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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010000.07

010000.08

010000.06

010072.00

011018.40

011006.10

011006.30

011006.50

011549.00

011278.00

009201.00

011007.40

011018.61

011018.60

011225.00

011426.00

011425.00

$ TRANSFER BRIDGE, DIV 1 &
3

$ TRANSFER BRIDGE, DIV 2 &
5

$ TRANSFER BRIDGE, DIV 4 &
7

ABBOT, ABBOT BR#2003

ACTON HOT MAINT MULCH

ADDISON -HOT MAINT MULCH

ADDISON -HOT MAINT MULCH

ADDISON-COLUMBIA FALL-HOT
MAI

ALBION, HUSSEY ROAD-RRI

ALBION, ROUTE 202

ALBION, ROUTE 9

ALEXANDER-PRINCETON-HOT
MAINT 

ALFRED HOT MAINT MULCH

ALFRED HOT MAINT MULCH

ALFRED, ROUTE 202 @ ROUTE
4

ALFRED, ROUTE 4

ALFRED-WATERBORO, ROUTE
202

ADMINISTRATIVE
ENGINEERING

ADMINISTRATIVE
ENGINEERING

ADMINISTRATIVE
ENGINEERING

BRIDGE
REPLACEMENT

LIGHTING &
SIGNING

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

3/4 INCH OVERLAY

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

LIGHTING &
SIGNING

LIGHTING &
SIGNING

INTERSECTION
IMP W/ SIGNAL

3/4 INCH OVERLAY

3/4 INCH OVERLAY

$ TRANSFER BRIDGE, DIV 1 & 3

$ TRANSFER BRIDGE, DIV 2 & 5

$ TRANSFER BRIDGE, DIV 4 & 7

Bridge Replacement:  Abbot Bridge (#2003) over Kingsbury Stream, located
1.00 mile southerly of Route 16. 

Beginning at Old Route 9 and extending westerly 2.15 miles to the New
Hampshire state line._

Beginning at the East Side Road and extending easterly 5.90 miles to Route
187.

Beginning at Route 1 and extending southerly 5.86 miles.

Beginning at Route 1 and extending northerly 4.85 miles.

Highway Reconstruction: beginning at  Route 9/202 and extending southerly
0.86 of a mile to South Freedom Road.  

Highway Resurfacing: beginning 0.20 of a mile southerly of the Danforth
Road and extending northerly 3.41 miles.

PCE-HIGHWAY IMPROVEMENTS    ---  Beginning at the intersection of
Route 9 and the Benton Road and extending northeasterly 1.22 miles to 
Wooley's Market. 

Beginning at Route 9 and extending northerly 8.98 miles to Route 1.

Beginning at Route 111 and extending northerly 0.55 of a mile._

Beginning at Route 111 and extending northerly 0.28 of a mile to Route 4._ 

This project will install new or lengthened turn lanes on all intersection
approaches to increase intersection capacity at the intersection of Routes
202 and 4.

Highway Resurfacing: beginning 0.14 of a mile northerly of the Sanford town
line and extending northerly 1.98 miles to Route 4A.

Highway Resurfacing: beginning 0.80 of a mile northerly of Kennebunk Road
and extending northerly 7.39 miles.

01/14/04

05/05/04

05/15/05

02/25/04

01/15/04

06/01/06

04/06/05

11/17/04
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MICHAEL

FORGIONE,
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ERNEST

MARTIN,
ERNEST

0

0
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5.89
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1.22

8.98

0.55

0.28

0.00
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7.39

ACTIVE

ACTIVE

ACTIVE
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INACTIV

INACTIV

INACTIV

INACTIV

INACTIV
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ACTIVE

INACTIV

INACTIV

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010258.00

011108.00

011000.20

011493.00

010119.56

010073.00

005591.00

011068.00

011489.00

011012.20

011494.00

011495.00

011495.00

011495.00

ALLAGASH, ROUTE 161

ALLAGASH, RTE 161-CIP 

ALLAGASH,HOT MAINT MULCH

ALNA, ROUTE 218

ALNA, SHEEPSCOT BR#3899

ALTON, BROWN BR#5419

AMHERST-AURORA, RTE 9

ANDOVER-BLACK BROOK #0641

ANSON, ROUTE 234

ANSON-EMBDEN,HOT MAINT
MULCH

APPLETON, ROUTE 105/131

APPLETON, RTE 105

CULV
REPLACEMENT
STATE

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

CULV
REPLACEMENT
STATE

BRIDGE
REPLACEMENT

BRIDGE
REPLACEMENT

HIGHWAY
RECONSTRUCTION

BRIDGE
IMPROVEMENT

CULV
REPLACEMENT
STATE

MAINTENANCE
PAVING (HOT
MULCH)

CULV
REPLACEMENT
STATE

CULV
REPLACEMENT
STATE

CULV
REPLACEMENT
STATE

CULV
REPLACEMENT
STATE

BEGINNING   (2.00 MI) WESTERLY OF ST. FRANCIS TOWN LINE AND
EXTENDS WESTERLY 0.40 MILES.

Highway Reconstruction: beginning 1.49 miles westerly of the Saint Francis
town line and extending westerly 0.11 of a mile.

Road C301I, beginning road 1513 (Walker Brook) and extending easterly
3.06 miles to bridge 2014; SA1.

Culvert replacement:  located 0.53 of a mile southerly of Golden Ridge
(Reed) Road.

Bridge Replacement: Sheepscot Bridge (#3899) over Sheepscot River,
located at the Alna and Newcastle town line.

Brown Bridge (5419) over Brown Brook, located 1.10 miles northerly of the
Old Town town line. 

HIGHWAY RECONSTRUCTION    ---   1.78 KM (1.11MI) WESTERLY OF
THE AURORA T.L., EASTERLY 0.95 KM (.59 MI) EASTERLY OF THE
GREAT POND ROAD

Bridge Replacement: Black Brook Bridge (#0641) over Black Brook, located
2.48 miles northerly of Route 120.

Culvert Replacement:  located 0.34 of a mile easterly of the New Vineyard
town line.

Road C342L (Embden Pond and Cross Town), beginning Route 16 in Anson
and extending northerly 8.17 miles to Routes 8 and 201A in Embden; SA4,2.

Culver Replacement:  located 1.45 miles southerly of the northerly junction
of Route 131.

Culvert Replacement:  located 0.61of a mile northwesterly of the southerly
junction of Routes105/131.

Culvert Replacement:  located 0.61of a mile northwesterly of the southerly
junction of Routes105/131.

Culvert Replacement:  located 0.61of a mile northwesterly of the southerly
junction of Routes105/131.
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011495.00

011014.20

010074.56

011010.13

011049.00

011368.00

011504.00

007534.00

011834.00

011012.50

011013.25

008490.27

008909.01

008909.00

010733.00

005828.10

APPLETON, RTE 105

APPLETON-CAMDEN HOT
MAINT MULCH

ARGYLE, ALTON-ARGYLE
BR#3424

ARGYLE-HOWLAND-HOT MAINT
MULCH

ARROWSIC, BACK RIVER
BR#3016

ARUNDEL, ROUTE 1

ARUNDEL, RTE 111, STRUT

ASHLAND, ROUTE 163

ASHLAND,HAYWARD ST

ATHENS--MAYFIELD,HOT
MAINT MUL

ATHENS-ST ALBANS-HOT
MAINT MUL

AUBURN, @ HOME DEPOT

AUBURN, ADAMS ST.

AUBURN, ADAMS ST.

AUBURN, ALLIED DRIVE
#365078D

AUBURN, BONNEY TO
MOULTON PARK

CULV
REPLACEMENT
STATE

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE
REPLACEMENT

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE PAINTING

LEVEL 2 HIGHWAY
RESURFACING

CULV
REPLACEMENT
STATE

HIGHWAY
IMPROVEMENTS

SIDEWALK-CONST
RUCTION

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

INTERSECTION
IMP W/ SIGNAL

R/H X-ING REHAB
SIGNAL

R/H X-ING
RECON/REHAB W/
SIGNA

R/H X-ING
REMOVAL

BIKE/PED.FACILITY
IMP.-OFF ROA

Culvert Replacement:  located 0.61of a mile northwesterly of the southerly
junction of Routes105/131.

Route 105, beginning Route 131 in Appleton and extending southerly 11.34
miles to Route 1 in Camden; SA4,1

Bridge Replacement: Alton-Argyle Bridge (#3424) over Birch Stream, located
on the Alton - Argyle town line.

Beginning 1.00 mile northerly of Hemlock Street and extending northerly
11.07 miles to Route 6.

Bridge Painting: Back River Bridge (#3016) over the Back River, located at
the Arrowsic-Georgetown town line.

Beginning at the Kennebunk town line and extending northerly 4.32 miles.

Remove and replace strut (ID 6S0162):  located 0.16 of a mile westerly of
Old Limerick Road.

Highway Reconstruction: beginning 2.64 miles easterly of Route 11 and
extending easterly 2.04 miles.

Beginning at Route 163 and extending northerly 0.26 of a mile to Route 227.
Construct new sidewalk on westerly side of Street.

Route 151, beginning Route 150 in Athens and extending northerly 12.57
miles to Route 151 in Mayfield; SA1,3,2.

Beginning at Route 150 and extending northerly 19.77 miles to the Corinna
town line.

TRAFFIC OPERATIONAL IMPROVE.    ---   MT. AUBURN AVE, NORTH
OF TURNER ST.  

X-ING SIGNAL REHAB#365082    ---   0.08 KM (0.05 MI) EAST OF MINOT
AVE (RTE 202/4/100) - Guilford

R/H X-ING RECON/REHAB W/SIGNAL #365082T   ---   0.08 KM (0.05 MI)
EAST OF MINOT AVE (RTE 202/4/100) - Guilford  

CLOSURE OF THE ALLIED DRIVE RAILROAD CROSSING #365078D,
LOCATED AT WASHINGTON STREET. - Guilford

DEVELOPMENT OF PED/BIKE CONNECTOR FROM BONNEY PARK
BONNEY PARK  MOULTON PARK 
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

007738.00

004635.10

010686.00

010690.00

008490.79

008817.00

004782.00

008815.00

010691.00

011847.00

011598.00

010688.00

011599.00

011380.00

011381.00

008490.05

008677.00

AUBURN, CENTER
ST.OVERPASS

AUBURN, COURT ST.

AUBURN, COURT STREET

AUBURN, GOFF STREET

AUBURN, GRACELAWN RD @
TURNER 

AUBURN, HOTEL RD.

AUBURN, HOTEL RD.

AUBURN, HOTEL RD.

AUBURN, HOTEL ROAD

AUBURN, LONGLEY BR
UNDERPASS

AUBURN, MAIN STREET

AUBURN, MANLEY ROAD

AUBURN, MINOT AVENUE 

AUBURN, MOUNT AUBURN
AVE

AUBURN, MOUNT AUBURN
AVENUE

AUBURN, MT.AUBURN AVE

AUBURN, NO. RIVER RD.

BRIDGE
CONSTRUCTION-N
EW

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

INTERSECTION
IMP W/O SIGNAL

HIGHWAY
IMPROVEMENTS

BRIDGE
REPLACEMENT

HIGHWAY
IMPROVEMENTS

LEVEL 1 HIGHWAY
RESURFACING

BIKE/PED.FACILITY
IMP.-OFF ROA

HIGHWAY
IMPROVEMENTS

LEVEL 1 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

3/4 INCH OVERLAY

LEVEL 2 HIGHWAY
RESURFACING

TOPSI TRAFFIC
ENG IMPROVMNT

HIGHWAY
IMPROVEMENTS

NEW OVERPASS CONSTR. TO REDUCE CONGESTION & IMPROVE
SAFETY   ---Center Street Overpass Bridge, located 0.05 of a mile northerly
of Bowdoin Street.   

HIGHWAY IMPROVEMENTS    ---   GOFF STREET  PARK AVENUE 

BEGINNING 0.014 km SOUTH OF GOFF STREET AND EXTENDING
NORTHWESTERLY 1.10 KM (0.68 MI) TO RUSSELL AVENUE.

BEGINNING AT COURT STREET AND EXTENDING NORTHERLY 0.62
KM (0.38 MI) TO DENNISON  STREET.

INTERSECTION IMPROVEMENTS  GRACELAWN RD & TURNER ST   

HIGHWAY IMPROVEMENTS    ---   POLAND ROAD NORTHERLY 0.29
KM (0.2 MI) MANLEY ROAD 

PCE FOR FUTURE BRIDGE REPLACE- MENT   ---   ON HOTEL ROAD
LOCATED 1.5 MI. SOUTH OF 11/121 OVER LITTLE ANDROSCOGGIN
RIVER. 

HIGHWAY IMPROVEMENTS    ---   POLAND SPRING ROAD (RTE 122) &
EXT. NORTH 1.55 KM (0.96 MI) KITTYHAWK AVENUE 

BEGINNING 0.40 KM (0.25 MI) SOUTHERLY OF THE LEWISTON
JUNCTION ROAD AND EXTENDING NORTHERLY 1.18 KM (0.73 MI) TO
THE ANDROSCOGGIN RIVER BRIDGE.

Underpass, Beneath the James B. Longley Memorial Bridge, to connect
Festival Plaza with Great Falls Plaza.

Highway Reconstruction: beginning at Academy Street and extending
northerly 0.34 mile to Court Street.

BEGINNING 0.13KM (0.08 MI) SOUTH OF HOTEL RD/MANLEY RD 
INTERSECTION AND EXTENDING NORTHERLY 0.718 KM (0.45 MI) TO
RODMAN RD.

Preconstruction Engineering for Future Highway Improvements: beginning at
Court Street and extending southerly 1.12 mile to Allain Park.

Highway Resurfacing: beginning 0.37 of a mile easterly of Summer Street
and extending easterly 0.45 of a mile.

Beginning 0.82 of a mile easterly of Summer Street and extending easterly
0.25 of a mile to Turner Street.

TRAFFIC OPER. IMPR. DEVELOPER PROJECT   ---   ON MOUNT
AUBURN AVE AT SHOP'N SAVE ENTRANCE  

Highway Improvements including curbs, sidewalks and drainage - Beginning
at  Center Street and extending northery 0.72  of a mile.
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0.96

0.73

0.34

0.54

1.12

0.45
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010732.00

011466.00

011198.00

008490.63

009598.00

010689.00

007664.00

006884.00

008490.67

008490.07

011437.00

011197.00

006854.10

006854.00

010586.00

008747.00

000556.32

AUBURN, OAKES ST #365077W

AUBURN, RD INV 10190 01,
170883U

AUBURN, RD INV 10480 01

AUBURN, ROUTE 136

AUBURN, RTE 202-COMMUTER
LOT

AUBURN, SAFE HNDLNG
SIDNG IRAP

AUBURN, SPRING STREET

AUBURN, TURNER ST.
CONNECTOR

AUBURN, TURNER ST/CENTER
ST

AUBURN, TURNER STREET

AUBURN, UNION, COURT &
GOFF

AUBURN, WASHINGTON
STREET

AUBURN, WASHINGTON
STREET

AUGUSTA TO GARDINER,
RIVER TRL

AUGUSTA TO GARDINER, RR
BED

AUGUSTA TO HOULTON, I 95

AUGUSTA TO HOULTON, I-95

AUGUSTA, 1-95 -PAVING,CURB 

R/H X-ING
REMOVAL

R/H X-ING REHAB
SIGNAL

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

TOPSI TRAFFIC
ENG IMPROVMNT

INTERMODAL
CARGO FACILITY
IMPR

LEVEL 2 HIGHWAY
RESURFACING

SIDEWALK-CONST
RUCTION

BIKEWAY

TRAFFIC
ENGINEERING

TOPSI TRAFFIC
ENG IMPROVMNT

LEVEL 2 HIGHWAY
RESURFACING

INTERSECTION
IMP W/O SIGNAL

BIKE/PED.FACILITY
IMP.-OFF ROA

BIKE/PED.FACILITY
IMP.-OFF ROA

CRACK SEALING

REST AREA

HIGHWAY
IMPROVEMENTS

CLOSURE OF THE OAKES STREET RAILROAD CROSSING #365077W,
LOCATED  0.78 KM ( 0.49 MI) SOUTHERLY OF OLD DANVILLE ROAD. -
Guilford

Grade Crossing Improvement Program  -- Gates - Railroad crossing
#170883U on Hotel Road located 0.08 of a mile northerly of Martindale
Road.

Highway Reconstruction:  located at the intersection of Lost Valley Road
and Young's Corner Road.

Beginning at Academy Street and extending 0.32 of a mile to Court Street.

RELOCATE PARK & RIDE ENTRANCE & ADD LEFT TURN LANE   ---  
ON U.S. 202/100/4 AT PARK & RIDE LOT AT MTA TOLL PLAZA 

Construction of a new 1400 linear foot siding to an expanding
warehouse/storage operation at Safe Handling on the Lewiston-Auburn Rail
Line in Auburn

BEGINNING AT COURT STREET AND EXTENDING SOUTHERLY
0.36KM (0.22 MI) TO ELM STREET.

CONSTRUCT SIDEWALK & DELINEATE BICYCLE LANES
W/SIGN.&STRIPING   ---   CENTER STREET  TURNER STREET 

CONSTRUCT PEDESTRIAN/BIKE FACILITIES-CMAQ   ---  
CONSTRUCT PED ACCESS TO MAINE MALL AREA FROM ALL
DIRECTIONS
South side of Mt Auburn Ave and Turner Street,  Wal-mart Super-store
entrance

TRAFFIC OPER. IMPROVEMENTS DEVELOPER PROJECT   ---  
UNION, COURT & GOFF STREETS   

Beginning at the Oakdale northbound Bridge and extending northerly 2.41
miles to Minot Avenue.

Located at the intersection of Washington Street and East Hardscrabble
Road.

KENNEBEC RIVER RAIL TRAIL, PHASE II, CONTINUATION OF A 10.47
KM (6.50 MI) SHARED USE PATH CONNECTING AUGUSTA AND
GARDINER.

CONSTRUCT PEDESTRIAN/BIKE PATH CMAQ   ---   AUGUSTA 
GARDINER 

VARIOUS LOCATIONS ON I-95 NORTHBOUND AND SOUTHBOUND
LANES

P.E. & R.W FOR 6 REST AREA IMPROVEMENTS   ---   I-95 FROM
AUGUSTA TO HOULTON   

FINAL PAVING, CURB, GUARDRAIL, REST OF GRAVEL I-95 &
EXTENDS EASTERLY  EIGHT ROD ROAD 
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06/14/03

02/14/01
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

000556.20

000556.20

000556.22

000556.31

009834.00

009827.00

009472.00

000556.21

000556.23

000556.30

000556.27

010816.00

000556.24

007724.00

011279.00

AUGUSTA, 3RD RIVER
CROSSING

AUGUSTA, 3RD RIVER
CROSSING

AUGUSTA, 8 ROD
RD-PAVING,CURB 

AUGUSTA, BOND BRK RET.
WALL

AUGUSTA, CAPITAL STEPS
PRESERVATION

AUGUSTA, CAPITOL ST.

AUGUSTA, EARTHWORK &
DRAINAGE 

AUGUSTA, EAST EARTHWORK

AUGUSTA, EIGHT ROD RD
OVERPASS

AUGUSTA, FINAL PAVING &
GRAVEL

AUGUSTA, I-95 @ EXIT 31

AUGUSTA, I-95 BRIDGES

AUGUSTA, I-95 NB-REST AREA

AUGUSTA, LEIGHTON ROAD

BRIDGE
CONSTRUCTION-N
EW

BRIDGE
CONSTRUCTION-N
EW

BRIDGE
CONSTRUCTION-N
EW

HIGHWAY
IMPROVEMENTS

MISCELLANEOUS
SPECIAL PROJ

SIDEWALK
FACILITY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

NEW HIGHWAY
CONSTRUCTION

APPROACH
CONSTRUCTION

BRIDGE
CONSTRUCTION-N
EW

NEW HIGHWAY
CONSTRUCTION

LIGHTING

BRIDGE
CONSTRUCTION-N
EW

REST AREA

LEVEL 2 HIGHWAY
RESURFACING

PCE-NEW HIGHWAY/BRIDGE CONSTR. DEVELOPED TO PS&E WITH
ROW ACQ   ---   TO BE DETERMINED   

PCE-NEW HIGHWAY/BRIDGE CONSTR. DEVELOPED TO PS&E WITH
ROW ACQ   ---   TO BE DETERMINED   

CONSTRUCT NEW BRIDGE  OVER KENNEBEC RIVER
6400 (New Kennebec River Bridge)
   

FINAL PAVING, CURB, GUARDRAIL, REST OF GRAVEL EIGHT ROD
ROAD & EXTENDS EASTERLY ROUTE 104 

RESTORATION OF GRANITE RETAINING WALL BOND BROOK BRIDGE
ON WATER STREET  

IMPROVEMENTS OF PEDESTRIAN WALKS, STEPS, LIGHTING &
HANDRAILS.  THE STEPS ARE ON THE EAST SIDE OF THE CAPITAL
BUILDING 

HIGHWAY IMROVEMENTS    ---   STATE STREET  GAGE STREET 

CONSTRUCT NEW INTERCHANGE EARTHWORK AT 1/2 REQUIRED
QTY. I-95  RTE 104 

CONSTRUCT NEW HIGHWAY EARTHWORK AT 1/2 REQUIRED QTY.
EAST ABUTMENT OF NEW KENNEBEC RIVER BRIDGE ROUTE 3 

New Bridge Construction: Overpass bridge on new connector over the Eight
Rod Road.

FINAL PAVING, CURB, GUARDRAIL, REST OF GRAVEL FOR BOTH
THE WEST AND EAST SIDE.

UPDATE INTERCHANGE LIGHTING AT EXIT 31 (CIVIC CENTER
DRIVE) IN AUGUSTA.

CONSTRUCT NEW OVERPASS BRIDGES at I-95 NB & SB AT NEW
AUGUSTA INTERCHANGE.

6406 (Northbound Interchange Bridge)
6407 (Southbound Interchange Bridge)
6408 (Eight Rod Road Bridge)

REST AREA RENOVATION-STRUCTURE FACILITIES,
LIGHTING,SIGNING &   ---   NORTHBOUND REST AREA  - 
APPROXIMATE LOCATION 

Beginning at Old Winthrop Road and extending northerly 1.40 miles.

12/04/02

06/01/02

06/20/01

04/17/02

09/25/02

06/03/03

04/02/03

06/04/03

12/03/02

01/15/05

06/20/01

08/17/02

09/25/02

01/21/04

04/16/03

06/04/03

03/03/04

LARRABEE JR,
JOSEPH

QUIRION,
JERRY

QUIRION,
JERRY

SPINNEY,
JULIA

LARRABEE JR,
JOSEPH

FORGIONE,
ERNEST

FALLA,
MICHAEL

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

3.00

3.00

0.00

0.00

1.40

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

HOLD

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

009015.10

009327.10

006854.20

000556.25

000556.26

010530.00

007780.00

008490.17

008490.85

010815.00

011281.00

011175.00

011875.00

000556.28

008490.24

011277.00

010100.00

010097.00

AUGUSTA, MEMORIAL BR
#5196

AUGUSTA, MEMORIAL BRIDGE
#5196

AUGUSTA, RAIL TRAIL PHASE
III

AUGUSTA, ROUTE 104 INT. 

AUGUSTA, ROUTE 201 INT.

AUGUSTA, ROUTE 9

AUGUSTA, RT 17 (EASTERN
AVE)

AUGUSTA, RT 17 @ TOGUS
GATE

AUGUSTA, RTE 27@HUMAN
SERV.

AUGUSTA, RTE 3 @CHURCH
HILL RD

AUGUSTA, SOUTH BELFAST
AVENUE

AUGUSTA, ST RTE 0017

AUGUSTA, UNION STREET

AUGUSTA, W.ABUTMNT
EARTHWORK

AUGUSTA, WESTERN
AV/ARMRY ST

AUGUSTA, WHITTEN ROAD

AUGUSTA,NEW BELGRADE NB
BR5793

AUGUSTA,NEW BELGRADE SB
BR1465

BRIDGE
IMPROVEMENT

BRIDGE
IMPROVEMENT

BIKE/PED.FACILITY
IMP.-OFF ROA

NEW HIGHWAY
CONSTRUCTION

NEW HIGHWAY
CONSTRUCTION

HIGHWAY
IMPROVEMENTS

BIKEWAY

MODIFY TRAFFIC
SIGNALS

INTERSECTION
IMP W/O SIGNAL

INSTALL TRAFFIC
SIGNALS

LEVEL 2 HIGHWAY
RESURFACING

INTERSECTION
IMP W/ SIGNAL

HIGHWAY
IMPROVEMENTS

APPROACH
CONSTRUCTION

INTERSECTION
IMP W/ SIGNAL

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE
IMPROVEMENT

BRIDGE
IMPROVEMENT

DECK STRENGTHENING AT VARIOUS LOCATIONS ON STRUCTURE  
---   0.32 KM (0.2 MI) WEST OF RTE 9 (CONY CIRCLE) OVER THE
KENNEBEC RIVER 

BRIDGE IMPROVEMENT  MEMORIAL BRIDGE OVER KENNEBEC
RIVER  

BIKE/PED.FACILITY IMP. - OFF ROAD X  X 

CONSTRUCTION OF THE NEW INTERSECTION AT THE NEW ROUTE
3 AND ROUTE 104.
 

CONSTRUCTION OF THE NEW INTERSECTION AT THE NEW ROUTE
3 AND ROUTE 201.
 

BEGINNING AT GATEWAY BOULEVARD AND EXTENDING
NORTHERLY 0.48 KM (0.30 MI) TO GLENRIDGE DRIVE.

SIDEWALK CONSTRUCTION FOR PEDESTRIAN/BICYCLE FACILITY  
---   HOSPITAL STREET  CONY ROAD 

MODIFY TRAFFIC SIGNAL    ---   AT TOGUS NORTH GATE   

CONSTRUCT BYPASS LANE  0.32 KM (0.2 MI) N/W OF JCT WITH
OAKLAND ROAD  

INSTALL TRAFFIC SIGNAL AT THE INTERSECTION OF RTE 3 AND
CHURCH HILL ROAD.

Beginning at Route 17 and extending easterly 0.33 of a mile.

Intersection Improvements: located at the intersection of Cony Road and
Eastern Avenue. 

Preliminary Engineering for Future Improvements: beginning at Lower Capital
Street and extending 0.37 miles to State Street.

NEW HIGHWAY CONSTRUCTION EARTHWORK AT 1/2 REQUIRED
QTY. ROUTE 104  WEST ABUTMENT ON NEW BRIDGE 

RELOCATION/MODIFICATION OF ENTRANCES TO PARKING LOT   ---  
@ SHAW'S SUPERMARKET ON WESTERN AVE & ARMORY STREET  

Beginning at the Hallowell town line and extending northerly 0.86 of a mile.

Preconstruction Engineering for Future Improvements: New Belgrade
northbound Bridge (#5793) over Routes 8/11 and 27.

PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS.
New Belgrade Road Southbound Bridge  (1465) over Route 8/11/27, located
2.89 miles southerly of the Sidney town line.

08/20/03

11/26/03

05/14/03

04/17/02

03/15/05

08/19/03

11/26/03

03/21/05

05/07/03

12/21/05

09/14/04

06/10/05

07/06/02

12/21/05

04/03/09

08/01/08

QUIRION,
JERRY

FORGIONE,
ERNEST

FORGIONE,
ERNEST

FALLA,
MICHAEL

QUIRION,
JERRY

FALLA,
MICHAEL

QUIRION,
JERRY

QUIRION,
JERRY

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

0.00

1.59

0.27

1.17

0.00

0.33

0.00

0.37

0.00

0.86

0.00

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011280.00

010619.00

011408.00

004270.10

011412.00

007645.00

011020.32

012200.55

012200.56

011541.00

011264.00

011004.30

011017.50

011109.00

011111.00

011110.00

011001.13

AUGUSTA,RD 10201(OLD
WINTHROP)

AUGUSTA,RTE 3

AUGUSTA-CHINA, NORTH
BELFAST 

AUGUSTA-MANCHESTER,
ROUTE 202

AUGUSTA-WATERVILLE, I-95
NB

AVON, RTE 4

AVON-PHILLIPS,HOT MAINT
MULCH

B URBAN & ARTERIAL
PROGRAM

B URBAN & ARTERIAL
PROGRAM

BAILEYVILLE,  MAIN STREET

BAILEYVILLE, ROUTE 1

BAILEYVILLE,HOT MAINT
MULCH

BALDWIN-BRIDGTON,HOT
MAINT MUL

BANCROFT - BANCROFT
RD-CIP

BANCROFT,BANCROFT
RD(1458)-CIP

BANCROFT,BANCROFT
RD(1458)-CIP

BANCROFT-HAYNESVILLE-HOT
MAINT

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

3/4 INCH OVERLAY

HIGHWAY
IMPROVEMENTS

MILL & FILL

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

ADMINISTRATIVE
ENGINEERING

ADMINISTRATIVE
ENGINEERING

HIGHWAY
IMPROVEMENTS

3/4 INCH OVERLAY

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

GUARDRAIL

GUARDRAIL

GUARDRAIL

MAINTENANCE
PAVING (HOT
MULCH)

Beginning road 10178 (Meadow) and extending westerly 0.76 of a mile to
0.18 of a mile easterly of Western Avenue.

1)Beginning 0.73 of a mile easterly of road 433 (Church Hill) and extending
easterly 1.0 mile (Right lane). Skip 1.89 miles. 2)Beginning 0.05 of a mile
westerly of road 372 (Weeks) and extending easterly 1.0 mile (Left lane).

Highway Resurfacing: beginning 1.27 miles easterly of Church Hill Road and
extending easterly 9.20 miles.

Preconstruction Engineering for Future Improvements: beginning 0.14 of a
mile easterly of the Granite Hill Road and extending easterly 1.83 miles to
the Old Winthrop Road. 

Highway Grinding and Resurfacing: I-95 northbound, Augusta to Waterville
16.47 miles.

HIGHWAY IMPROVEMENTS INCL. BRIDGE WIDENING   ---   2.7 KM
(1.7 MI) WESTERLY OF THE STRONG T/L & EXT. N/W 3.8 mi

Road C310O (Pleasant street), beginning Route 4 in Avon and extending
northerly 0.50 of a mile to Route 149 in Phillips-SA7,6. 

URBAN & ARTERIAL - PROGRAM ADMIN.; APPRO. 9095 7/1/03  6/30/05

URBAN & ARTERIAL - OFFICE HARDWARE/SOFTWARE SUPPLIES
7/1/03  6/30/05 

Highway Reconstruction: beginning at Houlton Road and extending northerly
1.08 miles to Kellyland Road.

Highway Resurfacing: beginning 0.11 of a mile southerly of Route 9 and
extending northerly 2.40 miles.

Road C306J, beginning road 893 (Main Street) extending westerly 0.59 of a
mile to Route 1; SA8.

Route 107, beginning Route 11 in Baldwin and extending northerly 14.45
miles to Route 117 in Bridgton-SA2,1,4. 

Guardrail Replacement: beginning 0.74 of a mile northerly of the Reed
Plantation town line and extending northerly 0.08 of a mile.

Guardrail Replacement: beginning 0.63 of a mile northerly of the Reed
Plantation town line and extending northerly 0.08 of a mile.

Guardrail Replacement: beginning 1.22 miles northerly of the Reed
Plantation town line and extending northerly 0.03 of a mile.

Beginning at Number Nine Road and extending northerly 5.56 miles to Route
2A.

01/08/03

08/21/02

03/03/04

01/08/03

12/15/04

04/01/05

08/31/02

02/15/05

02/16/05

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

QUIRION,
JERRY

FORGIONE,
ERNEST

MARTIN,
BETINA

MARTIN,
BETINA

4

4

4

4

4

7

7

0

0

2

2

2

6

1

1

1

1

0.76

2.00

9.20

1.83

16.47

3.80

0.50

1.08

2.40

0.59

14.45

0.08

0.08

0.03

5.56

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

INACTIV

ACTIVE

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010809.20

010587.00

007827.00

007832.00

008490.59

010031.00

008836.00

008882.00

010592.00

011571.00

008828.00

010030.00

010746.00

008490.69

010026.00

010028.00

011572.00

010022.00

006179.00

BANGOR TO HOULTON, I-95

BANGOR, BROADWAY

BANGOR, BROADWAY

BANGOR, BROADWAY &
BURLEIGH

BANGOR, BROADWAY/RTE 15

BANGOR,
CUMBERLAND/HARLOW STRE

BANGOR, DOWNTWN
CRCULATN IMP

BANGOR, GRIFFIN RD @ OHIO
ST

BANGOR, GRIFFIN ROAD

BANGOR, HANCOCK STREET

BANGOR,
HANCOCK/WASHINGTON

BANGOR, HARLOW STREET

BANGOR, HASKELL RD @
HOGAN RD

BANGOR, HOGAN RD @
HASKELL RD

BANGOR, HOGAN RD @ MT
HOPE

BANGOR, MAIN ST.-395 TO
CEDAR 

BANGOR, MAIN STREET

BANGOR, MAINE AVENUE

BANGOR, MALL AREA

SIGNING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 3 HIGHWAY
RESURFACING

INTERSECTION
IMP W/ SIGNAL

TOPSI TRAFFIC
ENG IMPROVMNT

INTERSECTION
IMP W/ SIGNAL

INTERSECTION
IMP W/ SIGNAL

MODIFY TRAFFIC
SIGNALS

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 3 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

INTERSECTION
IMP W/ SIGNAL

TRAFFIC CONTROL
MEASURE

INTERSECTION
IMP W/ SIGNAL

INTERSECTION
IMP W/O SIGNAL

INTERSECTION
IMP W/ SIGNAL

LEVEL 2 HIGHWAY
RESURFACING

BIKE/PED.FACILITY
IMP.-OFF ROA

INTERSTATE SIGNING  BANGOR  HOULTON 

BEGINNING AT OAK STREET AND EXTENDING NORTHERLY 1.84 KM
(1.14 MI) TO THE INTERSTATE 95 NORTHBOUND ON-RAMP.

LEVEL 3 HIGHWAY RESURFACING    ---   JUDSON BOULEVARD &
EXT. NORTHERLY 1.4 KM (0.85 MI)  

INTERSECTION IMPROVEMENTS    ---   BROADWAY & BURLEIGH
ROAD   

LEFT TURN BYPASS LANE    ---   ON BROADWAY/RTE 15 AT
ABUNDANT LIFE CHURCH  

INTERSECTION IMPROVEMENTS AT CUMBERLAND AND HARLOW
STREETS.

TRAFFIC CIRCULATION STUDY    ---   DOWNTOWN BANGOR   

UPGRADE TRAFFIC SIGNALS    ---   INTERSECTION OF GRIFFIN RD.
& OHIO STREET  

BEGINNING AT UNION STREET AND EXTENDING NORTHEASTERLY
0.64 KM (0.40 MI) TO 0.10 KM (0.06 MI) WESTERLY OF OHIO STREET.

Beginning at State Street and extending westerly 0.60 miles to Washington
Street.

LEVEL 3 HIGHWAY RESURFACING 2 SECTIONS   ---   OAK STREET TO
WASHINGTON ON HANCOCK STREET & PENOBSCOT BR. TO
HANCOCK ST ON WASHINGTON STREET

BEGINNING AT STATE STREET AND EXTENDING NORTHERLY 0.56
KM (0.35 MI) TO KENDUSKEAG AVENUE.

LOCATED AT THE INTERSECTION OF HOGAN ROAD AND HASKELL
ROAD ( 0.69 KM (0.43 MI) WESTERLY OF MT. HOPE AVENUE). 
CONSISTING OF INSTALLATION OF TURN LANES AND TRAFFIC
SIGNAL MODIFICATION.

UPGRADE SIGNAL & STRIPING  HOGAN ROAD AT HASKELL ROAD   

LOCATED AT THE INTERSECTION OF HOGAN ROAD AND MOUNT
HOPE AVENUE.

BEGINNING AT I-395 AND EXTENDING NORTHERLY 1.40 KM (0.87 MI)
TO CEDAR STREET.

Signal Improvement : located at Cedar Street and extending northerly 0.11
of a mile to I-395.

BEGINNING AT VERMONT AVENUE AND EXTENDING SOUTHERLY
1.45 KM (0.90 MI) TO HAMMOND STREET.

CONSTRUCT. OF BICYCLE/PEDES- TRIAN PATHWAYS   ---   BANGOR
MALL AREA WITH CONNEC- TOR ALONG STILLWATER AVE.  

08/27/03

04/16/03

09/05/01

05/16/03

04/16/03

04/16/03

04/16/03

04/16/03

09/17/03

05/07/03

04/01/03

10/01/04

05/14/03

05/07/03

03/01/05

05/07/03

11/01/04

11/03/04

03/24/04

12/07/05

05/07/03

04/16/03

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

0

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

1.14

0.85

0.00

0.00

0.00

0.78

0.00

0.43

0.60

0.44

0.70

0.87

0.11

0.90

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

008883.00

008831.00

007823.00

011170.00

011171.00

011172.00

011173.00

010777.00

010589.00

010588.00

010591.00

008837.00

009062.00

007830.00

008490.29

008827.00

011573.00

010027.00

BANGOR, MT.HOPE @
HOWARD ST.

BANGOR, OAK STREET

BANGOR, RAILROAD ST TO
I-395

BANGOR, RD INV 10044 19

BANGOR, RD INV 10097 19

BANGOR, RD INV 10500 19

BANGOR, RD INV 12496 19

BANGOR, ROUTE 15

BANGOR, ROUTE 15

BANGOR, ROUTE 15

BANGOR, ROUTE 222

BANGOR, RT 1A(MAIN) @
SUMMER

BANGOR, RTE 1A

BANGOR, RTE 2

BANGOR, STATE ST @
E.M.M.C.

BANGOR, STATE STREET

BANGOR, STATE STREET

BANGOR, STATE STREET,
PHASE 2 

TRAFFIC CONTROL
MEASURE

LEVEL 3 HIGHWAY
RESURFACING

BIKEWAY

INTERSECTION
IMP W/O SIGNAL

INTERSECTION
IMP W/O SIGNAL

INTERSECTION
IMP W/O SIGNAL

INTERSECTION
IMP W/O SIGNAL

CULV
REPLACEMENT
STATE

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

INTERSECTION
IMP W/O SIGNAL

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 3 HIGHWAY
RESURFACING

TOPSI TRAFFIC
ENG IMPROVMNT

LEVEL 3 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

INTERSECTION
IMP W/O SIGNAL

TRAFFIC CALMING MEASURES    ---   INTERSECTION OF MOUNT
HOPE AVE & HOWARD STREET  

LEVEL 3 HIGHWAY RESURFACING    ---   STATE STREET SOUTHERLY
0.13 KM (0.08 MI) YORK STREET 

CONSTRUCT WALKWAY ALONG PENOBSCOT RIVERFRONT   ---  
RAILROAD STREET  I-395 BRIDGE 

Intersection Approach Improvements:  located at the intersection of Cedar
Street and Third Street.

Mini Roundabout Construction:  located at the intersection of Fern Street
and Mount Hope Avenue.

Intersection Reconstruction:  Located at the intersection of Husson Avenue
and College Circle.

Roundabout Construction:  located at the intersection of Texas Avenue and
Maine Avenue.

LOCATED .3 KM (0.18 MI) SOUTHERLY OF THE BANGOR/GLENBURN
TOWN LINE.  Slipline and riprap to correct erosions.  Add strut on Billings
Rd at Clark Rd.

BEGINNING 0.60 KM (0.37 MI) NORTHERLY OF THE PUSHAW ROAD
AND EXTENDING NORTHERLY 1.13 KM (0.70 MI) TO THE HUDSON
ROAD.

BEGINNING 0.16 KM (0.10 MI) NORTHERLY OF KENDUSKEAG AVENUE
AND EXTENDING NORTHERLY 0.47 KM (0.29 MI) TO THE PUSHAW
ROAD.

BEGINNING AT THE HERMON TOWN LINE AND EXTENDING
SOUTHEASTERLY 6.30 KM (3.91 MI) TO WILLEY STREET.

INTERSECT IMPROVE W/O SIGNAL    ---   REALIGNMENT OF MAIN,
RAILROAD & SUMMER STREETS  

PMS LEVEL 2    ---   RAILROAD STREET & EXTENDING EAST 1.5 KM
(0.9 MI) WEST OF THE HOLDEN T/L

LEVEL 3 HIGHWAY RESURFACING    ---   HOGAN ROAD, NORTHERLY 
VEAZIE TOWN LINE 

TRAFFIC OPERATIONAL IMPR. TO ACCOMMODATE NEW PARKING
GARAGE   ---   AT EASTERN MAINE MEDICAL CENTER ON STATE
STREET  

LEVEL 3 HIGHWAY RESURFACING    ---   FRUIT STREET EASTERLY
1.59 KM (1.0 MI) HOGAN ROAD 

Beginning at Exchange Street and extending northerly 0.70 mile to Fruit
Street.

PHASE 2 IMPROVEMENTS IN THE DOWNTOWN AREA.

04/16/03

04/16/03

04/16/03

09/05/01

06/11/02

03/16/05

03/16/05

03/16/05

03/16/05

05/07/03

05/07/03

05/07/03

04/01/03

06/14/02

03/01/05

04/12/04

SPINNEY,
JULIA

MARTIN,
ERNEST

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

GAYNE,
DOUGLAS

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

0.00

0.08

0.00

0.00

0.00

0.00

0.00

0.70

0.29

3.91

0.00

2.39

1.22

0.00

0.99

0.70

ACTIVE

ACTIVE

HOLD

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010025.00

009815.05

009815.06

010024.00

010023.00

008490.08

008490.16

011574.00

011575.00

010078.00

007722.00

011401.00

011338.00

007866.00

011265.00

011168.00

006853.00

BANGOR, STILLWATER @
ESSEX ST.

BANGOR, STILLWATER @
TARGET

BANGOR, STILLWATER @
WALMART

BANGOR, STILLWATR @ PENN
PLAZA

BANGOR, STILLWATR AVE @
HOWARD

BANGOR, UNION @ 14TH

BANGOR, UNION ST. DEV.

BANGOR, UNION
ST/HAMMOND ST

BANGOR, UNION STREET (RTE
222)

BANGOR,KENDUSKEAG STR
BR5791

BANGOR-BREWER, I-395

BANGOR-BREWER, I-395 EB &
WB

BANGOR-GLENBURN, ROUTE
15

BAR HARBOR, AGAMONT PARK

BAR HARBOR, MAIN STREET

BAR HARBOR, ROUTE 3

BAR HARBOR, RTE 3

INTERSECTION
IMP W/ SIGNAL

INTERSECTION
IMP W/ SIGNAL

INTERSECTION
IMP W/O SIGNAL

INTERSECTION
IMP W/ SIGNAL

INTERSECTION
IMP W/ SIGNAL

TOPSI TRAFFIC
ENG IMPROVMNT

MISCELLANEOUS
SPECIAL PROJ

INTERSECTION
IMP W/ SIGNAL

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE DECK
REHABILITATION

LIGHTING

MILL & FILL

LEVEL 2 HIGHWAY
RESURFACING

INTERMODAL
PASS. FACILITY
IMPR
LEVEL 2 HIGHWAY
RESURFACING

INTERSECTION
IMP W/O SIGNAL

BIKE/PED.FACILITY
IMP.-OFF ROA

LOCATED AT THE INTERSECTION OF STILLWATER AVENUE AND
ESSEX STREET.

WIDENING AND SIGNAL WORK  ON STILLWATER AVE AT TARGET   

WIDENING  STILLWATER AVE AT WALMART   

LOCATED AT THE INTERSECTION OF STILLWATER AVENUE AND
THE PENN PLAZA ENTRANCE.

LOCATED AT THE INTERSECTION OF STILLWATER AVENUE AND
HOWARD STREET.

TRAFF. OPER. IMPROVMNTS INCL. SIGNALS/DEVELOPER PROJECT  
---   ALONG UNION & FOURTEENTH STREETS  

TRAFFIC OPERATIONAL IMPROVE- MENT   ---   UNION STREET
DEVELOPMENT   

Signal Improvements: located at the intersection of Union Street and
Hammond Street.

Beginning at Hammond Street extending 0.6o of a mile to I-95.

1)Rte 95,beg .21 of a mile n/of on ramp F0329 at Exit 47, northerly 0.11 of a
mile;includes Bridge 5791 over Kenduskeag stream. 2)Rte 95S, beg .32 of a
mile n/of off ramp D0329, southerly .11 of a mile; includes Bridge 5791 over
Kenduskeag stream.

LIGHTING    ---   ODLIN ROAD IN BANGOR, EASTERLY  U.S. 1A IN
BREWER 

Highway Grinding and Resurfacing:  beginning at the Industrial Spur/I-395
eastbound on ramp and extending easterly 1.18 miles on the EB lane;
beginning 0.10 mile easterly of the I-395/ Industrial Spur extending easterly
1.33 miles on the westbound lane.

Beginning 0.10 of a mile northerly of the Hudson Road and extending
northerly 4.38 miles.

IMPROVEMENTS TO AGAMONT PARK    ---   BAR HARBOR   

Beginning at Park Street and extending easterly 1.68 miles.

Intersection Reconstruction: located at the intersection of Route 3 and
Bloomfield Road.

PED/BIKE FACILITY    ---   COTTAGE STREET PAST COLLEGE OF THE
ATLANTIC FERRY TERMINAL 

01/29/03

01/14/04

12/17/03

03/31/04

03/31/04

07/06/05

07/06/05

03/01/05

01/29/03

01/12/05

06/01/04

12/17/03

08/01/04

02/11/04

03/16/05

11/09/04

SMALL,
CATHERINE

SPINNEY,
JULIA

FALLA,
MICHAEL

MARTIN,
BETINA

3

3

3

3

3

3

3

3

3

3

3

3

3

2

2

2

2

0.00

0.00

0.00

0.93

0.22

4.99

2.51

4.38

0.00

1.68

0.00

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

008838.00

009814.00

010776.00

010341.01

012169.00

010121.00

005689.10

005689.00

010723.00

010222.00

010120.00

009750.00

010819.00

010722.00

011006.31

011003.50

BAR HARBOR, RTE 3 @ RTE
102

BAR HBR, MT DESERT,
SOUTHWEST

BARNARD, STAGECOACH RD
(SA#1)

BASS HARBOR, DEV PARK AND
RIDE

BATH, BOATING INFRA. GRANT

BATH, HIGH ST. RR BR#0996

BATH, NORTH ST RRXING
#364944W

BATH, NORTH STREET

BATH, PEARL STREET
#364943P

BATH, RAIL STATION REHAB

BATH, SEWALLS FARM
BR#0989

BATH, SHIP

BATH, WASHINGTON @
CENTER STS.

BATH, YORK STREET #364942H

BEALS ISLAND-HOT MAINT
MULCH

BEALS,HOT MAINT MULCH

INTERSECTION
IMP W/O SIGNAL

BIKEWAY

CULV
REPLACEMENT
STATE

PARK AND RIDE
FACILITY
CONSTRU

MISCELLANEOUS
SPECIAL PROJ

BRIDGE
REPLACEMENT

R/H X-ING REHAB
SIGNAL

R/H X-ING REHAB
SIGNAL

R/H X-ING
REMOVAL

RAIL OPERATIONAL
IMPROVEMENTS

BRIDGE REMOVAL

PUBLIC
TRANSPORTATION

MODIFY TRAFFIC
SIGNALS

R/H X-ING SIGNAL
INSTALL/REHAB

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

INTERSECT IMPROVE W/O SIGNAL    ---   INTERSECTION
CHANNELIZATION TO  ENHANCE THE EFFECTIVENESS OF TRAFFIC
SIGNAL INSTALLED TO REDUCE TRAFFIC CONGESTION

Five bicycle/pedestrian trails: beginning Mt. Desert Island villages to Acadia
National Park, includes two historic trails and trail kiosk.

LOCATED 0.69 KM (0.43 MI) NORTHERLY OF THE SEBEC TOWN LINE.
Replace with precast box culvert.  Lengthen 8 ft on each end to eliminate
guardrail

BASS HARBOR (TREMONT) DEVELOP PARK & RIDE LOT  X  X 

City of Bath, Boating Infrastructure Grant, FFY03 for improvements to the
public float facility.  Grant Y-1-4.

Bridge Replacement: High Street Bridge (#0996) over the Railroad, located
0.30 of a mile northerly of Congress Avenue.

RR SIGNAL IMPROVEMENTS  NORTH RR X-ING #364944W 0.1 MI
EAST OF HIGH STREET  

SURFACE IMPROVEMENTS    ---   0.1 MI. EAST OF HIGH STR. MAINE
COAST RR X-ING #364944W  

CLOSURE OF THE PEARL STREET RAILROAD CROSSING #364943P,
LOCATED 0.04 KM (0.03 MI) NORTHERLY OF WILLOW STREET.

Rehabilitation of the Historic Bath Rail Station.

Sewalls Farm Bridge (0989) over the Railroad, located 0.80 of a mile
southerly of the Whiskeag Road. 

BATH  NEW PIER AND FLOATS   

SIGNAL IMPROVEMENTS AT THE INTERSECTIONS OF; WASHINGTON
AND CENTER ST; WASHINGTON AND LEEMAN HIGHWAY; ROUTE 1;
CENTER ST. AND R.R.; NORTH STREET AND R.R.

UPDATING OF PROTECTIVE WARNING SIGNALS AT THE RAILROAD
CROSSING  #364942H, LOCATED 0.14 KM (0.09 MI) NORTHERLY OF
HIGH STREET.

Beginning at Beals Island town line and extending easterly 1.75 miles to
Bridge Street.

Road C425J, beginning road 1131 and extending southerly 1.22 miles to
road 1131; SA1.

03/05/03

01/16/04

03/19/03

03/05/03

02/11/04

05/15/04

08/01/04

04/07/04

11/01/04

01/14/04

09/01/04

03/26/03

SPINNEY,
JULIA

MARTIN,
BETINA

MARTIN,
ERNEST

SMALL,
CATHERINE

SMALL,
CATHERINE

2

2

3

2

5

5

5

5

5

5

5

5

5

5

2

2

0.00

0.00

0.00

1.75

1.22

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011003.10

007824.00

009240.00

011496.00

008842.00

007922.00

008490.40

011303.00

011178.00

010208.00

007831.00

010259.00

011112.00

011001.14

011550.00

011490.00

BEALS-JONESPORT,HOT
MAINT MULC

BELFAST, LOWER BRIDGE

BELFAST, MAIN @ HIGH
STREET

BELFAST, ROUTE 1

BELFAST, RT 3 @
SHP.CNTR.ENT

BELFAST, RTE 1 @ RTE 3

BELFAST, RTE 3

BELFAST-SWANVILLE, ROUTE
141

BELFAST-U.S. ROUTE 1

BELGRADE TO OAKLAND,
ROUTE 11

BELGRADE, BARTLETT
RD.X-ING

BENEDICTA, MAIN STREET

BENEDICTA,POND
RD(1438),CIP

BENEDICTA-HOT MAINT

BENTON, RIVER ROAD

BENTON, ROUTE 11

MAINTENANCE
PAVING (HOT
MULCH)

BIKE/PED.FACILITY
IMP.-OFF ROA

MODIFY TRAFFIC
SIGNALS

CULV
REPLACEMENT
STATE

HIGHWAY
IMPROVEMENTS

LIGHTING

TOPSI TRAFFIC
ENG IMPROVMNT

LEVEL 2 HIGHWAY
RESURFACING

INSTALL TRAFFIC
SIGNALS

HIGHWAY
IMPROVEMENTS

R/H X-ING SIGNAL
INSTALL/REHAB

HIGHWAY
IMPROVEMENTS

CULV
REPLACEMENT
STATE

MAINTENANCE
PAVING (HOT
MULCH)

SIGHT DISTANCE
IMPROVEMENT

CULV
REPLACEMENT
STATE

Road D761J, beginning road 3002 (Great Wass Island) in Beals and
extending northerly 0.52 of a mile to Route 187 in Jonesport; SH0761.

BICYCLE/PEDESTRIAN FACILITY OFF ROAD - REHAB BRIDGE   ---  
LOWER BRIDGE OVER THE PASSAGASSAWAKEAG RIVER  

MODIFY TRAFFIC SIGNALS    ---   INTERSECTION OF MAIN AND
HIGH STREET  

Culvert Replacement:  located 0.47 of a mile southerly of the Searsport
town line.

PCE-HIGHWAY IMPROVEMENTS SAFETY, GEOMETRIC & ACCESS   ---
  INTERSECTION OF RTE 3 AND THE SHOPPING CENTER
ENTRANCE.  INCLUDE REMOVAL OF HOUSE @ 11 BELMONT AVE.

LIGHTING    ---   INTERSECTION OF U.S. 1 & RTE 3  

NEW ENTRANCE NEAR TOWN LINE    ---   RTE 3 E/O
BELFAST/BELMONT TOWN LINE  

Beginning 0.58 miles north of  Mason's Bridge and extending northerly 4.21
miles to Route 141.

Install Traffic Signals:  located at the intersection of Route 1 and Congress
Street.

Beginning at Route 8 and extending northerly 4.64 miles to Dunn Street. 

R/H X-ING INSTALL SIGNALS    ---   1.2 KM (0.73 MI) NORTHERLY OF
RTE. 135 BARTLETT ROAD ROAD CROSSING #365134H) - Guilford

BEGINNING AT THE CASEY ROAD AND EXTENDING NORTHERLY 
(0.26 MI) TO (0.89 MI) SOUTHERLY OF THE MILL ROAD. INCLUDES
DRAINAGE INSTALLATION, CURBS AND PAVED SHOULDERS.

Located 1.75 miles easterly of the Benedicta Road.

Beginning 0.51 of a mile northerly of the Silver Ridge town line and extending
northerly 1.99 miles to the Casey Road.

Beginning approximately 50 feet northerly of the intersection of River Road
and Pleasant Avenue and extending southerly 250 feet.

Culvert Replacement:  located 0.03 of a mile northerly of the northerly
intersection of Route 139.

06/12/02

07/24/02

07/16/03

12/01/04

06/19/02

05/01/04

10/01/04

04/14/04

03/01/05

07/24/02

01/22/03

05/19/04

05/21/04

TURNBULL,
DON

FORGIONE,
ERNEST

SPINNEY,
JULIA

TURNBULL,
DON

FALLA,
MICHAEL

MARTIN,
ERNEST

2

5

5

5

5

5

5

5

5

4

4

1

1

1

4

4

0.52

0.00

0.00

0.00

0.00

0.00

0.00

4.21

0.00

5.72

0.00

0.26

0.00

1.99

0.00

INACTIV

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011282.00

011018.50

010142.56

010143.56

011018.31

011369.00

012091.00

010516.10

010516.11

009184.10

011567.00

006890.00

011199.00

009184.00

007492.20

008490.50

BENTON, ROUTE 139

BERWICK HOT MAINT MULCH

BERWICK, KEAY BROOK
BR#1231

BERWICK, WEBSTER BR#5730

BERWICK-LEBANON HOT
MAINT MULCH

BERWICK-NORTH BERWICK,
ROUTE 9

BETHEL TO OXFORD, RTE 26

BETHEL,
ANDROS.-PED-BIKE/SNOWMOB
ILE BR

BETHEL, PED/BIKE BRIDGE

BETHEL, ROUTE 2

BETHEL, SUNDAY RIVER ROAD

BETHEL, U.S. RTE 2

BETHEL, US 2

BETHEL-GILEAD, ROUTE 2

BIDDEFORD, ALFRED RD
BR#3908

BIDDEFORD, GATEWAY
CENTER

3/4 INCH OVERLAY

LIGHTING &
SIGNING

BRIDGE CULVERT
REPLACEMENT

BRIDGE CULVERT
REPLACEMENT

MAINTENANCE
PAVING (HOT
MULCH)

LEVEL 2 HIGHWAY
RESURFACING

GUARDRAIL STATE
PROJ

MISCELLANEOUS
SPECIAL PROJ

BRIDGE
CONSTRUCTION-N
EW

HIGHWAY
IMPROVEMENTS

HIGHWAY
REHABILITATION

BIKE/PED.FACILITY
IMP.-OFF ROA

INTERSECTION
IMP W/O SIGNAL

HIGHWAY
IMPROVEMENTS

BRIDGE
REPLACEMENT

TOPSI TRAFFIC
ENG IMPROVMNT

Highway Resurfacing: beginning 0.07 of a mile westerly of the Garland Road
and extending westerly 0.18 of a mile to Route 11.

Beginning at Bridge Street and extending northerly 0.84 of a mile to the New
Hampshire state line._ 

KEAY BROOK BRIDGE (1231) OVER KEAY BROOK, LOCATED 1.93 KM
(1.20 MI) EASTERLY OF THE HUBBARD ROAD.

WEBSTER BRIDGE (5730) OVER KEAY BROOK, LOCATED 1.93 KM
(1.20 MI) SOUTHERLY OF THE LEBANON TOWN LINE.

Beginning at Rochester Road and extending westerly 5.86 miles to Route
11. 

Beginning 0.18 miles southerly of Old Pine Hill Road and extending northerly
6.64 miles to 0.08 miles northerly of Brewer Road.

GUARDRAIL INSTALLATION - On Rt. 26, beginning 4.23 Miles north of the
Greenwood/Bethel Town Line and extending southerly to a point 2.52 miles
south of the Oxford/ Norway Town Line

Design and construction of a pedestrian/bicycle bridge adjacent to the
existing Route 2 bridge across the Androscoggin River in Bethel.  

Design and construction of a pedestrian/bicycle bridge adjacent to the
existing Route 2 bridge across the Androscoggin River in Bethel.  

BEGINNING AT THE FLEMING ROAD AND EXTENDING EASTERLY
6.81 KM (4.17 MI) TO 0.16 KM( 0.1MI) BEYOND THE ROUTE 5
INTERSECTION.

Beginning at the intersection of Route 2 and extending northerly 1.38 miles
to the Newry town line.

CONSTRUCT PEDESTRIAN/BIKE FACILITY-ENHANCEMENT   ---  
PED/BIKE FACILITY ALONG ROUTE 26 FROM PARKWAY TO
RAILROAD STREET 

Intersection Improvements:  located at the intersection of Route 2 and
Parkway.

Preconstruction Engineering for Future Improvement: beginning 0.40 of a
mile easterly of the New Hampshire state line and extending easterly 11.62
miles to Route 5. 

BRIDGE REPLACEMENT    ---   0.90 KM (0.6 MI) W/O U.S. 1 OVER B&M
RAILROAD  

ADD LT & RT TURN LANES INCL. SIGNALS   ---   ROUTE 111 AT
BIDDEFORD GATEWAY CENTER  

01/21/04

11/19/03

01/08/01

03/19/03

02/25/04

06/07/04

06/07/04

01/07/04

01/21/04

06/30/04

05/15/04

11/19/03

03/16/05

03/19/03

FALLA,
MICHAEL

SMALL,
CATHERINE

SMALL,
CATHERINE

MARTIN,
ERNEST

SMALL,
CATHERINE

FORGIONE,
ERNEST

FORGIONE,
ERNEST

FORGIONE,
ERNEST

QUIRION,
JERRY

4

6

6

6

6

6

7

7

7

7

7

7

7

7

6

6

0.18

0.84

5.86

5.57

4.17

1.38

0.00

0.00

11.62

0.00

0.00

ACTIVE

INACTIV

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

006744.10

008490.68

011085.00

008490.92

007492.10

007616.00

007492.30

011526.00

010656.00

006744.20

011012.30

011011.11

010201.00

010574.00

008490.58

009785.00

BIDDEFORD, MAIN,WATER &
HILL

BIDDEFORD, OFF-SITE
WAL-MART

BIDDEFORD, ROUTE 1

BIDDEFORD, RTE 1 @ DUNKIN
DNTS

BIDDEFORD, RTE 111

BIDDEFORD, RTE 111 @
W.COLE

BIDDEFORD, RTE 111-FIVE
POINTS

BIDDEFORD-ALFRED-LYMAN-S
ANFORD

BIDDEFORD-SACO, ROUTE 1

BIDDEFORD-SACO, RT 9 (MAIN
ST)

BINGHAM--MAYFIELD,HOT
MAINT MU

BLANCHARD-MONSON-HOT
MAINT MUL

BLUE HILL TO ORLAND, ROUTE
15

BLUE HILL TO ORLAND, ROUTE
15

BLUE HILL, RTE 15  RITE AID

BLUE HILL, RTE 176

INSTALL TRAFFIC
SIGNALS

MISCELLANEOUS
SPECIAL PROJ

HIGHWAY
IMPROVEMENTS

INTERSECTION
IMP W/ SIGNAL

HIGHWAY
IMPROVEMENTS

MISCELLANEOUS
SPECIAL PROJ

INTERSECTION
IMP W/ SIGNAL

MODIFY TRAFFIC
SIGNALS

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE WIDENING

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

TOPSI TRAFFIC
ENG IMPROVMNT

HIGHWAY
IMPROVEMENTS

INSTALL SIGNAL    ---   INTERSECTION OF MAIN, WATER & HILL
STREETS  

Improvement required by the city as part of the local permitting process for
Wal-mart expansion.   MDOT to review

Preconstruction Engineering for Future Improvements: beginning at Grayson
Street and extending northeasterly  0.54 of a mile to Beaudoin Avenue. 

ADD TURN LANES & INSTALL SIGNAL ON RTE 1 AT DUNKIN DONUTS
  

Highway Reconstruction: beginning at Route 1 and extending westerly 0.56
of a mile to the B&M Railroad crossing.

ACCESS MANAGEMENT PROJECT ON ROUTE 111 CORRIDOR   ---  
RAILROAD BRIDGE WESTERLY  TURNPIKE ENTRANCE 

Located at the Five Points Intersection, the intersection of Route 1 and
Route 111.

Adding additional traffic signal heads at various locations along Route 111 in
Biddeford, Lyman, Alfred, and Sanford.

BEGINNING AT North side of Center Street in Biddeford AND EXTENDING
NORTHERLY 1.70 KM (1.06 MI) TO MAIN STREET in Saco.

FACTORY ISLAND (SACO)

Route 16, beginning Route 201 in Bingham and extending easterly 12.34
miles to Kingsbury Plt town line at the county line; SA3,1.

Beginning at the Bridge and extending northerly 4.51 miles to Route 6. 

Loc.  on Rt. 15.  Sec. 1 begins at the northerly  junct. of Rte172 and
extending northerly 6.437 km(4.0 mi) to 0.55km(0.34 mi) southerly of Chatto
Corner. Sec. 2 begins 0.24 km (0.15 mi) northerly of the Penobs. T.L.  and
extending northerly 1.33 mi.

BEGINNING 0.55 KM (0.34 MI) SOUTHERLY OF CHATTO CORNER AND
EXTENDING NORTHERLY 8.87 KM (5.51 MI) TO 0.24 KM (0.15 MI)
NORTHERLY OF THE PENOBSCOT TOWN LINE.

SAFETY & OPERATIONAL IMPROVEMENTS   ---   INTERSECTION OF
RTE 172/175, BEECH HILL RD & RTE 15/176 AT NEW RITE AID
PHARMACY 

REBASE, BLAST & REMOVE LEDGE FOR DRAINAGE IMPROVEMENTS
5.66 KM E OF JCT. OF RTE.172 & 176 6.27 KM E OF JCT. OF ROUTE
172 & 176

06/01/02

03/19/03

05/14/03

03/27/02

01/29/03

01/29/03

06/01/02

03/19/03

11/30/04

05/26/04

03/30/05

05/21/03

06/20/02

01/29/03

01/29/03

QUIRION,
JERRY

HEALD,
STEVEN

HEALD,
STEVEN

MARTIN,
ERNEST

QUIRION,
JERRY

MARTIN,
BETINA

MARTIN,
BETINA

6

6

6

6

6

6

6

6

6

6

4

3

2

2

2

2

0.00

0.54

0.56

0.00

0.00

1.01

0.00

12.34

4.51

5.33

5.51

0.00

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010266.00

011008.10

009721.00

011553.00

011964.00

009862.00

011050.00

011015.22

011015.11

010752.00

009305.00

009308.00

011150.00

011907.00

BLUE HILL-SEDGWICK, ROUTE
172

BLUE HILL-SEDGWICK,HMM

BOOTHBAY HARBOR,
UNION/ATLANTC

BOOTHBAY, BARTERS ISLAND
RD,HI

BOOTHBAY, COUNTRY CLUB
RD.

BOOTHBAY, SHIP

BOOTHBAY, SOUTHPORT
BR#2789

BOWDOIN HOT MAINT MULCH

BOWDOIN HOT MAINT MULCH

BOWDOIN, ROUTE 125 @
ROUTE 201

BOWDOIN, RT 125 (SA 1)

BOWDOIN, RT 201

BOWDOIN, RTE 125, B CENTER

BOWDOIN, RTE 201 - STRUT

CULV
REPLACEMENT
STATE

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

HIGHWAY
RECONSTRUCTION

PUBLIC
TRANSPORTATION

BRIDGE PAINTING

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

INTERSECTION
IMP W/O SIGNAL

BRIDGE CULVERT
REPLACEMENT

BRIDGE CULVERT
REPLACEMENT

HIGHWAY
IMPROVEMENTS

CULV
REPLACEMENT
STATE

BEGINNING 1.51 KM (0.94 MI) NORTHERLY OF THE SEDGWICK TOWN
LINE AND EXTENDING NORTHERLY 0.19 KM (0.12 MI) TO 1.71 KM
(1.06 MI) NORTHERLY OF THE SEDGWICK TOWN LINE.

Route 175, beginning Route 15 in Blue Hill and extending northerly 20.5
miles to Route 15 in Sedgwick; SA8,3,1,2.

INSTALL DRAINAGE CULVERTS & CATCH BASINS, REPLACE
SIDEWALK 1)  RD 413 (ATLANTIC) BEG RD 1048 (BAY) EXT
NORTHERLY .26 MI TO RD 1019 (UNION); 2) RD 1019 (UNION) BEG RD
413 (ATLANTIC) EXT NORTHWESTERLY .18 MI TO .03 MI SOUTHERLY
OF RD 1018 (PEAR)

Highway Reconstruction: beginning at Hodgdon Road and extending easterly
0.06 of a mile.

Highway Reconstruction: Beginning at Route 27 extending easterly 0.95 of a
mile.

BOOTHBAY  -  PIER RECONSTRUCTION   

Bridge Painting: Southport Bridge (#2789) over Townsend Gut/Atlantic
Ocean, located at the Southport-Boothbay town line.

Beginning at Route 125 and extending northerly 0.82 of a mile to the Lisbon
town line.

Beginning at Route 201 and extending northerly 1.18 miles to 0.10 of a mile
northerly of the Bowdoin town line.

LOCATED AT THE INTERSECTION OF ROUTE 201 AND ROUTE 125. 
CONSISTING OF REALIGNMENT OF ROUTE 125 AND INSTALLATION
OF TURN LANES.

REPLACE 8' CONCRETE BOX CULVERT   ---   0.19KM (0.12M)
WESTERLY OF U.S. 201 AND EXTENDING WESTERLY 0.03KM (0.02M) 

REPLACE NARROW DETERIORATING CONCRETE BOX CULVERT   --- 
 0.35KM (0.22M) NORTHERLY OF RTE 125 AND EXTENDING
NORTHERLY 0.06KM (0.04M) 

Highway Rehabilitation: BEG 1.0km (.74) westerly of Jct RDS 398 (Barter's
Island) & 707 (Corey Lane) and extending westerly 0.62 MI to Knickerbocker
Bridge

CULVERT REPLACEMENT STATE  LOCATED 0.1 MI. SOUTH OF THE
SOUTHER INTERSECTION OF ROUTE 201 & ROUTE 125 

02/19/03

02/19/03

02/19/03

05/20/04

02/19/03

02/19/03

02/19/03

MARTIN,
ERNEST

TURNBULL,
DON

TURNBULL,
DON

SMALL,
CATHERINE

TURNBULL,
DON

TURNBULL,
DON

MARTIN,
ERNEST

MARTIN,
ERNEST

MARTIN,
ERNEST

TURNBULL,
DON

2

2

5

5

5

5

5

5

5

5

5

5

5

5

0.12

20.50

0.44

0.06

0.95

0.00

0.82

1.18

0.02

0.04

0.63

ACTIVE

INACTIV

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011015.33

011015.33

011015.33

011015.33

011015.33

011015.33

011015.33

011015.33

011015.33

011015.33

011015.33

011015.33

011015.33

BOWDOIN-BOWDOINHAM HOT
MAINT MULCH

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

Beginning at the Lisbon town line and extending southerly 5.95 miles to
Route 138.

Beginning at the Lisbon town line and extending southerly 5.95 miles to
Route 138.

Beginning at the Lisbon town line and extending southerly 5.95 miles to
Route 138.

Beginning at the Lisbon town line and extending southerly 5.95 miles to
Route 138.

Beginning at the Lisbon town line and extending southerly 5.95 miles to
Route 138.

Beginning at the Lisbon town line and extending southerly 5.95 miles to
Route 138.

Beginning at the Lisbon town line and extending southerly 5.95 miles to
Route 138.

Beginning at the Lisbon town line and extending southerly 5.95 miles to
Route 138.

Beginning at the Lisbon town line and extending southerly 5.95 miles to
Route 138.

Beginning at the Lisbon town line and extending southerly 5.95 miles to
Route 138.

Beginning at the Lisbon town line and extending southerly 5.95 miles to
Route 138.

Beginning at the Lisbon town line and extending southerly 5.95 miles to
Route 138.

Beginning at the Lisbon town line and extending southerly 5.95 miles to
Route 138.

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

7

7

7

5

7

5

5

7

5

7

5

7

5

5.95

5.95

5.95

5.95

5.95

5.95

5.95

5.95

5.95

5.95

5.95

5.95

5.95

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011015.33

011015.33

011015.33

011151.00

011015.30

011015.12

011015.20

011101.00

010820.00

011015.50

011015.31

011477.00

011011.50

011216.00

010596.00

BOWDOIN-BOWDOINHAM HOT
MAINT MULCH

BOWDOIN-BOWDOINHAM, RTE
125

BOWDOIN-RICHMOND HOT
MAINT MULCH

BOWDOINHAM HOT MAINT
MULCH

BOWDOINHAM HOT MAINT
MULCH

BOWDOINHAM, CREEK
BR#5397

BOWDOINHAM, I-95 @ EXIT 25

BOWDOINHAM-RICHMOND
HOT MAINT MULCH

BOWDOINHAM-RICHMOND
HOT MAINT MULCH

BOWERBANK, BOWERBANK
ROAD

BOWERBANK-SEBEC-HOT
MAINT MULC

BREMEN, ROUTE 32-CHIP

BREWER TO HOLDEN, ROUTE
1A

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE
REPLACEMENT

LIGHTING

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

CULV
REPLACEMENT
STATE

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

Beginning at the Lisbon town line and extending southerly 5.95 miles to
Route 138.

Beginning at the Lisbon town line and extending southerly 5.95 miles to
Route 138.

Beginning at the Lisbon town line and extending southerly 5.95 miles to
Route 138.

Highway Rehabilitation: beginning 0.19 of a mile easterly of Route 201 and
extending easterly 0.89 of a mile.

Beginning at the Litchfield town line and extending easterly 1.50 miles.

Beginning at Route 138 and extending northerly 0.65 of a mile to Route 24. 

Beginning at Route 125 and extending westerly 2.00 miles to Interstate 95.

Bridge Replacement: Creek Bridge (#5397) over Bridge Street Creek located
0.09 of a  mile northerly of Main Street.

UPDATE INTERCHANGE LIGHTING AT EXIT 25 (ROUTE 138) IN
BOWDOINHAM.

Beginning 0.12 of a mile northerly of Randall Bridge and extending northerly
2.73 miles to Route 201.

Beginning at Route 24 and extending northerly 4.60 miles to Route 197.

Repair fascia on culvert:   located 0.08 of a mile easterly of Dow Road.

Beginning 3.23 miles westerly of the Barnard Twp. town line and extending
easterly 5.10 miles to Williamsburg Road.

Collector Corridor:  beginning at Route 130 in Bristol and extending northerly
to Route 1 in Waldoboro.

BEGINNING AT INTERSTATE 395 AND EXTENDING SOUTHERLY 5.84
KM (3.63 MI) TO 1.18 KM (0.73 MI) NORTHERLY OF BAGADUCE ROAD.

04/30/03

12/18/02

07/27/04

07/01/03

11/23/05

12/18/02

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

SMALL,
CATHERINE

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

GAYNE,
DOUGLAS

7

5

5

5

5

5

5

5

5

5

5

3

3

5

3

5.95

5.95

5.95

0.89

1.50

0.65

2.00

0.00

2.73

4.60

0.00

5.10

6.67

3.63

INACTIV

INACTIV

INACTIV

ACTIVE

INACTIV

INACTIV

INACTIV

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

INACTIV

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011835.00

009840.41

010595.00

011398.00

008884.00

009062.10

009062.30

009840.20

009840.00

010593.00

009840.10

008490.03

008490.96

008490.84

008832.00

011576.00

011012.10

010058.56

BREWER, PENOBSCOT
LANDING TRAIL

BREWER, PENOBSCOT RIVER
SHORELINE STAB

BREWER, ROUTE 15

BREWER, ROUTE 9

BREWER, RT1A @ RT9

BREWER, RTE 1A (WILSON ST)

BREWER, RTE 1A/WILSON ST

BREWER, SHORELINE
STABILIZATIO

BREWER, SHORELINE
STABILIZATION BREWER

BREWER, STATE STREET

BREWER, WATER FRNT
REDVELOPMNT

BREWER, WILSON @
CHAMBERLAIN

BREWER, WILSON
ST/WAL-MART

BREWER, WILSON
ST@HLTHCARE FCL

BREWER, WILSON STREET

BREWER-EASTERN AVENUE

BRIGHTON--HARMONY,HOT
MAINT MU

BROOKSVILLE, DAVIS NRWS
BR#3628

BIKE/PED.FACILITY
IMP.-OFF ROA

INTERMODAL
PASS. FACILITY
IMPR
LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

MODIFY TRAFFIC
SIGNALS

HIGHWAY
IMPROVEMENTS

HIGHWAY
REHABILITATION

SLOPE
PROTECTION

SLOPE
PROTECTION

LEVEL 2 HIGHWAY
RESURFACING

MISCELLANEOUS
SPECIAL PROJ

INTERSECTION
IMP W/ SIGNAL

INTERSECTION
IMP W/O SIGNAL

INTERSECTION
IMP W/O SIGNAL

LEVEL 3 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE
REPLACEMENT

Preliminary Engineering and Right of Way costs for Penobscot Landing Trail.

BREWER SHORELINE STABILIZATION BREWER Bond PIN for 9095
upfront PINs 9840.10 & 9840.20

BEGINNING AT BREWER STREET AND EXTENDING NORTHERLY 1.71
KM (1.06 MI) TO THE INTERSTATE 395 ON-RAMP.

Beginning 0.08 of a mile easterly of State Street and extending easterly 3.72
miles to the Eddington town line.

UPGRADE TRAFFIC SIGNALS IMPROVE TURNING RADIUS   ---  
INTERSECTION OF WILSON ST. (RTE. 1A) & MAIN ST. (RTE. 9/15)  

HIGHWAY IMPROVEMENT    ---   BLAKE ST. & EXT. EASTERLY  A
POINT 2.27 KM (1.41 MI) WESTERLY OF THE CUL

HIGHWAY REHABILITATION  0.12 KM (0.08 MI) WESTERLY OF STATE
STREET & EXT. EASTERLY 0.04 KM (0.03 MI) WESTERLY OF CLISHAM
RD

SHORELINE SLOPE STABILIZATION  BREWER WATERFRONT   

BREWER SHORELINE STABILIZATION  BREWER Bond PIN for 9095
upfront PINs 9840.10 & 9840.20

BEGINNING 0.13 KM (0.08 MI) EASTERLY OF RTE 9 AND EXTENDING
NORTHEASTERLY 0.82 KM (0.51 MI) TO EASTERN AVENUE.

SHORELINE STABILIZATION/WATER- FRONT REDEVELOPMENT
BREWER WATERFRONT   

TRAF. OPER. IMPR. & SIGNAL MOD. - DEVELOPER PROJECT   ---  
INTERSECTION OF WILSON (US 1A) AND CHAMBERLAIN STREETS  

HIGHWAY WIDENING & PAVEMENT MARKING ON WILSON STREET
AT WAL-MART   

WIDENING & SIGNAL INSTALLATION  WILSON ST. AT NEW EASTERN
HEALTHCARE FACILITY  

LEVEL 3 HIGHWAY RESURFACING    ---   0.64 KM (0.4 MI) E. OF
PIERCE ROAD & EXTENDING EASTERLY I-395 

Beginning at Pierce Road and extending northerly  1.49 miles to State
Street.

Route 154, beginning Route 151 in Brighton PLT and extending easterly
10.59 miles to Route 150 in Harmony; SA1,4,201,2.

Bridge Replacement: Davis Narrows Bridge (#3628) located over Bugaduce
Falls at the Brooksville - Penobscot town line. 

04/24/02

08/01/01

08/30/00

09/17/03

04/24/02

02/15/05

04/17/02

03/03/04

08/01/01

08/01/01

09/24/03

04/17/02

08/15/04

05/01/04

12/02/04

SMALL,
CATHERINE

MARTIN,
ERNEST

SPINNEY,
JULIA

SMALL,
CATHERINE

MARTIN,
ERNEST

SMALL,
CATHERINE

SMALL,
CATHERINE

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

4

2

1.06

3.72

0.00

2.39

0.03

0.51

0.00

0.32

1.49

10.59

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010575.00

009545.56

011132.00

011446.00

010822.00

011419.00

011089.00

011445.00

009168.00

007952.41

008490.41

011447.00

011051.00

011179.00

007952.39

BROOKTON TWP TO
DANFORTH, ROUT

BROWNFIELD, BOYNTON
BR#0712

BROWNVILLE,BCK
BRNVL-CIP(C443K

BRUNSWICK STANWOOD ST
364794N

BRUNSWICK TO BATH,
LIGHTING 

BRUNSWICK TO GARDINER,
I-95 SLAB REPAIR/CRACK SEAL

BRUNSWICK, FRANK J WOOD
BR#2016

BRUNSWICK, GRANTS ROAD

BRUNSWICK, I-95 ON/OFF
RAMPS

BRUNSWICK, MAIN AND PARK
STS.

BRUNSWICK, MID-COAST
HEALTH

BRUNSWICK, RD INV 10027 05,
364793J

BRUNSWICK, RIVER RD
BR#6267

BRUNSWICK, ROUTE 24

BRUNSWICK, RTE
24@MAIN&@PARK

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE
SUPERSTRUCTUR
E REPLACEM

HIGHWAY
IMPROVEMENTS

R/H X-ING REHAB
SIGNAL

LIGHTING

CRACK SEALING

BRIDGE
REHABILITATION

R/H X-ING REHAB
SIGNAL

LEVEL 2 HIGHWAY
RESURFACING

R/H X-ING
RECON/REHAB W/
SIGNA

INTERSECTION
IMP W/O SIGNAL

R/H X-ING REHAB
SIGNAL

BRIDGE PAINTING

HIGHWAY
IMPROVEMENTS

R/H X-ING
RECON/REHAB W/
SIGNA

BEGINNING AT THE FOREST CITY TWP. ROAD AND EXTENDING
NORTHERLY 10.86 KM (6.75 MI) TO 3.10 KM (1.93 MI) NORTHERLY OF
THE BROOKTON TWP. TOWN LINE.

Superstructure replacement with substructure rehabilitation on road 669
(Perry Mountain) --- Beginning .01 of a mile southerly of road 1989 and
extending northwesterly 0.04 of a mile and includes bridge 0712 over
Shepard river, loc 300' N of W Main st. 

Drainage Improvements: beginning at Windy Hill Road extending northerly
0.27 of a mile to Spring Street.

Grade Crossing Improvement Program-Gates. Railroad crossing #364794N.

IMPROVEMENTS TO THE TOWER LIGHTING AT THE COOKS
CORNER, NEW MEADOWS, AND CONGRESS STREET
INTERCHANGES WITH ROUTE 1.

Interstate-95 concrete section Slab repair and crack sealing.

Bridge Rehabilitation: Frank J. Wood Bridge (#2016) over Androscoggin
River, located at the Brunswick-Topsham town line.

Grade Crossing Improvement:  railroad crossing #364791V, located at
Hillside Road.

PMS LEVEL 2 --- (1)Spur 1207W,bg Rt 1,westerly 0.63 mi;(2)Ramp B2070,
bg ramp J2070(Spur-Off 1207O),westerly .17 mi;(3)Spur-Off 12070,bg ramps
B,J2070,easterly .86 mi to Rt 1;(4)Rt 1,bg Spur-Off 12070,n .18 mi to
Spur-On 
1207W.                      

R/H XINGS REHAB W/SIGNAL  1) RAIL LINE WITH MAIN ST. 2) RAIL
LINE WITH PARK ST.  

ADD RT. TURN DECELERATION LANE & CENTER LT. TURN LANE   ---
  AT PROPOSED ENTRANCE OF NEW MID COAST HOSPITAL  

Cantilever Gates: Railroad Crossing #364793J, located at Marriner Road. 

Bridge Painting: River Road Bridge (#6267) over Interstate-95, South of the
Androscoggin River.

Traffic Channelization: beginning at the entrance to Brunswick Naval
Airstation and extending easterly 0.19 mile to Route 1 N/S on and off ramp.

R/H X-INGS REHAB W/SIGNAL  1) RAIL LINE WITH MAINE STREET 2)
RAIL LINE WITH PARK STREET     Railroad milepost: 29.32 to 29.38

12/11/02

01/29/03

06/11/03

07/17/02

12/11/02

02/01/03

09/01/05

06/18/03

04/01/05

04/22/05

09/01/05

07/10/02

09/01/05

08/02/04

03/25/05

MARTIN,
BETINA

QUIRION,
JERRY

TURNBULL,
DON

SMALL,
CATHERINE

MARTIN,
ERNEST

SMALL,
CATHERINE

2

7

3

5

6

5

5

5

5

6

6

5

5

5

6

6.75

0.04

0.27

47.34

0.00

0.13

1.84

0.00

0.00

0.00

0.19

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

012068.00

007952.37

007952.37

007952.37

007952.37

011842.00

011220.00

009603.00

011329.00

011876.00

008879.00

008879.01

009190.00

011013.33

011176.00

011551.00

011146.00

BRUNSWICK-GARDINER, I-95
NB

BRUNSWICK-ROCKLAND, RR
SIGNALS

BRUNSWICK-TOPSHAM, PED
BRIDGE

BUCKFIELD-TURNER, ROUTE
117

BUCKSPORT, CENTRAL
STREET

BUCKSPORT, MAIN STREET

BUCKSPORT, ROUTE 46-CHIP

BUCKSPORT, RTE 15

BUCKSPORT, RTE 15

BUCKSPORT, RTE 15

BURNHAM, HORSEBACK ROAD

BURNHAM, HORSEBACK
ROAD,TROY R

BURNHAM, SOUTH
HORSEBACK RD-RRI

BURNHAM-TROY RD(314)-CIP

LEVEL 2 HIGHWAY
RESURFACING

R/H X-ING SIGNAL
INSTALL/REHAB

R/H X-ING SIGNAL
INSTALL/REHAB

R/H X-ING SIGNAL
INSTALL/REHAB

R/H X-ING SIGNAL
INSTALL/REHAB

BRIDGE
REHABILITATION

HIGHWAY
IMPROVEMENTS

STATE
RECONSTRUCTION

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

R/H X-ING
RECON/REHAB W/
SIGNA

R/H X-ING REHAB
SIGNAL

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

FLASHING BEACON

MISCELLANEOUS
SPECIAL PROJ

HIGHWAY
IMPROVEMENTS

Beginning 0.18 of a mile northerly of the Durham Road in Brunswick and
extending northerly 24.00 miles.

Signal System Repairs on the Rockland Branch Line

Signal System Repairs on the Rockland Branch Line

Signal System Repairs on the Rockland Branch Line

Signal System Repairs on the Rockland Branch Line

Bridge Rehabilitation: located at Cushing Street, the existing suspension
Pedestrian Bridge crossing the Androscoggin River ("Swinging" Bridge). 

Collector corridor:  Beginning at Rt. 140 and extending easterly 6.56 miles to
Rt. 4

From the junction of Main and Central to the junction of Central and
Broadway

Beginning 0.02 of a mile northerly of Franklin Street and extending northerly
0.49
 of a mile.

Collector Corridor: begin 4.11 miles south of the Dedham-Bucksport T/L
and extend Northerly 4.11 miles to the Dedham-Holden T/L.

SURFACE & UPGRADE ACWD CROSSING #365438Y   ---   3.6 KM (2.25
MI) NORTH OF ROUTE 1 & 3  - Guilford

X-ING SIGNAL REHAB#365438Y    ---   3.6 KM (2.26 MI) NORTH OF
ROUTE 1 & 3  - Guilford

LOW-CLOSED DRAINAGE HIGHWAY IMPROVEMENTS   ---   SECOND
STREET & EXT. NORTHERLY APPROX. .465KM (0.29 MI) PLUS
APPROACHES 

Beginning at the Unity town line and extending 4.01 miles to Troy Road.

Flashing Beacon:  located at the intersection of Horseback Road and Troy
Road.

Slope Protection:  Bog Brook over Meadow Brook, located 2.34 miles
northerly of the Unity town line. 

Highway Reconstruction: beginning 4.60 miles easterly of  Route 11/100 and
extending easterly 0.20 of a mile.

04/16/03

06/01/01

06/01/01

06/01/01

06/01/01

07/27/00

04/30/03

12/30/04

04/13/05

03/10/04

03/17/04

07/27/00

03/31/04

LARRABEE JR,
JOSEPH

MARTIN,
ERNEST

MARTIN,
BETINA

MARTIN,
BETINA

SPINNEY,
JULIA

6

5

6

6

5

5

7

2

2

2

2

2

2

4

4

4

4

23.68

6.56

0.49

4.16

0.00

0.00

0.29

4.01

0.00

0.00

0.20

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010294.00

010754.00

011527.00

012165.00

011157.00

011156.00

011158.00

011427.00

011016.15

012200.51

012200.50

011542.00

009635.00

009635.95

011393.00

009635.01

009635.10

BUXTON, ROUTE 112

BUXTON, ROUTE 112 @ RTE 4A

BUXTON, ROUTE
22@BROADTURN

BUXTON, RTE 117 & 202

BUXTON,RTE 112,CIP

BUXTON,RTE 112,CIP

BUXTON,RTE 112-CIP

BUXTON-GORHAM, ROUTE 202

BUXTON-STANDISH,HOT
MULCH

C BRIDGE PROGRAM

C BRIDGE PROGRAM

CALAIS,  SOUTH STREET

CALAIS, DOWNEAST TRAIL

CALAIS, DOWNEAST
TRAIL-CREDIT

CALAIS, MAIN ST

CALAIS, MAIN STREET.

CALAIS, MOOSEHORN TRAIL

CALAIS, OFF RD-MOOSEHORN
CNNCT

CULV
REPLACEMENT
STATE

INSTALL TRAFFIC
SIGNALS

INSTALL TRAFFIC
SIGNALS

FLASHING BEACON

SIGHT DISTANCE
IMPROVEMENT

SIGHT DISTANCE
IMPROVEMENT

HIGHWAY
IMPROVEMENTS

3/4 INCH OVERLAY

MAINTENANCE
PAVING (HOT
MULCH)

ADMINISTRATIVE
ENGINEERING

ADMINISTRATIVE
ENGINEERING

HIGHWAY
IMPROVEMENTS

BIKE/PED.FACILITY
IMP.-OFF ROA

ADMINISTRATIVE
ENGINEERING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

BIKE/PED.FACILITY
IMP.-OFF ROA

BIKE/PED.FACILITY
IMP.-OFF ROA

OUTLET IS INTO THE SACO RIVER;  WATER FLOWING AROUND THE
EXISTING WALLS.  LOCATED 1.47 KM (0.91 MI) NORTHERLY OF THE
ROCKY DUNDEE ROAD.

INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF
ROUTE 112 AND ROUTE 4A.

Install Traffic Signals:  located at the intersection of Broadturn and Route
22.

INSTALLATION OF A FLASHING BEACON INTERSECTION OF RTE. 117
& 202   

Located at the intersection of Route 112 and Chicopee Road.

Located at the intersection of Route 112 and Mertie Drive.

Intersection Improvements: located at the intersection of Route 112 and
Back Nippen Road.

Highway Resurfacing: beginning 0.40 mile south of the A.D. Pierce Road
(Rte 4) and extending northerly 4.36 miles to .05 mile south of Harding Rd.

(1)Road C325N(Saco),beginning Routes 35 and 22 in Buxton,northerly 0.08
of a mile to Standish town line at county line-SA15;(2)Road
325N(Saco),begin- ning 0.26 of a mile southerly of Route 35A in
Standish,northerly 3.08 miles to Route 25 in Standish-SA12

BRIDGE PROGRAM - OFFICE HARD- WARE/SOFTWARE SUPPLIES
7/1/03  6/30/05 

BRIDGE PROGRAM - PROGRAM ADMIN.; APPRO. 9095 7/1/03  6/30/05 

Highway Reconstruction: beginning at Manning Street and extending easterly
0.49 of a mile.

CALAIS DOWNEAST TRAIL  2.6 MI. OF SHARED USE PATH FROM
CALAIS TO MOOSEHORN  NATIONAL WILDLIFE REFUGE., SOUTH
STREET SIDEWALK AND HERITAGE CENTER IMPROVEMENTS

PIN TO RECEIVE UPFRONT 9095 CREDIT X  X 

Beginning at Boardman Street and extending northerly 2.48 miles.

Beginning at South Street and extending northerly 0.66 of a mile.

CONSTRUCT OFF ROAD PORTION OF MOOSEHORN
CONNECTOR-D.E. TRAIL CALAIS  MOOSEHORN WILDLIFE REFUGE 

CONSTRUCT OFF-ROAD PORTION OF MOOSEHORN
CONNECTOR-D.E. TRAIL CALAIS  MOOSEHORN WILDLIFE REFUGE 

10/16/02

11/12/03

10/16/02

03/30/05

03/31/04

11/19/03

02/15/05

03/01/05

02/15/05

09/29/04

MARTIN,
ERNEST

MARTIN,
ERNEST

MARTIN,
BETINA

MARTIN,
BETINA

SMALL,
CATHERINE

SMALL,
CATHERINE

6

6

6

6

6

6

6

6

6

0

0

2

2

2

2

2

2

2

0.00

0.01

0.00

0.00

0.00

3.93

3.16

0.49

2.48

0.66

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV

ACTIVE

INACTIV

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

008483.36

008483.32

012086.00

008483.33

008483.37

010553.00

010989.00

011004.20

011012.13

001869.10

001869.10

008482.40

010128.00

007837.00

009328.00

011077.00

011078.00

011013.30

CALAIS, ROUTE 1, BORDER
XING

CALAIS, ROUTE 1, BORDER
XING

CALAIS, RTE 1

CALAIS, RTE 1 (MITIGATION)

CALAIS, RTE 1 - MILLTOWN

CALAIS, RTE 1/MAIN @ SOUTH
ST

CALAIS, UNION STREET

CALAIS,HOT MAINT MULCH

CAMBRIDGE-RIPLEY,HOT
MAINT MUL

CAMDEN, ROUTE 1

CAMDEN, RTE 1 @ SCHOOL
ST.

CAMDEN, SPRING BRK
BR#2794

CAMDEN-ROCKPORT, CSD
MULTUSE

CAMDEN-ROCKPORT, JACOB'S
QRY

CANAAN, ROUTE 2

CANAAN, ROUTE 2/23

CANAAN-HARTLAND-HOT
MAINT MULC

BRIDGE
CONSTRUCTION-N
EW

MISCELLANEOUS
SPECIAL PROJ

LEVEL 2 HIGHWAY
RESURFACING

WETLANDS
MITIGATION

PLANNING STUDY

INTERSECTION
IMP W/O SIGNAL

HIGHWAY
RECONSTRUCTION

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
RECONSTRUCTION

HIGHWAY
RECONSTRUCTION

COST ESTIMATE
STUDY

BRIDGE
REHABILITATION

BIKE/PED.FACILITY
IMP.-OFF ROA

BIKE/PED.FACILITY
IMP.-OFF ROA

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

NEW BORDER CROSSING BRIDGE  U.S. BORDER  CANADIAN
BORDER 

Preconstruction Engineering for a New Border Crossing: located between
Route 1 and the Canadian border.

Beginning at South Street and extending northerly 0.66 of a mile.

MITIGATION SITE SEARCH  X  X 

PRELIMINARY ENGINEERING STUDY  ROUTE 1 IN MILLTOWN 
CANADIAN BORDER 

OPERATIONAL IMPROVEMENTS AT RTE 1 (MAIN STREET) AND
SOUTH STREET.

TRANSPORTATION IMPROVEMENTS DOWNEAST HERITAGE CENTER
ROUTE 1/9  CANADIAN BORDER CROSSING 

Route 9, beginning Route 1 and extending northerly 0.20 of a mile; SH0044.

Road C336L, beginning Route 150 in Cambridge and extending easterly 7.09
miles to Dexter town line at the county line; SA1,7.

Highway Reconstruction: beginning at Route 52 and extending northerly 1.76
miles.

Highway Reconstruction: beginning at Route 52 and extending northerly 1.76
miles.

INTERSECTION IMPROVEMENT  STUDY  ---   INTERSECTION OF U.S.
1 AND SCHOOL ST.  

Spring Brook Bridge (2794) over Spring Brook, located 1.50 miles southerly
of the Lincolnville town line.

BICYCLE/PEDESTRIAN FACILITY    ---   CAMDEN VILLAGE  NEW CSD
SCHOOL IN ROCKPORT 

BICYCLE/PEDESTRIAN FACILITY JACOB'S QUARRY TRAIL   ---  
LIMEROCK STREET IN ROCKPORT  LIMEROCK STREET IN CAMDEN 

Highway Reconstruction: beginning at Carter Road and extending easterly
0.98 of a mile to the Pittsfield town line.

Highway Reconstruction: beginning at the easterly junction of Route 23 and
extending easterly 1.56 miles to Carter Road. 

Beginning at Route 2 and extending northerly 10.43 miles to Route 43.

05/28/03

05/28/03

09/25/02

06/13/05

06/04/03

06/04/03

09/25/02

05/12/04

05/12/04

05/13/04

12/15/05

11/24/05

SMALL,
CATHERINE

SPINNEY,
JULIA

MARTIN,
BETINA

MARTIN,
BETINA

FORGIONE,
ERNEST

SPINNEY,
JULIA

SMALL,
CATHERINE

FORGIONE,
ERNEST

2

2

2

2

2

2

2

2

4

5

5

5

5

5

5

4

4

4

0.00

0.66

0.00

1.15

0.20

7.09

1.76

1.76

0.00

0.00

2.50

0.00

0.98

1.56

10.43

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

HOLD

ACTIVE

ACTIVE

ACTIVE

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010516.40

011200.00

007711.00

008726.00

010540.00

011087.00

010742.00

011221.00

011222.00

010260.00

011251.00

009054.00

012198.00

008875.00

012173.00

011223.00

011113.00

009323.00

CANTON, ANDROS.
SNOWMOBILE BR

CANTON, ROUTE 108

CANTON, RT 140-GILBERTVLL
BR

CAPE ELIZABETH, FOWLER
RD.

CAPE ELIZABETH, ROUTE 77

CARIBOU, AROOSTOOK RIV
BR#5572

CARIBOU, BENNETT DRIVE

CARIBOU, HATCH DR. @
RECORD ST.

CARIBOU, HERCHEL @
RECORD

CARIBOU, ROUTE 161

CARIBOU, ROUTE 228

CARIBOU, ROUTE 89

CARIBOU, RTE  161

CARIBOU, RTE 1 @ NO. MAIN
ST

CARIBOU, RTE 161

CARIBOU, SWEDEN @
PROSPECT

CARIBOU,ROUTE 205-CIP

CARIBOU-PRESQUE ISLE, RT
205

BRIDGE
REPLACEMENT

FLASHING BEACON

BRIDGE
REPLACEMENT

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE PAINTING

MISCELLANEOUS
SPECIAL PROJ

INTERSECTION
IMP W/O SIGNAL

INTERSECTION
IMP W/O SIGNAL

CULV
REPLACEMENT
STATE

3/4 INCH OVERLAY

HIGHWAY
IMPROVEMENTS

GUARDRAIL

INTERSECTION
IMP W/O SIGNAL

GUARDRAIL

INTERSECTION
IMP W/O SIGNAL

CULV
REPLACEMENT
STATE

LIGHT STATE
REHABILITATION

CONSTRUCT SNOWMOBILE ACCESS TO BRIDGE SIDEWALK RTE
#140 OVER THE ANDROSCOGGIN RIVER LOCATED 4.0 MI S/O JAY T/L

Located at the intersection of Route 140 and Route 108.

BRIDGE REPLACEMENT    ---Gilbertville Bridge (2312) over the
Androscoggin River, located 4.00 miles southerly of the Jay town line. 

HIGHWAY IMPROV./RECLAMATION    ---   NORTH JCT. OF RTE. 77 &
EXT. SOUTHWESTERLY SOUTHERLY JCT. RTE 77 

BEGINNING AT SCOTT DYER ROAD AND EXTENDING NORTHERLY
1.18 KM (0.73 MI) TO WILDWOOD DRIVE.

Bridge Painting: Aroostook River Bridge (#5572) over Aroostook River,
located 0.14 of a mile easterly of Route 1.

BEGINNING AT LAURETTE STREET AND EXTENDING NORTHERLY
0.45 KM (0.28 MI) TO CORRIVEAU STREET #2

This project will improve traffic flow by defining the intersection through
curbing and channelization at Hatch Drive and Record Street.

This project will improve traffic flow by redefining curb lines to limit certain
vehicular movements at the intersection of Herchel Street and Record
Street.

Replacement of existing concrete box STRUT.  Located  (0.84 MI) westerly
of the Fort Fairfield TOWN LINE.

Beginning at Lombard Road and extending easterly 0.64 of a mile to Route
161.

Supplementing Funding: beginning at Route 161 and extending easterly 0.44
of a mile to Route 1.   

INSTALL GUARD RAIL  1.35 KM (0.84 MI) EAST OF THE FORT
FAIRFIELD TOWN LINE  as part of 10260.00 pin

MAINLINE CHANNELIZATION EXTEND LEFT TURN LANE   ---  
INTERSECTION OF RTE 1 & NORTH MAIN ST  

INSTALL GUARD RAIL AT PROPOSED STRUT REPLACEMENT SITE
APPROX. 1.35 KM (.84 MI) EAST OF THE FORT FAIRFIELD TOWN LINE

This project will improve traffic flow by redefining curb lines at the
intersection of Sweden Street, Prospect Street, and Hatch Drive.

Located 1.06  miles northerly of the Hardison Road.

DRAINAGE IMPROVEMENTS AND SHOULDER CONSTRUCTION   ---  
RTE 163 IN PRESQUE ISLE AND EXTENDING NORTHERLY A POINT IN
CARIBOU 0.19KM (0.12M)NTHLY OF ROBERTS SDG RD

03/12/03

03/12/03

02/26/03

06/11/03

01/07/04

06/11/03

06/11/03

03/10/04

03/12/03

02/26/03

11/24/04

06/22/05

06/28/05

06/11/03

01/07/04

03/28/07

06/11/03

02/10/05

06/11/03

07/02/05

03/31/04

QUIRION,
JERRY

HEALD,
STEVEN

MARTIN,
ERNEST

SMALL,
CATHERINE

SPINNEY,
JULIA

SPINNEY,
JULIA

MARTIN,
ERNEST

MARTIN,
ERNEST

SPINNEY,
JULIA

MARTIN,
ERNEST

MARTIN,
ERNEST

SPINNEY,
JULIA

7

7

7

6

6

1

1

1

1

1

1

1

1

1

1

1

1

1

0.00

0.00

1.75

0.73

0.00

0.28

0.00

0.00

0.64

0.44

0.00

0.00

0.00

5.80

ACTIVE

ACTIVE

ACTIVE

HOLD

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010079.00

007857.00

010803.00

011382.00

011428.00

009756.00

009720.00

010560.00

011071.00

011468.00

010215.00

009691.00

008876.01

008876.00

011339.00

010577.00

CARMEL, RUGGLES BR#3985

CARRABASSETT VALLEY

CARRABASSETT VALLEY,
ROUTE 16

CARRABASSETT VALLEY, RTE
16/27

CASCO-NAPLES, ROUTE 302

CASTINE, BOATING INFRA.
GRANT

CASTINE-PENOBSCOT, RT
166&166A

CASTLE HILL TO PRESQUE
ISLE, ROUTE 163

CASTLE HILL, ROUTE 163

CASTLE HILL,RT 227  WELTS
BRK 

CHAIN OF PONDS TWP TO
COBURN GORE TWP, ROUTE
27

CHAIN OF PONDS, RTE 27

CHAPMAN

CHAPMAN, W. CHAPMAN
ROAD

CHARLESTON, ROUTE 15

CHERRYFIELD TO
HARRINGTON, ROUTE 1

BRIDGE CULVERT
REPLACEMENT

BIKE/PED.FACILITY
IMP.-OFF ROA

CULV
REPLACEMENT
STATE

LEVEL 2 HIGHWAY
RESURFACING

3/4 INCH OVERLAY

MISCELLANEOUS
SPECIAL PROJ

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

CULV
REPLACEMENT
STATE

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

R/H X-ING REHAB
SIGNAL

R/H X-ING
RECON/REHAB W/
SIGNA

MICROSURFACING

LEVEL 2 HIGHWAY
RESURFACING

Ruggle Bridge (3985) over Hill Brook, located 3.00 miles southeasterly of
Route 2.

BICYCLE/PEDESTRIAN FACILITY OFF ROAD   ---   SUGARLOAF
MOUNTAIN ALONG THE CARRABASSETT STREAM THE VILLAGE OF
CARRABASSETT VALLEY

LOCATED 2.61 KM (1.62 MI) NORTHWESTERLY OF THE KINGFIELD
TOWN LINE.

Beginning 0.16 of a mile southerly of the Wyman Township town line and
extending southerly 5.84 miles.

Highway Resurfacing: beginning 0.17 of a mile southerly of the Raymond
town line and extending northerly 6.02 miles.

Boating Infrastructure Grant to include improvements to the public boat
landing, including replacement of floats and deep-water moorings.

Collector Corridor: beginning at the start of  Route 166 and extending
northerly 1.30 miles to Route 166A, continuing on 166A and extending 3.77
miles to Route 166, and continuing northerly 1.89 miles to Route 175. 

BEGINNING  (1.70 MI) WESTERLY OF THE MAPLETON TOWN LINE
AND EXTENDING EASTERLY  (8.55 MI) TO  (0.21 MI) WESTERLY OF
ELIZABETH STREET.

Preconstruction Engineering for Future Improvements: beginning at the
T11-R4 town line and extending northeasterly 2.81 miles.

Culvert Replacement:  located 0.30 of a mile westerly of MacDonald Road.

Beginning 3.81 km (2.37 miles) south of the Chain of Ponds Twp./Coburn
Gore T.L. and extending northwestrly 8.45 km (5.25 miles) to the Canadian
Border. 

CHIP PROJECT, RECLAMATION. VARIABLE GRAVEL & RECON.
Beginning 11.91 km (7.40 miles) south of the Chain of Ponds Twp./Coburn
Gore T.L. and extending northerly 8.1 km (5.03 miles).

X-ING SIGNAL REHAB #051097N   ---   4.0 KM (2.5 MI) SOUTH OF
ROUTE 163  

R/H X-ING RECON/REHAB W/SIGNAL CROSSING #051097N   ---   4.0
KM (2.5 MI) SOUTH OF ROUTE 163  

Beginning 0.10 of a mile northerly of the Corinth town line and extending
northerly 6.03 miles.

BEGINNING AT HIGH STREET AND EXTENDING EASTERLY 6.71 KM
(4.17 MI) TO THE WILLY DISTRICT ROAD.

04/23/03

07/22/02

11/26/03

10/01/03

05/14/03

04/16/03

04/16/03

03/27/02

04/16/03

01/19/05

12/10/03

10/01/03

05/14/03

01/05/06

03/31/04

04/16/03

04/16/03

12/01/05

03/27/02

SMALL,
CATHERINE

MARTIN,
ERNEST

MARTIN,
ERNEST

MARTIN,
ERNEST

MARTIN,
BETINA

GAYNE,
DOUGLAS

SPINNEY,
JULIA

MARTIN,
ERNEST

GAYNE,
DOUGLAS

FALLA,
MICHAEL

GAYNE,
DOUGLAS

3

7

7

7

6

2

2

1

1

1

7

7

1

1

3

2

5.60

5.84

6.02

6.96

8.55

2.81

0.00

5.50

5.03

0.00

0.00

6.03

4.17

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011208.00

011039.00

011020.23

011409.00

011283.00

011284.00

011013.34

010060.00

011120.00

011012.14

010177.00

009066.00

007710.00

011009.20

011009.20

011009.20

CHESTER, NO.CHESTER
RD-CHIP

CHESTER, PENOBSCOT RIV
BR#3790

CHESTERVILLE-HOT MAINT
MULCH

CHINA, ROUTE 3

CHINA, ROUTE 32

CHINA, ROUTE 9

CLINTON, ROUTE 11

COLUMBIA, BRANCH BROOK
BR#2095

COLUMBIA,ADDISON
RD(C420J),CIP

CONCORD-BINGHAM,RTE
16,HMM

CONNOR TWP-BEAULIEU
ROAD

COPLIN PLT, NASH BR#3070

CORINNA, RTE 7

CORINNA, RTE 7

CORINNA,HOT MAINT MULCH

HIGHWAY
IMPROVEMENTS

BRIDGE PAINTING

MAINTENANCE
PAVING (HOT
MULCH)

3/4 INCH OVERLAY

LEVEL 2 HIGHWAY
RESURFACING

3/4 INCH OVERLAY

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE CULVERT
REHABILITATION

GUARDRAIL

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

BRIDGE
REPLACEMENT

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

Collector Corridor: beginning at the Lincoln Spur and extending 6.16 miles to
North Chester Road.  

Bridge Painting: Penobscot River Bridge (#3790) over Penobscot River,
located at the Chester - Lincoln town line.

Road C398O (Ridge), beginning Fayette town line at thr county line and
extending northerly 9.50 miles to Route 156-SA1. 

Highway Resurfacing: beginning 0.68 of a mile easterly of Route 32 and
extending easterly 2.61 miles.

Beginning 0.57 of a  mile northerly of Route 3 and extending northerly 0.84
of a mile.

Highway Resurfacing: beginning 1.06 miles easterly of Cross Road and
extending easterly 2.03 miles to Parmenter Terrace.

Beginning at Silver Street  and extending 12.52 miles to Library Street. 

Branch Brook Bridge (2095) over Branch Brook, located 1.20 miles westerly
of the Columbia Falls town line.

Guardrail Replacement: located 0.07 of a mile northerly of Point Street.

Route 16, beginning Embden-Concord Twp town line and extending easterly
6.03 miles to Route 201 in Bingham; SH0736.

Beginning at Route 1and extending easterly  2.32 miles to the Theriault
Road.

Bridge Replacement: Nash Bridge (#3070) over Nash Stream, located 1.60
miles southwesterly of the Eustis town line.

PMS LEVEL 2    ---   EAST JCT. OF RTE 11  NORTH 0.74 KM(.5MI) TO
0.42 KM (0.3MI) N/O FERNALD ST

PCE - HIGHWAY IMPROVEMENTS    ---   1.5 KM (0.91 MI) NORTHERLY
OF THE NEWPORT T.L., NORTHERLY RTE 222 

Route 43, beginning St Albans town line at the county line and extending
easterly 2.64 miles to road 362 (West Main Street); SA1. 

Route 43, beginning St Albans town line at the county line and extending
easterly 2.64 miles to road 362 (West Main Street); SA1. 

Route 43, beginning St Albans town line at the county line and extending
easterly 2.64 miles to road 362 (West Main Street); SA1. 

05/01/02

06/01/05

03/24/04

12/15/04

02/25/04

02/25/04

09/01/02

02/26/04

03/14/04

03/14/04

FALLA,
MICHAEL

SMALL,
CATHERINE

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

SMALL,
CATHERINE

SMALL,
CATHERINE

QUIRION,
JERRY

BRIGGS,
DOUGLAS

BRIGGS,
DOUGLAS

3

3

7

4

4

4

4

2

2

4

1

7

3

3

3

4

3

5.15

0.00

9.50

2.61

0.84

2.03

12.52

0.00

6.03

2.32

0.46

0.57

2.64

2.64

2.64

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

INACTIV

HOLD

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011009.20

011009.20

011009.20

011009.20

011009.20

011009.25

011009.24

011016.12

006612.00

011016.14

011285.00

002730.20

011045.00

011286.00

CORINNA,HOT MAINT MULCH

CORINNA,HOT MAINT MULCH

CORINNA--STETSON, HOT
MULCH

CORNISH,HOT MAINT MULCH

CORNISH,RTE 5

CORNISH-BALDWIN,HOT
MAINT MULC

CORNVILLE, ROUTE 150

CORNVILLE, RTE 150

CORNVILLE, WESTERN
BR#1026

CORNVILLE-ATHENS, ROUTE
150

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
RECONSTRUCTION

MAINTENANCE
PAVING (HOT
MULCH)

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
RECONSTRUCTION

BRIDGE
REPLACEMENT

3/4 INCH OVERLAY

Route 43, beginning St Albans town line at the county line and extending
easterly 2.64 miles to road 362 (West Main Street); SA1. 

Route 43, beginning St Albans town line at the county line and extending
easterly 2.64 miles to road 362 (West Main Street); SA1. 

Route 43, beginning St Albans town line at the county line and extending
easterly 2.64 miles to road 362 (West Main Street); SA1. 

Route 43, beginning St Albans town line at the county line and extending
easterly 2.64 miles to road 362 (West Main Street); SA1. 

Route 43, beginning St Albans town line at the county line and extending
easterly 2.64 miles to road 362 (West Main Street); SA1. 

Road C411K (Palmyra), beginning road 1561 (Bird), extending southerly 2.63
miles to Route 43; SA2.

Route 222, beginning Route 7 in Corinna and extending easterly 7.21 miles
to Route 143 in Stetson; SA4,11. 

Route 117, beginning Route 25 and extending northerly 0.09 of a mile to
Route 5-SA10.

Highway reconstruction, including rehabilitation of bridge 2465 over Little
river. Beginning .02 of a mile easterly of westerly junction with Route 25 and
extending easterly 0.66 of a mile to easterly junction with Route 25. 

Route 5, beginning Route 25 in Cornish and extending northerly 1.08 miles
to road 634 (River)@RR X-ing-SH0116.

Project begins 0.56 miles southerly of Revere School Road and extends
northerly 1.84 miles.

HIGHWAY RECONSTRUCTION    ---   BEGINS 1.27 MI NORTHERLY OF
THE SKOWHEGAN T.L. AND EXTENDS NORTHERLY 0.55 MILES  ---  
PROJECT ENDS 0.56 MI SOUTHERLY OF REVERE SCHOOL ROAD.

Bridge Replacement: Western Bridge (#1026) over Paine Brook, located
0.89 of a mile northerly of the Molunkus Road.

Highway Resurfacing: beginning 2.92 miles northerly of the Skowhegan town
line and extending northerly 3.79 miles.

02/14/01 02/14/01

04/14/04

10/21/05

04/14/04

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

4

3

4

4

3

3

3

6

6

6

4

4

4

4

2.64

2.64

2.64

2.64

2.64

2.63

7.21

0.09

0.66

1.08

2.41

0.94

0.00

3.79

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011394.00

011019.10

009782.00

009562.00

007967.10

007969.00

008490.95

011183.00

007871.00

011309.00

011554.00

011152.00

010061.00

008997.56

011007.20

012200.40

012200.42

012200.41

CRAWFORD-BAILEYVILLE,
ROUTE 9

CUMBERLAND HOT MAINT
MULCH

CUMBERLAND, BLANCHARD
RD

CUMBERLAND, BLANCHARD
RD.

CUMBERLAND, CHEBEAGUE
ISLAND

CUMBERLAND, CHEBEAGUE
ISLAND

CUMBERLAND, RTE 9/MIDDLE
SCHL.

CUMBERLAND, RTE.
26@BLACKSTRAP&SKILLINGS

CUMBERLAND, TRANSIT
IMPROVEMENTS

CUMBERLAND-YARMOUTH,
U.S. 1

CUSHING, PLEASANT POINT
ROAD

CUSHING, RTE 97

CUTLER, ANDREWS MDW BRK
BR#6240

CUTLER, COVE RD, BR #3190

CUTLER-E MACHIAS-HOT
MAINT MU

D MULTIMODAL PROGRAM

D MULTIMODAL PROGRAM

D MULTIMODAL PROGRAM

3/4 INCH OVERLAY

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
REHABILITATION

MISCELLANEOUS
PROJS STATE

FERRY FACILITY
IMPROVEMENTS

PUBLIC
TRANSPORTATION

INTERSECTION
IMP W/ SIGNAL

INTERSECTION
IMP W/O SIGNAL

PARK & RIDE
FACILITY
IMPROVEME

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

BRIDGE CULVERT
REPLACEMENT

BRIDGE
REPLACEMENT

MAINTENANCE
PAVING (HOT
MULCH)

ADMINISTRATIVE
ENGINEERING

ADMINISTRATIVE
ENGINEERING

ADMINISTRATIVE
ENGINEERING

Highway Resurfacing: beginning 2.60 miles westerly of the Alexander town
line and extending easterly 12.67 miles.

Beginning at the Falmouth town line and extending northerly 0.81 of a mile to
Route 9.

HEAVY REHAB  from  BRUCE HILL ROAD to  ROUTE 26/100 

REHABILITATE DRAINAGE, RECLAIM AND PAVE TO 30 FOOT WIDTH  
---   ROUTE 9  500 FEET NORTH OF BRUCE HILL 

PIER IMPRVMNTS-WIDEN HAMMER- HEAD, APPROACH TRESTLE,
WAIT-   ---   CHEBEAGUE ISLAND FERRY PIER   

CHEBEAGUE    Bond Funding for Improvements for Ferry Operations

WIDENING AND SIGNAL MODIFICA- TION AT GREELEY CAMPUS AND
JCT OF MAIN ST,BLANCHARD & TUTTLE RDS  

Intersection Improvement without a signal:  located at the intersection of
Route 26 and Blackstrap Road and Skillings Road.

Park and Ride Lot Improvements: located at  Wharf Road and Blanchard
Lot.  Scope change 1/26/04 to Engineeriing only.  Construction to be funded
in future BTIP.

Beginning 1.22 miles northerly of the Falmouth town line and extending
northerly 2.34 miles.

Highway Reconstruction: beginning at Pine Ridge Road and extending
northeasterly 0.14 of a mile.

Highway Rehabilitation: beginning 1.23 miles southeasterly of the Warren
town line and extending southerly 0.99 of a mile.

Andrews Meadow Brook Bridge (6240) over Andrews Meadow Brook, located
3.00 miles southeasterly of the Whiting town line.

BRIDGE REPLACEMENT    ---   0.87 KM (0.5 MI) EAST OF ROUTE 191
ON ROAD 396 OVER SCHOONER BROOK 

Beginning at Route 1 and extending southerly 14.00 miles.

MULTIMODAL PROGRAM - PROGRAM ADMIN.; APPRO. 9095 7/1/03 
6/30/05 

MULTIMODAL PROGRAM - OTHER PROJECT MGMT. (BOND
PROJECTS) 7/1/03  6/30/05 

MULTIMODAL PROGRAM - OFFICE HARDWARE/SOFTWARE
SUPPLIES 7/1/03  6/30/05 

10/02/00

06/28/00

12/18/02

12/18/02

02/16/05

12/01/04

09/01/04

03/09/05

12/18/02

12/18/02

MARTIN,
BETINA

HEALD,
STEVEN

MARTIN,
ERNEST

TURNBULL,
DON

TURNBULL,
DON

SMALL,
CATHERINE

SMALL,
CATHERINE

2

6

6

6

6

6

6

6

6

6

5

5

2

2

2

0

0

0

12.67

0.81

1.66

1.76

0.00

0.00

0.00

0.00

2.34

0.14

0.99

0.00

14.00

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE



Current Project List 2/13/2004

Page 29

PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011868.00

010753.00

012077.00

011642.00

008490.35

004327.10

010062.00

011013.11

011013.11

011013.11

011013.11

009815.00

011134.00

011340.00

011133.00

DAMARISCOTTA, PARK & RIDE

DAMARISCOTTA, RTE
1@BELVEDR RD

DANFORTH,HOT MAINT
MULCH

DEBLOIS - CONST APRON &
TWY

DEDHAM, LUCERNE-IN-ME
GOLF

DEDHAM-ELLSWORTH, RTE 1A

DEER ISLE.-SEDGWICK
BR#3257

DETROIT-PALMYRA-HOT
MAINT MULC

DEVELOPER
PROJECTS-ANCHOR PIN

DEXTER - GARLAND,  RTE
94-CIP

DEXTER, ROUTE 7

DEXTER, RTE 23-CIP

PARK & RIDE
FACILITY
IMPROVEME

INTERSECTION
IMP W/O SIGNAL

MAINTENANCE
PAVING (HOT
MULCH)

AIRPORT
MISCELLANEOUS
IMPROVEM

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

BRIDGE
REHABILITATION

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

INTERSECTION
IMP W/ SIGNAL

HIGHWAY
IMPROVEMENTS

3/4 INCH OVERLAY

HIGHWAY
IMPROVEMENTS

Park & Ride Lot construction.

LOCATED AT THE INTERSECTION OF RTE 1 AND BELVEDERE ROAD.
 CONSISTING OF CHANNELIZATION AND TURNING LANES.

Road C301J, beginning Route 169 and extending northerly 0.80 of a mile to 
Weston town line at the county line; SA2. 

Apron and Security Improvements: Deblois Flight Strip.  Remove  old
pavement from runway.  

INSTALL PEDESTRIAN TUNNEL UNDER HIGHWAY   ---   ON RTE 1A
AT LUCERNE-IN-MAINE GOLF COURSE  

PCE FOR FUTURE RECONSTRUCTION    --- Beginning 0.50 of a mile
northerly of the Green Lake Road and extending southeasterly  3.37 miles to
the Rabbit Road.

Preconstruction Engineering for Future Improvement: Deer Isle-Sedgwick
Bridge (#3257) over Eggemoggin Reach, located at the Deer Isle-Sedgwick
town line.

Beginning at the Troy town line and extending northerly 7.15 miles to Route
11/100.

Beginning at the Troy town line and extending northerly 7.15 miles to Route
11/100.

Beginning at the Troy town line and extending northerly 7.15 miles to Route
11/100.

Beginning at the Troy town line and extending northerly 7.15 miles to Route
11/100.

ANCHOR PIN FOR DEVELOPER PROJECTS REVIEWED BY BILL
ROLLINS, TRAFFIC DIV, M&O 

Improve Sight Distance: beginning in Dexter,  0.61 of a mile westerly of the
Garland  town line and extending easterly 0.85 miles, to a point in Garland,
0.24 miles easterly from the Dexter Town Line

Highway Resurfacing: beginning at the Corrina town line and extending
northerly 1.25 miles.

Cross Slope and drainage Improvements:  beginning 0.36 miles westerly of
the junction of the Crawford Road and extending easterly 0.57 of a mile.

06/01/04

04/27/04

03/15/05

05/18/04

11/01/05

03/24/04

TURNBULL,
DON

FORGIONE,
ERNEST

SPINNEY,
JULIA

SMALL,
CATHERINE

FALLA,
MICHAEL

5

5

2

2

2

2

2

5

4

4

5

0

3

3

3

0.80

0.10

3.37

7.15

7.15

7.15

7.15

0.85

1.25

0.57

INACTIV

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010521.30

011106.00

010015.00

004329.20

011438.00

011209.00

011009.22

011399.00

010010.00

009199.00

010602.00

011015.24

011153.00

010644.00

009092.00

011180.00

011015.34

011015.32

DIV 3, CRACK SEALING

DIVISION 6, GUARDRAIL

DIXFIELD, ROUTE 2/17

DIXFIELD, U.S. RTE 2

DIXFIELD-WILTON, ROUTE 2

DIXMONT, ROUTE 7-CHIP

DIXMONT--STETSON,HOT
MULCH

DIXMONT-NEWBURGH, ROUTE
202

DOVER-FOXCROFT, ROUTE 15

DOVER-FOXCROFT, ROUTE
6/15/16

DOVER-FOXCROFT, ROUTES
6/15/16

DRESDEN HOT MAINT MULCH

DRESDEN WOOLWICH, RTE
127

DRESDEN, ROUTE 197

DRESDEN, ROUTE 27

DRESDEN, ROUTES  128 & 197

DRESDEN-WOOLWICH HOT
MAINT MULCH

DRESDEN-WOOLWICH HOT
MAINT MULCH

CRACK SEALING

GUARDRAIL

HIGHWAY
IMPROVEMENTS

HIGHWAY
RECONSTRUCTION

3/4 INCH OVERLAY

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

MAINTENANCE
PAVING (HOT
MULCH)

MISCELLANEOUS
SPECIAL PROJ

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 3 HIGHWAY
RESURFACING

SIGHT DISTANCE
IMPROVEMENT

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

PAVEMENT MAINTENANCE CRACK SEALING, DIVISION 3    

Guardrail replacement and improvement at various locations.

Beginning at the Canton Point Road and extending easterly 2.74 miles to the
Holman Road.

Highway Reconstruction-Beginning 0.22 miles southerly of Holman Road
and extending northeasterly 1.90 miles

Highway Resurfacing: beginning 0.20 of a mile westerly of the Wilton town
line and extending easterly 1.38 miles.

Collector Corridor: beginning at Waldo Avenue in Belfast and extending
northerly to Route 9/202 in Dixmont.

Route 143, beginning Route 9 in Dixmont and extending northerly 15.25
miles to Route 222 in Stetson; SA4,3,2,1. 

Highway Resurfacing: beginning at Route 7 and extending northerly 10.85
miles.

PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS.
Beginning  0.59 of a mile southerly of the Range Road and extending
northwesterly 1.29 miles to 0.13 of a mile southerly of the Bear Hill Road. 

Highway Reconstruction: beginning at Sanford Street and extending easterly
0.72 of a mile to Lincoln Street.

BEGINNING 1.45 KM (0.90 MI) EASTERLY OF THE GUILFORD TOWN
LINE AND EXTENDING EASTERLY 1.30 KM (0.81 MI) TO SANFORD
STREET.

Beginning at Route 128 and extending easterly 0.54 of a mile to Route 127.

Beginning at the intersection of Route 197 and extending southerly 12.70
miles.

Project is located on Route 197, beginning at the East Joint of the Main
Kennebec Bridge and extending easterly 1.95 miles to Route 127.

Beginning 0.82 of a mile northerly of the Wiscasset town line and extending
northerly 1.22 miles.

Sight Distance Improvement: located at the intersection of Route 128 and
Route 197.

Beginning at Route 27 and extending southerly 15.36 miles to Route 127.

Beginning at Route 27 and extending southerly 14.70 miles to Route 1.

07/24/02

10/16/02

06/18/03

01/29/03

07/31/02

07/15/08

10/16/02

02/23/05

06/23/04

03/03/04

01/19/06

02/13/06

06/11/03

01/29/03

04/09/04

FORGIONE,
ERNEST

FORGIONE,
ERNEST

MARTIN,
ERNEST

FALLA,
MICHAEL

FALLA,
MICHAEL

SPINNEY,
JULIA

SPINNEY,
JULIA

MARTIN,
ERNEST

TURNBULL,
DON

TURNBULL,
DON

GAYNE,
DOUGLAS

FORGIONE,
ERNEST

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

3

0

7

7

7

3

3

3

3

3

3

5

5

5

5

5

5

5

2.74

2.57

1.38

4.02

15.25

10.85

1.29

0.72

0.81

0.54

12.70

1.95

1.22

0.00

15.36

14.70

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010759.00

011001.30

011004.10

012200.46

012200.45

011036.00

008877.00

008877.01

010561.00

011543.00

008001.00

010525.00

008923.56

008923.56

012114.00

DURHAM, RTE 125 @
BRUNSWCK RD

DYER BROOK-OAKFILD -HOT
MAINT 

E MACHIAS--COOPER,HOT
MAINT M 

E REGIONAL PROGRAM

E REGIONAL PROGRAM

E. MACHIAS, JACKSONVLL
BR#3219

EAGLE LAKE, MAIN STREET

EAGLE LAKE, R/R X-ING
#051175T

EAGLE LAKE,RTE 11

EASTBROOK, ROUTE 200

EASTON, "RIVER DE CHUTES"

EASTON, NEW ACCESS ROAD

EASTON, WOLVERTON
BR#0139

EASTON-FT.FAIRFIELD,
CONANT RD 

INTERSECTION
IMP W/O SIGNAL

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

ADMINISTRATIVE
ENGINEERING

ADMINISTRATIVE
ENGINEERING

BRIDGE
REPLACEMENT

R/H X-ING
RECON/REHAB W/
SIGNA

R/H X-ING
RECON/REHAB W/
SIGNA

LEVEL 1 HIGHWAY
RESURFACING

STATE
RECONSTRUCTION

HIGHWAY
IMPROVEMENTS

NEW HIGHWAY
CONSTRUCTION

BRIDGE
REPLACEMENT

BRIDGE
REPLACEMENT

PAVEMENT
REHABILITATION

LOCATED AT THE INTERSECTION OF ROUTE 125 AND BRUNSWICK
ROAD.  CONSISTING OF RECONSTRUCTION TO IMPROVE THE
VERTICAL ALIGNMENT.

Beginning at Route 2 and extending northeasterly 2.95 miles to the 
Interstate 95 Ramps.

Route 191, beginning Route 1 and extending northerly 22.17 miles to road
336 (East Ridge) in Cooper; SH0044,SA2,1.

REGIONAL PROGRAM - OFFICE HARDWARE/SOFTWARE SUPPLIES
7/1/03  6/30/05 

REGIONAL PROGRAM - PROGRAM ADMIN., APPRO. 9095 7/1/03 
6/30/05 

Preconstruction Engineering for Future Improvement: Jacksonville Bridge
(#3219) over East Machias River, located 0.13 of a mile northerly of the
Dwelley Road.

R/H X-ING RECON/REHAB W/SIGNAL CROSSING #051175T   ---   0.64
KM (0.4 MI) EAST OF ROUTE 11  

X-ING SIGNAL REHAB #051175T   ---   0.64 KM (0.4 MI) EAST OF
ROUTE 11  

Beginning 0.31 of a mile northerly of Winterville Plt town line and extending
northerly 1.99 miles to 0.21 of a mile northerly of road 1671 (Albert Street).

Beginning 0.95 of a mile northerly of Franklin town line and extending
northerly 0.88 of a mile to 1.83 miles northerly of Franklin town line.

HIGHWAY RECON/REHAB/ SAFETY   ---   0.74 MILE SOUTHERLY OF
THE CURTIS ROAD SOUTHERLY .MATCH NEW BRIDGE
APPROACHES UNDER PIN 8923.56.

CONSTRUCTION OF A NEW ACCESS ROAD FROM ROUTE 167
SOUTHERLY TO STATION ROAD; THENCE, REHABILITATION OF
CONANT ROAD FROM ROUTE 1A TO STATION ROAD AND REHAB OF
  STATION ROAD FROM CONANT TO RICHARDSON ROAD.

BRIDGE REPLACEMENT --- Wolverton Bridge (0139), over Riviere Des
Chutes, located 4.30 miles southeasterly of U.S. Route 1A. 

BRIDGE REPLACEMENT --- Wolverton Bridge (0139), over Riviere Des
Chutes, located 4.30 miles southeasterly of U.S. Route 1A. 

HEAVY PAVE. REHAB. W/FOAM ASPHALT, DITCHING, DRAINAGE,
SOME ALIGN CHANGES BEGIN .02 MILES WEST OF STATION ROAD
EXTEND . EAST. 2.05MI  TO ROUTE 1A .

02/04/04

12/24/02

02/04/04

02/02/06

12/26/02

09/13/05

04/21/04

MARTIN,
ERNEST

SMALL,
CATHERINE

MARTIN,
ERNEST

MARTIN,
BETINA

MARTIN,
ERNEST

SPINNEY,
JULIA

LARRABEE JR,
JOSEPH

MARTIN,
ERNEST

MARTIN,
ERNEST

7

1

2

0

0

2

1

1

1

2

1

1

1

1

1

2.95

22.17

0.00

0.00

0.00

1.99

0.88

0.30

0.00

1.76

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

012214.00

011002.20

009763.00

011643.00

010360.00

011094.00

010280.00

011478.00

007202.00

009777.00

011418.00

011471.00

011007.50

008144.00

008490.56

EASTON-FT.FAIRFLD, CONANT
RD 

EASTON-PRQUE ISLE-HOT
MAINT 

EASTPORT, BOATING INFRA
GRANT

EASTPORT, REHAB TWY RMV
OBSTRUC

EASTPORT,OBSTRUCTION
REMOVAL

EDDINGTON, GRANT BR#5414

EDDINGTON, ROUTE 46

EDDINGTON, ROUTE 46

EDGECOMB, RTE 1 @ RTE 27

EDGECOMB, RTE 1 PARK&RIDE

EDGECOMB-NOBLEBORO, U.S.
1

EDMUNDS,  ROUTE 1

EDMUNDS, WHITING-HOT
MAINT

ELIOT, RTE 103

ELIOT, RTE 236 & IRVING OIL

PAVEMENT
REHABILITATION

MAINTENANCE
PAVING (HOT
MULCH)

MISCELLANEOUS
SPECIAL PROJ

AIRPORT
MISCELLANEOUS
IMPROVEM

AIRPORT
MISCELLANEOUS
IMPROVEM

BRIDGE CULVERT
REPLACEMENT

HIGHWAY
IMPROVEMENTS

CULV
REPLACEMENT
STATE

TOPSI TRAFFIC
ENG IMPROVMNT

PARK AND RIDE
FACILITY
CONSTRU

MICROSURFACING

CULV
REPLACEMENT
STATE

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

INTERSECTION
IMP W/O SIGNAL

COLD RAIN POND  IFW  BOB WILLIAMS 

Beginning 0.27 of a mile westerly of Station Road and extending westerly
5.75 miles .

Eastport Boating Infrastructure Grant.

Reconstruct terminal access taxiway, remove runway approach obstructions
located at Eastport Municipal Airport

Engineering for the rehabilitation of eastport airport and the removal of
obstructions

Bridge Culvert Replacement: Grant Bridge (#5414) over Meadow Brook,
located 0.30 of a mile southerly of the Bradley town line.

BAD SIGHT DISTANCE, REBUILD SUPERELEVATION.  BEGINNING AT
THE HATCASE POND ROAD AND EXTENDING NORTHERLY 0.26 KM
(0.16 MI) TO 1.13 KM (0.70 MI) SOUTHERLY OF THE EDDINGTON
TOWN LINE.

Culvert Replacement:  located 0.14 of a mile northerly of South Road.  

INSTALL CHANNELIZING ISLANDS, SOME WIDENING & DRAINAGE  
---   4000' EAST OF SHEEPSCOT RIVER ON ROUTE 1 EASTERLY 2000' 

PARK & RIDE  FORTHCOMING FROM BARBARA D.   

Highway Resurfacing: beginning 0.79 of a mile northerly of Flood Avenue
and extending northerly 12.80 miles.

Removal of Box Culvert: located 1.79 miles northerly of the Whiting town
line.

Beginning 0.03 miles northerly of Route 189 and extending northerly 5.36
miles to Bells Bridge.

HIGHWAY IMPROVEMENTS    ---   STATE ROAD, NORTHERLY  OLD
ROAD 

ENTRANCE PERMIT & OTHER SITE IMPROVEMENTS   ---   ON RTE
236 SOUTH OF BEECH RD.   

02/04/03 06/01/03

10/30/04

10/25/04

01/21/04

06/17/04

SMALL,
CATHERINE

MILLER,
ROBERT

FORGIONE,
ERNEST

TURNBULL,
DON

HEALD,
STEVEN

1

1

2

2

2

3

3

3

5

5

5

2

2

6

6

5.75

0.00

0.16

0.00

0.00

12.80

0.00

5.36

0.54

0.00

ACTIVE

INACTIV

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010659.00

011018.14

011018.33

009636.00

009636.95

011331.00

011082.00

010007.00

011081.00

010007.10

011072.00

011330.00

007687.00

011025.00

008843.00

008490.71

007106.00

ELIOT, STATE ROAD

ELIOT-SOUTH BERWICK HOT
MAINT MULCH

ELIOT-YORK, HOT MAINT
MULCH

ELLSWORTH, DOWNEAST
TRAIL

ELLSWORTH, DOWNEAST
TRAIL-CRED

ELLSWORTH, ROUTE 1

ELLSWORTH, ROUTE 1A

ELLSWORTH, ROUTE 1A

ELLSWORTH, ROUTE 1A

ELLSWORTH, ROUTE 1A

ELLSWORTH, ROUTE 1A

ELLSWORTH, ROUTE 3

ELLSWORTH, RTE 1 @ RTE 172

ELLSWORTH, RTE 1 @ RTE 3

ELLSWORTH, RTE 1A @ STATE
ST

ELLSWORTH, RTE 3 @ MYRICK
RD.

ELLSWORTH, U.S. RTE 1

LEVEL 1 HIGHWAY
RESURFACING

MAINTENANCE
PAVING (HOT
MULCH)

LIGHTING &
SIGNING

BIKE/PED.FACILITY
IMP.-OFF ROA

ADMINISTRATIVE
ENGINEERING

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

INSTALL TRAFFIC
SIGNALS

TRAFFIC STUDIES
PROGRAM

INSTALL TRAFFIC
SIGNALS

INTERSECTION
IMP W/ SIGNAL

HIGHWAY
RECONSTRUCTION

BEGINNING AT THE KITTERY TOWN LINE AND EXTENDING
NORTHWESTERLY 2.30 KM (1.43 MI) TO ROUTE 103.

Beginning at the Beech Ridge Road and extending westerly 5.84 miles to the
New Hampshire state line. 

Beginning at Route 101 and extending easterly 1.62 miles.__

ELLSWORTH DOWNEAST TRAIL  2 MI SHARED USE PATH FROM
ELLSWORTH FALLS TO ELLSWORTH  

PIN TO RECEIVED UPFRONT 9095 CREDIT X  X 

Beginning at Myrick Street and extending easterly 0.85 of a mile.

Preconstruction Engineering for Future Improvements: beginning at the
Union River Bridge and extending southeasterly 0.91 of a mile to Western
Avenue.

PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS.
Beginning 0.15 of a mile southerly of the Old Bangor Road and extending
southeasterly 3.62 miles to the Union River Bridge.

Preconstruction Engineering for Future Improvements: beginning 0.10 of a
mile southerly of Forest Avenue and extending southeasterly 0.78 of a mile
to Main Street. 

Highway Reconstruction: beginning 0.15 of a mile southerly of Old Bangor
Road and extending southerly 2.45 miles.

Preconstruction Engineering for Future Improvements: beginning at Rabbit
Road and extending southeasterly 2.67 miles to 0.15 of a mile north of Old
Bangor Road.

Beginning at Short Street and extending easterly 1.59 miles to the Trenton
town line.

INSTALL SIGNALS    ---   INTERSECTION OF U.S. 1 & RTE 172

ACCESS MANAGEMENT & TRAFFIC EVALUATION IN THE VICINITY
OF THE ROUTE 1 & ROUTE 3 INTERSECTION  

INSTALL TRAFFIC SIGNALS    ---   INTERSECTION OF RTE 1A &
STATE STREET  

INSTALL SIGNAL & IMPROVE RADII  ROUTE 3 AT MYRICK RD.  @
HOME DEPOT    

 RECONSTRUCTION    ---  Oak and Church Streets and extending easterly
1.020 km (0.63 miles) along Oak and High Street to the Washington Street
Intersection

03/05/04

09/01/04

03/02/05

10/17/05

10/21/05

07/27/05

10/28/05

03/02/05

01/05/05

02/07/04

04/30/04

MARTIN,
ERNEST

MARTIN,
BETINA

SPINNEY,
JULIA

SPINNEY,
JULIA

SPINNEY,
JULIA

SPINNEY,
JULIA

SPINNEY,
JULIA

MARTIN,
BETINA

SPINNEY,
JULIA

SPINNEY,
JULIA

6

6

6

2

2

2

2

2

2

2

2

2

2

2

2

2

2

1.43

5.84

1.62

0.85

0.91

3.62

0.78

2.45

2.67

1.59

0.00

0.00

0.40

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

009815.13

011097.00

011010.10

011348.00

011479.00

011480.00

007642.00

012106.00

007642.10

007644.00

011009.21

009686.02

010992.00

011098.00

008490.75

011410.00

ELLSWORTH, U.S. RTE 1
DEV.PROJ

EMBDEN, BARON BRK BR#5536

ENFIELD- HOT MAINT MULCH

ENFIELD-LINCOLN, ROUTE 2

ETNA, ROUTE 143

ETNA, ROUTE 143

EUSTIS, OFF-RD TRK WEIGH

EUSTIS, ROUTE 27

EUSTIS, WEIGH STATION AREA

EUSTIS,RTE 27

EXETER--LEVANT,HOT MAINT
MULCH

EXPERIMENTAL WARNING
SIGNS

FAIRFIELD, CREW QTRS
BUILDING

FAIRFIELD, FISH BROOK
BRG#6218

FAIRFIELD, MAIN ST &
WESTER AV

FAIRFIELD, ROUTE 201

INTERSECTION
IMP W/O SIGNAL

BRIDGE
REPLACEMENT

MAINTENANCE
PAVING (HOT
MULCH)

LEVEL 2 HIGHWAY
RESURFACING

CULV
REPLACEMENT
STATE

CULV
REPLACEMENT
STATE

TRUCK WEIGH
AREA

HIGHWAY
IMPROVEMENTS

MISCELLANEOUS
SPECIAL PROJ

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

TRAFFIC STUDIES
PROGRAM

MISCELLANEOUS
PROJS STATE

BRIDGE CULVERT
REPLACEMENT

MISCELLANEOUS
SPECIAL PROJ

3/4 INCH OVERLAY

ADD RIGHT TURN LANE  ON ROUTE 1 AT ELLSWORTH SHOPPING
CENTER  

Bridge Replacement: Baron Brook Bridge (#5536) over Baron Brook, located
1.31 miles northerly of the Anson town line.

Beginning at Route 2 and extending northerly 3.84 miles to Route 188.

Beginning 0.78 of a mile northerly of the Passadumkeag town line and
extending northerly 10.81 miles.

Culvert Replacement:  located 0.21 of a mile northerly of Route 2. 

Culvert Replacement:  located 0.15 of a mile northerly of Route 69.

CONSTRUCTION OF A STATE POLICE OFFICE BUILDING & LIGHTING
  ---   ON ROUTE 27   

Collector Corridor: beginning at Route 16 and extending northerly to the U.S.
/ Canada Border.

SITE WORK & PAVING ONLY AT THE STATE POLICE OFFICE
BUILDING   ---   IN EUSTIS AT A SITE TO BE DETERMINED  

Highway Reconstruction: beginning road 958 (Caldwell) and extending
northerly 1.52 miles to 0.04 of a mile northerly of road 1172 (Main Street).

Road C524K (Avenue), beginning Route 11 in Exeter and extending
southeast- erly 8.26 miles to Route 222 in Levant; SA3,2,1. 

CONTINUE EXPERIMENTAL WARNING SIGN PROJECT AT A SECOND
LOC. EVALUATE ITS EFFECTIVENESS. SIGN PROVIDES WARNINGS
OF APPROACHING TRAFIC AT STOP- CONTROL INTERSECTIONS W/
LIMIT

WOOD STRUCTURE WORK FOR FAIRFIELD CREW QUARTERS BLDG.
   

Bridge Culvert Rehabilitation: Fish Brook Pipe Bridge (#6218) over Fish
Brook, located 0.03 of a mile northerly of Route 139.

RESURFACING & WIDENING  AT MAIN ST. & WESTERN AVE,  HOME
DEPOT DEVELOPER.... scope set as misc. to prevent this project from
appearing on resurfacing reports.   

Highway Resurfacing: beginning 0.05 of a mile southerly of  I-95 and
extending northerly 0.61 of a mile.

08/20/03

09/11/02

05/03/05

03/01/05

06/30/04

08/20/03

04/07/04

12/22/04

QUIRION,
JERRY

FALLA,
MICHAEL

FORGIONE,
ERNEST

MARTIN,
ERNEST

FORGIONE,
ERNEST

FORGIONE,
ERNEST

QUIRION,
JERRY

FALLA,
MICHAEL

2

4

3

3

3

3

7

7

7

7

3

0

4

4

4

4

0.00

3.84

10.81

0.00

0.00

0.00

11.79

0.00

1.52

8.26

0.00

0.61

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011349.00

010624.00

002731.00

011411.00

011582.00

011019.20

010809.10

010660.00

011448.00

010194.00

011558.00

011449.00

008490.20

010236.00

011454.00

009188.00

005248.00

008898.00

FAIRFIELD, ROUTE 201

FAIRFIELD,RTE 139

FAIRFIELD,RTE 139

FAIRFIELD-SKOWHEGAN,
ROUTE 201

FALMOUTH -ROUTE 1

FALMOUTH HOT MAINT
MULCH

FALMOUTH TO AUGUSTA, I-95

FALMOUTH TO CUMBERLAND,
U.S. 1

FALMOUTH, BUCKNAM RD
X-ING #170836L

FALMOUTH, FALMOUTH RD

FALMOUTH, JOHNSON RD- RRI

FALMOUTH, JOHNSON RD.
170838A

FALMOUTH, LIEGHTON RD.

FALMOUTH, LUNT ROAD

FALMOUTH, RD INV 40204 05,
170835E

FALMOUTH, RT 26/100

FALMOUTH, RTE 1

FALMOUTH, RTE 9

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 1 HIGHWAY
RESURFACING

HIGHWAY
RECONSTRUCTION

3/4 INCH OVERLAY

LEVEL 2 HIGHWAY
RESURFACING

MAINTENANCE
PAVING (HOT
MULCH)

SIGNING

LEVEL 1 HIGHWAY
RESURFACING

R/H X-ING REHAB
SIGNAL

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

R/H X-ING REHAB
SIGNAL

TOPSI TRAFFIC
ENG IMPROVMNT

SIDEWALK-CONST
RUCTION

R/H X-ING REHAB
SIGNAL

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

INTERSECTION
IMP W/O SIGNAL

Beginning 0.13 of a mile southerly of Route 139 and extending northerly 0.77
of a mile.

Beginning 0.37 of a mile northerly of northerly junction with Route 104 and
extending northerly 1.72 miles 2.09 miles northerly of northerly junction with
Route 104.

PCE FOR RECONSTRUCTION  & REDEFINE TERMINI   ---   1)Beginning
westerly end of I-95 overpass bridge and extending westerly .2 of a mile;
2)Beginning .2 of a mile westerly of westerly end of I-95 overpass bridge and
extending westerly .55 of a mile. 

Highway Resurfacing: beginning 0.11 of a mile southerly of Route 23 (toward
Canaan) and extending northerly 1.34 miles.

Located 0.50 mile northerly of Route 88 and extending northerly 0.03 mile. 

Beginning at the Windham town line and extending easterly 0.88 of a mile to
Blackstrap Road. 

INTERSTATE SIGNING  FALMOUTH  AUGUSTA 

BEGINNING 0.81 KM (0.50 MI) NORTHERLY OF THE BUCKNAM ROAD
AND EXTENDING NORTHERLY 3.80 KM (2.36 MI)

Grade Crossing Improvement Program-Gates. Railroad crossing #170836L.

Preconstruction Engineering for Future Improvements: beginning at Route 9
and extending westerly 1.00 mile to Merrill Road.

Highway Reconstruction:  beginning at Route 1 and extending 0.74 of a mile
to Route 88.

Grade Crossing Improvement: Railroad Crossing #170838A, located 0.19 of
a mile northerly of Middle Street.

POSSIBLE SIGNAL & CUT CREST ALONG RTE 100   ---   WEST
FALMOUTH CROSSING (EXIT 10)  

LUNT ROAD SIDEWALK, 1.13 KM (0.70 MI) OF NEW SIDEWALK
BETWEEN FALMOUTH ROAD AND DEPOT ROAD.

Grade Crossing Improvement:  Railroad crossing #170835E, located at
Route 9.

Preconstruction Engineering for Future Improvements: beginning at the
Leighton Road and extending northerly 1.07 miles to the Libby Bridge.  

HIGHWAY IMPROVEMENTS    ---   DEPOT ROAD  BUCKNAM ROAD
-SH0141 

ADD MAINLINE LEFT TURN LANE INSTALL FLASHING BEACON   ---  
INTERSECTION OF WOODS RD & LONG WOODS RD (RTE 9)  

02/12/03

07/31/02

04/09/03

12/22/04

02/12/03

07/31/02

12/22/04

04/02/03

09/01/05

03/20/06

09/01/05

06/01/04

09/01/05

FALLA,
MICHAEL

FALLA,
MICHAEL

SPINNEY,
JULIA

FALLA,
MICHAEL

MARTIN,
ERNEST

HEALD,
STEVEN

HEALD,
STEVEN

HEALD,
STEVEN

HEALD,
STEVEN

4

4

4

4

6

6

0

6

6

6

6

6

6

6

6

6

6

6

0.77

1.72

0.75

1.34

0.03

0.88

2.38

0.00

1.00

0.74

0.00

0.00

0.71

0.07

1.07

0.30

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

INACTIV

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

008490.13

011184.00

008490.09

011019.40

001853.30

001853.31

001853.20

009786.00

011439.00

009179.00

010760.00

011510.00

011020.10

011020.30

011020.41

011020.21

FALMOUTH, RTE1 @
CLEARWATER

FALMOUTH, U.S. 1

FALMOUTH, US 1 @ PLAZA

FALMOUTH-CUMBERLAND HOT
MAINT MULCH

FARMINGDALE, ROUTE 201

FARMINGDALE, RT. 201 -
KRRT, 

FARMINGDALE, RTE 27/201

FARMINGTON, KNOWLTON
CRNR RD

FARMINGTON, ROUTE 2

FARMINGTON, ROUTE 4/27

FARMINGTON, RTE 43 @ HIGH
ST

FARMINGTON, RTE. 43

FARMINGTON-HOT MAINT
MULCH

FARMINGTON-HOT MAINT
MULCH

FARMINGTON-HOT MAINT
MULCH

FARMINGTON-HOT MAINT
MULCH

TOPSI TRAFFIC
ENG IMPROVMNT

INTERSECTION
IMP W/O SIGNAL

TOPSI TRAFFIC
ENG IMPROVMNT

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

BIKE/PED.FACILITY
IMP.-OFF ROA

HIGHWAY
RECONSTRUCTION

HIGHWAY
RECONSTRUCTION

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

INSTALL TRAFFIC
SIGNALS

CULV
REPLACEMENT
STATE

MISCELLANEOUS
PROJS STATE

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

ENTRANCE TO GIBBS OIL DEVELOPER PROJECT   ---   ON RTE 196   

Intersection Improvement without a signal:  located at the intersection of
Route 1 and Route 88.

TRAFFIC OPER. IMPROVEMENTS DEVELOPER PROJECT   ---   U.S. 1
AT FALMOUTH PLAZA   

Beginning 0.40 of a mile northerly of Middle Road and extending northerly
3.73 miles.

Construction to Improve Sight Distance and Safety: beginning at Clark
Street and extending north to Maple St.

Continuation of Kennebec River Rail Trail through Farmindgdale in
conjunction with Route 201 project.

HIGHWAY RECONSTRUCTION    ---   0.21 KM (.13 MI) S. OF GREEN
MEADOW DRIVE, NORTHERLY 0.24 KM (.15 MI) NORTHERLY OF
GREEN MEADOW DRIVE

.11 MI RECONSTRUCTION .26 MI LIGHT REHABILITATION JCT.
ROUTE 2  0.37 MI. EAST OF ROUTE 2 

Beginning at the Bryant Road and extending easterly 3.41 miles to Oakes
Street.

Highway Reconstruction: beginning at Belcher Street and extending northerly
1.90 miles.

INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF
ROUTE 43 AND HIGH STREET.

Culvert Replacement:  located 1.85 miles westerly of  Intervale Road.

Road C308O (Knowlton Corner), beginning Route 156 and extending
westerly 3.27 miles to Webster Road-SA7. 

Chesterville-Farmington, Route 156, beginning Route 41 in Chesterville and
extending southerly 2.32 miles-SA1,4,15.

Road C307O (Town Farm), beginning Route 4 and extending southerly 2.93
miles-SA16. 

Road C309O (Seamon), beginning road 460 (Knowlton Corner) and
extending westerly 2.16 miles to Christian drive-SA17,14. 

11/12/03

07/02/03

12/01/04

07/16/04

05/28/04

02/23/05

11/12/03

07/02/03

QUIRION,
JERRY

QUIRION,
JERRY

MARTIN,
ERNEST

FORGIONE,
ERNEST

6

6

6

6

4

4

4

7

7

7

7

7

7

7

7

7

0.00

0.00

0.00

3.73

1.50

0.28

1.16

3.41

1.90

0.00

3.27

2.32

2.93

2.16

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

INACTIV

HOLD

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011020.25

011020.40

012084.00

010064.00

010516.20

011114.00

011029.00

011206.00

011323.00

009664.00

010042.00

009604.00

010002.10

011325.00

011324.00

011002.31

FARMINGTON-INDUSTRY HOT
MAINT MULCH

FARMINGTON-STRONG, HOT
MULCH

FAYETTE, MOSHER POND RD.

FOREST TWP, TOMAH STRM
BR#1176

FORKS- SNOWMOBILE BRG
KENNEBEC

FORT FAIRFIELD, GRIMES
RD-CIP 

FORT FAIRFIELD, MCSHEA 
CROSSING BR#3258

FORT FAIRFIELD, ROUTE
161-CHIP

FORT FAIRFIELD, ROUTE 167

FORT FAIRFIELD, SEWER
CONNECTI

FORT KENT, INTERNATIONAL
BR#2398

FORT KENT, NO. PERLEY BRK
RD.

FORT KENT, ROUTE 1

FORT KENT, ROUTE 1

FORT KENT, ROUTE 1

FORT KENT, ROUTE 161

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
RECONSTRUCTION

BRIDGE
REPLACEMENT

BRIDGE
CONSTRUCTION-N
EW

CULV
REPLACEMENT
STATE

BRIDGE PAINTING

HIGHWAY
IMPROVEMENTS

MILL & FILL

MISCELLANEOUS
SPECIAL PROJ

BRIDGE
IMPROVEMENT

STATE
RECONSTRUCTION

HIGHWAY
IMPROVEMENTS

MILL & FILL

3/4 INCH OVERLAY

MAINTENANCE
PAVING (HOT
MULCH)

Route 43, beginning Farmington CUL and extending easterly 9.02 miles to 
Starks town line-SA1,4.  

Route 149, beginning Route 4 in Farmington and extending northerly 8.26
miles-SA11,3,2. 

MOSHER POND RD (SA6) -- PREL. SURVEY, ROW, & DESIGN FOR
RECONSTRUCTION PROJECT BEGINNING 0.8 MI NORTHERLY OF
ROUTE 17 AND EXTENDING NORTHERLY  0.25 MILES 

Tomah Stream Bridge (1176) over Tomah Stream,located 4.00 miles
northeasterly of Route 1.

CONSTRUCT SNOWMOBILE BRIDGE ACROSS THE KENNEBEC RIVER
CONNECTING THE FORKS AND WEST FORKS PLANTATIONS 

Culvert Replacement:  located 3.19 miles westerly of Route 1A.

Bridge Painting: McShea Crossing Bridge (#3258) over B&A Railroad,
located 0.14 of a mile northerly of the Old B & A Road.

Sect 1; Begin 0.6 miles southerly of Hopkins Rd and extend northwesterly
1.01 miles to 0.4 miles north of Green Ridge Rd.
Sect 2; Begin 0.1 miles south of R/R x-ing # 847816 and extend
northwesterly 2.00 miles.

Highway Grinding and Resurfacing: beginning at Route 1A and extending
southerly 1.56 miles to Sam Everett Road.

SEWER CONNECTION     

Preconstruction Engineering for Future Improvement:  International Bridge
(#2398) over Saint John River, located at the Canadian Border.

FROM: a point  [0.38] E from the jct of Rte 161 (east end of 4402.00,
Constructed 1990) TO: a point  [1.35m] E from the jct of Rte 161. 

Highway Reconstruction: beginning 0.32 of a mile northerly of the Industrial
Park Road and extending southerly 2.20 miles.

Highway Grinding and Resurfacing: beginning at the southerly end of Fish
River Bridge and extending northerly 0.58 of a mile to the Canadian Border.

Highway Resurfacing: beginning 0.09 of a mile northerly of Des Jardin Street
and extending northerly 0.77 of a mile.

Beginning 0.19 of a mile northerly of the New Canada town line and
extending northerly 3.88 miles to Fort Kent Mills Road.

07/23/03

08/21/02

01/07/04

07/22/03

09/18/02

03/31/04

01/27/05

03/18/05

01/07/04

01/28/07

09/07/05

03/31/04

03/31/04

SMALL,
CATHERINE

SMALL,
CATHERINE

SMALL,
CATHERINE

MARTIN,
ERNEST

MARTIN,
ERNEST

SMALL,
CATHERINE

GAYNE,
DOUGLAS

SPINNEY,
JULIA

MARTIN,
ERNEST

MARTIN,
ERNEST

7

7

4

2

4

1

1

1

1

1

1

1

1

1

1

1

9.02

8.26

0.25

0.00

0.00

3.01

1.56

0.00

0.97

2.20

0.58

0.77

3.88

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011673.00

006761.00

006830.00

011000.30

011052.00

006822.00

011497.00

011014.40

009651.00

011559.00

011450.00

011455.00

011456.00

011457.00

011458.00

011453.00

009815.04

FORT KENT, RT 1 RR XING
51157V

FORT KENT, S. PERLEY
BRK.RD.

FORT KENT, U.S. RTE 1

FORT KENT,HOT MAINT
MULCH

FRANKFORT, BOYD BR#2089

FRANKFORT, OLD STAGE RD.

FREEDOM, PALERMO RD

FREEDOM,HOT MULCH

FREEPORT, DRAIN & PAVE 30
FT

FREEPORT, FLYING POINT RD,
RRI

FREEPORT, HUNTER RD. 
364781P

FREEPORT, RD INV 00347 05,
364788M

FREEPORT, RD INV 00429 05,
364785S

FREEPORT, RD INV 01500 05,
364789U

FREEPORT, RD INV 04206 05,
364787F

FREEPORT, RR XING #364779N

FREEPORT, RTE 1 @ SHAWS

R/H X-ING
RECON/REHAB
W/O SIGN

R/H X-ING REHAB
SIGNAL

BIKEWAY

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE
REPLACEMENT

R/H X-ING SIGNAL
INSTALL/REHAB

CULV
REPLACEMENT
STATE

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

R/H X-ING REHAB
SIGNAL

R/H X-ING SIGNAL
INSTALL/REHAB

R/H X-ING REHAB
SIGNAL

R/H X-ING SIGNAL
INSTALL/REHAB

R/H X-ING SIGNAL
INSTALL/REHAB

R/H X-ING REHAB
SIGNAL

INTERSECTION
IMP W/ SIGNAL

Surface rehab of Rte 1 RR xing # 051157V

RAIL/HIGHWAY REHAB. SIGNAL    ---   LOCATED 0.5 KM (0.30 MI) 
EASTERLY OF ROUTE 161 #051163Y

CONTRACT 1-CONSTR.TRAIL GRANDE DECHARGE ON ABANDONED
B&A RR   ---   ST. FRANCIS & EXTEND NORTHEAST APPROX. 25.74
KM (16 MI) FORT KENT CUSTOMS. 

Road C303I. Section 1: Beginning Route 161 and extending easterly 0.38 of
a mile; SA6. Section 2: Beginning 1.42 miles easterly of Route 161 and
extending easterly 2.27 miles to road 779; SA6.

Bridge Replacement: Boyd Bridge (#2089) over Meadow Stream located 0.10
of a mile southwesterly of the Loggin Road

RAIL/HIGHWAY CROSSING NEW SIGNALS   ---   #051229W 0.1 KM
(0.05 MI) SOUTHWESTERLY OF THE LOGGIN ROAD 

Culvert Replacement:  located 0.59 of a mile northerly of Greely Road.

Road C397M, beginning road 391 (North Palermo) and extending westerly
0.62 of a mile to the town line at the county line; SA5.

REHABILITATE DRAINAGE RECLAIM & PAVE TO 30' WIDTH ROUTE 1 
PINE STREET 

Highway Reconstruction:  beginning at Lower Mast Landing Road and
extending easterly 0.73 of a mile to Wolf's Neck Road.

Grade Crossing Improvement: Railroad Crossing #364781P, located 1.69
miles northerly of March Road.

Grade Crossing Improvement: Railroad crossing #364789U, located at Mast
Landing Road.

Grade Crossing Improvements: Railroad crossing #364785S, located at Bow
Street.

Grade Crossing Improvement: Fernald Road Railroad crossing #364789U,
located 0.19 of a mile southerly of Pleasant Hill Road.

Grade Crossing Improvements: Railroad crossing #364787F, located at 
East Street.

Grade Crossing Improvement Program-Gates.  Railroad crossing located at
Webster Road.

WIDENING & NEW TRAFFIC SIGNAL  ROUTE 1 @ SHAW'S   

07/01/98 12/01/02

02/01/05

09/01/05

09/01/05

09/01/05

09/01/05

09/01/05

09/01/05

SPINNEY,
JULIA

SMALL,
CATHERINE

TURNBULL,
DON

1

1

1

1

5

5

5

5

6

6

6

6

6

6

6

6

6

0.00

16.00

2.63

0.00

0.00

0.00

0.62

0.00

0.73

0.00

1.00

0.00

0.00

0.00

0.00

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011451.00

009797.00

006613.00

011452.00

011367.00

011367.00

010002.00

011115.00

011000.12

011002.30

011498.00

011021.22

012071.00

010539.00

010698.00

010697.00

008988.56

FREEPORT, SCHOOL ST. 
364786Y

FREEPORT, SO.FREEPORT RD.

FREEPORT, U.S. RTE 1

FREEPORT, WEST ST. 364784K

FREEPORT-BRUNSWICK, U.S.
1

FRENCHVILLE TO FT. KENT,
RTE 1

FRENCHVILLE,CLEVELAND(371)
-CIP

FRENCHVILLE,HOT MAINT
MULCH

FRENCHVILLE-T17 R5-HOT
MAINT M

FRIENDSHIP, RTE 97

FRYEBURG HOT MAINT
MULCH

FRYEBURG, HIRAM, LOVELL;
5/302

FRYEBURG, ROUTE 302

FRYEBURG, ROUTE 5

FRYEBURG, ROUTES 5

FRYEBURG, WESTON BR#2933

R/H X-ING REHAB
SIGNAL

HEAVY STATE
REHABILITATION

HIGHWAY
IMPROVEMENTS

R/H X-ING REHAB
SIGNAL

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

CULV
REPLACEMENT
STATE

MAINTENANCE
PAVING (HOT
MULCH)

GUARDRAIL

MISCELLANEOUS
SPECIAL PROJ

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE
REPLACEMENT

Grade Crossing Improvement: Railroad Crossing #364786Y, located at
Royal Avenue.

HEAVY REHAB  PINE ST. RLM 1.83  WEST ST., RLM 4.04 

Highway Reconstruction:  beginning 0.10 of a mile northerly of Desert Road
and extending northerly 0.87 of a mile.

Grade Crossing Improvements: Railroad Crossing #364784K located at
Cottage Street.

Beginning at the Freeport town line and extending northerly 3.3 miles to
Pleasant Street.

Beginning at the Freeport town line and extending northerly 3.3 miles to
Pleasant Street.

Preconstruction engineering for future improvements- Beginning 0.30 of a
mile south of the Fort Kent town line extending northerly 7.2 miles to 0.32 of
a mile northerly of the Industrial Park Road.

Highway Reconstruction: beginning 0.11 of a mile northerly of the Saint
Agatha town line and extending northerly 0.08 of a mile.

Road C308I, beginning road 371 (Cleveland) and extending easterly 2.06
miles; SA6.

Beginning 6.50 miles southerly of U.S. Route 1 and extending southerly
10.50 miles to Route 161.

Culvert Replacement:  located 1.76 miles northeasterly of  Route 220. 

Beginning at the Bridgton town line and extending westerly 5.30 miles.

SHOULDER REHABILITATION, SHOULDER PAVING, & GUARDRAIL
VARIOUS LOCATION ON RTES. 5 & 302  

CONSTRUCTION OF A FRYEBURG VISITOR INFORMATION CENTER
ON ROUTE 302.

BEGINNING 0.04 KM (0.02 MI) SOUTHERLY OF THE CORNSHOP ROAD
AND EXTENDING NORTHERLY 2.05 KM (1.27 MI) TO 2.50 KM (1.55 MI)
SOUTHERLY OF THE EAST FRYEBURG ROAD.

BEGINNING 0.56 KM (0.35 MI) SOUTHERLY OF PINE STREET AND
EXTENDING NORTHERLY 1.00 KM (0.62 MI) TO RTE 302.

Bridge Replacement: Weston Bridge (#2933) over the Saco River, located
0.40 of a mile northerly of Bridge Street.

12/31/02

12/31/02

12/31/02

12/31/02

09/01/05

12/13/02

09/01/05

03/30/05

03/30/05

12/31/02

05/29/04

12/18/02

12/18/02

01/03/05

HEALD,
STEVEN

TURNBULL,
DON

TURNBULL,
DON

SPINNEY,
JULIA

TURNBULL,
DON

HEALD,
STEVEN

GAYNE,
DOUGLAS

GAYNE,
DOUGLAS

QUIRION,
JERRY

6

6

6

6

5

5

1

1

1

1

5

7

7

7

7

7

7

0.00

0.87

0.00

3.30

3.30

7.20

0.08

2.06

10.50

0.00

5.30

1.27

0.62

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011000.23

012069.00

008490.38

011302.00

011302.00

011302.00

011351.00

011302.00

011287.00

011352.00

009241.00

009242.00

010016.00

011288.00

FRYEBURG-HIRAM-LOVELL

FT KENT-ST JOHN PLT,RTE 161

GARDINER TO BRUNSWICK,
I-95 SB

GARDINER, LIBBY HILL
BUS.PRK

GARDINER, ROUTE 201

GARDINER, ROUTE 201

GARDINER, ROUTE 201

GARDINER, ROUTE 24

GARDINER, ROUTE 9

GARDINER, RTE 201 @ WATER
ST

GARDINER, RTE 24 @
CHURCH ST

GARDINER, SHIP

GARDINER, WEST HILL ROAD

GUARDRAIL

GUARDRAIL

MAINTENANCE
PAVING (HOT
MULCH)

LEVEL 2 HIGHWAY
RESURFACING

TOPSI TRAFFIC
ENG IMPROVMNT

3/4 INCH OVERLAY

3/4 INCH OVERLAY

3/4 INCH OVERLAY

LEVEL 2 HIGHWAY
RESURFACING

3/4 INCH OVERLAY

3/4 INCH OVERLAY

LEVEL 2 HIGHWAY
RESURFACING

MODIFY TRAFFIC
SIGNALS

MODIFY TRAFFIC
SIGNALS

PUBLIC
TRANSPORTATION

LEVEL 2 HIGHWAY
RESURFACING

Rte. 302 in Fryeburg, 7.3 km to 8.8 km east of the easterly Jct of Rte. 5 &
302.
Rte. 5 in Fryeburg within project limits of STP-1069(700)X, in Lovell within
project limits of STP-A071(00)X, and in Hiram within project limits of
STP-A070(00)X

Rte. 302 in Fryeburg, 7.3 km to 8.8 km east of the easterly Jct of Rte. 5 &
302.
Rte. 5 in Fryeburg within project limits of STP-1069(700)X, in Lovell within
project limits of STP-A071(00)X, and in Hiram within project limits of
STP-A070(00)X

Beginning road 2238 (James street) and extending westerly 9.55 miles to
0.46 of a mile easterly of road 9056 (Dump); SH0341.

Beginning at the Route 126 in West Gardiner and extending southerly 23.00
miles.

INSTALL LEFT TURN LANE AT BUSINESS PARK ENTRANCE   ---  
LIBBY HILL BUSINESS PARK ON U.S. 201  

Highway Resurfacing: beginning at the Richmond town line and extending
northerly 0.46 of a mile.

Highway Resurfacing: beginning at the Richmond town line and extending
northerly 0.46 of a mile.

Highway Resurfacing: beginning at the Richmond town line and extending
northerly 0.46 of a mile.

Beginning 0.46 of a mile northerly of the Richmond town line and extending
northerly 4.51 miles to Pierce Street.

Highway Resurfacing: beginning at the Richmond town line and extending
northerly 0.46 of a mile.

Highway Resurfacing: beginning at Sherbourne Road and extending northerly
3.34 miles.

Beginning at the West Gardiner town line and extending easterly 0.73 of a
mile.

MODIFY TRAFFIC SIGNALS    ---   INTERSECTION OF ROUTE 201
WATER STREET  

MODIFY TRAFFIC SIGNALS    ---   INTERSECTION OF ROUTE 24 AND
CHURCH STREET  

TOWN WHARF IMPROVEMENTS   

Beginning at Highland Avenue and extending northerly 0.81 of a mile to
Route 9.

04/16/03

10/16/02

10/16/02

04/30/03

01/19/05

01/19/05

01/19/05

01/19/05

01/19/05

04/27/05

01/19/05

10/16/02

10/16/02

07/15/04

04/27/05

SMALL,
CATHERINE

SMALL,
CATHERINE

LARRABEE JR,
JOSEPH

FALLA,
MICHAEL

DELOIS, MIKE

FALLA,
MICHAEL

7

7

1

4

4

4

5

4

4

5

4

4

4

4

4

4

5.24

5.24

9.55

23.00

0.00

0.46

0.46

0.46

4.51

0.46

3.34

0.73

0.00

0.00

0.81

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011353.00

011135.00

008910.00

009184.20

008869.00

011836.00

010213.01

010541.00

008151.10

008460.00

009329.00

008490.80

007787.21

007787.23

011429.00

010801.00

008490.87

008490.01

GARDINER-FARMINGDALE,
ROUTE 201

GARLAND,ROUTE 94-CIP

GILEAD, BRIDGE ST.

GILEAD, ROUTE 2

GILEAD-BATCH. GRANT, RTE
113

GLENBURN, HUDSON RD RR
XING #51304F

GORHAM TO STANDISH, RT
114 CHP

GORHAM, BRACKETT ROAD

GORHAM, BYPASS STUDY

GORHAM, LIBBY AVE.

GORHAM, LIBBY AVE.

GORHAM, MAIN ST @ELM &
WATER

GORHAM, MT. DIV. TRAIL SEG
1

GORHAM, MT. DIV. TRAIL SEG
3

GORHAM, ROUTE 25

GORHAM, ROUTE 25 BRANDY
BROOK

GORHAM, RTE 114 @MIDDLE
SCHOOL

GORHAM, RTE 25 @ QUARRY
ENT.

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

R/H X-ING SIGNAL
INSTALL/REHAB

HIGHWAY
IMPROVEMENTS

MISCELLANEOUS
SPECIAL PROJ

R/H X-ING REHAB
SIGNAL

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

NEW HIGHWAY
CONSTRUCTION

PAVEMENT
REHABILITATION

HIGHWAY
IMPROVEMENTS

INTERSECTION
IMP W/ SIGNAL

BIKE/PED.FACILITY
IMP.-OFF ROA

BIKE/PED.FACILITY
IMP.-OFF ROA

3/4 INCH OVERLAY

CULV
REPLACEMENT
STATE

INTERSECTION
IMP W/ SIGNAL

TOPSI TRAFFIC
ENG IMPROVMNT

Beginning 0.12 of a mile northerly of Pierce Street and extending northerly
1.36 miles.

Highway Reconstruction to eliminate frost heaves:  beginning 0.89 miles 
westerly of the Charleston town line and extending westerly 0.17 of a mile.

R/H X-ING SIGNAL INSTALL/REHAB #170973T GILEAD RD   ---   0.16
KM (0.1 MI) NORTH OF ROUTE 2 ON BRIDGE STREET  - SLR

Highway Reconstruction: beginning 0.40 of a mile easterly of the New
Hampshire state line and extending easterly 1.5 miles.

PCE TO DETERMINE SCOPE & COST FOR IMPRVMNTS.TO LOG
CRIBWORKS   ---   STOW TOWN LINE, NORTH  ROUTE 2 

Rehab Signals on Hudson Road RR Xing #51304F

RECONSTRUCTION OF DEFICIENT AREAS COLLEGE AVE IN
GORHAM  INTERSECTION WITH RTE 35 IN STANDISH

Highway Reconstruction: beginning at the New Portland Road and extending
southwesterly 1.98 miles to Saco Street.

Preconstruction Engineering for Future Improvements: located westerly and
southwesterly of the Gorham Village, connection Route 25 and 114.

Beginning at Route 25 extending southerly 0.41 of a mile to New Portland
Road.

Highway Reconstruction: beginning at Route 25 and extending northerly 1.04
miles to Route 4.   

INSTALL SIGNAL & PAVEMENT MARKINGS AT MAIN, ELM & WATER
STREETS   

DESIGN SEGMENT ONE OF MTN.DIV. MULTIUSE TRAIL   ---  West
Side  of Presumpscot River to Plummer Road 

FINAL DESIGN FOR SEGMENT 3  WEST SIDE OF PRESUMPSCOT
RIVER TO GAMBO RD AREA.

Highway Resurfacing: beginning 0.19 of a mile easterly of
Gorham/Westbrook town line and extending westerly 3.03 miles to 0.02 of a
mile east of Route 4

LOCATED 1.82 KM (1.15 MI) WESTERLY OF FLAGGY MEADOW ROAD
OVER BRANDY BROOK.

ADD LEFT & RIGHT TURN LANES & INSTALL SIGNAL AT ROUTE 114 &
WEEKS ROAD   

HIGHWAY WIDENING FOR TURN LANE DEVELOPER PROJECT   ---  
ON ROUTE 25 AT PROPOSED QUARRY ENTRANCE  

11/19/03

03/26/03

01/19/05

11/19/03

06/01/04

04/06/05

04/12/05

03/30/03

03/10/04

FORGIONE,
ERNEST

HEALD,
STEVEN

HEALD,
STEVEN

HEALD,
STEVEN

HEALD,
STEVEN

SMALL,
CATHERINE

MARTIN,
ERNEST

MARTIN,
ERNEST

4

3

7

7

7

3

6

6

6

6

6

6

6

6

6

6

6

6

1.36

0.18

0.00

1.49

10.05

1.98

0.00

0.41

1.04

0.00

2.86

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

008899.00

011017.11

007787.22

011332.00

011024.10

011003.40

010766.00

008871.40

008490.10

008871.01

007610.00

011371.00

011370.00

011430.00

010663.00

008547.10

GORHAM, RTE 25 @ RTE 237

GORHAM-STANDISH, HOT
MULCH

GORHAM-STANDISH, MM
TRAIL SEG2

GOULDSBORO-T7 SD, U.S. 1

GOULDSBORO-WINTER
HARBOR, RTE. 186
SHOULDERS

GOULDSBRO-PRSPECT
HBR,HMM

GRAND ISLE, ROUTE 1

GRAY, BYPASS-ENV
MITIGATION

GRAY, INTERCHNG 11
MODIFICN

GRAY, NEW CONNECTOR

GRAY, PED & BIKE FACILITIES

GRAY, ROUTE 202

GRAY, ROUTE 202

GRAY, ROUTE 202

GRAY, ROUTES 26/100

GRAY, RTE 115

INTERSECTION
IMP W/O SIGNAL

MAINTENANCE
PAVING (HOT
MULCH)

BIKE/PED.FACILITY
IMP.-OFF ROA

3/4 INCH OVERLAY

BIKE/PED.FACILITY
IMP.-ON ROAD

MAINTENANCE
PAVING (HOT
MULCH)

CULV
REPLACEMENT
STATE

WETLANDS
MITIGATION

TOPSI TRAFFIC
ENG IMPROVMNT

NEW HIGHWAY
CONSTRUCTION

BIKE/PED.FACILITY
IMP.-OFF ROA

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

PRELIM.ENG.&
ENVIRONMENTAL
STU

REALIGN INTERSECTION    ---   INTERSECTION OF MAIN STREET
(RTE 25) & MOSHER ROAD  - ON HOLD PENDING TOWN REQUEST
FOR ROUNDABOUT AND RESULTS OF GORHAM BYPASS STUDY

(1)Rte 237,beg .1 of a mi n/of road 50112,Gorham,n .5 of a mi to .18 of a
mi n/of road 725,Gorham-SA3;(2)Rte 237,beg roads 667,701
@SML,Gorham,n .7 of a mi to SML,Gorham-SA3;(3)Rte 237,begin road
667@RU line,Gorham,n .89 of a mi to Rte 35,Standish-SA3.  

DESIGN SEMENT TWO OF MTN. DIV. MULTIUSE TRAIL   ---  
PLUMMER ROAD (NEAR WHITE ROCK)  TO STANDISH
RECREATIONAL AREA ON RTE. 35. 

Beginning 0.03 of a mile southerly of the T7 SD town line and extending
northerly 1.80 miles.

Paved Shoulders:  beginning 1.80 miles southerly of Pond Road and
extending southerly 2.74 miles to Navy Drive.

Route 195, beginning Route 186 and extending southerly 3.08 miles to road
1030 (Cranberry Point); SA5.

LOCATED  (3.66 MI) NORTHERLY OF THE VAN BUREN TOWN LINE.

ENVIRONMENTAL MITIGATION  SITE TO BE DETERMINED   

TRAFFIC OPER. IMPROVEMENTS DEVELOPER PROJECT   ---   U.S.
202/4 AND TURNPIKE INTER- CHANGE RAMP  

Construct connector on westerly side of the Maine Turnpike between Route
4/202 and Route 26.  

PROVIDE NETWORK OF PED.FACILI- TIES,BIKE RACKS & PARK
BENCHS   ---   GRAY   

Beginning 0.52 of a mile northerly of Ramp A and extending northerly 0.41 of
a mile.

Beginning 3.64 miles southerly of Ramp A and extending northerly 3.58
miles.

Beginning 0.22 of a mile northerly of Ramp A and extending northerly 0.12 of
a mile.

BEGINNING AT LONG HILL ROAD AND EXTENDING NORTHERLY 2.93
KM (1.80 MI) TO ROUTE 4.

PCE-HIGHWAY IMPROVEMENTS  Beginning at Route 4/26/202 and
extending easterly 0.70 miles.

01/15/03

12/15/04

12/15/04

09/19/05

02/11/04

02/11/04

02/11/04

01/15/03

03/15/05

HEALD,
STEVEN

SMALL,
CATHERINE

MARTIN,
BETINA

MARTIN,
BETINA

HEALD,
STEVEN

MARTIN,
ERNEST

MARTIN,
ERNEST

MARTIN,
ERNEST

MARTIN,
ERNEST

6

6

6

2

2

2

1

6

6

6

6

6

6

6

6

6

0.00

2.09

0.00

1.80

2.74

3.08

0.00

0.00

0.41

3.58

0.12

1.80

0.70

HOLD

INACTIV

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

009317.00

008490.34

003517.30

011017.13

011372.00

003517.20

003517.21

011040.00

010778.00

012036.00

011384.00

010206.00

011341.00

008885.00

011136.00

011272.00

GRAY, RTE 202

GRAY, RTE 202 @AUTO
AUCTION

GRAY, RTE 26

GRAY,HOT MAINT MULCH

GRAY-NEW GLOUCESTER,
ROUTE 202

GRAY-NEW GLOUCESTER, RT
26

GRAY-POLAND, RTE 26 HMM

GREENBUSH, NEW OLAMON
BR#3727

GREENBUSH, ROUTE 2

GREENBUSH, RTE 2

GREENE, ROUTE 202

GREENVILLE, KOKADJO ROAD

GREENVILLE, MAIN STREET

GREENVILLE, MAPLE STREET

GREENVILLE, PLEASANT
ST.-CIP

GREENVILLE, ROUTE 6

BRIDGE CULVERT
REPLACEMENT

INTERSECTION
IMP W/O SIGNAL

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

3/4 INCH OVERLAY

HIGHWAY
RECONSTRUCTION

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE PAINTING

CULV
REPLACEMENT
STATE

SLOPE
PROTECTION

3/4 INCH OVERLAY

HIGHWAY
IMPROVEMENTS

3/4 INCH OVERLAY

R/H X-ING
RECON/REHAB
W/O SIGN

HIGHWAY
IMPROVEMENTS

3/4 INCH OVERLAY

REPLACE/RELINE 8'X6' CONCRETE BOX CULVERT   ---  
1.61KM(1.00M) SOUTHERLY OF RTE 100 IN GRAY VILLAGE
&EXTENDING SOUTHERLY 0.03KM(0.02M) 

ADD LEFT TURN LANE    ---   AT AUTO AUCTION OF NEW ENGLAND
ENTRANCE ON U.S. 202  

HIGHWAY IMPROVEMENTS    ---   0.16 KM  NORTH OF BLUEBERRY
LANE & EXT. NORTH  Length 3.86 KM (2.40 mi)

Route 4, beginning road 1130 (Brown st) and extending northerly 1 mile to
pavement joint near American Legion building-SH0015.

Highway Resurfacing: beginning 0.69 mile north of Maine Turnpike Ramp A
and extending northerly 8.83 miles to 0.19 mile south of Auburn town line.

PCE-RECONSTR.(EXPANDED TO INCL REMAINING 4338.10 & 4331.10  
-- Beginning 0.16 of a mile southerly of the Gray town line and extending
northerly 2.58 miles to just beyond Route 122.

HOT MAINTENANCE MULCH  MAYBERRY ROAD & EXT. NORTHERLY 
JUNCTION OF RTE 122 

Bridge Painting: New Olamon Bridge (#3727) over Olamon Stream, located
1.04 miles easterly of the Military Road.

LOCATED 8.92 KM (5.54 MI) SOUTHERLY OF THE PASSADUMKEAG
TOWN LINE.
Slipline and riprap

500' OF ROUTE 2 SLOPE ALONG PENOBSCOT RIVER. SLOPE FAILURE
50 M S. OF THE N. INTERSECTION RTE.2 & LOWER RIVER ROAD. 15
M N. OF THE S INTERSECTION OF RTE 2 & MIDDLE RIVER ROAD

Highway Resurfacing: beginning at the Lewiston town line and extending
northerly 3.37 miles.

BEGINNING 0.77 KM (0.48 MI) NORTHERLY OF ROUTE 6/15  AND
EXTENDING NORTHERLY 3.67 KM (2.28 MI).

Highway Resurfacing: beginning at the Oliver Road and extending easterly
6.36 miles to the Shirley town line.

X-ING REHAB W/O SIGNAL #847780U   ---   0.32 KM (0.2 MI) SOUTH OF
ROUTE 6/15  

Ditching and Sight Distance Improvements: beginning 0.29 of a mile
easterly of Prospect Street and extending easterly 0.68 of a mile.  

Highway Resurfacing: beginning 0.29 of a mile easterly of Industrial Park
Road and extending easterly 1.13 miles to School Street.

12/31/02

11/12/03

06/20/02

07/02/03

12/31/03

12/24/02

12/31/02

11/12/03

03/24/04

12/31/03

12/26/02

12/01/05

12/01/05

HEALD,
STEVEN

MARTIN,
ERNEST

HEALD,
STEVEN

HEALD,
STEVEN

SMALL,
CATHERINE

MARTIN,
ERNEST

MARTIN,
ERNEST

MARTIN,
ERNEST

FALLA,
MICHAEL

FALLA,
MICHAEL

6

6

6

6

6

6

6

3

3

3

7

3

3

3

3

3

0.02

0.00

2.60

1.00

8.99

2.58

5.96

0.00

3.37

2.28

6.36

0.00

0.68

1.13

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

005790.10

005790.00

010734.00

010734.10

011568.00

011137.00

010783.00

011075.00

009200.20

009200.10

009200.00

010091.00

011011.40

011011.40

007606.00

008490.91

011402.00

GREENVILLE, RTE 6 - REST
AREA

GREENVILLE, RTE 6/15 

GREENWOOD, KINGSLEY
RD#170942U

GREENWOOD, KINGSLEY RD.

GREENWOOD, RTE. 219

GRINDSTONE TWP,ROUTE
11-CIP

GUILFORD, ROUTE 150

GUILFORD, ROUTE 6/15/16

GUILFORD-DOVER FOXCROFT

GUILFORD-DOVER FOXCROFT,
RT6

GUILFORD-DOVER FOXCROFT,
RT6

GUILFORD-SANGERVILLE,
SANGERVILLE STA BR#2801

GUILFORD-WILLIMANTIC-HOT
MAINT

HAMLIN-VAN BUREN, RTE 1A

HAMPDEN, BUSINESS PARK

HAMPDEN, I-95  NB

REST AREA

SCENIC
ENHANCEMENTS

R/H X-ING
RECON/REHAB W/
SIGNA

R/H X-ING SIGNAL
INSTALL/REHAB

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

CULV
REPLACEMENT
STATE

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

BRIDGE
REPLACEMENT

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

LEVEL 2 HIGHWAY
RESURFACING

INTERSECTION
IMP W/ SIGNAL

MILL & FILL

CONSTRUCTION OF PARKING AREA PHASE II STATE ROUTE 6/15 AT
EXISTING PICNIC AREA ON INDIAN HILL  

CONSTRUCTION OF PARKING AREA    ---   ON STATE RTE 6/15 AT
EXISTING PICNIC AREA ON INDIAN HILL 

IMPROVEMENTS TO THE KINGSLEY ROAD RAILROAD CROSSING
#170942U, LOCATED  0.08 KM (0.05 MI) NORTHERLY OF ROUTE 219. -
SLR

R/H X-ING SIGNAL INSTALL  LOCATED 0.08 KM (0.05 MI) NORTHERLY
OF ROUTE 219  - SLR

Beginning 1.33 miles easterly of Route  219 and extending easterly 0.15 of a
mile.

Drainage and Alignment Improvements: beginning 0.48 of a mile southerly 
of Frazier Road and extending northerly 0.20 of a mile.

Guilford Route 150, 2 struts, one box and one slipline 

Preconstruction Engineering for Future Highway Improvements: beginning at
the Abbot town line and extending southeasterly 0.95 of a mile to Main
Street.

FOAMED ASPHALT  0.03 MI EASTERLY OF THE SEBEC SHORES RD &
EXTENDS 1.5 MI E. DOVER-FOXCROFT 

Highway Reconstruction: beginning 0.40 of a mile westerly of Route 23 and
extending easterly 4.06 miles to Sebec Shore Road.

PCE-HIGHWAY IMPROVEMENTS    --- Beginning 0.40 of a mile westerly of
Route 23 and extending easterly 5.63 miles

Bridge Replacement: Sangerville Station Bridge (#2801) over Piscataquis
River, located on Route 23 at the Guilford-Sangerville town line.

Beginning at Route 6 and extending northerly 13.60 miles to Packard
Landing.

Beginning at Route 6 and extending northerly 13.60 miles to Packard
Landing.

LEVEL 1 HIGHWAY RESURFACING    ---   4.5 KM (2.78 MI)
NORTHERLY OF LIBBY RD. IN HAMLIN, NORTHERLY U.S. 1 IN VAN
BUREN 
INTERSECTION WIDENING & INSTALL SIGNAL ROUTE 202 AT MCRR
OVERPASS   

Highway Grinding and Resurfacing:Project si located on I-95 NB Hampden
and Hermon.  Project begins 1.75 miles north of Hampden town line and
extend northerly 3.76 miles.  Project also includes the 44 on and off ramps.

06/18/03

01/14/04

05/14/04

12/07/05

05/12/04

09/15/04

03/25/05

05/05/05

SPINNEY,
JULIA

SPINNEY,
JULIA

SPINNEY,
JULIA

SPINNEY,
JULIA

SPINNEY,
JULIA

SMALL,
CATHERINE

MARTIN,
ERNEST

3

3

7

7

7

3

3

3

3

3

3

3

3

3

1

3

3

0.00

0.15

0.20

0.95

1.50

4.06

5.63

13.60

13.60

5.35

4.60

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011680.00

011407.00

011407.00

011407.00

011407.00

011407.00

011407.00

011407.00

011577.00

011407.00

011407.00

008593.00

011407.00

011407.00

011407.00

011407.00

011407.00

011407.00

011407.00

HAMPDEN, R 202 RRXING
#051290A

HAMPDEN, ROUTE 1A

HAMPDEN, ROUTE 1A

HAMPDEN, ROUTE 1A

HAMPDEN, ROUTE 1A

HAMPDEN, ROUTE 1A

R/H X-ING REHAB
W/O SIGNAL

3/4 INCH OVERLAY

3/4 INCH OVERLAY

3/4 INCH OVERLAY

3/4 INCH OVERLAY

3/4 INCH OVERLAY

3/4 INCH OVERLAY

3/4 INCH OVERLAY

LEVEL 2 HIGHWAY
RESURFACING

3/4 INCH OVERLAY

3/4 INCH OVERLAY

HIGHWAY
IMPROVEMENTS

3/4 INCH OVERLAY

3/4 INCH OVERLAY

3/4 INCH OVERLAY

3/4 INCH OVERLAY

3/4 INCH OVERLAY

3/4 INCH OVERLAY

3/4 INCH OVERLAY

REHABILITATION OF RR X-ING CROSSING # 051290A APPROX 1 MI
EAST OF THE JUNCTION OF ROUTE 202/9 AND THE EMERSON MILL
ROAD 

Highway Resurfacing: beginning at the Winterport town line and extending
northerly 1.00 mile to Kincaid Street.

Highway Resurfacing: beginning at the Winterport town line and extending
northerly 1.00 mile to Kincaid Street.

Highway Resurfacing: beginning at the Winterport town line and extending
northerly 1.00 mile to Kincaid Street.

Highway Resurfacing: beginning at the Winterport town line and extending
northerly 1.00 mile to Kincaid Street.

Highway Resurfacing: beginning at the Winterport town line and extending
northerly 1.00 mile to Kincaid Street.

Highway Resurfacing: beginning at the Winterport town line and extending
northerly 1.00 mile to Kincaid Street.

Highway Resurfacing: beginning at the Winterport town line and extending
northerly 1.00 mile to Kincaid Street.

Beginning at Route 9 and extending northeasterly 2.23 miles to Wheeldon
Heights.

Highway Resurfacing: beginning at the Winterport town line and extending
northerly 1.00 mile to Kincaid Street.

Highway Resurfacing: beginning at the Winterport town line and extending
northerly 1.00 mile to Kincaid Street.

BACTS   ---Beginning 0.81 of a mile north of Wheeldon Street and extending
1.06 miles to the Bangor city line.

Highway Resurfacing: beginning at the Winterport town line and extending
northerly 1.00 mile to Kincaid Street.

Highway Resurfacing: beginning at the Winterport town line and extending
northerly 1.00 mile to Kincaid Street.

Highway Resurfacing: beginning at the Winterport town line and extending
northerly 1.00 mile to Kincaid Street.

Highway Resurfacing: beginning at the Winterport town line and extending
northerly 1.00 mile to Kincaid Street.

Highway Resurfacing: beginning at the Winterport town line and extending
northerly 1.00 mile to Kincaid Street.

Highway Resurfacing: beginning at the Winterport town line and extending
northerly 1.00 mile to Kincaid Street.

Highway Resurfacing: beginning at the Winterport town line and extending
northerly 1.00 mile to Kincaid Street.

03/03/04

03/03/04

03/03/04

03/03/04

03/03/04

03/03/04

03/03/04

03/02/05

03/03/04

03/03/04

02/11/04

03/03/04

03/03/04

03/03/04

03/03/04

03/03/04

03/03/04

03/03/04

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

SPINNEY,
JULIA

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

3

3

5

3

5

5

3

5

3

5

5

3

3

5

3

3

5

3

3

1.00

1.00

1.00

1.00

1.00

1.00

1.00

2.23

1.00

1.00

1.06

1.00

1.00

1.00

1.00

1.00

1.00

1.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011400.00

009726.00

011174.00

009191.10

011440.00

011012.53

011090.00

012082.00

010148.00

011304.00

011333.00

010664.00

008473.00

011148.00

010043.00

011545.00

HAMPDEN, ROUTE 202

HAMPDEN, RTE 1A

HAMPDEN, U.S. 1A

HANCOCK, U.S. 1

HANOVER-RUMFORD, ROUTE
2

HARMONY-RIPLEY,HOT MAINT
MULCH

HARPSWELL, BAILEY ISLAND
BR#2033

HARPSWELL, RTE 24

HARPSWELL, STRAWBERRY
COVE BR

HARPSWELL-BRUNSWICK,
ROUTE 24

HARRINGTON, ROUTE 1

HARRISON, ROUTE 117

HARRISON, RTE 117

HARTLAND,ROUTE 43-CIP

HAYNESVILLE, MILL BR#3457

HERMON, BILLINGS ROAD

3/4 INCH OVERLAY

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE
IMPROVEMENT

HIGHWAY
RECONSTRUCTION

BRIDGE CULVERT
REPLACEMENT

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 1 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

BRIDGE CULVERT
REPLACEMENT

HIGHWAY
IMPROVEMENTS

Highway Resurfacing:  beginning 0.20 of a mile west of Canaan Road and
extending northerly 3.01 miles to  0.03 of a mile east of Mayo Road.

INSTALL CURBS, CATCH BASINS, & CLOSED DRAINAGE TO
CORRECT DEFICIENCIES - BEG 0.04 KM (.02 MI) NORTHERLY OF JCT
OF RDS 70444(KENNEBEC) & 71929 (SUMMER) EXT SOUTHERLY

Intersection Improvements two-way center left turn lane:  located at the
intersection of Route 1A and Weatherbee School Drive.

BEGINNING 0.23 KM (0.14 MI) EASTERLY OF THE CEMETARY ROAD
AND EXTENDING EASTERLY 1.48 KM (0.92 MI) TO 0.19 KM (0.12 MI)
WESTERLY OF THE SULLIVAN TOWN LINE.

Beginning 4.85 miles westerly of the Rumford town line and extending
easterly 8.58miles.

Route 154, beginning Route 150 in Harmony and extending easterly 9.62
miles to Route 23 in Ripley; SA1,2.

Preconstruction Engineering for Future Improvements: Bailey Island Bridge
(2033) over Wills Strait, located 0.38 of a mile northerly of Garrison Cove
Road.

HIGHWAY RECONSTRUCTION  .286 MILES SOUTHWESTERLY OF
JCT. OF MOUNTAIN RD. .117 MILES SOUTHWESTERLY OF JCT. OF
MOUNTAIN RD.

Strawberry Cove Bridge (0445) over Strawberry Cove, located 1.50 miles
westerly of Route 24.

Beginning 4.80 miles southerly of the Brunswick town line and extending
northerly 7.06 miles.

Beginning 0.22 of a mile southerly of Route 1A and extending northerly 0.22
of a mile to Route 1A.

BEGINNING 0.19 KM (0.12 MI) WESTERLY OF THE MAPLE RIDGE
ROAD AND EXTENDING EASTERLY 1.27 KM (0.79 MI) TO 0.69 KM (0.43
MI) EASTERLY OF THE DEER HILL ROAD.

HIGHWAY IMPROVEMENTS    ---   NORTHWESTERLY JCT. OF RTE 35,
EASTERLY 0.19 KM (.12 MI) WESTERLY OF MAPLE RIDGE ROAD

Highway Reconstruction: beginning 2.50 miles easterly of the
Athens-Cornville town line and extending easterly 0.35 of a mile.  

Mill Bridge (3457) over Mill Brook, located 0.50 of a mile southerly of the
Forktown Twp. town line.

Highway Reconstruction: beginning at the intersection of Route 2 and
extending easterly 1.00 mile.

06/11/03

03/26/03

02/19/03

03/03/04

12/01/04

03/31/04

02/25/04

04/25/05

06/09/03

03/30/05

01/05/05

04/02/03

03/17/04

02/19/03

FALLA,
MICHAEL

MILLER,
ROBERT

SPINNEY,
JULIA

MARTIN,
ERNEST

QUIRION,
JERRY

TURNBULL,
DON

QUIRION,
JERRY

TURNBULL,
DON

MARTIN,
BETINA

MARTIN,
ERNEST

HEALD,
STEVEN

SMALL,
CATHERINE

3

3

3

2

7

4

5

6

6

5

2

6

6

4

1

3

3.01

0.19

0.00

1.00

8.58

9.62

0.00

0.17

7.06

0.22

0.79

1.98

0.35

0.00

1.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

006773.10

010812.00

009725.00

004589.56

010747.00

010813.00

011511.00

010700.00

011021.24

011001.22

011001.10

011001.20

008490.51

011560.00

011505.00

HERMON, BOG RD

HERMON, COLDBROOK
@ODLIN RD

HERMON, FULLER RD (SA#1)

HERMON, GOODSPEED BR
#3560

HERMON, ROUTE 2 @ ANNIS
RD.

HERMON, RTE 2 @ BILLINGS
RD

HIGHLAND PLANTATION

HIRAM, ROUTE 5

HIRAM-DENMARK HOT MAINT
MULCH

HODGDON -HOT MAINT
MULCH

HODGDON-HOULTON-HOT
MAINT MULC

HODGDON-LINNEUS-HOT
MAINT MULC

HOLLIS, @POLAND SPRING
BTTLG

HOLLIS, PLAINS RD, RRI

HOLLIS, RIVER RD, STRUT

R/H X-ING REHAB
W/ SIGNAL

INSTALL TRAFFIC
SIGNALS

PAVEMENT
REHABILITATION

BRIDGE
REPLACEMENT

INTERSECTION
IMP W/O SIGNAL

INSTALL TRAFFIC
SIGNALS

CULV
REPLACEMENT
STATE

LEVEL 2 HIGHWAY
RESURFACING

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

TOPSI TRAFFIC
ENG IMPROVMNT

HIGHWAY
REHABILITATION

HIGHWAY
IMPROVEMENTS

RAIL/HIGHWAY CROSSING REHAB & UPDATE SIGNALS   ---   #365265L
LOCATED .56 KM (0.35 MI) WESTERLY OF US ROUTE 2 ON BOG
ROAD - Guilford

INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF
ODLIN ROAD, EMERSON AND COLDBROOK ROADS.

RECLAIM, PAVE & PERFORM MINOR DRAINAGE WORK BEG JCT RD
468 (BILLINGS) EXT WESTERLY 3.2 KM (2.0 MI) TO JCT OF RD 423
(ANNIS)

Bridge Replacement: Goodspeed Bridge (#3560), located  0.96 of a mile
northerly of Route 2 over Black Stream.

LOCATED AT THE INTERSECTION OF RTE 2 AND ANNIS ROAD (1.40
KM (0.87 MI) WESTERLY OF BILLINGS ROAD).  CONSISTING OF
INSTALLATION OF A COLLISON WARNING SYSTEM.

INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF
RTE 2 AND THE BILLINGS ROAD.  LOCATED 4.99 KM (3.10 MI)
EASTERLY OF THE CARMEL TOWN LINE.

Culvert Replacement:  located 3.78 miles northerly of the Lexington town
line.

Beginning 0.04 mile north of  the Baldwin town line and extending northerly
0.98 mile; and beginning 0.15 mile northerly of Route 117 and extending
northerly 1.36 miles.

Beginning at Route 5 and extending northerly 12.05 miles to the Bridgton
town line.

Beginning at East Hodgdon Road and extending southerly 0.95 of a mile to
Route 1.

Beginning at Linneus Road and extending northerly 3.35 miles to Route 2A.

Beginning at Route 1 and extending westerly 5.79 miles to Route 2A.

INTERSECTION IMPROVEMENT INCL. WIDENING & OVERLAY   ---  
JCT. PLAINS ROAD & KILLICK POND ROAD  

Highway Reconstruction: beginning at Route 117 and extending northerly
2.10 miles.

Culvert Replacement:  located 0.37 of a mile easterly of Route 35.

05/21/03

10/27/01

12/24/03

06/12/02

12/31/02

05/14/03

03/17/04

06/19/02

12/18/02

SMALL,
CATHERINE

GAYNE,
DOUGLAS

3

3

3

3

3

3

7

7

7

1

1

1

6

6

6

0.00

2.00

0.00

0.00

2.34

12.05

0.95

3.35

5.79

0.00

2.10

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV

INACTIV

ACTIVE

ACTIVE

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011016.10

011016.11

011016.22

007637.20

006743.10

006743.56

010227.00

011387.00

011388.00

011389.00

010565.00

009192.00

011116.00

011390.00

011010.14

011403.00

HOLLIS,HOT MAINT MULCH

HOLLIS--LIMINGTON,HOT
MAINT MU

HOLLIS-BUXTON,HOT MAINT
MULCH

HOULTON TIC IMPROVEMENTS

HOULTON, CARY'S MILLS BR

HOULTON, CARY'S MILLS
BRIDGE

HOULTON, RIVERFRONT PARK

HOULTON, ROUTE 1

HOULTON, ROUTE 1

HOULTON, ROUTE 1

HOULTON, ROUTE 2

HOULTON, RTE 2A

HOULTON,LUDLOW
RD(1372)-CIP

HOULTON-LITTLETON, U.S. 1

HOWLAND -HOT MAINT MULCH

HOWLAND, I-95 NB

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MISCELLANEOUS
SPECIAL PROJ

BRIDGE
REPLACEMENT

BRIDGE
REPLACEMENT

BIKE/PED.FACILITY
IMP.-OFF ROA

LEVEL 2 HIGHWAY
RESURFACING

3/4 INCH OVERLAY

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

INTERSECTION
IMP W/O SIGNAL

3/4 INCH OVERLAY

MAINTENANCE
PAVING (HOT
MULCH)

MILL & FILL

Road C367N, beginning Route 35 and extending southerly 0.95 of a mile to
Route 4A-SA1.

Route 117, beginning road 451 (Waterboro, Plains) and extending northerly
11.28 miles to Route 25 in Limington-SA2,3,8.

Route 4A, beginning Route 4 in Hollis and extending northerly 3.05 miles to
Route 112 in Buxton-SA4,2. 

HVAC IMPROVEMENTS TO TIC  HOULTON VISITOR INFORMATION
CENTER  

APPROACH WORK TO BRIDGE. Cary's Mills Bridge (3234), located 0.01
of a mile northwesterly of U.S. Route 2A. 

BRIDGE REPLACEMENT    ---   LOCATED 0.01 KM (0.01 MI)
NORTHWESTERLY OF U.S. 2A ON THE PORTER SETTLEMENT RD.
(BRIDGE #3234)

Supplementing Construction Funding: located at Meduxnekeag Riverfront
Park parallel to North Street. Landscaping, trail and pedestrian bridge.

Beginning 0.13 of a mile southerly of the I-95 northbound off ramp and
extending northerly 0.88 of a mile.

Highway Resurfacing: beginning 0.13 of a mile southerly of Smyrna Street at
the north abutment of the Old Iron Bridge, and extending northerly 0.76 of a
mile to the Houlton Plaza Traffic light.

Beginning 0.73 of a mile northerly of the I-95 off ramp and extending
northerly 1.02 miles.

BEGINNING AT THE WHITES SETTLEMENT ROAD AND EXTENDING
EASTERLY  (0.47 MI) TO  (0.89 MI) WESTERLY OF THE AIRPORT
ROAD.
PCE-HIGHWAY IMPROVEMENTS    ---Beginning 0.60 of a mile northerly of
the Mcintyre Road and extending northeasterly 1.38 miles to Kendall Street. 

Intersection and Approach Improvements: located at the intersection of
Ludlow Road and Callaghan Road.

Highway Resurfacing: beginning 1.50 miles southerly of the Houlton/
Littleton town line and extending northerly 4.05 miles to a point 0.39 miles
northerly of the Wiley Rd/ Little Rd intersection. 

Beginning at Crocker Road and extending northerly 1.30 miles to North
Howland Road.

Highway Grinding and Resurfacing: I-95 NB beginning 0.89 miles southerly
of the Howland town line and extends northerly 2.85 miles.

10/30/02

10/23/02

10/23/02

01/29/03

01/14/04

10/30/02

11/01/02

11/01/02

04/01/04

02/18/04

02/18/04

02/18/04

01/22/03

05/09/06

02/18/04

02/18/04

03/31/05

SMALL,
CATHERINE

SMALL,
CATHERINE

MARTIN,
ERNEST

MARTIN,
ERNEST

MARTIN,
ERNEST

MARTIN,
ERNEST

SPINNEY,
JULIA

MARTIN,
ERNEST

6

6

6

1

1

1

1

1

1

1

1

1

1

1

3

3

0.95

11.28

3.05

0.00

0.00

0.88

0.76

1.02

0.47

1.38

0.00

4.05

1.30

2.81

INACTIV

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011010.12

011138.00

011404.00

011104.00

011020.24

010200.00

012120.00

011207.00

010106.00

011211.00

010402.00

010403.00

011105.00

011318.00

011014.21

HOWLAND-HOT MAINT MULCH

HUDSON, ROUTE 43-CIP

I-95 NEWPORT-NEWBURGH NB

INDUSTRY, SEAVEY  BR#0375

INDUSTRY- HOT MAINT
MULCH

ISLAND FALLS TO PATTEN,
ROUTE 159

ISLAND
FALLS-PATTEN-CRYSTAL, RTE
159

JACKMAN, MOOSE RIVER
BR#2583

JACKMAN, MOOSE RIVER
BR#2583

JACKMAN, ROUTE 6/15-CHIP

JACKMAN,OBSTRUCTION
REMOVAL

JACKMAN,RUNWAY RECONST

JAY, ALLEN BRK BR#6125

JAY-DIXFIELD, ROUTE 17

JEFFERSON-WASHINGTON,
HOT MLCH

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

MILL & FILL

BRIDGE
REPLACEMENT

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

GUARDRAIL

ACCIDENTS WO

BRIDGE
REPLACEMENT

HIGHWAY
IMPROVEMENTS

AIRPORT
MISCELLANEOUS
IMPROVEM

AIRPORT
MISCELLANEOUS
IMPROVEM

BRIDGE
REPLACEMENT

3/4 INCH OVERLAY

MAINTENANCE
PAVING (HOT
MULCH)

Beginning at Route 116 and extending northerly 1.64 miles to Sebois Road.

Drainage improvements:  beginning 0.03 of a mile westerly of Route 221 and
extending easterly 0.10 of a mile.

Highway Grinding and Resurfacing: I-95 northbound Newport to Newburgh,
13.47 miles. 

Bridge Replacement: Seavey Bridge (#0375) over Fish Brook, located 0.98
of a mile northerly of the Hennessey Road.

Starks-Industry, Route 148, beginning at the Industry town line at the county
line and extending westerly 6.49 miles to Route 43 in Industry-SA3,1,2. 

BEGINNING AT 0.2 MILES WESTERLY OF THE CRYSTAL/PATTEN
TOWN LINE AND EXTENDING EASTERLY  (10.27 MI) TO THE
WESTERLY END OF THE  MATTAWAMKEAG RIVER BRIDGE IN
ISLAND FALLS. Phase 1 of 2 under this PIN.

REPLACE EXISTING GUARDRAIL W/ NEW TYPE 3 BEAM RAIL W/
MELTS 0.2 M WEST OF CRYSTAL-PATTEN T.L.EXTENDS EAST 10.27
M WEST END OF MATTAWAMKEAG RIVER BR. IN ISLAND FALLS

Moose River Bridge Accident WO

Bridge Replacement: Moose River Bridge (#2583) over Moose River, located
1.70 miles northerly of Route 6/15.

Collector corridor:  beginning at Route 201 in Jackman and extending
easterly  to Main Street in Greenville.

OBSTRUCTION REMOVAL PROGRAM.  IDENTIFY AND REMOVE
TREES AND/OR OTHER SAFETY OBSTRUCTIONS TO RUNWAY
APPROACHES.
Preliminary Engineering

RUNWAY RECONSTRUCTION.  ENGINEERING AND DESIGN FOR
PRIMARY RUNWAY RECONSTRUCTION.

Bridge Replacement: Allen Brook Bridge (#6125) over Allen Brook, located
1.06 miles northerly of Route 4.

Highway Resurfacing: beginning at Route 4 and extending northerly 3.57
miles to Route 2.

Beginning at Route 32 and extending northerly 5.82 miles to Route 220.

07/16/03

07/16/03

10/14/05

07/16/03

07/23/03

11/22/04

02/25/04

06/01/05

05/01/05

10/04/05

02/23/05

FALLA,
MICHAEL

MARTIN,
ERNEST

QUIRION,
JERRY

FALLA,
MICHAEL

MARTIN,
ERNEST

3

3

3

7

7

1

1

7

4

4

4

4

7

7

5

1.64

0.10

13.47

0.00

6.49

10.27

2.46

7.49

0.00

3.57

5.82

INACTIV

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011321.00

011472.00

010771.00

011073.00

011334.00

010579.00

011266.00

011267.00

011122.00

010000.26

008594.00

011546.00

002678.20

011041.00

011018.30

011528.00

011561.00

JIM POND TWP, ROUTE 27

JONEBORO,  RD C416J

JONESBORO, ROUTE 1

JONESBORO, ROUTE 1

JONESBORO, ROUTE 1

JONESBORO, ROUTE 1

JONESPORT, MAIN STREET

JONESPORT, MAIN STREET

JONESPORT,OLD RTE
1(C416J)-CIP

JWL TEST PIN UTILITY
ACCESS

KACTS, AREA LOCATIONS

KENDUSKEAG, LEVANT ROAD

KENDUSKEAG, RTE 15

KENDUSKEAG, VILLAGE
BR#2975

KENNEBUNK HOT MAINT
MULCH

KENNEBUNK, ALFRED RD.
SIGNALS@2 LOCATIONS

KENNEBUNK, BEACH ST, RRI

LEVEL 2 HIGHWAY
RESURFACING

CULV
REPLACEMENT
STATE

CULV
REPLACEMENT
STATE

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

GUARDRAIL

BRIDGE REMOVAL

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

HIGHWAY
RECONSTRUCTION

BRIDGE
IMPROVEMENT

MAINTENANCE
PAVING (HOT
MULCH)

INSTALL TRAFFIC
SIGNALS

HIGHWAY
REHABILITATION

Highway Resurfacing: 1) beginning 3.18 miles north of Jim Pond Twp town
line and extending northerly 0.70 of a mile. 2) beginning 4.35 miles north of
the Jim Pond Twp town line and extending northerly 0.67 of a mile.

Culvert replacement:   located on road # C416J.

LOCATED 0.18 KM (0.11 MI) NORTHERLY OF ROUTE 1A.

Preconstruction Engineering for Future Improvements: beginning 0.20 of a
mile easterly of Route 1A and extending easterly 3.18 miles to the Machias
town line.

Beginning 0.15 of a mile northerly of the northerly junction of Route 187 and
extending northerly 0.77 of a mile.

BEGINNING 0.31 KM (0.19 MI) WESTERLY OF RTE 1A AND
EXTENDING EASTERLY 0.71 KM (0.44 MI) TO 0.53 KM (0.33 MI)
EASTERLY OF RTE 1A.

Beginning 1.82 miles northerly of the Addison town line and extending
northerly 1.25 miles.

Beginning 1.59 miles northerly of Harbor Lane and extending northerly 1.02
miles.

Guardrail and culvert replacement at Route 1.

Projex APV presentation to Division Head

KACTS - HIGHWAY IMPROVEMENTS    ---   TO BE DETERMINED   

Highway Reconstruction: beginning at the Levant town line and extending
easterly  2.35 miles to Route 15.

Highway Reconstruction: beginning 0.08 of a mile southerly of Ames Road
and extending northerly 0.87 of a mile to Higginsville Road.  

Preconstruction Engineering for Future Improvements: Village Bridge
(#2975) over Kenduskeag, located 0.04 mile northerly of Route 15.

Beginning at Route 99 and extending northerly 0.41 of a mile. 

Located  at the intersections of Route 35 and Alfred Road and at Alfred
Road and Thompson Road.

Highway Reconstruction: beginning at Route 9 and extending 0.70 of a mile.

03/27/02

03/27/02

02/19/03

06/30/04

01/05/05

03/27/02

01/10/06

01/05/05

03/27/02

01/05/05

01/05/05

04/25/06

02/19/03

04/04/07

07/06/05

MARTIN,
ERNEST

MARTIN,
BETINA

MARTIN,
ERNEST

SPINNEY,
JULIA

MARTIN,
BETINA

MARTIN,
ERNEST

MARTIN,
BETINA

MARTIN,
BETINA

LARRABEE JR,
JOSEPH

SPINNEY,
JULIA

SMALL,
CATHERINE

7

2

2

2

2

2

2

2

2

7

6

3

3

3

6

6

6

1.37

0.00

3.18

0.77

0.44

1.25

1.02

0.00

2.00

0.00

2.35

0.87

0.00

0.41

0.00

0.70

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011374.00

011218.00

010823.00

009005.10

006887.20

006887.20

006887.20

006887.20

002852.10

010226.30

011018.15

011018.12

010050.00

011018.24

010183.00

011481.00

KENNEBUNK, ROUTE 1

KENNEBUNK, ROUTE 35-CHIP

KENNEBUNK, RTE 1 @ ROSS
RD.

KENNEBUNK, SUMMER
STREET(#3597) BRIDGE

KENNEBUNK, U.S. RTE 1

KENNEBUNK,RTE 35

KENNEBUNK-BIDDEFORD-ARU
NDEL, EASTERN TRAIL DEV.

KENNEBUNK-SANFORD, HOT
MULCH

KENNEBUNKPORT HOT MAINT
MULCH

KENNEBUNKPORT, SHIP

KENNEBUNKPORT-ARUNDEL
HOT MAINT MULCH

KINGFIELD, NORTON BR#5053

KINGSBURY PLT, ROUTE 16

3/4 INCH OVERLAY

HIGHWAY
IMPROVEMENTS

INTERSECTION
IMP W/ SIGNAL

BRIDGE DECK
REHABILITATION

BIKE/PED.FACILITY
IMP.-ON ROAD

BIKE/PED.FACILITY
IMP.-ON ROAD

BIKE/PED.FACILITY
IMP.-ON ROAD

BIKE/PED.FACILITY
IMP.-ON ROAD

HIGHWAY
RECONSTRUCTION

BIKE/PED.FACILITY
IMP.-OFF ROA

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

PUBLIC
TRANSPORTATION

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE
REPLACEMENT

CULV
REPLACEMENT
STATE

Highway Resurfacing: beginning 1.27 miles southerly of Hall Street and
extending northerly 1.78 miles.

beginning 0.26 miles north of West Kennebunk Rd and extending northerly
to Rte 111.

INSTALLATION OF TRAFFIC SIGNALS WITH GEOMETRIC
IMPROVEMENTS AT THE INTERSECTION OF RTE 1 AND ROSS
ROAD.
Summer Street Overpass Bridge (3597) over the Boston and Maine Railroad,
located 0.56 of a mile easterly of U.S. Route 1.

CONSTRUCTION OF PEDESTRIAN/ BIKE FACILITY   ---   ON ROUTES
35 & 9   

CONSTRUCTION OF PEDESTRIAN/ BIKE FACILITY   ---   ON ROUTES
35 & 9   

CONSTRUCTION OF PEDESTRIAN/ BIKE FACILITY   ---   ON ROUTES
35 & 9   

CONSTRUCTION OF PEDESTRIAN/ BIKE FACILITY   ---   ON ROUTES
35 & 9   

Reconstruction-1)Beginning Route 1 and extending northerly 0.46 of a mile
approximately to road 27091 (Storer street); 2)Beginning approximately road
27091 (Storer street) and extending northerly 0.8 of a mile approximately to
road 22341 (Gendran lane). 

BIKE/PED.FACILITY IMP. - OFF RAD X  X 

Beginning at the Turnpike Overpass and extending westerly 7.09 miles. 

Beginning at Primrose Lane and extending northerly 3.00 miles.  

CAPE PORPOISE RENOVATION   

Beginning at School Street and extending westerly 5.06 miles to Route 1. 

Bridge Replacement: Norton Bridge (#5053) over West Branch Carrabassett
River, located 0.30 of a mile northerly of Route 142. 

Culvert Replacement:  located 2.94 miles easterly of the Mayfield town line. 

06/15/01

06/15/01

06/15/01

06/15/01

02/13/02

01/16/03

04/06/05

02/25/04

03/17/04

05/18/05

06/15/01

06/15/01

06/15/01

06/15/01

02/13/02

09/01/05

01/07/05

MARTIN,
ERNEST

MARTIN,
ERNEST

QUIRION,
JERRY

SMITH,
SHAWN

SMITH,
SHAWN

SMITH,
SHAWN

SMITH,
SHAWN

QUIRION,
JERRY

QUIRION,
JERRY

6

6

6

6

6

6

6

6

6

6

6

6

6

6

7

3

1.78

7.59

0.00

0.00

0.00

0.00

0.00

1.26

7.09

3.00

5.06

0.10

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV

ACTIVE

INACTIV

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011011.30

011139.00

011018.34

011057.00

010152.00

010315.00

011058.00

011059.00

008141.00

009261.00

011584.00

008748.10

011373.00

011436.00

009439.00

010207.00

011210.00

KINGSBURY-ABBOT-HOT
MAINT MULC

KINSBURY PLT-ABBOTT, RT
16-CIP

KITTERY HOT MAINT MULCH

KITTERY, GERRISH ISL.
BR#3783

KITTERY, MEMORIAL BR#2546

KITTERY, PERMANENT SCALES

KITTERY, RAMP J BR#6278

KITTERY, ROUTE 236 BR#6276

KITTERY, RTE 1

KITTERY, RTE 1 BYPASS

KITTERY, U.S. 1

KITTERY-N.H., RTE 1 BR#2546

KITTERY-S. BERWICK, ROUTE
236

KITTERY-YORK, INTERSTATE
RAMP REPAIR

KOSSUTH TWP.-TOPSFIELD,
RT 6

LAGRANGE TO ALTON, ROUTE
16

LAGRANGE, ROUTE 16-CHIP

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

LIGHTING &
SIGNING

BRIDGE
REPLACEMENT

BRIDGE
REHABILITATION

TRUCK WEIGH
AREA

BRIDGE PAINTING

BRIDGE PAINTING

SIDEWALK-CONST
RUCTION

SIGNING

HIGHWAY
IMPROVEMENTS

BRIDGE
REHABILITATION

LEVEL 2 HIGHWAY
RESURFACING

MILL & FILL

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

Beginning at the Mayfield town line and extending northerly 12.62 miles to
Route 6.

Highway Reconstruction: beginning 1.33 miles westerly of the Abbott town
line and extending easterly 1.20 miles. - FROST HEAVES AND SAFETY

Beginning 0.14 of a mile northerly of Whipporwill Lane and extending
northerly 0.85 of a mile to Route 1._

Preconstruction Engineering for Future Improvement: Gerrish Island Bridge
(#3783) over Chauncey Creek, located at Pocohantas Road.

Preconstruction Engineering for Future Improvement: Memorial Bridge
(2546) over Piscataqua River, located on the Maine - New Hampshire state
line.

KITTERY TRUCK WEIGH AREA -INSTALLATION OF  PERMANENT
WEIGH SCALES FOR USE IN THE ENFORCEMENT OF THE
COMMERCIAL TRUCK WEIGHT ENFORCEMENT PROGRAM.

Bridge Painting: Ramp J Bridge (#6278) over Route 1 by-pass, located 0.08
of a mile southerly of Route 1.

Bridge Painting: Route 236 Bridge (#6276) over Interstate 95, located 0.03
of a mile northerly of Interstate 95.

PEDESTRIAN/BICYCLE FACILITY    ---   650' EAST OF WILSON RD,
EXTENDING N.E. 0.19MI.  

UPGRADE SIGNING    ---   NEW HAMPSHIRE STATE LINE  I-95 RAMPS

Preconstruction Engineering for Future Improvements: Beginning at Love
Lane and extending northerly 0.88 mile  to the Rotary.

Replacement of uphaul cable on Memorial Bridge (#2546) lift span.  Sharing
costs with N.H.

Beginning 0.61 of a mile northerly of the Route 1A Bridge and extending
northerly 10.05 miles.

Interstate Ramp Repair in Kittery andYork.

HIGHWAY IMPROVEMENTS TO STATE STANDARDS   ---  On RTE 6, 
Section 1) Beg Carroll Plt. townline ext east 11.93 km (7.41mi)
skip 3.17 km (1.97mi) then beg 
Section 2) beg @ station 16+100 and ext east 5.06 km (3.14 mi) to RtE 1
Total length 16.99 km
 

.85 MI SOUTHERLY OF LAGRANGE-ALTON TL, EXT SOUTHERLY 4.63
MI 

Collector Corridor: beginning at Route 6/155 in Lagrange and extending
southerly to Route 2 in Orono.

03/07/01

09/01/06

04/29/05

08/15/04

04/12/04

03/20/04

12/15/04

10/01/05

12/01/06

04/13/05

04/27/05

03/07/01

01/07/04

06/01/05

NADEAU, ALAN

QUIRION,
JERRY

HEALD,
STEVEN

MARTIN,
ERNEST

MARTIN,
ERNEST

SMITH,
THEODORE

FALLA,
MICHAEL

FALLA,
MICHAEL

3

3

6

6

6

6

6

6

6

6

6

6

6

6

2

3

3

12.62

1.20

0.85

0.04

0.29

0.00

0.00

0.19

1.49

0.88

0.00

10.05

0.00

10.57

4.63

7.47

INACTIV

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011076.00

011473.00

010580.00

012104.00

011003.13

011123.00

011124.00

010153.56

009316.00

011160.00

011968.00

011010.30

011069.00

010184.00

LAGRANGE, ROUTE 6/155

LAMOINE,  MUD CREEK RD.

LAMOINE, ROUTE 184

LAMOINE, ROUTE 204

LAMOINE,HOT MAINT MULCH

LAMOINE,ROUTE 184-CIP

LAMOINE,ROUTE 204-CIP

LEBANON, MILTON BR#5162

LEBANON, RTE 202

LEBANON,DEPOT
ST(7200)GRDRAIL

LEE, RTE 168 - PIPE
REPLACEMNT

LEE-WINN -HOT MAINT MULCH

LEEDS, FOSS BR#2290

LEEDS, NO. TURNER EAST
BR#3214

HIGHWAY
IMPROVEMENTS

CULV
REPLACEMENT
STATE

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

CULV
REPLACEMENT
STATE

GUARDRAIL

BRIDGE
REPLACEMENT

BRIDGE CULVERT
REPLACEMENT

ROADSIDE
IMPROVEMENT
(MISC)

CULV
REPLACEMENT
STATE

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE
REPLACEMENT

BRIDGE
REPLACEMENT

Highway Reconstruction: beginning at Route 16 and extending easterly
10.27 miles to the Maxfield Road.

Culvert replacement:  located 0.26 of a mile southerly of the Hancock town
line.  

BEGINS AT THE SOUTHERLY JUNCTION OF ROUTE 204 AND
EXTENDING SOUTHERLY 5.51 KM (3.42 MI) TO 5.51 KM (3.42 MI)
SOUTHERLY OF ROUTE 204.

Located at the intersection of Route 184 and Route 204.

Route 204, beginning at Route 184 and extending easterly 4.67 miles to
road 529 (Seal Point); SA2,4.

Culvert Replacement: located 0.82 of a mile southerly of Mill Road.

Guardrail Replacement: located 0.64 of a mile easterly of Douglas Highway.

Bridge Replacement: Milton Bridge (#5162) over Salmon Falls, located on
the Maine - New Hampshire state line.

REPLACE/RELINE TWIN 72" CMP CULVERTS   ---  
2.09KM(1.30M)NORTHERLY OF CTR. LEBANON RD. AND EXTENDING
NORTHERLY 0.03KM(0.02M) 

Remove large ledge outcrop on shoulder of Road.  Located on Depot Street
near Route 11/202.

Install two culverts located, 0.50 of a mile westerly of the intersection of
Routes 6 and 168 at Beaver Brook.

Beginning at Route 6 and extending northerly 10.18 miles to Route 2. 

Preconstruction Engineering for Future Improvement: Foss Bridge (#2290)
over Dead River, located 0.22 of a mile easterly of Campbell Road.

Preconstruction Engineering for Future Improvement: North Turner East
Bridge (#3214) over Androscoggin River, located 0.12 of a mile easterly of
the Turner town line.

03/05/03

03/05/03

07/24/04

03/02/05

03/05/03

02/04/04

04/13/06

04/13/06

SPINNEY,
JULIA

MARTIN,
BETINA

MARTIN,
BETINA

QUIRION,
JERRY

SMALL,
CATHERINE

SMALL,
CATHERINE

3

2

2

2

2

2

2

6

6

6

3

3

7

7

10.29

0.00

3.42

0.07

5.62

0.00

0.00

0.00

0.02

0.00

0.00

10.18

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011547.00

011848.00

008912.00

008913.00

008813.00

011534.00

008872.20

011385.00

010253.00

008490.90

009815.09

008468.00

011600.00

007861.00

008818.00

007735.00

010704.00

LEVANT, STETSON ROAD

LEWISTON RIVERSIDE
GREENWAY

LEWISTON, @ CANAL & CEDAR

LEWISTON, @ RUSSEL &
COLLEGE

LEWISTON, @ RUSSEL &
VARIOUS

LEWISTON, ALFRED PLOURDE
PKWY

LEWISTON, ASH @ BARTLETT
ETC..

LEWISTON, BATES STREET

LEWISTON, CEDAR STREET

LEWISTON, EAST AVE RETAIL
CNTR

LEWISTON, EAST AVE+MALO
ST+H.S.

LEWISTON, EAST AVE.

LEWISTON, EAST SIDE
CORRIDOR

LEWISTON, FRANK.
PAST-LISBON

LEWISTON, LINCOLN ST.

LEWISTON, MAIN ST
OVERPASS

LEWISTON, MAIN STREET

HIGHWAY
IMPROVEMENTS

PRELIM.ENG.&
ENVIRONMENTAL
STU

MODIFY TRAFFIC
SIGNALS

INTERSECTION
IMP W/ SIGNAL

INTERSECTION
IMP W/ SIGNAL

INTERSECTION
IMP W/O SIGNAL

FLASHING BEACON

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

INTERSECTION
IMP W/O SIGNAL

INTERSECTION
IMP W/ SIGNAL

HIGHWAY
IMPROVEMENTS

INTERSECTION
IMP W/ SIGNAL

BIKE/PED.FACILITY
IMP.-OFF ROA

HIGHWAY
IMPROVEMENTS

BRIDGE
CONSTRUCTION-N
EW

LEVEL 2 HIGHWAY
RESURFACING

Section I:  beginning at the Forrest Hills Road and extending easterly 0.18
miles to the Brann Road. Section II: beginning 0.33 miles east of the Brann
Road and extending easterly 0.28 miles to a point 1.05 miles west of the
North Clark Road

Preliminary Engineering and right of way acquisition for the Lewiston
Riverside Greenway.

MODIFY TRAFFIC SIGNALS    ---   INTERSECTION OF CANAL ST &
CEDAR ST  

MAINLINE LEFT TURN LANES UPGRADE TRAFFIC SIGNALS   ---  
INTERSECTION OF RUSSELL ST & COLLEGE ST  

INTERSECT IMPROVEMENT W/SIGNAL    ---   EAST AVE., CENTRAL
AVE.  COLLEGE ST., SABATTUS STREET 

Located at Alfred Plourde Parkway and the Maine Turnpike North and South
bound off ramps as well as the Goddard Road.

FLASHING BEACONS  INTERSECTIONS OF ASH AND BARTLETT
STREETS AND WALNUT AND JEFFERSON STREETS 

Beginning 0.13 of a mile northerly of Maple Street and extending northerly
0.69 of a mile to Granite Street.

Beginning at the intersection of Cedar Street and Lisbon Street, extending
0.33 mile to South Bridge across the Androscoggin River.

INTERSECTION IMPROVEMENTS  AT PROPOSED EAST AVENUE
RETAIL CENTER  

NEW TRAFFIC SIGNAL  EAST AVE & MALO STREET   

HIGHWAY IMPROVEMENTS    ---   WEBSTER ST, WESTERLY 
PLEASANT ST 

Intersection improvements at several locations for the East Side Corridor
Study.

BICYCLE/PEDESTRIAN FACILITY OFF-ROAD   ---   FRANKLIN
PASTURE TO LISBON ST. & BIKEWAY TO RIVERFRONT PARK  

HIGHWAY IMPROVEMENTS    ---   Beginning 0.02 mile southerly of the
intersection of Lincoln Street and Maine Street, extending southerly 0.4 mile
to Cedar Street. 

NEW BRIDGE CONSTRUCTION    ---   To carry through Russell Street
traffic over Maine Street

BEGINNING AT MONTELLO STREET AND EXTENDING
NORTHEASTERLY 4.72 KM (2.93 MI) TO THE GREENE TOWN LINE.

01/29/03

09/22/03

01/29/03

08/21/00

08/01/01

07/07/03

01/29/03

10/06/04

10/06/04

09/24/03

04/01/04

04/14/04

03/01/04

04/14/04

08/01/01

07/02/03

FORGIONE,
ERNEST

HEALD,
STEVEN

LARRABEE JR,
JOSEPH

FORGIONE,
ERNEST

FORGIONE,
ERNEST

FORGIONE,
ERNEST

FORGIONE,
ERNEST

QUIRION,
JERRY

MARTIN,
ERNEST

3

7

7

7

7

7

7

7

7

7

6

7

7

7

7

7

7

0.46

0.00

0.00

0.00

1.51

0.69

0.34

0.56

0.75

0.40

0.00

2.93

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

008490.97

007744.00

008481.00

011201.00

010706.00

010703.00

010186.00

011441.00

007736.00

010829.00

008814.00

010763.00

010762.00

010830.00

011202.00

010252.00

008676.00

LEWISTON, MAIN@HIGH
STREETS

LEWISTON, MERRILL RD.
X-ING

LEWISTON, MITCHELL STREET

LEWISTON, PLEASANT @
ALFRED PLOURDE PKWY.

LEWISTON, PLEASANT STREET

LEWISTON, POND ROAD

LEWISTON, RIVERSID ST
BR#0054 

LEWISTON, ROUTE 126

LEWISTON, RR OVERPASS BR

LEWISTON, RT
126@HORTON&COLLEG

LEWISTON, RTE 126

LEWISTON, RTE 126 @ PINE ST

LEWISTON, RTE 126 @ POND
RD

LEWISTON, RTE
126@CENTRAL&ASH

LEWISTON, RTE 196 @ SOUTH
AVE.

LEWISTON, RUSSELL STREET

LEWISTON, SABATTUS STREET

INTERSECTION
IMP W/ SIGNAL

R/H X-ING SIGNAL
INSTALL/REHAB

HIGHWAY
RECONSTRUCTION

INTERSECTION
IMP W/ SIGNAL

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 1 HIGHWAY
RESURFACING

BRIDGE
IMPROVEMENT

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE
CONSTRUCTION-N
EW

MODIFY TRAFFIC
SIGNALS

LEVEL 1 HIGHWAY
RESURFACING

INTERSECTION
IMP W/ SIGNAL

INTERSECTION
IMP W/ SIGNAL

MODIFY TRAFFIC
SIGNALS

MODIFY TRAFFIC
SIGNALS

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

UPGRADE SIGNALS  ON MAIN ST/U.S. 202 AT CENTRAL MAINE
MEDICAL CENTER  

R/H X-ING INSTALL SIGNALS    ---   0.3 KM (0.17 MI) WESTERLY OF
COLLEGE AVE. (MERRILL ROAD CROSSING #365102C) - Guilford

RECONSTRUCTION; ADD LT TURN LANE; ALIGNMENT; DRAINAGE  
---   ALFRED PLOURDE PARKWAY AND END OF WEBSTER ST.
CONNECTOR  

Intersection Improvements:  located at the intersection of Pleasant Street
and Alfred Plourde Parkway.

BEGINNING AT JILL ST.  AND EXTENDING SOUTHEASTERLY 1.27 KM
(0.79 MI) TO MITCHELL STREET.

BEGINNING AT SHEFFIELD AVENUE AND EXTENDING
NORTHEASTERLY 1.90 KM (1.18 MI) TO ROUTE 126.

Riverside Street Bridge (#0054) over MCRR, located 0.10 of a mile westerly
of Route 202.

Beginning at Route 11 and extending easterly 0.89 of a mile.

NEW BRIDGE CONSTRUCTION    ---   TO CARRY THROUGH RUSSELL
ST. TRAFFIC OVER MCRR  

UPGRADE TRAFFIC SIGNALS AT SABATTUS STREET (ROUTE 126),
HORTON AND COLLEGE STREETS.

LEVEL 1 HIGHWAY RESURFACING    ---   RANDALL STREET
EASTERLY 1.1 KM (0.7 MI) GROVE STREET 

LOCATED AT THE INTERSECTION OF ROUTE 126 (SABATTUS
STREET) AND PINE STREET. CONSISTING OF REMOVAL OF THE
ACUTE ANGLE OF PINE STREET.

LOCATED AT THE INTERSECTION OF ROUTE 126 (SABATTUS
STREET) AND THE POND ROAD.  CONSISTING OF INSTALLATION OF
TRAFFIC SIGNALS AND PROVIDING TURN LANES.

UPDATE OF TRAFFIC CONTROL EQUIPMENT AT THE INTERSECTION
OF SABATTUS, CENTRAL AVENUE, AND ASH STREET.

Modify Traffic Signals:  located at the intersection of Route 196 and South
Avenue.

OVERLAY AND TRAFFIC CALMING MEASURES.  BEGINNING AT THE
VETERANS MEMORIAL BRIDGE CONNECTOR AND EXTENDING
EASTERLY TO EAST AVENUE.

Highway Reconstruction: beginning at the West side of Russell Street and
extending easterly 0.20 of a mile to Laurier Street.

08/21/00

08/01/01

01/29/03

02/27/02

06/25/03

01/29/03

12/01/04

03/31/04

03/31/04

01/14/05

04/01/04

08/01/01

01/16/03

10/29/04

06/25/03

01/16/03

07/07/04

10/06/04

03/10/04

FORGIONE,
ERNEST

MARTIN,
ERNEST

MARTIN,
ERNEST

QUIRION,
JERRY

QUIRION,
JERRY

MARTIN,
ERNEST

FORGIONE,
ERNEST

7

7

7

7

7

7

7

7

7

7

7

7

7

7

7

7

7

0.00

0.29

0.79

1.18

0.89

0.00

0.67

0.00

1.02

0.15

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011601.00

010794.00

011014.30

011014.24

011482.00

004217.10

011310.00

011253.00

009185.00

010187.00

008886.00

010084.00

010779.00

011273.00

009243.00

LEWISTON, SABATTUS STREET

LIBERTY, ROUTE 220

LIBERTY-APPLETON,HOT
MULCH

LIBERTY-MONTVILLE,HOT
MULCH

LILY BAY TWP, BAY ROAD

LIMERICK,RTE 11

LIMERICK-CORNISH, ROUTE 5

LIMESTONE, ROUTE 1A

LIMINGTON-CORNISH, RTE 25

LINCOLN PLT, BENNETT
BR#1005

LINCOLN, PENOBSCT VALLEY
AVE

LINCOLN, POLLACK
BRK.BR#2680

LINCOLN, ROUTE 2

LINCOLN, ROUTE 6

LINCOLN, RT 2/6 @ RT 155

LEVEL 2 HIGHWAY
RESURFACING

CULV
REPLACEMENT
STATE

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

CULV
REPLACEMENT
STATE

HIGHWAY
RECONSTRUCTION

MICROSURFACING

FOAMED ASPHALT

HIGHWAY
IMPROVEMENTS

BRIDGE
REHABILITATION

R/H X-ING
RECON/REHAB
W/O SIGN

BRIDGE
REPLACEMENT

CULV
REPLACEMENT
STATE

LEVEL 2 HIGHWAY
RESURFACING

MODIFY TRAFFIC
SIGNALS

Beginning at Rideout Avenue and extending northerly 0.58 mile to the Pond
Road.

LOCATED 7.31 KM (4.54 MI) NORTHERLY OF ROUTE 105.

Route 105, beginning Route 220 in Liberty and extending southerly 6.26
miles to Route 131 in Appleton; SA6,1. 

Road C346M, beginning Route 173 in Liberty and extending easterly .46 of a
mile Montville town line; SA1.

Culvert Replacement:  located  at the intersection of Bay Road and North
Shore Road.

Reconstruction - 1)Beg north jct with Rte 5, ext northerly .17 of a mile;
2)Beg .17 of a mile north of northerly jct with Rte 5, ext northerly .26 of a
mile; 3)Beg 0.43 of a mile north of northerly jct with Rte 5, ext northerly .57
of a mile to rd 1713.

Highway Resurfacing: beginning 0.30 of a  mile southerly of the Cornish
town line and extending northerly 6.21 miles.

Highway Resurfacing: beginning 0.06 of a mile northerly of Route 89 and
extending northerly 0.61 of a mile.

PCE-HIGHWAY IMPROVEMENTS    -- Beginning at Route 11 and
extending northwesterly 7.34 miles to the northerly intersection of Route 5.

Bennett Bridge (1005) over Magalloway River, located 0.30 of a mile westerly
of Route 16.

X-ING REHAB W/O SIGNAL #365706G   ---   0.64 KM (0.4 MI) EAST OF
ROUTE 2/6 - Guilford 

Bridge Replacement: Pollack Brook Bridge (#2680) over Pollack Brook,
located 1.60 miles northerly of the Enfield town line. 

LOCATED 2.96 KM (1.84 MI) SOUTHERLY OF RTE 6.
Remove and replace one or both ends and riprap to stabilize.

Beginning 3.89 miles easterly of Route 2 and extending easterly 3.83 miles
to the Lee town line.

MODIFY TRAFFIC SIGNALS    ---   INTER. RTE 2/6 (MAIN ST) & RTE
155 (HIGH ST)  

12/26/01

06/11/03

11/19/03

12/23/03

06/12/02

04/01/04

12/26/01

03/10/04

03/25/05

06/11/03

11/19/03

12/22/03

02/18/04

06/19/02

TURNBULL,
DON

QUIRION,
JERRY

MARTIN,
ERNEST

MARTIN,
ERNEST

GAYNE,
DOUGLAS

QUIRION,
JERRY

SMALL,
CATHERINE

MARTIN,
ERNEST

FALLA,
MICHAEL

7

5

5

5

3

6

6

1

6

7

3

3

3

3

3

0.58

6.26

0.46

0.00

1.00

6.21

0.61

7.34

0.00

0.00

3.83

0.00

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

009193.00

010814.00

011140.00

007243.31

007243.10

006611.00

011499.00

010795.00

010954.00

010049.00

010017.10

010017.00

010190.00

007864.10

LINCOLN, RTE 2

LINCOLN, RTE 2 @ ACCESS
RD.

LINCOLN,TRANSALPINE
RD-CIP

LINCOLNVILLE

LINCOLNVILLE, PARK & RIDE

LINCOLNVILLE, ROUTE 1

LINCOLNVILLE, ROUTE 173,
N52

LINCOLNVILLE, ROUTE 52

LINCOLNVILLE, RTE 52

LINNEUS, BITHER BROOK
BR#3709 

LINNEUS, HODGDON MILLS
ROAD

LISBON TO SABATTUS, ROUTE
9

LISBON TO SABATTUS, ROUTE
9

LISBON, BARKER BRK NO.1
BR#5004

LISBON, LISBON TRAIL

HIGHWAY
IMPROVEMENTS

INSTALL TRAFFIC
SIGNALS

HIGHWAY
IMPROVEMENTS

PARK & RIDE
FACILITY
IMPROVEME

PARK & RIDE
FACILITY
IMPROVEME

HIGHWAY
RECONSTRUCTION

CULV
REPLACEMENT
STATE

CULV
REPLACEMENT
STATE

CIP PAVING (HOT
MULCH)

BRIDGE CULVERT
REHABILITATION

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

BRIDGE CULVERT
REHABILITATION

BIKE/PED.FACILITY
IMP.-OFF ROA

LOW-CLOSED DRAINAGE HIGHWAY IMPROVEMENTS   ---Beginning
0.03 of a mile northerly of Route 6 and extending northerly 0.62 of a mile to
0.02 of a mile northerly of Evergreen Drive.   

INSTALLATION OF  TRAFFIC SIGNALS AT RTE 2, THE INTERSTATE
ACCESS ROAD AND PENOBSCOT VALLEY AVENUE.

Improve Sight Distance:  beginning 0.10 of a mile westerly of Libby Corner
and extending easterly 0.20 of a mile.

LINCONVILLE FERRY TERMINAL- EXPANSION OF PARKING LOT   ---  
X  X 

EXPANSION OF PARKING LOT AT FERRY TERMINAL   ---   AT
LINCOLNVILLE FERRY TERMINAL   

Beginning at Route 173 and extending northerly 0.48 of a mile.

Culvert Replacement:  located 0.99 of a mile northerly of Route 52.

LOCATED 0.34 KM (0.21 MI) SOUTHERLY OF THE NORTHPORT TOWN
LINE.

SHIM & PAVE INCLUDING SHOULDERS 0.59 MI NORTH OF
INTERSECTION AT CILLEY RD 1.0 MI SOUTH OF NORTHPORT/
LINCOLNVILLE T/L

Bither Brook Bridge (3709) over Bither Brook, located 2.00 miles southerly of
the Hodgdon town line.

Pavement reclamation, ditching and paving, beginning at a point approx.
0.11 Mi easterly from the Junction of U. S. Route 2A (Node 07032) , at the
east end of a recent project, and extending easterly approx. 1.48 miles to
the Hutchinson Road (Node 01149)

Highway Reconstruction: beginning at Webster Corner and extending
northerly 2.92 miles to Maine Turnpike Overpass.

Preconstruction Engineering for Future Improvements: beginning 0.33 mile
north of Route 196 and extending northeasterly 6.75 miles to the Maine
Turnpike Overpass.

Barker Brook No. 1 Bridge (5004) over Barker Brook, located 0.50 of a mile
easterly of Webster Street.

CONSTRUCT BIKE/PED. FACILITY  OFF ROUTE 196 IN LISBON
CENTER   

11/27/02

06/12/02

05/02/01

02/19/03

06/30/03

11/27/02

06/19/02

06/01/01

09/08/04

02/19/03

01/02/06

12/29/08

02/25/05

08/01/03

SPINNEY,
JULIA

FORGIONE,
ERNEST

TURNBULL,
DON

TURNBULL,
DON

SMALL,
CATHERINE

SMALL,
CATHERINE

FORGIONE,
ERNEST

QUIRION,
JERRY

3

3

3

5

5

5

5

5

5

1

1

7

7

7

7

0.62

0.20

0.00

0.00

0.48

0.00

1.48

2.92

6.75

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

HOLD

INACTIV

ACTIVE

HOLD

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

007864.20

010188.00

010708.00

008816.20

010707.00

010255.00

008816.00

010256.00

010341.02

010254.00

010189.00

010953.00

009851.00

010018.00

009178.00

011850.00

010709.00

LISBON, LISBON TRAIL
SEGMENT 2

LISBON, LITTLE
RIVER(BR#2460) 

LISBON, ROUTE 125

LISBON, ROUTE 125

LISBON, ROUTE 196

LISBON, ROUTE 196

LISBON, RTE 125

LISBON, RTE 196 @GRAZIANO
PLZA

LISBON, RTE 196 DVLP
PARK&RIDE

LISBON, RTE 196,
CAPITOL-PLMMR

LISBON, SABATTUS STRM
BR#2733 

LITCHFIELD, RTE 197

LITTLETON,WATSON COVERED
#1006

LIVERMORE FALLS TO JAY,
ROUTE 4/17

LIVERMORE FALLS, RTE 17

LIVERMORE FALLS,FOUNDRY
RD. PATH

LIVERMORE TO LIVERMORE
FALLS, ROUTES 4/17

BIKE/PED.FACILITY
IMP.-OFF ROA

BRIDGE
REPLACEMENT

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

SLOPE
PROTECTION

HIGHWAY
IMPROVEMENTS

MODIFY TRAFFIC
SIGNALS

PARK AND RIDE
FACILITY
CONSTRU

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE
REPLACEMENT

CULV
REPLACEMENT
STATE

BRIDGE
REHABILITATION

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

BIKE/PED.FACILITY
IMP.-OFF ROA

LEVEL 1 HIGHWAY
RESURFACING

BIKE/PED.FACILITY IMP. - ON ROAD X  X 

Little River Bridge (2460) over Little River, located on the Lisbon-Topsham
town line.

BEGINNING 1.36 KM (0.85 MI) S/O OF THE LISBON/BOWDOIN TOWN
LINE. EXTENDING EASTERLY 1.36 KM (0.85 MI) TO THE BOWDOIN
TOWN LINE.

Highway Reconstruction: beginning 0.12 of a  mile northerly of the Gould
Road and extending northerly 0.64 of a mile.

BEGINNING 0.20 km (0.12 mi) N/O THE TOPSHAM TOWN LINE AND
EXTENDING NORTHWESTERLY 0.68 KM (0.421 MI) TO ROUTE 9.

BEGINNING AT SUNSET AVENUE AND EXTENDING
NORTHWESTERLY 0.22 KM (0.14 MI).

HIGHWAY IMPROVEMENTS -EXCLUDES 0.1 MI IMPROVED SECTIION  
---   0.30 KM (0.15 MI) NORTH OF SUMMER ST & EXT. NORTH 0.64 KM
(0.45 MI) S/O BOWDOIN- HAM RD EXCL0.16 KM IMPRV SEC

TRAFFIC SIGNAL IMPROVEMENTS AT THE INTERSECTION OF
ROUTE 196 WITH GRAZIANO PLAZA AND AT THE LISBON HIGH
SCHOOL ENTRANCE.

IMPROVE PARK & RIDE ON STATE PROPERTY X  X 

BEGINNING  0.014 KM (0.008 MI.) S/O PLUMMER ST. AND EXTENDING
NORTHWESTERLY 1.04 KM (0.65 MI.)

Sabattus Stream Bridge (2733) over Sabattus Stream, located 2.29 miles
northerly of the Topsham town line.

STRUT REPLACEMENT  APPROX.2.57 KM (1.6 MI) EAST OF THE
WALES TOWN LINE  

BRIDGE REHABILITATION. Watson Covered Bridge (1006) over
Meduxnekeag River, located  2.70 miles easterly of U.S. Route 1.

Preconstruction Engineering for Future Improvements:  beginning at Bridge
Street and extending northerly 1.10 miles to Pineau Street.

HIGHWAY IMPROVEMENTS    ---   FAYETTE TOWNLINE & EXT.
WESTERLY ROUTE 133 

Shared Use Path for Pedestrians and Bicyclists on the Foundry Road.

BEGINNING 0.98 KM (0.61 MI) NORTHERLY OF THE WATERHILL
ROAD AND EXTENDING NORTHERLY 5.26 KM (3.27 MI) TO 0.26 KM
(0.16 MI) NORTHERLY OF THE LIVERMORE FALLS TOWN LINE.

02/05/03

06/25/03

02/05/03

02/05/03

03/19/03

02/05/03

12/23/03

08/30/02

03/26/03

03/26/03

03/02/04

02/26/03

06/18/03

02/26/03

03/05/03

03/26/03

05/15/04

02/26/03

12/23/03

08/30/02

03/09/04

08/20/08

03/26/03

08/01/05

03/26/03

SMALL,
CATHERINE

GAYNE,
DOUGLAS

FORGIONE,
ERNEST

GAYNE,
DOUGLAS

GAYNE,
DOUGLAS

FORGIONE,
ERNEST

GAYNE,
DOUGLAS

QUIRION,
JERRY

SMALL,
CATHERINE

FORGIONE,
ERNEST

FALLA,
MICHAEL

FALLA,
MICHAEL

7

7

7

7

7

7

7

7

7

7

7

4

1

7

7

7

7

0.85

0.64

0.42

0.14

0.89

0.00

0.65

0.00

1.11

3.01

3.27

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

003513.40

012090.00

011020.50

011020.14

009772.00

011289.00

011319.00

010710.00

011548.00

011474.00

011037.00

006893.00

011186.00

011187.00

009448.10

007679.00

LIVERMORE, RTE 4

LIVERMORE-FAYETTE, RTE 4

LIVERMORE-HOT MAINT
MULCH

LIVERMORE-JAY HOT MAINT
MULCH

LONG ISLAND, BOATING INFRA
GRA

LONG POND TWP, ROUTE 6

LOVELL, ROUTE 5

LOVELL, ROUTE 5

LOWELL, ROUTE 188

LUBEC,  ROUTE 189

LUBEC, FDR MEMORIAL
BR#5978

LUBEC-CAMPOBELLO N.B., RT
189

LYMAN, ROUTE 111

LYMAN, ROUTE 35/ROUTE 111

LYMAN, RTE 35 @ RTE 111

MACHIAS, RT 1-COVERD CNTR
BR

HIGHWAY
RECONSTRUCTION

GUARDRAIL STATE
PROJ

LIGHTING &
SIGNING

MAINTENANCE
PAVING (HOT
MULCH)

MISCELLANEOUS
SPECIAL PROJ

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

CULV
REPLACEMENT
STATE

BRIDGE
IMPROVEMENT

BRIDGE
REHABILITATION

FLASHING BEACON

INTERSECTION
IMP W/O SIGNAL

INTERSECTION
IMP W/ SIGNAL

BRIDGE
REPLACEMENT

RECONSTRUCTION    ---   THE WESTERLY JCT. OF RTE. 108 & EXT.
NORTHEAST APPROX. 4.97 KM (3.09 MI) TO SOUTH OF OLD CANTON
ROAD

ON RT. 4, BEGINNING 0.98 KM (0.61 MI) NORTHERLY OF THE
WATERHILL ROAD AND EXTENDING NORTHERLY 5.26 KM (3.27 MI)
TO 0.26 KM (0.16 MI) NORTHERLY OF THE LIVERMORE FALLS TL.    
ON RT. 17,LIVERMORE FALLS/ FAYETTE TOWNLINE & EXT.
WESTERLY (3.01) TO  ROUTE 133

Livermore Falls, road C447O (Church street), beginning Route 133 and ex-
tending southerly 0.17 of a mile to Route 17-SA8. 

Route 133, beginning northerly intersection with Route 17 in Livermore Falls
and extending northerly 2.12 miles-SA7,2. 

Boating Infrastructure Grant for municipal pier improvements.

Beginning at the Jackman town line and extending easterly 7.12 miles to the
Sandwich Academy town line. 

Beginning 1.95 miles north of the southerly junction of Route 5A & 5 and
extending northerly 4.69 miles.

BEGINNING 0.43 KM (0.27 MI) NORTHERLY OF THE SOUTH
JUNCTION OF RTE 5A AND EXTENDING NORTHERLY 2.04 KM (1.27
MI) TO THE HATCHS HILL ROAD.

Highway Reconstruction: beginning at Porter Road and extending easterly
0.31of a mile.

Culvert Replacement: located 0.44 of a mile easterly of the Trescott
Township town line.  

Preconstruction Engineering for Future Improvements: Federal Memorial
Bridge (#5978) over Lubec Narrows, located at the Canadian Border.

BRIDGE REHAB. - NAVIGATIONAL FENDER SYSTEM   ---  Located on
the U.S. and Canadian Border over Lubec Narrows.

Flashing Beacon:  located at the intersection of Route 111 and Day Street.

Intersection Improvements:  located at the intersection of Route 35 and
Route 111.

UPDATE SIGNAL HEADS WITH LED'S @ INTERSECTION OF RTES 35,
111   

PCE - BRIDGE REPLACEMENT    ---Route 1 Center Bridge (1469) over the
Machias River, located 0.10 of a mile southerly of U.S. Route 1A and Route
92.   

03/26/03

12/31/02

03/20/02

06/02/04

03/26/03

02/25/04

12/15/04

12/18/02

01/05/05

04/25/06

03/17/04

03/31/04

10/01/04

03/20/02

FORGIONE,
ERNEST

FALLA,
MICHAEL

MARTIN,
ERNEST

GAYNE,
DOUGLAS

MARTIN,
BETINA

SMALL,
CATHERINE

SMALL,
CATHERINE

BRIGGS,
DOUGLAS

7

7

7

7

2

4

7

7

3

2

2

2

6

6

6

2

2.60

0.17

2.12

7.12

4.69

1.27

0.31

0.00

0.00

0.00

0.00

0.00

0.00

0.00

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

007680.00

007681.00

007676.00

007442.00

011006.20

011125.00

011003.20

009753.00

010273.00

011538.00

010568.00

007623.10

009577.00

012035.00

011000.14

MACHIAS, RT 1-COVERD EAST
BR

MACHIAS, RT 1-COVERD WEST
BR

MACHIAS, RTE 1

MACHIAS, U.S. RTE 1

MACHIAS-MACHIASPRT -HOT
MAINT 

MACHIAS-MACHIASPRT;RTE
92-CIP

MACHIASPORT -HOT MAINT
MULCH

MACHIASPORT, BOATING
INFRA GRA

MACHIASPORT, ROUTE 92

MADAWASKA -BEAULIEU RD

MADAWASKA -LAKE SHORE RD

MADAWASKA TO
FRENCHVILLE, ROUTE 1

MADAWASKA, INTERNATIONAL
BRIDGE

MADAWASKA, IRAP

MADAWASKA, LAKE SHORE
DR.

MADAWASKA,HOT MAINT
MULCH

BRIDGE
REPLACEMENT

BRIDGE
REPLACEMENT

HIGHWAY
IMPROVEMENTS

MISCELLANEOUS
SPECIAL PROJ

MAINTENANCE
PAVING (HOT
MULCH)

GUARDRAIL

MAINTENANCE
PAVING (HOT
MULCH)

MISCELLANEOUS
SPECIAL PROJ

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE PAINTING

RAIL OPERATIONAL
IMPROVEMENTS

BRIDGE CULVERT
REPLACEMENT

MAINTENANCE
PAVING (HOT
MULCH)

PCE - BRIDGE REPLACEMENT    ---Route 1 Covered East Bridge (2191)
over the Machias River, located 0.13 of a mile southerly of U.S. Route 1A
and Route 92.   

PCE - BRIDGE REPLACEMENT    ---Route 1 Center Bridge (    ) over the
Machias River, located 0.21 of a mile southerly of U.S. Route 1A and Route
92.  

 HIGHWAY IMPROVEMENTS    --- Begining at Howard Street and
extending easterly 1.90 miles to O'Brien Avenue.  

RESTORATION/RENOVATION OF THE MACHIAS RAILROAD STATION 
 ---   LOCATED APPROX. 0.05 MILE EAST OF THE JCT. OF U.S.
ROUTES 1& 1A IN MACHIAS 

Beginning at  Route 1 and extending easterly 10.00 miles.

Guardrail Replacement: located at various locations between Machias and
Machiasport.

Beginning at Route 92 and extending southerly 5.90 miles.

Boating Infrastructure Grant to include addition of gangway and floats to 
public pier.

Highway Reconstruction: beginning 2.00 miles southeasterly of the Machais
town line and extending southeasterly 0.11 of a mile.

Highway Reconstruction: beginning at Route 1 and extending southerly 3.60
miles.

Begin at the Lavertu Road extending south 3.60 miles to the Golf Course Rd

Begin at North Third Ave and extending westerly  2.63 km(1.63 MI) TO 0.15
km  (0.09 MI) easterly of The Frenchville Town Line.

Internation Bridge (2399) over Saint John River, located on the Canadian
Border.

RESTORATION OF YARD TRACKS AND SLOPE IN MADAWASKA YARD
CONN.   

REPLACE FAILED 72"X80' CMP W 72"X80' RCP,RIPRAP ENDS, RESET
GRail 1.075 MILES SOUTHERLY OF THE JUNCTION OF THE BEAULIEU
ROAD ON LAKE SHORE DRIVE 

Road C310I, beginning road 366 and extending northerly 3.6 miles to road
340; SA6.

03/20/02

03/20/02

04/17/02

08/02/02

12/24/02

01/08/03

03/20/02

03/20/02

06/06/02

12/26/02

01/08/03

BRIGGS,
DOUGLAS

BRIGGS,
DOUGLAS

BRIGGS,
DOUGLAS

SPINNEY,
JULIA

MARTIN,
BETINA

SMALL,
CATHERINE

MARTIN,
ERNEST

SMALL,
CATHERINE

MARTIN,
ERNEST

2

2

2

2

2

2

2

2

2

1

1

1

1

1

1

1

0.00

0.00

1.90

0.00

10.00

0.16

5.90

0.11

3.60

3.60

1.63

0.00

3.60

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

INACTIV

ACTIVE

ACTIVE

INACTIV

HOLD

ACTIVE

ACTIVE

HOLD

ACTIVE

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011000.22

009196.00

009313.00

009077.10

010019.00

010286.00

010817.00

011149.00

008878.00

011544.00

012216.00

010065.00

011091.00

007523.00

011392.00

011031.00

006763.00

MADAWASKA-FRENCHVILLE,H
MM

MADISON, ROUTE 201

MADISON, RTE 201

MADISON, RTE 8/201A

MADRID TO SANDY RIVER PLT,
ROUTE 4

MANCHESTER, POND ROAD

MANCHESTER, ROUTE
11/17/100/202

MANCHESTER-POND
ROAD-CIP

MAPLETON, RTE 163

MARIAVILLE, ROUTE 181

MARIAVILLE, RTE 179

MARION TWP, ROUTE 86
BR#2139

MARION TWP., PATRICK BRK
B#3140

MARS HILL, RTE 1

MARS HILL-WESTFIELD, U.S. 1

MASARDIS, AROOSTOOK RIV
BR#3407

MASARDIS, RTE 11

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

BRIDGE CULVERT
REPLACEMENT

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

CULV
REPLACEMENT
STATE

MODIFY TRAFFIC
SIGNALS

HIGHWAY
IMPROVEMENTS

R/H X-ING
RECON/REHAB
W/O SIGN

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

BRIDGE
REPLACEMENT

BRIDGE
REPLACEMENT

HIGHWAY
IMPROVEMENTS

3/4 INCH OVERLAY

BRIDGE WEARING
SURF REPLACE

R/H X-ING REHAB
W/O SIGNAL

Route 1, beginning 0.10 of a mile southerly of Madawaska and Frenchville
town line and extending northerly 5.83 miles to .2 of a mile southerly of
Route 162; SH0050.

Highway Reconstruction: beginning 0.10 of a mile northerly of the
Skowhegan town line and extending northerly 1.74 miles.

SLIPLINE  48"X78' CMP CULVERT    ---   2.95KM(1.83M) NORTHERLY
OF LAKEWOOD RD. & EXTENDING NORTHERLY 0.03KM(0.02M) 

From 0.13KM(0.1 MI) NORTH OF THE RIVER ROAD AND EXTENDING
NORTH 1.61 KM (1 MI) TO MAIN

PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS.
Beginning 0.07 of a mile southerly of the Twp E  town line and  extending
northwesterly 3.84 miles to 2.82 miles northerly of the Twp E town line.

REPLACEMENT OF  TWO- 5 FOOT CULVERTS.  LOCATED 0.40 KM
(0.25 MI) NORTHERLY OF THE COBBOSSEECONTEE LAKE OUTLET
BRIDGE.

UPDATE SIGNALS AT ROUTE11/100/ 202 AND ROUTE 17 (POND
ROAD) AND ROUTE 11/100/17/ 202 AND GRANITE HILL ROAD.

Highway Reconstruction: beginning at Ware Road and extending northerly
0.50 of a mile.  

X-ING REHAB W/O SIGNAL #051095A   ---   3.52 KM (2.2 MI) EAST OF
THE MAPLETON/PRESQUE ISLE T.L.  

Highway Reconstruction: beginning at Morrison Road and extending
northerly 0.25 of a mile.

GRAVEL FILL, CLEARING, DITCH- ING, PAVING 1.79 MI. NORTH OF
THE WALTHAM/ MARIAVILLE T/L & EXTENDS NORTHERLY 

Cathance Stream Bridge (2139) over Cathance Stream, located 1.20 miles
westerly of the Edmunds Twp. town line.

Bridge Replacement: Patrick Brook Bridge (#3140) over Patrick Lake Outlet,
located 1.61 miles easterly of  No. 14 Plantation town line.

HIGHWAY IMPROVEMENTS    ---   Beginning at Route 1A and extending
northerly 1.53 miles to 0.20 of a mile southerly of Clark Street.

Beginning 0.16 of a mile southerly of Clark Street and extending northerly
1.21 miles to the Young's Lake Road.

Bridge Wearing Surface Replacement: Aroostook River Bridge (#3407) over
Aroostook River, located on Garfield road 0.72 of a mile west of Route 11.

RAIL HIGHWAY CROSSING REHAB.    ---   0.1 KM (0.09 MI)
NORTHERLY OF RIVER STREET #051191C 

06/11/03

03/19/03

12/31/02

08/25/05

02/19/05

10/30/08

06/04/03

03/26/03

02/10/04

10/19/04

12/31/02

02/18/04

05/16/04

FORGIONE,
ERNEST

FALLA,
MICHAEL

FORGIONE,
ERNEST

FALLA,
MICHAEL

SMALL,
CATHERINE

SMALL,
CATHERINE

SPINNEY,
JULIA

MARTIN,
ERNEST

SMALL,
CATHERINE

1

4

4

4

7

4

4

4

1

2

2

2

2

1

1

1

1

5.83

1.74

0.02

1.00

3.84

0.50

0.00

0.25

0.38

0.00

0.00

1.53

1.21

0.00

0.00

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011030.00

010085.56

011483.00

011126.00

011042.00

007719.00

007719.00

007719.00

007719.00

011959.00

010086.00

011009.15

011009.10

008490.70

MASARDIS, SQUA PAN BR#5025

MATTAMISCONTIS,
MATTAMISCONTIS BR#3099  

MAXFIELD- MAXFIELD RD

MEDDYBEMPS ROUTE 191-CIP

MEDFORD, PISCATAQUIS
BR#0484

MEDWAY TO HOULTON, I-95

MEDWAY, I-95 NS&SB REST
AREAS

MEDWAY, PENOBSCOT
BR#3009

MEDWAY,HOT MAINT MULCH

MEDWAY-SOLDIERTWN-HOT
MAINT M

MEXICO, RTE 2@108 -
WAL-MART

BRIDGE WEARING
SURF REPLACE

BRIDGE
REPLACEMENT

CULV
REPLACEMENT
STATE

HIGHWAY
IMPROVEMENTS

BRIDGE
IMPROVEMENT

LIGHTING

LIGHTING

LIGHTING

LIGHTING

REST AREA

BRIDGE
REPLACEMENT

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

INTERSECTION
IMP W/ SIGNAL

Bridge Wearing Surface Replacement: Squa Pan Bridge (#5025) over Squa
Pan Stream, located 0.03 of a mile southerly of the Ashland town line.
FORCE ACCOUNT.

Bridge Replacement: Mattamiscontis Bridge (#3099) over Mattamiscontis
Stream, located 3.00 miles northerly of the Howland town line.

Culvert Replacement:  located 0.15 miles east of Maxfield - Medford Town
Line

Meddybemps Highway Reconstruction: beginning 0.02 of a mile northerly of
Route 214 and extending northerly 0.23 of a mile.
Cooper Highway Reconstruction: begin 2.10 miles southerly of the
Cooper/Meddybemps TL and extending southerly 0.65 of a mile  

Preconstruction Engineering for Future Improvements: Piscataquis River 
Bridge (#0484) "Trestle Road" (River Road) over Piscataquis River.

IMPROVEMENTS TO INTERCHANGE LIGHTING AT 2 INTERCHANGES 
 ---   ISLAND FALLS, EXIT 59; HOULTON, EXITS 62,63 - ALL
APPROXIMATE  

IMPROVEMENTS TO INTERCHANGE LIGHTING AT 2 INTERCHANGES 
 ---   ISLAND FALLS, EXIT 59; HOULTON, EXITS 62,63 - ALL
APPROXIMATE  

IMPROVEMENTS TO INTERCHANGE LIGHTING AT 2 INTERCHANGES 
 ---   ISLAND FALLS, EXIT 59; HOULTON, EXITS 62,63 - ALL
APPROXIMATE  

IMPROVEMENTS TO INTERCHANGE LIGHTING AT 2 INTERCHANGES 
 ---   ISLAND FALLS, EXIT 59; HOULTON, EXITS 62,63 - ALL
APPROXIMATE  

PAVEMENT RESURFACING  MEDWAY REST AREAS NORTHBOUND &
SOUTHBOUND  

Bridge Replacement: Penobscot Bridge (#3009) over the West Branch
Penobscot River, located 0.18 of a mile northerly of Powerville Road. 

Route 116, beginning Woodville town line and extending northerly 5.69 miles
to Routes 11 and 157; SA3.

Beginning at Route 157 and extending 12.77 miles to the Herseytown town
line.

TRAFFIC IMPROVEMENTS AT STORE & JCT. 2 & 108 ON US 2 EAST
OF MEXICO VILLAGE & JCT. OF US 2 & 108 (FLASHING BEACON) IN
RUMFORD 

04/02/03

04/02/03

04/02/03

04/02/03

01/28/04

01/26/05

02/28/04

07/01/05

04/16/03

04/16/03

04/16/03

04/16/03

01/28/04

02/21/05

SMALL,
CATHERINE

SMALL,
CATHERINE

SMALL,
CATHERINE

SMALL,
CATHERINE

1

3

3

2

3

1

3

1

3

3

3

3

3

7

0.00

0.00

0.00

0.23

0.00

0.00

0.00

0.00

0.00

5.69

12.77

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011163.00

011320.00

010741.01

010202.00

010068.00

010067.00

011169.00

006771.10

010011.00

011009.13

011009.31

011342.00

011343.00

011520.00

008490.32

009455.00

011011.20

MEXICO,RTE 120-CIP

MEXICO-ROXBURY, ROUTE 17

MILBRIDGE & CHERRYFIELD,
US 1

MILBRIDGE TO HARRINGTON,
ROUTE 1

MILBRIDGE, GREAT NORTH
BR#3280

MILBRIDGE, GREAT SOUTH
BR#1475

MILBRIDGE, U.S. 1

MILFORD, COUNTY RD.

MILFORD, ROUTE 2

MILFORD,HOT MAINT MULCH

MILFORD--GREENFIELD,HMM

MILFORD-PASSADUMKEAG,
ROUTE 2

MILLINOCKET, ROUTE 11

MILLINOCKET, ROUTE 157@RI.
AVE. - SIGNALS

MILLINOCKET, RT 11 AT
HUBER

MILLINOCKET, RTE
157@INDUST.

MILO -HOT MAINT MULCH

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

GUARDRAIL

HIGHWAY
IMPROVEMENTS

BRIDGE
REPLACEMENT

BRIDGE
REPLACEMENT

ROADSIDE
IMPROVEMENT
(MISC)

R/H X-ING REHAB
W/ SIGNAL

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

3/4 INCH OVERLAY

3/4 INCH OVERLAY

MODIFY TRAFFIC
SIGNALS

TOPSI TRAFFIC
ENG IMPROVMNT

INTERSECTION
IMP W/O SIGNAL

MAINTENANCE
PAVING (HOT
MULCH)

Highway Reconstruction: beginning 0.02 of a mile southerly of Black Bridge
and extending northerly 0.40 of a mile. 

Highway Resurfacing: beginning  at the Porter Bridge Road and extending
northerly 6.30 miles.

GUARDRAIL IMPROVEMENTS  BEGINS 0.24 KM NORTH OF THE
INTERSECTION OF ROUTES 1 & 1A WILLEY DISTRICT ROAD 

BEGINNING AT RTE 1A AND EXTENDING NORTHEASTERLY 18.83 KM
(11.70 MI) TO RTE 1A.

Bridge Replacement: Great North Bridge (#3280) over Narraguagus River,
located 0.30 of mile northeasterly of Route 1.

Bridge Replacement: Great South Bridge (#1475) over Narraguagus River,
located 0.30 of a mile northeasterly of Route 1.

Dynamic Warning Sign:  beginning at High Street and extending northerly
0.20 of a mile to Wyman Road.

RAIL HIGHWAY CROSSING REHAB & SIGNALS   ---   #365392M
LOCATED 0.4 KM (0.06 MI) EASTERLY OF US ROUTE 2 ON COUNTY
ROAD- Guilford

PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS.
Beginning at the Bradley Road and extending northeasterly  0.76 of a mile to
0.29 of a mile northerly of the Ferry Road.

Route 2, beginning Old Town town line and extending easterly 1.1 miles;
SH0050.

Road C307K (Greenfield), beginning Route 2 in Milford and extending
easterly 8.75 miles to roads 733 (Myra) and 574 (Summit); SA3,1.

Highway Resurfacing: beginning 0.92 of a mile easterly of the Old Town
town line and extending easterly 17.18 miles.

Highway Resurfacing: beginning 0.30 of a  mile easterly of Cedar Street and
extending westerly 1.35 miles to Water Street.

Modify Traffic Signals and Island Construction:  located at the intersection
of Route 157 and Rhode Island Avenue.

TRAFFIC ENG. IMPRV.    ---   RTE 11/157 AT HUBER FOREST
PRODUCTS & TECHNICAL CENTER ACCESS ROAD 

INTERSECTION IMPROVEMENTS    ---   INTERSECTION OF THE
INDUSTRIAL PARK AND ROUTE 157  

Beginning at River Road and extending northerly 1.08 miles to Route 6.

03/27/02

03/27/02

02/04/04

01/28/04

02/25/04

03/27/02

12/11/04

12/31/04

06/01/05

02/27/07

03/17/04

01/28/04

12/01/05

MARTIN,
ERNEST

GAYNE,
DOUGLAS

SMALL,
CATHERINE

SMALL,
CATHERINE

SPINNEY,
JULIA

FALLA,
MICHAEL

FALLA,
MICHAEL

SPINNEY,
JULIA

7

7

2

2

2

2

2

3

3

3

3

3

3

3

3

3

3

0.40

6.30

11.70

0.20

0.00

0.76

1.10

8.75

17.18

1.35

0.00

0.00

0.00

1.08

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011011.10

006772.00

011849.00

010529.00

010012.00

011141.00

011010.11

008914.00

011512.00

009183.00

010787.00

006821.10

011046.00

011053.00

011484.00

MILO -HOT MAINT MULCH

MILO, BUCKS CORNER RD.

MILO, MAIN STREET RR XING

MILO, ROUTE 6

MILO, ROUTE 6/11/16

MILO,PLEASANT STREET-CIP

MILO-MAXFIELD-HOT MAINT
MULCH

MINOT, JACKSON HILL RD.

MINOT, RTE. 124

MINOT-AUBURN, RTE 11/121

MONMOUTH,
COBBOSSEECONTEE ROAD

MONMOUTH, PINE HILL RD

MONMOUTH, TACOMA LAKE
BR#2831

MONROE, BICKFORD BR#5538

MONSON, ROUTE 6/15

MAINTENANCE
PAVING (HOT
MULCH)

R/H X-ING SIGNAL
INSTALL/REHAB

R/H X-ING REHAB
SIGNAL

ROW-EARLY
ACQUISITION

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

CULV
REPLACEMENT
STATE

HIGHWAY
IMPROVEMENTS

CULV
REPLACEMENT
STATE

R/H X-ING REHAB
W/ SIGNAL

BRIDGE WEARING
SURF REPLACE

BRIDGE WEARING
SURF REPLACE

CULV
REPLACEMENT
STATE

Beginning at Route 11 and extending northerly 2.80 miles to Lakeview Road.

RAIL/HIGHWAY CROSSING INSTALLS IGNAL   ---   #051318N LOCATED
0.9 KM (0.55 MI) NORTHERLY OF ORNEVILLE TWP TOWN LINE 

RR XING - REHAB SIGNALS  MAIN STREET CROSSING #051202M  

ADVANCED ACQUSITION OF ROW PURCHASE AT THE NORTHERLY
INTERSECTION OF RTES 6 AND 11.

PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS.
Beginning at the northerly junction of Route 11 and extending southerly  0.97
of a mile to 0.16 of a mile southerly of Davis Street.

Drainage Improvements: beginning at Route 11 and extending westerly 0.16
of a mile to Summer Street.

Beginning at Paddy Hill Road and extending northerly 9.72 miles to Route 6. 

HIGHWAY IMPROVEMENTS REALIGN JACKSON HILL RD   ---  
JACKSON HILL ROAD   Beginning 0.24km (0.15Mi) east of Center Minot
Road and extending easterly 0.32km (0.2Mi)

Located 0.37 of a mile northerly of Lawrence Street.

HIGHWAY IMPROVEMENTS    --Beginning 0.10 of a mile southerly of
Route 119 and extending southeasterly 2.21 miles to the Hatch Road.

LOCATED 0.60 KM (0.37 MI) EASTERLY OF ROUTE 132.

RAIL/HIGHWAY CROSSING-INSTALL SIGNALS   ---   #365119F
LOCATED 2.0 KM (1.22 MI) NORTHWESTERLY OF ROUTE 132 ON
PINE HILL ROAD - Guilford

Bridge Wearing Surface Replacement: Tacoma Lake Bridge (#2831) over
Sand Pond Outlet located 0.24 of a mile easterly of Town Farm Road.

Bridge Wearing Surface Replacement: Bickford Bridge (#5538) over North
Branch Marsh Stream, located 2.65 miles northerly of the Jackson town
line.

Culvert Replacement:  located 1.012 miles northerly of Elliotsville Road

05/07/03

06/11/03

07/01/04

09/28/07

09/26/07

05/07/03

06/04/03

10/21/05

06/28/04

SPINNEY,
JULIA

FORGIONE,
ERNEST

FALLA,
MICHAEL

SMALL,
CATHERINE

3

3

1

3

3

3

3

7

7

7

4

4

4

5

3

2.80

0.00

0.00

0.00

0.97

0.16

9.72

0.20

0.00

2.21

0.00

0.00

0.00

0.00

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011254.00

011014.13

009654.00

010772.00

010581.00

011268.00

011060.00

011311.00

011230.00

011028.00

011027.00

010051.00

008490.60

010297.00

010296.00

MORO PLT-TWP09 R05 WELS,
RTE. 11

MORRILL--BELFAST,HOT
MAINT MUL

MOUNT DESERT, RTE 102

MT DESERT, ROUTE 102

MT DESERT, ROUTE 198

MT DESERT, ROUTE 3

NAPLES, NAPLES BAY BR#2047

NAPLES, ROUTE 11

NAPLES, ROUTE 11

NASHVILLE PLT, ROUTE
11-CHIP

NASHVILLE PLT, ROUTE
11-CHIP

NEW CANADA, SLY BROOK
BR#0141

NEW GLOUCESTER, PINELAND
CTR

NEW GLOUCESTER, ROUTE
231

NEW GLOUCESTER, ROUTE
231

3/4 INCH OVERLAY

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

CULV
REPLACEMENT
STATE

LEVEL 2 HIGHWAY
RESURFACING

3/4 INCH OVERLAY

BRIDGE
IMPROVEMENT

3/4 INCH OVERLAY

HIGHWAY
IMPROVEMENTS

PRELIM.ENG.&
ENVIRONMENTAL
STU

HIGHWAY
IMPROVEMENTS

BRIDGE
REPLACEMENT

TOPSI TRAFFIC
ENG IMPROVMNT

CULV
REPLACEMENT
STATE

HIGHWAY
IMPROVEMENTS

Highway Resurfacing: Section 1; beginning 0.09 of a mile southerly of the
Moro town line and extending northerly 7.92 miles. Skip 2.70 miles. Section
2; begin 10.53 miles northerly of the Moro Town Line then extend noprtherly
4.58 miles.

Road C344M, beginning Route 131 in Merrill and extending easterly 6.18
miles to Route 137 in Belfast; SA1,6,12.

RAISE PROFILE, GRAVEL SHIM, BLASTING, CLEARING
INTERSECTION RTE 3/102 & 102  2.62 KM EAST RTE 3/102 & 102 

LOCATED 5.39 KM (3.35 MI) NORTHERLY OF THE SOUTHWEST
HARBOR TOWN LINE.

BEGINNING AT MAIN STREET  AND EXTENDING NORTHERLY 1.26
KM (0.78 MI) TO ROUTE 3.

Highway Resurfacing:  beginning 0.47 of a  mile easterly of the Cemetery
Road and extending easterly 1.05 miles.

Preconstruction Engineering for Future Improvements: Naples Bay Bridge
(#2047) over Chutes River, located 0.30 of a mile northerly of Route 35.

Highway Resurfacing: beginning 1.60 miles northerly of Gore Road and
extending northerly 1.96 miles to Route 302.

Preconstruction Engineering for Future Improvements: beginning 0.10 mile
northerly of Route 35 and extending northeasterly 3.32 miles to the Batty
Road.

Preconstruction Engineering for Future Improvements: beginning 2.80 miles
northerly of Road #3218 and extending northerly 1.18 miles.

Beginning at 0.18 miles north of road # 3218( Pinkham Rd)  and extending
northerly 2.60 miles.

Sly Brook Bridge (0141) over Sly Brook, located 1.40 miles southerly of
Soldier Pond Road.

WIDEN & LENGTHEN TURN LANES    ---   ON RTE 231 AT PINELAND
CENTER CAMPUS  

REPLACE 14' EXISTING  DEEP FILL 4' X 6' CONCRETE AND STONE
BOX CULVERT.  LOCATED 0.31 KM (0.19 MI) NORTHERLY OF THE
NORTH POWNAL ROAD.

BEGINNING 1.71 KM (1.06 MI) NORTHERLY OF THE WOODMAN ROAD
AND EXTENDING NORTHERLY 0.32 KM (0.20 MI) TO 0.14 KM (0.09 MI)
NORTHERLY OF THE GLOUCESTER HILL ROAD. 

03/05/03

03/05/03

11/26/03

09/24/03

04/21/04

03/05/03

03/05/03

02/11/04

04/01/05

12/10/03

01/19/05

09/24/03

MARTIN,
ERNEST

MARTIN,
BETINA

MARTIN,
BETINA

MARTIN,
BETINA

MARTIN,
BETINA

MARTIN,
ERNEST

MARTIN,
ERNEST

SMALL,
CATHERINE

1

5

2

2

2

2

6

6

6

1

1

1

6

6

6

12.50

6.18

0.00

0.78

1.05

0.00

1.99

3.37

1.18

2.60

0.00

0.20

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

008900.01

008900.00

010157.56

003517.31

003517.31

011469.00

010191.00

011020.43

011020.22

011020.15

011414.00

011012.40

011513.00

011020.35

012025.00

NEW GLOUCESTER, RTE 231

NEW GLOUCESTER, RTE 231

NEW GLOUCESTER, UPPER
BR#3394

NEW GLOUCESTER-POLAND,
RT 26

NEW LIMERICK, ROUTE 2

NEW PORTLAND, WIRE
BR#3383

NEW
PORTLAND--CARRABASSET
VAL

NEW PORTLAND-HOT MAINT
MULCH

NEW PORTLAND-HOT MAINT
MULCH

NEW SHARON, ROUTE 2

NEW SHARON-HOT MAINT
MULCH

NEW VINEYARD, RTE. 234

NEW VINEYARD-HOT MAINT
MULCH

NEWBURGH, RTE 9/202

R/H X-ING REHAB
SIGNAL

R/H X-ING
RECON/REHAB W/
SIGNA

BRIDGE
REPLACEMENT

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

CULV
REPLACEMENT
STATE

BRIDGE
REHABILITATION

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

3/4 INCH OVERLAY

MAINTENANCE
PAVING (HOT
MULCH)

CULV
REPLACEMENT
STATE

MAINTENANCE
PAVING (HOT
MULCH)

CULV
REPLACEMENT
STATE

X-ING SIGNAL REHAB #170871A   ---   INTERSECTION OF ROUTE 231
AND WOODMAN ROAD - SLR

X-ING REHAB W/SIGNAL #170871A   ---   INTERSECTION OF ROUTE
231 AND WOODMAN ROAD - SLR  

UPPER GLOUCESTER BRIDGE (3394) OVER ROYAL RIVER, LOCATED
0.32 KM (0.20 MI) WESTERLY OF THE SNOW HILL ROAD.

Beginning .36 km north of Brackett Road north to Route 122.  Length 4.46
km (2.77 mi)

Beginning .36 km north of Brackett Road north to Route 122.  Length 4.46
km (2.77 mi)

Culvert Replacement:  located 0.77 of a mile westerly of the French Road.

Bridge Rehabilitation: Wire Bridge (#3383) over Carrabassett River, located
0.70 of a mile northeasterly of Old Route 27. 

1)Road 1366, beginning Route 16, New Portland and extending northerly
15.5 miles to High-Carr Val town line at county line-SA3,1; 2)Road 1133,
beginning High-Carr Val town line at county line and extending northerly 2.03
miles to road 1134, Carr Val-SA2.

Route 146, beginning Route 16 and extending southerly and westerly 6.33
miles to Route 27-SA1. 

Road C399O, beginning Route 146 and extending easterly 1.50 miles to
Emden town line-SA6. 

Highway Resurfacing: beginning 2.20 miles northerly of the Farmington town
line and extending easterly 2.21 miles to Route 27.

Route 134, beginning Route 41 and extending northerly 3.94 miles to Route
2- SA4.

Culvert Replacement:  located 1.56 miles easterly of Route 27.

Route 234, beginning Route 27 and extending easterly 4.24 miles to the
Anson town line at the county line-SA3. 

INSTALL 2 CULVERTS TO REPLACE TWIN METAL PIPES ON RTE
9/202 located 1.89 mi north of the dixmont/newburg townline  

10/22/03

12/31/02

12/31/02

10/22/03

12/31/02

12/31/02

02/26/04

12/15/04

HEALD,
STEVEN

HEALD,
STEVEN

QUIRION,
JERRY

LARRABEE JR,
JOSEPH

HEALD,
STEVEN

QUIRION,
JERRY

FALLA,
MICHAEL

6

6

6

6

6

1

7

7

7

7

4

4

7

7

3

0.00

0.00

3.26

3.26

0.00

17.53

6.33

1.50

2.21

3.94

0.00

4.24

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

INACTIV

INACTIV

INACTIV

ACTIVE

INACTIV

ACTIVE

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011095.00

011142.00

010132.56

009722.00

010212.00

009209.00

011016.40

008996.56

006777.10

008490.66

011521.00

008490.82

011009.50

011009.11

011009.40

011070.00

NEWBURGH, WARD BR#3863

NEWBURGH,KENNEBEC
RD-CIP

NEWCASTLE, DYERS BR#1530

NEWCASTLE, RTE 215

NEWCASTLE-DAMARISCOTTA,
RTE 1B

NEWCASTLE-NOBLEBORO,RT
215

NEWFIELD,HOT MAINT MULCH

NEWPORT, DURHAM BR#3170

NEWPORT, PALMER RD

NEWPORT, RT 2@INDUSTRIAL
CNTR

NEWPORT, RTE 2 @ RTE 7,
SIGNAL 

NEWPORT, RTE 7@PENOB MID
SCHL

NEWPORT,HOT MAINT MULCH

NEWPORT-CORINNA,HOT
MAINT MULC

NEWPORT-STETSON,HOT
MULCH

NEWRY, BRANCH BROOK
BR#2094

BRIDGE
REPLACEMENT

HIGHWAY
IMPROVEMENTS

BRIDGE
REPLACEMENT

HIGHWAY
REHABILITATION

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE
REPLACEMENT

R/H X-ING REHAB
W/ SIGNAL

TRAFFIC CONTROL
MEASURE

MODIFY TRAFFIC
SIGNALS

INTERSECTION
IMP W/O SIGNAL

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE
REPLACEMENT

Bridge Replacement: Ward Bridge (#3863) over Ward Brook, located 0.39 of
a mile northerly of School Road.

Improve Sight Distance: beginning 0.60 of a mile westerly of Dahlia Farm
Road and extending easterly 0.12 of a mile.

Bridge Replacement: Dyers Bridge (#1530) over Sheepscot River, located
0.02 of a mile southerly of the Alna town line.

HEAVY REHAB, ADJUST GRADE TO CORRECT POOR VERTICAL
ALIGNMENT BEG 1 KM (.62 MI) WESTERLY OF JCT WITH RTE 213
EXT WESTERLY 1.61 KM (1.0 MI)                                                 

Highway Reconstruction: beginning at Route 215 and extending easterly
0.55 of a mile.

PCE-HIGHWAY IMPROVEMENTS    ---   INTERSECTION OF RTE 215
AND AUSTON ROAD  

Route 110, beginning Maine and New Hampshire state line and extending
easterly 3.60 miles to Route 11-SH0110. 

BRIDGE REPLACEMENT    ---   2.80 KM (1.7 MI) NORTH OF THE ETNA
T/L ON DURHAM BRIDGE ROAD OVER STETSON STREAM OF THE
ETNA TOWNLINE

RAIL/HIGHWAY CROSSING REHAB. & INSTALL SIGNALS   ---  
#365255F LOCATED 0.88 KM (0.55 MI) NORTHERLY OF THE ETNA TL
ON PALMER ROAD - Guilford

Construction of a left turn lane on Rte 2 at the Newport Industrial Center

Modify Traffic Signals:  located at the intersection of Route 7 and Route 2.

ADD BYPASS LANE FOR PENOBSCOT MIDDLE SCHOOL ON RTE 7 AT
WILLIAMS RD.   

Road C542K (Ridge), beginning junction at Route I-95 and extending
northerly 0.46 of a mile to Routes 2 and 100; SA5. 

Road C525K (Williams), beginning Route 7 and extending northerly 3.11
miles to St. Albans town line at the county line; SA6,7.

Road C526K (East Newport), beginning at Route 2 in Newport and extending
easterly 5.83 miles to Route 143 in Stetson; SA3,2. 

Bridge Replacement: Branch Brook Bridge (#2094) over Branch Brook,
located 0.29 of a mile southerly of the Branch Road.

07/03/02

03/19/03

02/17/05

04/28/05

03/01/05

08/04/02

03/19/03

10/01/05

03/10/05

SMALL,
CATHERINE

SMALL,
CATHERINE

TURNBULL,
DON

FORGIONE,
ERNEST

SPINNEY,
JULIA

SMALL,
CATHERINE

QUIRION,
JERRY

3

3

5

5

5

5

6

3

3

3

3

3

3

3

3

7

0.00

0.12

0.00

1.00

0.55

0.65

3.60

0.00

0.00

0.00

0.46

3.11

5.83

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011326.00

010226.00

008490.28

010730.00

011019.12

011019.11

011562.00

009789.00

006823.00

006823.10

011501.00

010341.03

006900.01

010013.00

011491.00

010110.00

NO YARM. ACAD GRANT TO
GLENWOOD PLT., RTE. 2A

NO. BERWICK, EASTERN TRAIL
CONST.

NO. BERWICK, NOBLE H.S.

NO. YARMOUTH, BR
RD#170859T

NO. YARMOUTH, HOT MAINT
MULCH

NO. YARMOUTH, HOT MAINT
MULCH

NO. YARMOUTH, NORTH RD,
RRI

NO. YARMOUTH, RTE 9

NOBLEBORO, E. NECK RD.

NOBLEBORO, EAST NECK RD
XING

NOBLEBORO, EAST POND
ROAD

NOBLEBORO, RTE 1 DVLP
PRK&RIDE

NORRIDGEWOCK, COVERED
BRIDGE (2187)

NORRIDGEWOCK, ROUTE 139

NORRIDGEWOCK, ROUTE 2

NORRIDGEWOCK, STORER BK
BR#2814

FOAMED ASPHALT

BIKE/PED.FACILITY
IMP.-OFF ROA

BRIDGE
IMPROVEMENT

R/H X-ING
RECON/REHAB
W/O SIGN

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

R/H X-ING SIGNAL
INSTALL/REHAB

R/H X-ING REHAB
SIGNAL

CULV
REPLACEMENT
STATE

PARK AND RIDE
FACILITY
CONSTRU

BRIDGE
IMPROVEMENT

HIGHWAY
IMPROVEMENTS

CULV
REPLACEMENT
STATE

BRIDGE
REHABILITATION

Highway Resurfacing: beginning 2.21 miles northerly of the Macwahoc town
line and extending northerly 6.07 miles.

EASTERN TRAIL CONSTRUCTION, SECTIONS  BETWEEN KITTERY
AND SOUTH PORTLAND.

CULVERT EXTENSION    ---   AT NOBLE HIGH SCHOOL; FROST
BROOK UNDER RTE 9  

IMPROVEMENTS AT THE BRIDGE ROAD RAILROAD CROSSING
#170859T, LOCATED ABOUT 0.2 MILES NORTH OF ROUTE 9 - St.
LAWRENCE & ATLANTIC RAILWAY

Beginning at the Yarmouth town line and extending northerly 2.31 miles to
Route 9.

Beginning at the Gray town line and extending southerly 5.60 miles to the
Yarmouth town line.

Highway Reconstruction: beginning at the Yarmouth town line and extending
northwesterly 2.00 miles.

beginning at  the Cumberland town line and extending northerly 1.90 miles to
0.10 miles north of Parsonage Rd.  Enhancement funding for shoulders
construction, PIN 9789.10.

RAIL/HIGHWAY CROSSING NEW SIGNALS   ---   #364994A 1.1 KM (0.69
MI) SOUTHERLY OF UPPER CROSS ROAD  

RR SIGNAL IMPROVEMENTS TO X-ING #364994A EAST NECK ROAD
RR X-ING APPROX 2.0 MI NORTH OF JCT RTE 1  

Culvert Replacement:  located 2.00 miles westerly of the junction of Route
1.

IMPROVE PARK & RIDE LOT  X  X 

Preconstruction Engineering for Future Improvement:  Covered Bridge
(#2187) over Kennebec River, located 0.20 of a mile northerly of Route 2.

Highway Reconstruction: beginning 0.15 of a mile northerly of Oosoola Road
and extending northerly 0.93 of a mile to Route 2. 

Culvert Replacement:  located  0.10 of a mile westerly of the Skowhegan
town line. 

Storer Brook Bridge (2814) over Storer Brook, located 3.78 miles southerly
of the Madison town line.

11/12/03

03/25/05

03/24/04

07/01/04

04/13/06

03/16/05

05/21/04

11/12/03

MARTIN,
ERNEST

HEALD,
STEVEN

MARTIN,
ERNEST

TURNBULL,
DON

QUIRION,
JERRY

FORGIONE,
ERNEST

QUIRION,
JERRY

1

2

6

6

6

6

6

6

5

5

5

5

4

4

4

4

6.07

0.00

2.31

5.60

2.00

1.90

0.00

0.00

0.00

0.93

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011099.00

011018.25

010824.00

009789.10

008915.00

010193.56

010300.00

011851.00

010712.00

010020.00

008490.86

011470.00

011001.40

008961.00

010341.04

007574.56

NORRIDGEWOCK, TURNER
BRK #3379

NORTH BERWICK HOT MAINT
MULCH

NORTH BERWICK, RTE 4 @
RTE 9

NORTH YARMOUTH, RTE. 9
SHOULDER/SIDEWALK

NORWAY, @ RTE 26 & FAIR ST.

NORWAY, BRIDGE ST BR#0801

NORWAY, GREENWOOD ROAD

NORWAY, GUY ROWE SCHOOL
SIDEWALK

NORWAY, ROUTE 117

NORWAY, ROUTE 117

NORWAY, RTE 26@FAIR ST

OAKFIELD, OAKFIELD ROAD

OAKFILD-SMYRNA -HOT MAINT
MULC

OAKLAND, DUNN EDGE
BR#2238

OAKLAND, RTE 11 DVLP
PARK&RIDE

OGUNQUIT, BEACH ST.
BR#3492

BRIDGE CULVERT
REPLACEMENT

MAINTENANCE
PAVING (HOT
MULCH)

INSTALL TRAFFIC
SIGNALS

BIKE/PED.FACILITY
IMP.-ON ROAD

INSTALL TRAFFIC
SIGNALS

BRIDGE
REPLACEMENT

CULV
REPLACEMENT
STATE

SIDEWALK-CONST
RUCTION

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

INTERSECTION
IMP W/O SIGNAL

CULV
REPLACEMENT
STATE

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE WEARING
SURF REPLACE

PARK AND RIDE
FACILITY
CONSTRU

BRIDGE
REPLACEMENT

Bridge Culvert Replacement: Turner Brook Bridge (#3379) over Turner
Brook, located 1.03 miles northerly of the Skowhegan town line.

Beginning at Route 4 and extending westerly 1.94 miles to the 5 corners
intersection. 

INSTALLATION OF TRAFFIC SIGNALS AT THE SOUTHERLY
JUNCTION OF RTE 4 AND RTE 9.

Paved Shoulders and Sidewalks on Route 9:  beginning at  the Cumberland
town line and extending northerly 1.90 miles to 0.10 miles north of
Parsonage Rd.

INSTALL ACT. TRAFFIC SIGNAL    ---   INTER. OF MAIN ST (RTE 26) &
FAIR ST.  

BRIDGE STREET BRIDGE (0801) OVER PENNESSEEWASSEE STREAM,
LOCATED 0.03 KM (0.02 MI) SOUTHERLY OF ROUTE 117.

IMPROVE SAFETY BY EXTENDING A BOX CULVERT. LOCATED 4.46
KM (2.77 MI) NORTHERLY OF RTE 118.

Implementation of Norway sidewalk plan.  Guy E. Rowe School Sidewalks,
on Marston and School Streets.

BEGINNING AT ROUTE 118 AND EXTENDING NORTHEASTERLY 3.91
KM (2.43 MI) TO ROUTE 26.

PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS. 
Beginning 0.34 of a mile northerly of Otisfield Gore Road and extending
northerly  2.84 miles to 0.15 of a mile southerly of Route 118. 

CONSTRUCT BYPASS LANE AT PROPOSED WENDY'S RESTAURANT
GREEN STREET  INTERSECTION OF FAIR & PARIS (RTE 26)
STREETS
Culvert Replacement:  located 0.08 of a mile westerly of Norman Street. 

Beginning at River Road and extending easterly 5.94 miles to Route 2. 

BRIDGE WEARING SURF REPLACE.    ---Dunn Edge Bridge (2238) over
Messalonskee Stream, located 0.36 of a mile northerly of Route 137.   

DEVELOP PARK & RIDE LOT  X  X 

PCE-BRIDGE REPLACEMENT    ---   0.5 KM (0.3 MI) EASTERLY OF U.S.
1 ON BEACH STREET OVER THE OGUNQUIT RIVER 

10/16/02

03/26/03

11/27/02

06/26/02

10/05/05

03/24/04

03/01/04

05/01/05

03/26/03

09/09/08

11/27/02

06/15/04

09/26/02

QUIRION,
JERRY

MARTIN,
ERNEST

GAYNE,
DOUGLAS

FORGIONE,
ERNEST

MARTIN,
ERNEST

QUIRION,
JERRY

QUIRION,
JERRY

4

6

6

6

7

7

7

7

7

7

7

1

1

4

4

6

0.00

1.94

0.00

2.61

2.84

0.00

5.94

0.00

0.00

INACTIV

INACTIV

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011102.00

007615.10

011529.00

008474.00

006835.00

010034.00

011043.00

011405.00

010037.00

008490.88

011009.30

008979.00

011578.00

011001.11

011001.50

009853.56

OGUNQUIT, DONNELLS
BR#2239

OGUNQUIT, OBEDS LANE

OLD ORCHARD BEACH, ROUTE
5 - SI

OLD ORCHARD BEACH, RTE 98

OLD TOWN, BEHIND YMCA

OLD TOWN, CENTER STREET

OLD TOWN, IRVING BR#2405

OLD TOWN, ROUTE 2

OLD TOWN, RTE 2 @
BOSWORTH ST

OLD TOWN, STILLWATER@ELE
SCHL.

OLD TOWN-ARGYLE,HOT
MAINT MULC

OLD TOWN-MILFORD, BR# 2630

OLD TOWN-ORONO, ROUTE 16

ORIENT- HOT MAINT MULCH

ORIENT- HOT MAINT MULCH

ORLAND, NARRAMISSIC BR
#5892

BRIDGE WIDENING

PARK & RIDE
FACILITY
IMPROVEME

INTERSECTION
IMP W/O SIGNAL

HIGHWAY
IMPROVEMENTS

BIKE/PED.FACILITY
IMP.-OFF ROA

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE
REPLACEMENT

LEVEL 2 HIGHWAY
RESURFACING

INTERSECTION
IMP W/ SIGNAL

INTERSECTION
IMP W/ SIGNAL

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE
REPLACEMENT

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE
SUBSTRUCTURE
REHABILITA

Preconstruction Engineering for Future Improvement: Donnells Bridge
(#2239) over Ogunquit River, located at the Wells - Ogunquit town line.

OBEDS LANE PARKING LOT EXPANSION   ---   ON OBEDS LANE   

Located  at the intersection of Route 5, Emerson Cummings Boulevard and
Union Avenue.

Highway improvements ---   Beginning 0.04 of a mile northwesterly of road
40044 (Ross) and extending southeasterly 1.27 miles to Route 5.

CONSTRUCT PEDESTRIAN/BIKE FACILITY   ENHANCEMENT   ---  
PED/BIKE FACILITY BETWEEN ORONO AND OLD TOWN INCLUDES
THE YMCA 

BEGINNING AT STILLWATER AVENUE AND EXTENDING
NORTHEASTERLY 1.11 KM (0.69 MI) TO MAIN STREET.

Preconstruction Engineering for Future Improvement: Irving Bridge (#2405)
over Pushaw Stream, located 0.44 of a mile easterly of the Coiley Road.

Beginning 0.66 of a mile easterly of the Orono town line and extending
easterly 1.54 miles.

INTERSECTION IMPROVEMENTS AT ROUTE 2 AND BOSWORTH
STREET.

HIGHWAY WIDENING & SIGNAL INSTALLATION STILLWATER AVE AT
PROPOSED ELEMENTARY SCHOOL ENTRANCE NEXT TO OLD TOWN
PLAZA 

Route 116, beginning Route 16 and extending northerly 10.29 miles; SA8,1.

Bridge Replacement: Old Town- Milford Bridge (#2630) over the East
Channel of the Penobscot River, located at the Old Town-Milford town line.  

Beginning at Stillwater Avenue and extending easterly 1.30 miles to
Lexington Road.

Beginning at Old Route 1 and extending easterly 3.07 miles to the Canadian
Border.

Beginning at the southerly intersection of Route 1 and extending northerly
0.91 of a mile to the northerly intersection of Route 1.

SUBSTRUCTURE REHABILITATION  US RTE 1 OVER THE
NARAMISSIC RIVER 1.2 MI EAST OF JCT. W/ RTE 46 

01/23/02

08/21/02

03/25/05

10/01/05

01/23/02

06/15/04

03/26/04

02/20/07

03/01/05

07/06/05

02/23/05

03/01/05

QUIRION,
JERRY

HEALD,
STEVEN

SMITH,
SHAWN

SPINNEY,
JULIA

FALLA,
MICHAEL

SMALL,
CATHERINE

FALLA,
MICHAEL

QUIRION,
JERRY

FALLA,
MICHAEL

6

5

6

6

3

3

3

3

3

3

3

3

3

1

1

2

0.00

0.00

0.00

1.27

0.00

0.69

0.00

1.54

10.29

0.00

1.30

3.07

0.91

0.00

ACTIVE

HOLD

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010744.00

010745.00

011003.12

011127.00

011003.30

010038.00

011344.00

011345.00

011346.00

011347.00

011406.00

009485.56

008887.00

011009.32

010231.00

009204.10

005974.00

ORLAND, ROUTE 1

ORLAND, ROUTE 1 @ ROUTE
175

ORLAND,HOT MAINT MULCH

ORLAND,ROUTE 175-CIP

ORLAND-BUCKSPORT,MAINT
MULCH

ORONO TO OLD TOWN, ROUTE
16

ORONO, ROUTE 2

ORONO, ROUTE 2

ORONO, ROUTE 2

ORONO, ROUTE 2

ORONO, ROUTE 2A

ORONO, SHADY MILL BR#1800,
AYER'S ISLAND

ORONO, STILLWATER AVE

ORONO,HOT MAINT MULCH

ORONO,TECHNOLOGY PARK
SIDEWALK

ORRINGTON, ROUTE 15

ORRINGTON, ROUTE 15

INTERSECTION
IMP W/O SIGNAL

INTERSECTION
IMP W/O SIGNAL

MAINTENANCE
PAVING (HOT
MULCH)

GUARDRAIL

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

3/4 INCH OVERLAY

LEVEL 2 HIGHWAY
RESURFACING

3/4 INCH OVERLAY

3/4 INCH OVERLAY

3/4 INCH OVERLAY

BRIDGE
REPLACEMENT

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

SIDEWALK-CONST
RUCTION

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

LOCATED 0.08 KM (0.05 MI) EASTERLY OF THE ORLAND FALLS
ROAD.  CONSISTING OF THE LOWERING OF THE RAISED ISLAND
CROWNS TO IMPROVE SIGHT DISTANCE.

LOCATED AT THE INTERSECTION OF RTE 1 AND RTE 175. 
CONSISTING OF RAISING THE ROADWAY ALIGNMENT AND
CHANNELIZATION.

Road C540J, beginning Route 15 and extending southerly 0.77 of a mile to
MDOT Orland lot; SA6. 

Guardrail Replacement: beginning 3.44 miles northerly of the Penobscot
town line and extending northerly 0.30 of a mile.

Route 46, beginning Route 1 in Orland and extending northerly 8.95 miles to
1.15 miles southerly of Dedham and Bucksport town line; SA4,2.

Preconstruction Engineering for Future Improvments: beginning at Route 2
and extending northerly 1.85 miles to Stillwater Avenue.

Highway Resurfacing: beginning at Mill Street and extending easterly 0.29 of
a mile to College Avenue.

Beginning 0.17 of a mile westerly of Kelly Road and extending easterly 1.57
miles.

Highway Resurfacing: beginning 0.04 of a mile easterly of Park Street and
extending easterly 0.14 of a mile.

Highway Resurfacing: beginning 0.19 of a  mile easterly of Rangeley Road
and extending easterly 0.59 of a mile.

Highway Resurfacing: beginning at Route 2 and extending easterly 1.90
miles to Stillwater Avenue.

BRIDGE REPLACEMENT    ---   SHADY MILL BR # 1800 & ISLAND
AVENUE BR. # 1799 LOCATED 0.2 MILE EAST OF ROUTE 2 

SAFETY/HIGHWAY IMPROVEMENTS    ---   INTERSECTION OF I-95 NB
OFF RAMP INTERSECTION OF BENNOCH ROAD 

Road C535K (Kelley), beginning RU line (CUL) at I-95 on ramp and
extending northerly 0.66 of a mile to road 606 (Stillwater Avenue); SA11.

MAINE TECHNOLOGY PARK SIDEWALK, 0.97 KM (0.60 MI) OF NEW
SIDEWALK CONSTRUCTION.

Highway Reconstruction: beginning 0.10 of a mile northerly of Railroad
Crossing  #365453 and extending northerly 1.50 miles.

Highway Reconstruction: beginning 0.20 of a mile northerly of Perc Plant
Road and extending northerly 1.12 miles.

10/29/03

12/17/03

08/09/00

08/15/02

10/29/03

12/17/03

11/16/04

03/01/05

03/01/05

03/01/05

03/01/05

03/01/05

02/21/05

08/09/00

09/01/02

02/08/05

03/24/04

MARTIN,
BETINA

MARTIN,
BETINA

SPINNEY,
JULIA

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

QUIRION,
JERRY

SPINNEY,
JULIA

SPINNEY,
JULIA

SPINNEY,
JULIA

2

2

2

2

2

3

3

3

3

3

3

3

3

3

3

3

3

0.01

0.77

0.30

8.95

1.85

0.29

1.57

0.14

0.59

1.90

0.00

0.00

0.66

1.50

1.12

ACTIVE

ACTIVE

INACTIV

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

009204.00

008888.00

005974.10

011003.14

010669.00

009778.00

010736.00

010736.10

011079.00

011080.00

010735.00

010735.10

011014.15

011522.00

011013.50

ORRINGTON, RT 15

ORRINGTON, RT 15

ORRINGTON, RTE 15

OTIS-AMHERST -HOT MAINT
MULCH

OTISFIELD TO NORWAY,
ROUTE 117

OTISFIELD, RTE
121&BOLSTERS 

OXFORD, FORE ST #170914R

OXFORD, FORE ST @ RR XING

OXFORD, ROUTE 26

OXFORD, ROUTE 26

OXFORD, WOODS ROAD
#170909U

OXFORD, WOODS ROAD
CROSSING

PALERMO-FREEDOM,HOT
MULCH

PALMYRA, ROUTE 2 @ LONG
HILL RD.

PALMYRA-HARTLAND-HOT
MAINT MUL

HIGHWAY
IMPROVEMENTS

R/H X-ING
RECON/REHAB
W/O SIGN

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

LEVEL 1 HIGHWAY
RESURFACING

HIGHWAY
REHABILITATION

R/H X-ING REHAB
W/ SIGNAL

R/H X-ING SIGNAL
INSTALL/REHAB

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

R/H X-ING REHAB
W/ SIGNAL

R/H X-ING SIGNAL
INSTALL/REHAB

MAINTENANCE
PAVING (HOT
MULCH)

FLASHING BEACON

MAINTENANCE
PAVING (HOT
MULCH)

PPELIMINARY ENGINEERING ---Beginning 0.10 mile northerly of Railroad
Crossing  #365453 and extending northerly 2.7 miles

X-ING REHAB W/O SIGNAL #365455P PIERCES CROSSING   ---   7.04
KM (4.4 MI) NORTH OF THE ORRINGTON T/L  - Guilford

HIGHWAY RECONSTRUCTION    ---   2.1 KM (1.3 MI) N. OF HISTORIC
STONE PEN, NORTHERLY 0.23 KM (0.14 MI) SOUTH OF
BREWER/ORRINGTON T.L.

Beginning at Route 180 and extending easterly 12.46 miles to Route 9.

BEGINNING 0.26 KM (0.16 MI) EASTERLY OF THE HARRISON TOWN
LINE AND EXTENDING EASTERLY 3.12 KM (1.94 MI) TO 1.30 KM (0.81
MI) EASTERLY OF THE OTISFIELD TOWN LINE.

1.) INTERSECTION IMPROVEMENTS 2.) HEAVY REHABILITATION 1)
0.2 MI SOUTH OF POWHATTAN 2) RLM 3.4 1) 0.2 MI NORTH OF
POWHATTEN 2) RLM 4.4,

IMPROVEMENTS TO THE CUMMINGS RAILROAD CROSSING
LOCATED  0.06 KM (0.04 MI) NORTHWESTERLY OF ROUTE 26. - SLR

INSTALLATION OF AUTOMATIC CROSSING WARNING DEVICES 0.06
KM (0.04 MI) N/W OF RTE 26 - SLR

Preconstruction Engineering for Future Improvements:  beginning 0.20 of a
mile northerly of the northerly junction of Route 121 and extending northerly
1.00 mile.

Preconstruction Engineering for Future Improvements:  beginning 0.60 of a
mile southerly of the Industrial Drive and extending northwesterly 1.02 miles
to the Skeetfield Road. 

IMPROVEMENTS TO THE WOODS ROAD RAILROAD CROSSING
#170909U, LOCATED 0.88 KM (0.55 MI) NORTHERLY OF ROUTE 26. -
SLR

INSTALL AUTOMATIC CROSSING WARNING DEVICES LOCATED 0.88
KM (0.55 MI) NORTHERLY OF ROUTE 26  - SLR

Road C341M, beginning road 1239 (Old Route 3) and extending northerly
11.15 miles to Route 137 in Freedom; SA2,A01.

Installation of a Flashing Beacon:  located at the intersection of Route 2
and Long Hill Road.

Beginning at Route 2 and extending northerly 5.75 miles to Route 43.

02/20/02

03/26/03

02/20/02

04/02/03

10/30/08

01/24/09

03/31/04

SPINNEY,
JULIA

SPINNEY,
JULIA

MARTIN,
ERNEST

FORGIONE,
ERNEST

FORGIONE,
ERNEST

3

3

3

2

6

6

7

7

7

7

7

7

5

4

4

2.70

0.00

1.12

12.46

1.94

0.00

1.00

1.02

11.15

0.00

5.75

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011013.15

010216.00

009556.56

011485.00

009294.00

011506.00

011016.20

011016.30

009810.00

011010.20

011269.00

011038.00

010200.10

010070.00

PALMYRA-ST ALBANS-HOT
MAINT MU

PARIS TO BUCKFIELD,  ROUTE
117

PARIS,RD 632,BRETT'S
BR#0708

PARKMAN, ROUTE 150

PARSONSFIELD, ELM ST

PARSONSFIELD, RTE 160,
STRUT

PARSONSFIELD,HOT MAINT
MULCH

PARSONSFIELD,HOT MAINT
MULCH

PASSADUMKEAG, CARIBIOU
RD.

PASSADUMKEAG-ENFIELD-HOT
MAINT

PASSAMAQUODDY(IND
T),TALMADGE

PASSAMAQUODDY, HUNTLEY
BR#2385

PATTEN TO ISLAND FALLS, RT
159

PEMBROKE, UPPR CROW BRK
BR#5501

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

BRIDGE
REPLACEMENT

CULV
REPLACEMENT
STATE

HEAVY STATE
REHABILITATION

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

3/4 INCH OVERLAY

BRIDGE
REPLACEMENT

HIGHWAY
IMPROVEMENTS

BRIDGE CULVERT
REHABILITATION

Beginning at Route 151 and extending northerly 4.60 miles to Route 43.

Beginning 0.11 mile east of Route 119 in Paris and extending easterly 9.56
miles to Route 140 in Buckfield.

Bridge replacement: Brett's bridge #0708 --- Beginning .01 of a mile easterly
of Route 117 and extending easterly 0.03 of a mile and including bridge
#0708  located approximately 75' easterly of Route 117.   

Culvert Replacement:  located 0.23 of a mile northerly of Wellington Road.

FULL REHAB INCLUDING CLOSED DRAINAGE SYSTEM   ---  
INTERSECTION WITH RTE 25 EXTENDING SOUTHERLY
APPROXIMATELY 0.40KM (0.25M)

Remove and replace strut (ID 6S050).  Located 0.10 of a mile northerly of
Hussey Road.

Route 25, beginning road 309 (Deveneaux) and extending westerly 0.69 of a
mile to road 305 (Elm street)-SH0012.

Road D706N (NH Route 153), beginning Maine-New Hampshire state line
and extending easterly 2.0 miles to Maine-New Hampshire state
line-SH0706.

EXCAVATION, GRAVEL, PAVING, DRAINAGE TO IMPROVE SIGHT
DIST SAND HILL RLM 0.28  SECOND HILL RLM 066 

Beginning at Route 2 and extending northerly 5.35 miles to Pine Road.

Highway Resurfacing: Route 1, beginning 1.41 miles southerly of Waite town
line and extending northerly 7.75 miles to the Topsfield town line.

Preconstruction Engineering for Future Improvement: Huntley Brook Bridge
(#2385) over Huntley Brook, located 3.71 miles southerly of the Indian
Township town line.

HEAVY PAVEMENT REHAB, DITCHING DRAINAGE, HORI ALIGN
CURVES/PHASE 2 0.2 MI WEST OF ISLAND FALLS/ PATTEN T/L & EXT
EAST WEST END OF MATTAWAMKEAG RIVER BRIDGE IN ISLAND
FALLS

Upper Crow Brook Bridge (5501) over Crow Brook, located 1.50 miles
westerly of the Perry town line.

03/19/03

12/17/03

05/01/02

04/14/04

03/18/03

12/17/03

02/02/06

04/28/04

10/03/02

GAYNE,
DOUGLAS

QUIRION,
JERRY

WATSON,
BLAIR

MARTIN,
BETINA

SMALL,
CATHERINE

SMALL,
CATHERINE

4

7

7

3

6

6

6

6

1

3

2

2

1

2

4.60

9.56

0.03

0.00

0.25

0.00

0.69

2.00

5.35

7.70

0.00

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011004.12

009646.00

010008.00

011092.00

010195.56

010195.56

008972.00

009205.00

009724.00

011013.13

011866.00

011552.00

010818.00

009393.00

007763.00

PEMBROKE-DENNYSVILLE,HM
M

PERRY, PASSAMAQUODDY
TRAIL

PERRY, ROUTE 1

PERRY, UPPER SIPPS BR#5502

PERU, ARNOLD BR#0806

PERU, WORTHLY BROOK
BR#2554

PHILLIPS, ROUTE 4

PHIPPSBURG, RTE 209

PITTSFIELD -HOT MAINT
MULCH

PITTSFIELD, PARK & RIDE

PITTSFIELD, PHILLIPS
CORNER RD.

PITTSFIELD, RTE 11 @
HUNNEWELL

PITTSFIELD, WEBB RD.

PITTSFIELD,I-95 REST
AREA,N,SB

MAINTENANCE
PAVING (HOT
MULCH)

BIKE/PED.FACILITY
IMP.-OFF ROA

HIGHWAY
IMPROVEMENTS

BRIDGE
REPLACEMENT

BRIDGE
REPLACEMENT

BRIDGE
REPLACEMENT

BRIDGE CULVERT
REPLACEMENT

HIGHWAY
IMPROVEMENTS

HIGHWAY
REHABILITATION

MAINTENANCE
PAVING (HOT
MULCH)

PARK & RIDE
FACILITY
IMPROVEME

HIGHWAY
IMPROVEMENTS

MODIFY TRAFFIC
SIGNALS

R/H X-ING SIGNAL
INSTALL/REHAB

REST AREA

Route 1, beginning 0.43 of a mile westerly of Route 214 in Pembroke and
ex- tending southerly 4.0 miles to Route 86 in Dennysville; SH0044.

  1.9 MI SHARED USE PATH WITHIN PLEASANT POINT RESERVATION
 

Preconstruction Engineering: beginning 0.35 of a mile northerly of Route 190
and extending northerly 4.10 miles.

Bridge Replacement: Upper Sipps Brook Bridge (#5502) over Upper Sipps
Brook, located 0.41 of a mile northerly of the Pembroke town line.

ARNOLD BRIDGE (0806) OVER SPEARS STREAM, LOCATED 0.10 KM
(0.06 MI) SOUTHERLY OF ROUTE 108

ARNOLD BRIDGE (0806) OVER SPEARS STREAM, LOCATED 0.10 KM
(0.06 MI) SOUTHERLY OF ROUTE 108

Bridge Culvert Replacement: Worthley Brook (#2554) over Worthley Brook,
located 1.50 miles westerly of the Canton town line.  

Highway Reconstruction:  beginning 0.85 of a mile northerly of the southerly
junction of Route 142 and extending northerly 3.76 miles.

HEAVY REHAB,RAISE GRADE BY ADDING GRAVEL,CUT TOP OF HILL
BEG  SOUTHERLY JCT OF RD 540(PARKER HEAD) EXT SOUTHERLY
.724 MI (1.165 KM )  

Beginning at Route 11 and extending northerly 0.37 of a mile to Harrison
Drive.

Park & Ride Lot Improvements.

Beginning 0.98 of a mile northerly of the Weeks Road and extending
northerly 2.56 miles.

REPLACEMENT OF THE TRAFFIC SIGNAL EQUIPMENT AND SIGNAL
HEADS WITH LED.  LOCATED AT THE INTERSECTIONS OF RTE
11/100, HUNNEWELL AVENUE AND PARK STREET.

INSTALLATION OF RAIL/HIGHWAY GRADE CROSSING WARNING
DEVICES   ---   WEBB ROAD (SHAWS) RR XING # 365242E - Guilford

PE-REHAB REST AREA FACILITIES & GROUNDS ---  (1)ROUTE
95-LOCA- CATED APPROXIMATELY 4.75 MILES NORTHERLY OF
BURNHAM-PITTS- FIELD TL/CL; (2)PITTSFIELD-LOCATED
APPROXIMATELY 5.25 MILES SOUTHERLY OF PITTSFIELD-PALMYRA
TL.

11/12/03

11/12/03

11/12/03

09/11/02

04/13/06

11/18/04

11/12/03

11/12/03

11/12/03

10/01/05

04/14/04

05/15/05

01/01/06

09/11/02

SPINNEY,
JULIA

SMALL,
CATHERINE

LARRABEE JR,
JOSEPH

QUIRION,
JERRY

QUIRION,
JERRY

FORGIONE,
ERNEST

TURNBULL,
DON

FORGIONE,
ERNEST

2

2

2

2

7

7

7

7

5

4

4

4

4

4

4

4.00

4.10

0.00

0.00

3.76

0.72

0.37

2.56

0.00

0.02

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011013.40

011013.20

011013.31

011013.10

011212.00

011355.00

011356.00

011009.12

011009.12

011009.12

011009.12

011009.12

011009.12

011009.12

PITTSFIELD-DETROIT-HOT
MAINT M

PITTSFIELD-DETROIT-HOT
MAINT M

PITTSFIELD-HOT MAINT
MULCH

PITTSFIELD-PALMYRA-HOT
MAINT M

PITTSTON, ROUTE 126-CHIP

PITTSTON, ROUTE 27

PITTSTON-RANDOLPH, ROUTE
27

PLYMOUTH,HOT MAINT
MULCH

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

3/4 INCH OVERLAY

LEVEL 2 HIGHWAY
RESURFACING

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

Beginning at Route 11 and extending northerly 5.55 miles to the Plymouth
town line.

Beginning at Dogtown Road and extending northerly 3.53 miles to the
Palmyra town line.

Beginning at I-95 and extending northerly 3.21 miles to Route 2.

Beginning at Route 11 and extending northerly 3.90 miles to Route 2.

Collector Corridor: beginning at Route 27 and extending easterly to Route
32.

Highway Resurfacing: beginning 0.66 of a mile northerly of the Dresden town
line and extending northerly 2.98 miles.

Beginning 0.04 of a mile southerly of Route 194 and extending northerly 1.36
miles.

Route 69, beginning Detroit town line at the county line and extending
easterly 4.09 miles to Route 7; SH0260.

Route 69, beginning Detroit town line at the county line and extending
easterly 4.09 miles to Route 7; SH0260.

Route 69, beginning Detroit town line at the county line and extending
easterly 4.09 miles to Route 7; SH0260.

Route 69, beginning Detroit town line at the county line and extending
easterly 4.09 miles to Route 7; SH0260.

Route 69, beginning Detroit town line at the county line and extending
easterly 4.09 miles to Route 7; SH0260.

Route 69, beginning Detroit town line at the county line and extending
easterly 4.09 miles to Route 7; SH0260.

Route 69, beginning Detroit town line at the county line and extending
easterly 4.09 miles to Route 7; SH0260.

04/27/05

04/27/05

04/27/05

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

4

4

4

4

4

4

4

4

4

3

4

3

4

3

5.55

3.53

3.21

3.90

2.50

2.98

1.36

4.09

4.09

4.09

4.09

4.09

4.09

4.09

INACTIV

INACTIV

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011009.12

009780.00

011103.00

010014.00

011189.00

008490.99

008490.02

011017.12

009768.02

007634.00

011255.00

009692.00

009387.00

009503.20

009215.20

007541.00

011586.00

009503.10

PLYMOUTH,HOT MAINT
MULCH

POLAND, MEGQUIRE HILL
RD@N.RAYM

POLAND, MIDDLE RANGE
BR#2550

POLAND, ROUTE 26

POLAND, RTE 11 @ RTE 26

POLAND, RTE 122-PIKE'S
QUARRY

POLAND, RTE 26

POLAND,HOT MAINT MULCH

PORTABLE RADAR SIGNS

PORTAGE LAKE, E SHORE RD
RRX

PORTAGE LAKE, ROUTE 11

PORTAGE LAKE-T14 R6, RTE 11

PORTAGE, CONST/REHB 2
SIDNGS

PORTLAND NORTH PASS
RAIL-PCE

PORTLAND,  OCEAN GATEWAY
  

PORTLAND, ALLEN @
WASHINGTON

PORTLAND, AUBURN STREET

PORTLAND, BACK COVE RAIL
BRIDGE

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
REHABILITATION

BRIDGE
REPLACEMENT

HIGHWAY
IMPROVEMENTS

INTERSECTION
IMP W/O SIGNAL

HIGHWAY
IMPROVEMENTS

TOPSI TRAFFIC
ENG IMPROVMNT

MAINTENANCE
PAVING (HOT
MULCH)

MISCELLANEOUS
SPECIAL PROJ

R/H X-ING REHAB
W/ SIGNAL

3/4 INCH OVERLAY

HIGHWAY
IMPROVEMENTS

RAIL OPERATIONAL
IMPROVEMENTS

RAIL OPERATIONAL
IMPROVEMENTS

MISCELLANEOUS
PROJS STATE

INTERSECTION
IMP W/ SIGNAL

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE
CONSTRUCTION-N
EW

Route 69, beginning Detroit town line at the county line and extending
easterly 4.09 miles to Route 7; SH0260.

HEAVY REHAB, INTERSECTION IMP AT N. RAYMOND RD. 0.3 M
SOUTH OF N. RAYMOND RD  0.3 M NORTH OF N. RAYMOND RD 

Bridge Replacement: Middle Range Bridge (#2550) over Middle Range Lake,
located 0.43 of a mile northerly of Westview Road.

Preconstruction Engineering for Future Improvements:  beginning at Route
122 and extending northwesterly 4.24 miles to the Brown Road. 

Located at the intersection of Route 11 and Route 26 on the Poland -
Mechanic Falls town line.

CONSTRUCT HILL CLIMBING LANE  ON RTE 122 AT PIKE
INDUSTRIES QUARRY NEAR POLAND SPRINGS  

HIGHWAY WIDENING FOR TURN LANES - DEVELOPER PROJECT   --- 
 ON ROUTE 26 AT ENTRANCE TO POLAND MIDDLE/HIGH SCHOOL  

Route 26, beginning Route 122 and extending northerly 4.50 miles to
pavement joint near high school-SA0016.

PORTABLE RADAR SIGNS  STATEWIDE   

R/H X-ING REHAB & SIGNALS    ---   0.90 KM (0.56 MI) NW OF ROUTE
11 (EAST SHORE ROAD CROSSING #051179V) 

Highway Resurfacing: beginning 0.18 of a mile southerly of the Old Route 11
and extending northerly 3.10 miles.

CHIP reconstruction; reclaim areas. Beginning 0.12 of a mile southerly of
T14 R06 WELS-Portage Lake town line and extending northerly 0.76 of a
mile to 0.64 of a mile northerly of Portage Lake-T14 R06 WELS TL.

CONSTRUCTION/REHABILITATION OF TWO RAILROAD SIDINGS   ---  
PORTAGE   

UNION BRANCH CORRIDOR IMPROVE MENTS   ---   X  X 

OCEAN GATEWAY  PORTLAND   

Intersection Improvements: located at the Intersection of Allan Avenue and
Washington Street.

Beginning at Summit Street and extending northerly 0.66 mile to the Lyseth
Moore Road.

Design of a new rail bridge over Back Cove in Portland connecting the Union
Branch to the St. Lawrence & Atlantic Railroad

05/21/03

09/17/03

08/24/04

08/01/05

06/01/06

04/21/04

05/21/03

09/17/03

05/01/05

HEALD,
STEVEN

MARTIN,
ERNEST

MARTIN,
ERNEST

HEALD,
STEVEN

HEALD,
STEVEN

QUIRION,
JERRY

3

6

6

6

6

6

6

6

8

1

1

1

1

6

6

6

6

6

4.09

0.00

0.00

4.24

0.00

1.00

0.00

4.50

0.00

3.10

0.76

0.00

0.00

0.00

0.66

0.00

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

HOLD

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

005881.00

011844.00

010237.00

010542.00

011587.00

011588.00

011580.00

009215.10

009025.00

009025.10

008725.00

009111.00

007589.31

011375.00

010674.00

008820.00

006870.00

011589.00

PORTLAND, BAXTER BLVD.

PORTLAND, BAYSIDE TRAIL

PORTLAND,
BIKE/PED.FACILITY IMP

PORTLAND, BRIGHTON
AVE/RAND ROAD

PORTLAND, BRIGHTON
AVENUE

PORTLAND, BRIGHTON
AVENUE

PORTLAND, BRIGHTON
AVENUE

PORTLAND, CARGO PORT
IMPS.

PORTLAND, CASCO BAY BR,
ELEC/MECH

PORTLAND, CASCO BAY BR.
BLDNG

PORTLAND, COMMERCIAL ST.

PORTLAND, CONGRESS
STREET

PORTLAND, CONNCTR
I-295~CMMRCL

PORTLAND, DEERING AVENUE

PORTLAND, FORE RIVER BR.
RAMP

PORTLAND, FOREST AV @ IND
PK

PORTLAND, FOREST AVE

PORTLAND, FOREST AVENUE

HIGHWAY
RECONSTRUCTION

BIKE/PED.FACILITY
IMP.-OFF ROA

BIKE/PED.FACILITY
IMP.-OFF ROA

INTERSECTION
IMP W/ SIGNAL

MISCELLANEOUS
SPECIAL PROJ

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

CARGO PORT
DEVELOPMENT

BRIDGE
IMPROVEMENT

BRIDGE
IMPROVEMENT

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

NEW HIGHWAY
CONSTRUCTION

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

INSTALL TRAFFIC
SIGNALS

TOPSI TRAFFIC
ENG IMPROVMNT

HIGHWAY
IMPROVEMENTS

HIGHWAY RECONSTRUCTION    ---   DARTMOUTH STREET &
EXTENDING EASTERLY VANNAH AVE. 

Extension of Portland Trails system.  Bayside area of Portland along the
abandoned Union Branch Rail Line extending from Preble Street to near
Tukey's Bridge

PORTLAND BICYCLE/PEDESTRIAN IMPROVEMENTS.

INTERSECTION IMPROVEMENTS AT BRIGHTON AVENUE AND RAND
ROAD. CONSISTING OF ADDING TURN LANES, BIKE LANES,
SIDEWALKS AND TRAFFIC SIGNAL UPDATES.

Brighton Avenue Streetscape Phase 3.

 Beginning at Fellow Street and extending northerly 0.20 mile to Stevens
Avenue.

Beginning at Devonshire Drive and extending northerly 0.05 mile to
Dartmouth Street.

IMT    ---   PORTLAND INTERNATIONAL MARINE   

PERFORM ELECTRICAL & MECHANICA UPGRADES TO THE
OPERATING PORT   ---   CASCO BAY BRIDGE   

P.E. FOR RECOMMENDATIONS FOR IMPROVEMENTS TO OPERATOR
HOUSE   ---   CASCO BAY BRIDGE   

OVERLAY    ---   BEACH STREET  HIGH STREET 

PMS LEVEL 2    ---   0.49 KM (0.306 MI) WESTERLY OF STATE ST. &
EXT. WESTERLY 0.89 KM (0.55 MI) TO PARK AVENUE

DESIGN-BUILD CONSTRUCTION OVERSIGHT I-295/CONGRESS
STREET INTERCHANGE VETERANS CIRCLE/COMMERCIAL STREET

Beginning at Forest Avenue and extending southerly 0.73 of a mile to Route
25.

BEGINNING AT DANFORTH STREET AND EXTENDING EASTERLY 0.23
KM (0.14 MI) TO COMMERCIAL STREET.

INSTALL TRAFFIC SIGNALS    ---   INTER. OF FOREST AVE (RTE 302)
& RIVERSIDE INDUSTRIAL PARKWAY  

TRAFFIC OPERATIONAL IMPROVE- MENTS @SIGNALIZED
INTERSECTION   ---   INTERSECTION OF FOREST AVENUE AND
RIVERSIDE STREET ALSO UPDATES ALONG CONGRESS ST AND
FOREST AVE.

Beginning at Stevens Avenue and extending northerly 0.27 mile to Bell
Street.

09/25/02

08/30/02

06/13/03

02/27/02

08/11/02

02/19/04

10/01/05

12/01/04

09/01/02

05/01/04

05/01/04

04/15/05

08/10/03

03/23/05

HEALD,
STEVEN

HEALD,
STEVEN

GAYNE,
DOUGLAS

MARTIN,
ERNEST

MARTIN,
ERNEST

HEALD,
STEVEN

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

0.19

0.00

0.20

0.05

0.00

0.00

0.00

0.45

0.55

0.73

0.14

0.00

0.00

0.27

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010543.00

010673.00

011640.00

000116.94

000116.94

010557.00

010557.01

007589.21

007589.10

007589.30

009166.00

008823.00

009215.00

010755.00

011590.00

007896.00

005136.30

011591.00

PORTLAND, FOREST AVENUE

PORTLAND, FRANKLIN STREET
ARTERIAL

PORTLAND, GULF OF MAINE
RESRCH

PORTLAND, HARBOR VIEW
PRK REHB

PORTLAND, I-295 @ FOREST
AVE

PORTLAND, I-295 RAMPS

PORTLAND, I-295 TO
COMMERCIAL

PORTLAND, I-295 TO
COMMERCIAL

PORTLAND, I-295 TO
COMMERCIAL

PORTLAND, INDIA STREET

PORTLAND, MARGINAL WAY

PORTLAND, MARINE
PASS.IMPS.

PORTLAND,
MIDDLE-TEMPLE-SPRING

PORTLAND, PARK AVENUE

PORTLAND, PHASE 1 BIKE
PLAN

PORTLAND, RIVERSIDE ST

PORTLAND, RIVERSIDE
STREET

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

MISCELLANEOUS
SPECIAL PROJ

MISCELLANEOUS
PROJS STATE

MISCELLANEOUS
PROJS STATE

NEW HIGHWAY
CONSTRUCTION

HIGHWAY
IMPROVEMENTS

ROW-EARLY
ACQUISITION

NEW HIGHWAY
CONSTRUCTION

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

INTERMODAL
PASS. FACILITY
IMPR

MODIFY TRAFFIC
SIGNALS

LEVEL 2 HIGHWAY
RESURFACING

BIKE/PED.FACILITY
IMP.-OFF ROA

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

BEGINNING AT WARREN AVENUE AND EXTENDING NORTHERLY 0.29
KM (0.18 MI) TO AVALON STREET.

BEGINNING AT MIDDLE STREET AND EXTENDING NORTHWESTERLY
0.79 KM (0.49 MI) TO FOX STREET.

Site Development and Parking Lot construction for Gulf of Maine Research
Institute.

RENOVATE/REHAB OF HARBORVIEW PARK HARBORVIEW PARK   

RENOVATE/REHAB OF HARBORVIEW PARK HARBORVIEW PARK   

FOREST AVENUE INTERCHANGE IMPROVEMENTS IN PREPARATION
FOR THE NEW AMTRAK RAILROAD STATION.

ADJ. RAMPS & ISLANDS TO IMPROVE TRAFFIC OPERATIONS I-295
AT FORREST AVE & AT FRANKLIN ARTERIAL  

RIGHT OF WAY ACQUISITION  I-295/CONGRESS STREET 
COMMERCIAL STREET 

DESIGN-BUILD OVERSIGHT  I-295/CONGRESS STREET 
COMMERCIAL STREET, note:  R/W under PIN 7589.20, CONST under pin
7589.30
Supplement construction funding for Interstate 295 Congress Street to
Commercial Street connector.

PMS LEVEL 2    ---   CONGRESS STREET  SOUTHEASTERLY 0.45 KM
(0.3MI)  TO COMMERCIAL STREET

HIGHWAY IMPROVEMENTS    ---   FOREST AVENUE NORTHERLY 0.85
KM (0.5 MI) FRANKLIN ARTERIAL - ON HOLD PENDING AMTRAK
DEVELOPMENT PER PACTS REQUEST

Development of the "Ocean Gateway" project,  which converts the Bath Iron
Works Ship Repair Facility to an intermodal passenger facility including
commuter ferry, intercoastal ferry, international ferry and cruise ship
operations.   

MODIFY TRAFFIC SIGNAL TO MAST ARMS AT THE INTERSECTION
OF MIDDLE, TEMPLE, SPRING, AND UNION STREETS.

Beginning at Deering Avenue and extending northerly 0.14 mile to State
Street.

Bicycle and Pedestrian facility Phase 2.

Retaining Wall: beginning at Warren Avenue and extending northerly 0.10 of
a mile.   

Preconstruction Engineering for Future Highway Improvements: beginning at
Maine Turnpike Exit 8 and extending northerly  to Verrillo's.

01/07/03

06/13/03

07/01/03

07/09/03

06/11/04

06/11/04

05/06/06

09/25/05

12/23/02

09/01/03

12/01/04

06/15/04

07/09/03

05/01/05

01/05/06

MARTIN,
ERNEST

MARTIN,
ERNEST

LARRABEE JR,
JOSEPH

QUIRION,
JERRY

HEALD,
STEVEN

GAYNE,
DOUGLAS

HEALD,
STEVEN

HEALD,
STEVEN

6

6

6

0

0

6

6

6

6

6

6

6

6

6

6

6

6

6

0.18

0.47

0.00

0.00

0.00

0.28

0.53

0.00

0.00

0.14

0.00

0.10

0.20

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010545.00

010546.00

010672.00

008490.62

008902.00

010756.00

012205.00

012204.00

010465.00

003254.00

005877.00

009503.30

010671.00

010158.00

011312.00

010544.00

010455.00

011431.00

PORTLAND, ROUTE 25

PORTLAND, ROUTE 26

PORTLAND, ROUTE 26

PORTLAND, RTE 26 (AUBURN
ST)

PORTLAND, RTE 302 @ RTE 26

PORTLAND, STATE ST @
SPRING ST

PORTLAND, STEVENS AVENUE

PORTLAND, STEVENS AVENUE

PORTLAND, TRANSFER BR

PORTLAND, U.S. RTE 1

PORTLAND, U.S. RTE 302

PORTLAND, UNION BRANCH
PASS. RAIL EXT

PORTLAND, VALLEY STREET

PORTLAND, VERANDA ST.
BR#5052

PORTLAND, WALTON STREET

PORTLAND, WARREN AVENUE

PORTLAND,OCEAN GATEWAY

PORTLAND-FALMOUTH, RTE.
26/100

INTERSECTION
IMP W/O SIGNAL

INTERSECTION
IMP W/O SIGNAL

LEVEL 2 HIGHWAY
RESURFACING

TOPSI TRAFFIC
ENG IMPROVMNT

MODIFY TRAFFIC
SIGNALS

MODIFY TRAFFIC
SIGNALS

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

FERRY FACILITY
CONSTRUCTION

INTERSECTION
IMP W/ SIGNAL

TOPSI TRAFFIC
ENG IMPROVMNT

RAIL LINE
REHABILITATION

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE
REPLACEMENT

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

FERRY FACILITY
CONSTRUCTION

LEVEL 2 HIGHWAY
RESURFACING

INTERSECTION IMPROVEMENTS AT NASON'S CORNER.  LOCATED
AT THE INTERECTION OF BRIGHTON AVENUE AND CAPISIC
STREET.
REALIGNMENT. Located at the Intersection of Canco Road and
Washington Avenue.

BEGINNING AT STATE STREET AND EXTENDING NORTHERLY 0.32
KM (0.20 MI) TO MECHANIC STREET.

PARKING LOT IMPROVEMENTS IN MDOT ROW   ---   AT NORTHGATE
PLAZA   

UPGRADE TRAFFIC SIGNALS    ---   INTER. OF FOREST AVE (RTE
302) & CUMBERLAND AVE (RTE 26)  

MODIFY TRAFFIC SIGNALS AND ADD OVERHEAD LANE
DESIGNATION AT SPRING AND STATE STREETS.

Highway Resurfacing: beginning at Capisic Street and extending northerly
0.30 of a mile to Brighton Avenue.

Level 2 Highway Resurfacing: beginning at Brighton Avenue and extending
easterly 0.23 of a mile to Woodford Street.

PORTLAND TRANSFER BRIDGE FOR PASSENGER SHIP DOCKING. 
OCEAN GATEWAY.

TOPICS (ADDITIONAL LANES AND TRAFFIC SIGNALS) WIDENING   --- 
 INTERSECTION OF BAXTER BLVD. AND VANNAH AVENUE  

TRAFFIC OPERATIONAL IMPROVE- MENTS   ---   1) LT. TURN LANE
AT BELL ST. 2) STRIPING TO 3 LANES FROM WALTON ST. TO
STEVENS AVE. 

PORTLAND NORTH. PASSENGER RAIL EXTENSION.

BEGINNING 0.29 KM (0.18 MI) NORTHERLY OF THE SOUTH
PORTLAND CITY LINE AND EXTENDING NORTHERLY 1.66 KM (1.03
MI) TO PARK AVENUE.

Preconstruction Engineering for Future Improvement: Veranda Street
Overpass Bridge (#5052) over Canadian Railroad, located 0.30 of a mile
northerly of Washington Street. 

Beginning at the intersection of Walton Street and Ocean Avenue and
extending easterly 1.03 miles to Morse Street.

Highway Reconstruction: Beginning at the Turnpike overpass and extending
easterly 0.81 mile to Hicks Street.

PORTLAND MARINE PASSENGER FACILITY.  OCEAN GATEWAY.  STP
Funds to supplement project to be built under PIN 9215.00

Highway Resurfacing:  beginning at North Gate Shopping Center Drive and
extending northerly 1.72 miles to MCRR and Presumscott Bridge.

07/09/03

07/09/03

03/22/04

06/11/04

07/09/03

07/09/03

06/15/04

06/01/05

03/31/04

10/10/05

03/23/05

06/19/06

06/15/04

04/21/04

HEALD,
STEVEN

HEALD,
STEVEN

MARTIN,
ERNEST

HEALD,
STEVEN

MARTIN,
ERNEST

QUIRION,
JERRY

MARTIN,
ERNEST

HEALD,
STEVEN

MARTIN,
ERNEST

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

0.20

0.00

0.00

0.30

0.23

0.00

0.55

1.03

0.00

1.03

0.81

1.72

ACTIVE

INACTIV

ACTIVE

ACTIVE

HOLD

ACTIVE

INACTIV

INACTIV

INACTIV

HOLD

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

000116.24

000116.23

009025.20

011061.00

011161.00

007979.00

007897.00

009010.56

011032.00

011966.00

011034.00

010004.00

010570.00

010325.00

010089.00

PORTLAND-SO. PORT, RTE 77

PORTLAND-SO. PORT, RTE 77

PORTLAND-SO.PORTLAND,
CASCO BAY BRIDGE MOD.

POWNAL, KUSHMAN BR#0193

POWNAL,ALLEN RD-CIP

PRESQUE ISLE

PRESQUE ISLE

PRESQUE ISLE, GOULDVILLE
BR

PRESQUE ISLE, H.N. FLAGG
MEM. BRG. #2189.

PRESQUE ISLE, IRAP W/ MMA

PRESQUE ISLE, P.I. STRM
BR#1551

PRESQUE ISLE, ROUTE 1

PRESQUE ISLE, ROUTE 167

PRESQUE ISLE, RTE 1 @
MAPLE ST

PRESQUE ISLE, RTE 1, CULV
REPL

MISCELLANEOUS
SPECIAL PROJ

BRIDGE
REHABILITATION

BRIDGE
IMPROVEMENT

BRIDGE
REPLACEMENT

ROADSIDE
IMPROVEMENT
(MISC)

R/H X-ING REHAB
W/ SIGNAL

R/H X-ING REHAB
W/ SIGNAL

BRIDGE
SUPERSTRUCTUR
E REPLACEM

BRIDGE WEARING
SURF REPLACE

RAIL OPERATIONAL
IMPROVEMENTS

BRIDGE WEARING
SURF REPLACE

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

CULV
REPLACEMENT
STATE

CULV
REPLACEMENT
STATE

ELECTRICAL UPGRADES TO THE CASCO BAY BRIDGE CASCO BAY
BRIDGE BASCULE AND OPERATORS HOUSE  

Casco Bay Bridge, Renovation of HVAC to improve air quality in operator's
house.

Modifications and corrections necessary to improve Casco Bay Bridge
operations. 

Bridge Replacement: Kushman  Bridge (#0193) over Chandler Brook,
located 0.21of a mile northerly of the North Yarmouth town line.

Drainage Improvements: 1580' of ditch line. Located by  the R.R. overpass.

REHAB.SURFACE & UPGRADE ACWD SIGNALS   ---   CHAPMAN ST.
XING (WEST) # 051093L  

REHAB. SURFACE & UPGRADE ACWD SIGNALS   ---   CHAPMAN ST.
(EAST) XING # 051066P  

BRIDGE SUPERSTRUCTURE  REPLACEMENT    ---   0.16 KM (0.1 MI)
W. OF U.S. 1 ON PARK STREET OVER PRESQUE ISLE STREAM 

Bridge Wearing Surface Replacement: H.N. Flagg Memorial Bridge (#2189)
located over the Aroostook River.

RECONSTRUCTION OF A RAIL SPUR TO DEAD RIVER OIL CO. BULK
FUEL ON 0 SPUR APPROX. .25 MILE W. OF PRESQUE ISLE STREAM
RR BRIDGE.  MMA is lead Agency.

Bridge Wearing Surface Replacement: Presque Isle Stream Bridge (#1551)
carrying the Bypass Road over Presque Isle Stream, located 0.11 of a mile
easterly of Parsons Street.

PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS.
Beginning at the Westfield town line and extending northerly 5.67 miles to
University Street #1.

BEGINNING  (0.17 MI) EASTERLY OF MAYSVILLE STREET AND
EXTENDING EASTERLY  (2.60 MI) TO 0.04 MILES NORTHERLY OF
ROUTE 163, MATCH PROJECT DONE IN 1990..

LOCATED AT THE INTERSECTION OF RTE 1 AND MAPLE STREET.

LOCATED  (4.15 MI) NORTHERLY OF THE WESTFIELD TOWN LINE.

10/03/01

01/10/01

10/24/01

03/19/03

06/11/03

06/11/03

10/04/01

03/31/04

10/01/04

10/03/01

05/04/05

05/04/05

02/22/05

03/19/03

06/11/03

06/11/03

QUIRION,
JERRY

SMITH,
SHAWN

SMALL,
CATHERINE

SMALL,
CATHERINE

SPINNEY,
JULIA

GAYNE,
DOUGLAS

MARTIN,
ERNEST

MARTIN,
ERNEST

6

6

6

6

6

1

1

1

1

1

1

1

1

1

1

1.02

0.00

0.00

0.00

0.04

0.00

0.00

0.00

0.00

0.00

5.67

2.60

ACTIVE

ACTIVE

INACTIV

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

012100.00

011467.00

011033.00

012113.00

011327.00

012101.00

011305.00

007965.00

007965.20

007965.50

007965.51

007965.30

007965.40

007965.01

011213.00

011563.00

PRESQUE ISLE, RTE 163/167

PRESQUE ISLE, RTE 205

PRESQUE ISLE, STATE ST
#3550

PRESQUE ISLE-EASTON,
CONANT RD

PRESQUE ISLE-FT FAIRFLD,
RT167

PRESQUE ISLE-MAPLETON,
RTE 163

PROSPECT, ROUTE 174

PROSPECT-VERONA, BR
REHAB

PROSPECT-VERONA, DECK
REPL

PROSPECT-VERONA,
FOUNDATION 

PROSPECT-VERONA, LEDGE
EXCAVTN

PROSPECT-VERONA, PAINTING

PROSPECT-VERONA,
REPLACEMENT

PROSPECT-VERONA, RTE 1
R/W

RANDOLPH, ROUTE 226-CHIP

RAYMOND, RTE 121, RRI

GUARDRAIL

CULV
REPLACEMENT
STATE

BRIDGE WEARING
SURF REPLACE

PAVEMENT
REHABILITATION

3/4 INCH OVERLAY

GUARDRAIL

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE
REHABILITATION

BRIDGE
REHABILITATION

BRIDGE
CONSTRUCTION-N
EW

BRIDGE
CONSTRUCTION-N
EW

BRIDGE PAINTING

BRIDGE
REPLACEMENT

ROW-EARLY
ACQUISITION

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

REPLACE CABLE GUARD RAIL WITH NEW TYPE 3 BEAM RAIL
VARIOUS LOCATIONS FROM .17 MI NORTHERLY OF MAYSVILLE ST.
.04 MI. NORTHERLY OF ROUTE 163 

Located 0.02 of a mile northerly of Johnston Road.

Bridge Wearing Surface Replacement: State Street Bridge (#3550) located
over Presque Isle Stream.

HEAVY PAVEMENT REHAB. W/ FOAM ASPHALT, DITCHING,
DRAINAGE, BEGIN AT  ROUTE 10 INTERSECT, EXT. EAST 3.74 MILES
TO 0.02 Miles west of STATION ROAD INTERSECTION. 

Highway Resurfacing: beginning at Route 163 and extending northerly 2.18
miles.

REPLACE CABLE GUARD RAIL WITH NEW TYPE 3 BEAM RAIL
VARIOUS LOCATIONS FROM 1.70 MI WEST OF MAPLETON T.L.
EXTEND E 8.55 MI TO A POINT .21 MI WEST OF ELIZABETH STREET

Beginning at Route 1 and extending northerly 3.80 miles to Route 1A.

BRIDGE REHABILITATION    --Prospect-Verona Route 1 Bridge (3008)
over the Penobscot River, located on the Prospect-Verona town line.

DECK REPLACEMENT & MISC. STEEL REPAIR   ---Prospect-Verona
Bridge (3008) over the Penobscot River, located on the Prospect-Verona
town line.   

FOUNDATION WORK FOR NEW RIVER CROSSING
PROSPECT/VERONA TOWN LINE OVER THE PENOBSCOT RIVER  

LEDGE EXCAVATION CONTRACT FOR PROSPECT APPROACH
PROSPECT  VERONA 

BRIDGE PAINTING    ---   Prospect-Verona Route 1 Bridge (3008) over the
Penobscot River, located on the Prospect-Verona town line.

BRIDGE REPLACEMENT  WALDO-HANCOCK BRIDGE (#3008) AT THE
PROSPECT/VERONA T/L OVER THE PENOBSCOT RIVER 

R/W ACQUISITION-CAMPGROUND  RTE 1 ON T/L OF PROSPECT &
VERONA  

Collector corridor: beginning at Route 27 in Randolph extending to Route 17
in Chelsea. 

Beginning at Route 35 and extending northerly 1.50 miles to the Casco town
line.

03/19/03

01/07/04

05/14/03

12/05/01

12/03/03

03/19/03

03/31/04

05/04/05

04/08/05

01/07/04

05/14/03

04/14/04

12/05/01

04/27/05

MARTIN,
ERNEST

SMALL,
CATHERINE

MARTIN,
ERNEST

MARTIN,
ERNEST

MARTIN,
ERNEST

TURNBULL,
DON

SMALL,
CATHERINE

FALLA,
MICHAEL

1

1

1

1

1

1

5

5

5

2

5

5

2

4

6

0.00

0.00

3.74

2.18

3.80

0.00

0.00

0.00

0.00

4.72

1.50

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

009779.00

011100.00

011291.00

011290.00

008490.54

011001.15

011001.15

011001.15

011001.15

011117.00

010509.00

007855.20

011620.00

011537.00

011015.23

011015.10

RAYMOND, RTE 85

READFIELD, INTERVALE
BR#3392

READFIELD, MAIN STREET

READFIELD, ROUTE 41

READFIELD, RT 17 SCHOOL
ENT.

REED PLANT- HOT MAINT
MULC

REED PLT,BANCROFT
RD(1458)-CIP

REGIONAL TOURISM SIGNAGE,
DIV1

REGIONAL, MOUNTAIN DIV.
DEVLP.

REGIONAL, SOUTHERN MAINE
TRUC

REGIONAL, VISITOR INFO.
CNTRS

RICHMOND HOT MAINT
MULCH

RICHMOND HOT MAINT
MULCH

HIGHWAY
REHABILITATION

BRIDGE
REPLACEMENT

3/4 INCH OVERLAY

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

GUARDRAIL

SIGNING

BIKE/PED.FACILITY
IMP.-OFF ROA

REST AREA

MISCELLANEOUS
SPECIAL PROJ

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

HEAVY REHAB  from ROUTE 302  to MILL STREET 

Bridge Replacement: Intervale Bridge (#3392) over Intervale Brook, located
0.03 mile northerly of the North Road.

Highway Resurfacing: beginning at the Gorden Road and extending northerly
6.44 miles.

Beginning at Route 17 and extending northerly 0.67 of a mile to Bean's Mill
Road.

RECONSTRUCT ENTRANCE    ---   ON ROUTE 17 AT MARANACOOK
MIDDLE SCHOOL  

Beginning at the Drew Plantation town line and extending northerly 7.30
miles to Route 2A.

Beginning at the Drew Plantation town line and extending northerly 7.30
miles to Route 2A.

Beginning at the Drew Plantation town line and extending northerly 7.30
miles to Route 2A.

Beginning at the Drew Plantation town line and extending northerly 7.30
miles to Route 2A.

Guardrail Replacement: beginning 2.70 miles northerly of Route 17 and
extending northerly 0.18 of a mile.

REGIONAL TOURISM SIGNAGE PROJECT IN AROOSTOOK COUNTY.

BIKE/PED.FACILITY IMP.-OFF ROAD X  X 

Construction of a new truck rest area in southern Maine, as identified in the
Motor Carrier Service Plan.

Air conditioning installation at the Houlton I-95, Hampden I-95 northbound
and southbound.

Beginning at Route 201 and extending easterly 5.66 miles to Route 197.

Beginning at Route 201 and extending westerly 0.40 of a mile to the Bridge. 

10/10/05

01/26/05

01/26/05

10/01/05

FALLA,
MICHAEL

FALLA,
MICHAEL

TURNBULL,
DON

TURNBULL,
DON

7

4

4

4

4

1

1

3

3

1

0

0

0

0

5

5

0.82

0.00

6.44

0.67

0.10

7.30

7.30

7.30

7.30

0.18

5.66

0.40

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011015.25

011015.40

011054.00

010134.00

012013.00

011012.52

010009.00

007952.33

007952.00

012199.00

010724.00

011524.00

006069.30

008480.00

006069.20

010223.00

RICHMOND HOT MAINT
MULCH

RICHMOND HOT MAINT
MULCH

RICHMOND, ABAGADASSET
BR#2002

RICHMOND, HALEYS BR#3556

RICHMOND, RTE 197 @201

RIPLEY,HOT MAINT MULCH

ROBBINSTON, ROUTE 1

ROCKLAND BRANCH, TRACK
REHAB

ROCKLAND BRANCH,
UPGRADE PE

ROCKLAND TO WEST BATH,
RAIL

ROCKLAND,  NEW CNTY RD
#365025

ROCKLAND,
BROADWAY/THOMASTON ST

ROCKLAND, FERRY TERM.

ROCKLAND, INDUST.PARK RD.

ROCKLAND, PIER & TRANSFER
BRG

ROCKLAND, RAIL STATION
REHAB

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE
REPLACEMENT

BRIDGE CULVERT
REPLACEMENT

HIGHWAY
REHABILITATION

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

RAIL LINE
REHABILITATION

RAIL LINE
REHABILITATION

R/H X-ING REHAB
SIGNAL

R/H X-ING SIGNAL
INSTALL/REHAB

INSTALL TRAFFIC
SIGNALS

FERRY FACILITY
IMPROVEMENTS

NEW HIGHWAY
CONSTRUCTION

FERRY FACILITY
IMPROVEMENTS

INTERMODAL
PASS. FACILITY
IMPR

Beginning at Route 24 and extending easterly 0.39 of a mile to 0.39 of a
mile westerly of the Bridge. 

Beginning at the Ridge Road and extending easterly 3.01 miles to Center
Street. 

Bridge Replacement: Abagadasset Bridge (#2002) over Abagabassett River,
located 0.20 of a mile easterly of Furlong Road.

Haley's Bridge (3556) over Wilmont's Brook, located 0.10 of a mile southerly
of the Gardiner city line.

Highway Rehabilitation: beginning at Route 201 and extending easterly 0.92
miles to 0.24 of a mile westerly of I-95 ramps A and B.

Route 23, beginning Route 154 and extending easterly 2.0 miles to Dexter
town line at the county line; SA1,5.

Preconstruction Engineering for Future Improvements:  beginning 0.60 of a
mile northerly of the Mill Cove Bridge  (#6205) and extending northerly 1.44
miles . 

Railway Track Rehabilitation: Rockland to Brunswick 

UPGRADE ROCKLAND BRANCH RAIL LINE FOR PASSENGER
SERVICES   ---   ROCKLAND  BRUNSWICK 

CONSOLIDATED DESIGN FOR 12 LOCATIONS BY CONSULTANT (12)
LOCATIONS ON ROCKLAND BRANCH RAIL LINE BETWEEN
ROCKLAND & WEST BATH 

INSTALLATION OF PROTECTIVE WARNING SIGNALS AT THE NEW
COUNTY ROAD RAILROAD CROSSING #365025E, LOCATED 0.05 KM
(0.03 MI) SOUTHERLY OF ROUTE 1.

Located  at the intersection of Broadway and Thomaston Street.

PCE FOR A TWO BRIDGE SYSTEM & MAJOR IMPROVEMENTS TO
PIER   ---   ROCKLAND FERRY TERMINAL   

ACCESS ROAD CONSTR.    ---   PLEASANT STREET, SOUTHERLY 
THOMASTON STREET 

CONSTRUCT PIER & TRANSFER BRIDGE   ---   ROCKLAND FERRY
TERMINAL  FBD REQUEST PENDING 

HISTORIC ROCKLAND RAILROAD STATION REHABILITATION.

08/09/00

08/03/04

04/06/04

03/13/06

10/01/05

04/15/04

07/13/05

TURNBULL,
DON

TURNBULL,
DON

SMALL,
CATHERINE

SMALL,
CATHERINE

TURNBULL,
DON

SPINNEY,
JULIA

SMITH,
SHAWN

SMALL,
CATHERINE

5

5

5

5

5

4

2

5

5

5

5

5

5

5

5

5

0.39

3.01

0.00

0.92

2.00

1.44

0.00

0.00

0.00

0.00

0.47

0.00

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010796.00

011420.00

009815.08

009815.03

010341.05

011525.00

009344.00

011364.00

011363.00

011306.00

008490.15

010821.00

011357.00

010773.00

009245.00

011874.00

011442.00

ROCKLAND, ROUTE 17

ROCKLAND, ROUTE 1A

ROCKLAND, RTE 1 @ WENDY'S

ROCKLAND, RTE 1@HOME
DEPOT

ROCKLAND, RTE1 DVLP
PARK&RIDE

ROCKLAND, SIGNAL
MODIFICATION

ROCKLAND, TRANSFER BR. &
SLIPS

ROCKPORT, ROUTE 17

ROCKPORT, ROUTE 17

ROCKPORT, ROUTE 90

ROCKPORT, RT 90 @ HIGH
SCHL

ROCKPORT, RTE 90 @
MEADOWS ST.

ROME, ROUTE 27

ROQUE BLUFFS,SEE PIN
9279.00

RUMFORD, @ RIVER &
PORTLAND

RUMFORD, INTERVALE RD.

RUMFORD, ROUTE 2

CULV
REPLACEMENT
STATE

3/4 INCH OVERLAY

INTERSECTION
IMP W/O SIGNAL

INTERSECTION
IMP W/ SIGNAL

PARK AND RIDE
FACILITY
CONSTRU

MODIFY TRAFFIC
SIGNALS

FERRY FACILITY
CONSTRUCTION

3/4 INCH OVERLAY

LEVEL 2 HIGHWAY
RESURFACING

3/4 INCH OVERLAY

TOPSI TRAFFIC
ENG IMPROVMNT

INSTALL TRAFFIC
SIGNALS

3/4 INCH OVERLAY

CULV
REPLACEMENT
STATE

MODIFY TRAFFIC
SIGNALS

HIGHWAY
REHABILITATION

MICROSURFACING

LOCATED 2.14 KM (1.33 MI) NORTHWESTERLY OF ROUTE 1A.

Beginning at the southerly junction of Route 1 and extending northerly 1.56
miles to the northerly junction of Route 1.

RESTRIPING  RTE 1 AT WENDY'S   

WIDENING AND TRAFFIC SIGNAL WORK ALONG U.S. 1 IN
ROCKLAND & ROCKPORT @ HOME DEPOT  

DEVELOP PARK & RIDE LOT  X  X 

Upgrade signal equipment at the intersections of Park/Union Street;
Park/Main Street ; Tillson Avenue/Main Street, and Route 17/Old County
Road.  

ROCKLAND PHASE II    ---   ROCKLAND PHASE II  -  Bond Funds to
match & augment Federal Funds in PIN 006069.20

Highway Resurfacing: beginning 1.33 miles northerly of the Rockland town
line and extending northerly 1.72 miles to Route 90.

Beginning at Old City Road and extending northerly 1.00 mile.

Highway Resurfacing: beginning at Route 17 and extending easterly 2.71
miles to Route 1.

TRAFFIC OPER. IMPROVE. INCL. BYPASS LANE   ---   ON ROUTE 90
AT PROPOSED NEW HIGH SCHOOL SITE  

INSTALL NEW SIGNAL AT THE INTERSECTION OF ROUTE 90 AND
MEADOWS STREET.

Beginning 1.39 miles southerly of Route 225 and extending northerly 1.30
miles.

THIS WORK  IS BEING DONE AS PIN 9279.00  !!!!

LOCATED 1.92 KM (1.19 MI) EASTERLY OF THE JONESBORO TOWN
LINE.

MODIFY TRAFFIC SIGNALS    ---   INTER. OF RIVER ST AND
PORTLAND STREET  

Beginning at Route 232 and extending westerly 0.51 of a mile to the Bethel
town line.

Highway Resurfacing: beginning 2.45 miles easterly of Route 232 and
extending easterly 6.48 miles to the South Rumford Road.

06/05/02

10/16/02

01/21/04

02/23/05

01/15/05

10/01/05

01/26/05

02/23/05

01/26/05

06/05/02

12/15/04

10/16/02

04/07/04

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

FALLA,
MICHAEL

MARTIN,
ERNEST

MARTIN,
ERNEST

5

5

5

5

5

5

0

5

5

5

5

5

4

2

7

7

7

1.56

0.00

1.72

1.00

2.71

0.00

1.30

0.00

0.51

6.48

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

INACTIV

ACTIVE



Current Project List 2/13/2004

Page 85

PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011322.00

011569.00

009787.00

009802.00

010717.00

009815.07

010764.00

011203.00

008841.00

009257.00

008903.00

009790.00

011530.00

011313.00

007962.00

008904.00

011955.00

008490.48

RUMFORD, ROUTE 5

RUMFORD, SO. RUMFORD RD.

RUMFORD, SO.RUMFORD RD
(SA 2)

S. PORTLAND, BOATING INFRA
GRA

SABATTUS, HIGH STREET

SABATTUS, RTE 9 @ BALL
PARK 

SABATTUS, RTE 9/126 @ RTE
132

SABATTUS, STATE ROUTE 9

SACO, I-195 TO CASCADE RD.

SACO, I-95 OVERHEAD SGN
UPDT

SACO, MAIN.ST @RT5 &@
STCKMN

SACO, PARK & RIDE NEAR
EXIT 5

SACO, ROUTE 112 @ JENKINS
RD. & HILLVIEW AVE.

SACO, ROUTE 5B

SACO, RT 112-MAIN TO PARK
ST

SACO, RTE 1  @ 3 LOCATIONS

SACO, RTE 1 (ELM ST.)

SACO, RTE 1 @ NEW CINEMA
LOC

3/4 INCH OVERLAY

HIGHWAY
IMPROVEMENTS

HIGHWAY
REHABILITATION

MISCELLANEOUS
SPECIAL PROJ

LEVEL 2 HIGHWAY
RESURFACING

INTERSECTION
IMP W/O SIGNAL

INTERSECTION
IMP W/O SIGNAL

INTERSECTION
IMP W/O SIGNAL

LEVEL 2 HIGHWAY
RESURFACING

SIGNING

INTERSECTION
IMP W/ SIGNAL

PARK & RIDE
FACILITY
IMPROVEME

INSTALL TRAFFIC
SIGNALS

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 1 HIGHWAY
RESURFACING

MODIFY TRAFFIC
SIGNALS

3/4 INCH OVERLAY

INTERSECTION
IMP W/O SIGNAL

Highway Resurfacing: beginning 3.30 miles northerly of Route 2 and
extending northerly 1.77 miles.

Highway Reconstruction: beginning 0.51 miles easterly of  Route 232 and
extending westerly 0.51 miles to Route 232.

HEAVY REHABILITATION  7.08 MI SOUTH JCT. ROUTE 2  8.18 MI SO
JCT ROUTE 2 

Boating Infrastructure Grant for the development of a recreational boat
mooring at Thomas Knight Park.

BEGINNING AT ROUTE 9/126 AND EXTENDING NORTHWESTERLY
0.61 KM (0.38 MI) TO MAIN STREET.

ADD TURN LANES  ROUTE 9 & BALL PARK RD AT SABATTUS MIDDLE
SCHOOL  

LOCATED AT THE INTERSECTION OF  RTE 9/126 AND RTE 132. 
CONSISTING OF RECONSTRUCTION TO IMPROVE THE VERTICAL
ALIGNMENT.

Intersection Improvements:  located at the intersection of Route 9, Crowley
Road and Bowdoinham Road.

Highway Resurfacing and Lane Reconfiguration:  beginning at Interstate 195
and extending northerly 2.69 miles to Cascade Road. 

SIGNING    ---   UPDATING OF OVERHEAD SIGNS ON INTERSTATE
195 IN SACO  

ADDITIONAL TURNING LANES UPGRADE TRAFFIC SIGNALS   ---  
INTERSECTION OF MAIN ST & OCEAN PARK INTERSECTION OF
MAIN ST & STOCKMAN AVE

LIGHTS AT PARK & RIDE LOT  PARK & RIDE LOT IN SACO   

Located at the intersection of Route 112, Jenkins Road and Hilllview
Avenue.

Beginning at Main Street and extending northerly 1.00 mile.

LEVEL 1 HIGHWAY RESURFACING    ---   MAIN STREET, NORTHERLY 
PARK STREET 

UPGRADE TRAFFIC SIGNALS    ---   INTER. OF NORTH ST (RTE 5/112)
& MAIN ST (RTE 9); INTER. OF ELM (RTE 1) & BEACH ST (RTE 9)

OVERLAY  BIDDEFORD TOWN LINE & EXTENDS NORTH .47 MILES
INTERSECTION OF MAIN ST 

CONSTRUCT RT & LT TURN LANES AT NEW CINEMAPLEX
ENTRANCE   ---   ON U.S. 1 AT NEW CINEMA COMPLEX  

02/05/03

01/15/03

11/18/02

02/25/04

02/26/03

09/20/04

11/20/02

12/15/05

11/20/02

12/01/05

01/21/04

03/10/04

MARTIN,
ERNEST

MARTIN,
ERNEST

FORGIONE,
ERNEST

HEALD,
STEVEN

HEALD,
STEVEN

MARTIN,
ERNEST

GAYNE,
DOUGLAS

7

7

7

6

7

7

7

7

6

6

6

6

6

6

6

6

6

6

1.77

0.51

1.10

0.38

0.00

2.69

0.00

0.11

0.00

1.00

0.52

0.00

0.00

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010757.00

009855.00

010826.00

011249.00

009493.00

011016.21

009855.10

008973.00

010675.00

011432.00

011190.00

011191.00

011376.00

008490.52

009815.02

011507.00

SACO, RTE 1 @ THORNTON
ETC...

SACO, RTE 9-OCEAN-PK/CMP
ELLIS

SACO,
RTE.5(SPRING)@RTE.112(NOR
TH)

SACO, STACKPOLE CREEK
BRIDGE

SACO-BUXTON, RTE 112

SACO-BUXTON,HOT MAINT
MULCH

SACO-O.O.B., RTE. 9
SHOULDERS

SALEM TWP, MILL POND
BR#2565

SANFORD, ROUTE 109

SANFORD, ROUTE 109

SANFORD, ROUTE 202

SANFORD, ROUTE 4

SANFORD, ROUTE 4

SANFORD, RT109 @
WESTVIEW DR

SANFORD, RTE 109 @ CN
BROWN

SANFORD, RTE 109, STRUT

MODIFY TRAFFIC
SIGNALS

HIGHWAY
IMPROVEMENTS

INSTALL TRAFFIC
SIGNALS

BRIDGE
REHABILITATION

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

BIKE/PED.FACILITY
IMP.-ON ROAD

BRIDGE
REPLACEMENT

LEVEL 2 HIGHWAY
RESURFACING

3/4 INCH OVERLAY

INSTALL TRAFFIC
SIGNALS

INTERSECTION
IMP W/O SIGNAL

3/4 INCH OVERLAY

MODIFY TRAFFIC
SIGNALS

MISCELLANEOUS
SPECIAL PROJ

CULV
REPLACEMENT
STATE

MODIFICATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF
ELM STREET, THORNTON AVENUE, AND SCAMMON STREET.

beginning at Old Orchard Beach town line and extending south to Camp Ellis
Ave. Enhancement funding for shoulders provided under PIN 9855.10.

INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF
RTE 5 (SPRING STREET) AND RTE 112 (NORTH STREET).

Historic Bridge Rehabilitation: Simpson Road Historic Bridge over Stackpole
Creek, located 1.50 miles northwesterly of Route 112. 

-Beginning 0.36 of a mile northerly of Jenkins Street and extending northerly
6.62 mile to Route 4/202.  

Route 117, beginning Route 112 in Saco and extending northerly 2.39 miles
to Route 4 in Buxton-SA102,1.

Construction of paved shoulders on Route 9.  beginning at Old Orchard
Beach town line and extending south to Camp Ellis Ave. In conjunction with
Level 2 overlay project, PIN 9855.00.

PCE-BRIDGE REPLACEMENT    ---Mill Pond Bridge (2565) over Mill
Stream, located 0.24 of a mile northerly of the Phillips town line.  

BEGINNING AT Smada Drive AND EXTENDING NORTHERLY 3.85 KM
(2.39 MI) TO 0.16 Km south of ROUTE 4.

Highway Resurfacing: beginning 1.13 miles southerly of the Wells town line
and extending northerly 2.78 miles.

Located at the intersection of Route 202 and Riverside Avenue.

Located at the intersection of Route 4 and High Street.

Highway Resurfacing: beginning  0.18 of a mile northerly of Lebanon Road
and extending northerly 7.11 miles to Route 4A/109.

ADD SB LEFT TURN SIGNAL CAPACITY   ---   AT ROUTE 9 AND
WESTVIEW DRIVE   

ENTRANCE @ PROPOSED CONVEN- IENCE STORE & CAR WASH
C.N. BROWN CO. AT 294 MAIN ST/ RTE 109  

Remove and replace strut (ID 6S0155). Located 0.17 of a mile southerly of
Sam Allen Road.

06/04/03

03/10/04

02/23/05

03/10/04

03/16/05

09/15/04

02/23/05

02/14/04

05/21/03

04/21/04

03/16/05

03/16/05

11/03/04

MARTIN,
ERNEST

HEALD,
STEVEN

QUIRION,
JERRY

GAYNE,
DOUGLAS

MARTIN,
ERNEST

MARTIN,
ERNEST

WATSON,
BLAIR

6

6

6

6

6

6

6

7

6

6

6

6

6

6

6

6

2.15

6.62

2.39

2.55

0.00

2.51

2.78

0.00

0.00

7.11

0.00

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

009098.00

009098.00

008490.83

011314.00

011315.00

011018.23

009187.00

011143.00

010825.00

011564.00

009798.00

011508.00

010161.00

012079.00

010226.10

SANFORD, RTE 202

SANFORD, RTE 9-DUNKIN
DONUTS

SANFORD, SCHOOL ST

SANFORD, SCHOOL STREET

SANFORD-ALFRED,  HOT
MULCH

SANFORD-ALFRED, RTE 202

SANGERVLLE,DOUGHTY
HILL-CI

SCARBORO -SO PORTLAND,
ME MALL

SCARBOROUGH, BROADTURN
RD, RRI

SCARBOROUGH, BROADTURN
RD.

SCARBOROUGH, BROADTURN,
STRUT

SCARBOROUGH, DUNSTAN
BR#2240

SCARBOROUGH, DUNSTAN
CORNER

SCARBOROUGH, EASTERN
TRAIL CN.

HIGHWAY
RECONSTRUCTION

HIGHWAY
RECONSTRUCTION

INTERSECTION
IMP W/O SIGNAL

3/4 INCH OVERLAY

LEVEL 2 HIGHWAY
RESURFACING

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

MODIFY TRAFFIC
SIGNALS

HIGHWAY
IMPROVEMENTS

HEAVY STATE
REHABILITATION

CULV
REPLACEMENT
STATE

BRIDGE CULVERT
REPLACEMENT

HIGHWAY
IMPROVEMENTS

BIKE/PED.FACILITY
IMP.-OFF ROA

Project team - RECONSTRUCTION  --- Beginning at June Street and
extending northerly .

Originally - PMS LEVEL 2    ---   MAIN & WINTER STRS. & EXT.
NORTHERLY JUNE ST.

Project team - RECONSTRUCTION  --- Beginning at June Street and
extending northerly .

Originally - PMS LEVEL 2    ---   MAIN & WINTER STRS. & EXT.
NORTHERLY JUNE ST.

CONSTRUCT BYPASS LANE  INTERSECTION OF RTE 109 AND
DUNKIN DONUTS DRIVEWAY  

Highway Resurfacing: beginning  at Washington Street and extending
easterly 0.30 of a mile.

Beginning 0.30 of a mile easterly of Washington Street and extending
easterly 0.72 of a mile.

Beginning at June Street and extending easterly 2.93 miles to Route 4. 

PCE-HIGHWAY IMPROVEMENTS    ---  Beginning at Boyd Street and
extending northeasterly 2.04 miles to 0.50 of a mile westerly of Bennett
Road.

Improve Sight Distance: beginning 0.25 of a mile westerly of  East
Sangerville Road and extending easterly 0.50 of a mile.

UPDATE OF THE MAINE MALL TRAFFIC SIGNAL SYSTEM.

Highway Reconstruction: beginning at Joss Hill Road and extending
southeasterly 2.00 miles.

HEAVY REHAB.  BUXTON T/L, RLM 2.53  JOSS HILL RD., RLM 4.44 

Remove and replace 3' X 6' stone box culvert

Bridge Culvert Replacement: Dunstan Bridge (#2240) over Dunstan River,
located 0.70 of a mile northeasterly of Route 9. 

Relocation of Payne Road at Route 1 and intersection improvements at
Route 1 and Broadturn Road and Pine Point Road.

CONSTRUCT PEDESTRIAN/BIKEWAY  BLACK POINT RD  OLD BLUE
POINT RD 

01/30/06

01/30/06

12/15/04

12/15/04

02/01/06

02/28/04

03/31/04

12/01/06

02/15/04

HEALD,
STEVEN

HEALD,
STEVEN

MARTIN,
ERNEST

MARTIN,
ERNEST

HEALD,
STEVEN

MILLER,
ROBERT

WATSON,
BLAIR

QUIRION,
JERRY

6

6

6

6

6

6

6

3

6

6

6

6

6

6

6

0.00

0.00

0.30

0.72

2.93

2.04

0.50

2.00

0.00

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010298.00

011192.00

011593.00

011433.00

011377.00

008490.23

008490.65

009815.11

005882.00

011014.22

012134.01

012134.00

011958.00

008188.01

008188.21

008188.20

010090.00

011565.00

SCARBOROUGH, PAYNE ROAD

SCARBOROUGH, RD INV 70485
05

SCARBOROUGH, ROUTE 1

SCARBOROUGH, ROUTE 1

SCARBOROUGH, ROUTE 114

SCARBOROUGH, RT 1 @
BRDTURN

SCARBOROUGH, RTE 1
(EBPDC)

SCARBOROUGH, RTE
114@SCHOOL

SCARBOROUGH, U.S. RTE 1

SEARSMONT--LIBERTY,HOT
MULCH 

SEARSPORT, MACK PT, RO/RO
ENG

SEARSPORT, MACK PT, WHSE
ENG

SEARSPORT, MACK
PT-ACCIDENT

SEARSPORT, MACK
PT-TRUNDY RD.

SEARSPORT, MACK
PT.(ASBESTOS)

SEARSPORT, MACK PT.(PORT
RECON

SEARSPORT, SHIP

SEBAGO, CONVENE RD,

CULV
REPLACEMENT
STATE

INTERSECTION
IMP W/ SIGNAL

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

TOPSI TRAFFIC
ENG IMPROVMNT

MISCELLANEOUS
SPECIAL PROJ

INTERSECTION
IMP W/ SIGNAL

TOPSI TRAFFIC
ENG IMPROVMNT

MAINTENANCE
PAVING (HOT
MULCH)

MUNICIPAL/LOCAL
WO

OTHER WO

ACCIDENTS WO

HIGHWAY
IMPROVEMENTS

MISCELLANEOUS
SPECIAL PROJ

CARGO PORT
DEVELOPMENT

PUBLIC
TRANSPORTATION

INTERSECTION
IMP W/O SIGNAL

REPLACE EXISTING DEEP FILL STONE BOX CULVERT AND RAISE
PROFILE GRADE TO REDUCE FLOODING.  LOCATED 1.13 KM (0.70
MI) NORTHERLY OF ROUTE 1.

Located at the intersection of Payne Road and Haigis Road.

Preconstruction Engineering: beginning at Willowdale and extending westerly
0.18 mile to Scarborough Down's.

Beginning 0.05 of a mile southerly of the Scarborough Connector and
extending northerly 1.31 miles to the Maine Turnpike Approach.

Beginning at Route 1 and extending northerly 1.05 miles to Maple Avenue.

TRAFFIC OPER. IMPRV. INCL. TURN LANE   ---   INTERSECTION OF
U.S. 1 AND BROADTURN ROAD  

SUBDIVISION ENTRANCE    ---   ON U.S. 1 AT ENTERPRISE
BUSINESS PARK  

SIGNAL IMPROVEMENTS & WIDENING  U.S. 1 AND RTE 114 AT
SCHOOL ENTRANCE  

TRAFFIC OPERATIONAL IMPROVEMENTS   ---   WILLOWDALE ROAD &
EXTENDING N.E. SAWYER ROAD 

Route 173, beginning westerly intersection with Route 131 in Searsmont and
extending westerly 7.16 miles to Route 220 in Liberty; SA1,5,2.

ROLL-ON/ROLL-OFF ENHANCEMENT FOR MACK POINT PIER PAUL
POTTLE  MAINE PORT AUTHORITY GIVE BILL TO BRIAN NUTTER

WAREHOUSE ENGINEERING & DESIGN MACK POINT PAUL POTTLE 
MAINE PORT AUTHORITY GIVE BILL TO BRIAN NUTTER

MACK POINT CARGO PIER ACCIDENT  RUSSELL SPINNEY 
ACCIDENT REPORT PENDING 

Highway Rehabilitation: beginning at Route 1 and extending southeasterly
0.92 of a mile.

ASBESTOS REMOVAL & DEMOLITION OF BUILDING & PIER AT MACK
POINT   

Development of a new cargo pier and demolition of the existing former
Bangor & Aroostook pier on Mack Point in Searsport  

TOWN WHARF IMPROVEMENTS   

Intersection Improvement:  located at Convene Road and Hog Fat Hill
Road.

10/10/01

10/10/01

11/19/02

03/16/05

02/16/05

02/16/05

04/30/04

02/05/02

07/01/03

MARTIN,
ERNEST

MARTIN,
ERNEST

MARTIN,
ERNEST

HEALD,
STEVEN

6

6

6

6

6

6

6

7

6

5

5

5

5

5

5

5

5

6

0.00

0.18

1.31

1.05

1.00

0.57

7.16

0.92

0.00

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

HOLD

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010802.00

011162.00

011017.10

011017.40

011487.00

011486.00

010781.00

010780.00

009828.00

009681.00

011128.00

009189.00

011509.00

011316.00

SEBAGO, RTE 11-BATCHELDER
BRK

SEBAGO,RTE 11,CIP

SEBAGO--SEBAGO,HOT MAINT
MULCH

SEBAGO-LIMINGTON,HOT
MAINT MUL

SEBEC, ROUTE 6

SEBEC, ROUTE 6

SEBEC, ROUTE 6/16

SEBEC, ROUTE 6/16

SEDGWICK, GARAGE
CONSTRUCTION

SEDGWICK, RTE 15 - CUT
KNOLL

SEDGWICK,ROUTE 172-CIP

SEDGWICK-BROOKSVILLE, RT
15

SHAPLEIGH, NEWFIELD RD,
STRUT

SHAPLEIGH, ROUTE 11

CULV
REPLACEMENT
STATE

ROADSIDE
IMPROVEMENT
(MISC)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

CULV
REPLACEMENT
STATE

CULV
REPLACEMENT
STATE

CULV
REPLACEMENT
STATE

CULV
REPLACEMENT
STATE

MISCELLANEOUS
PROJS STATE

HIGHWAY
RECONSTRUCTION

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

CULV
REPLACEMENT
STATE

3/4 INCH OVERLAY

LOCATED 0.69 KM (0.43 MI) NORTHERLY OF SANDY BEACH ROAD
OVER BATCHELDER BROOK.

Sight distance and drainage improvements located 0.01 of a mile northerly
of Road #1727.

Road C326N, beginning road 648 (Bridgton) in Sebago and extending south-
easterly 2.24 miles to Route 11 in Sebago-SA5,10.

Route 11, beginning Route 114 in Sebago and extending southerly 9.60
miles to Route 25 in Limington-SA2,3,SH0123,0115.

Culvert Replacement:  located 2.53 miles easterly of the Dover-Foxcroft
town line.

Culvert Replacement:  located 0.32 of a mile easterly of Hughes Road.

LOCATED 2.67 KM (1.66 MI) WESTERLY OF THE MILO TOWN LINE.
Repair the downstream end and riprap.

LOCATED 1.16 KM (0.72 MI) WESTERLY OF THE MILO TOWN LINE.
Replace wingwalls on downstream end and repair  wingwalls and ends of box
on upstream end.  Repair erosion and riprap.

SEDGWICK GARAGE CONSTRUCTION     

CUT KNOLL BY BLASTING LEDGE, TO ALLEVIATE SIGHT DISTANCE -
BEG  INT OF RTE 15 & 176 (GREY'S CORNER) EXT NORTHERLY 65
KM (.41 MI)  NORTHERLY OF INT WITH RTE 15 

Highway Reconstruction: beginning 1.07 miles northerly of Pertville Road
and extending northerly 0.78 of a mile.

LOW OPEN DRAINAGE HIGHWAY IMPROVEMENTS   ---   0.55 KM (0.3
MI) NORTH OF  DEER ISLE T/L, EXT. NORTH 0.4 KM (0.3 MI) SOUTH
OF THE BLUE HILL T/L

Remove and replace 2-30'X35' culverts.

Highway Resurfacing: beginning 0.41 of a mile northerly of the Butler Corner
Road and extending northerly 2.67 miles to Route 109.

03/27/02

10/10/01

12/15/04

MARTIN,
ERNEST

MARTIN,
ERNEST

MARTIN,
ERNEST

BRIGGS,
DOUGLAS

MARTIN,
ERNEST

6

6

6

6

3

3

3

3

2

2

2

2

6

6

0.00

2.24

9.60

0.00

0.00

0.41

0.78

7.98

0.00

2.67

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

009561.00

011260.00

009478.00

011523.00

010287.00

010789.00

008483.10

008483.11

011292.00

011293.00

011214.00

010637.00

010750.00

010638.00

010749.00

008490.46

008490.81

SHERMAN TO ISLAND FALLS,
RT2

SHERMAN, ROUTE 11

SIDNEY, I-95 SB

SIDNEY, MIDDLE ROAD @
DINSMORE & SHEPARD RDS.

SIDNEY, POND ROAD

SIDNEY, ROUTE 104

SKOWHEGAN, CORRIDOR
STUDY

SKOWHEGAN, CORRIDOR
STUDY

SKOWHEGAN, HIGH STREET

SKOWHEGAN, ROUTE 150

SKOWHEGAN, ROUTE 150-CHIP

SKOWHEGAN, ROUTE 2

SKOWHEGAN, ROUTE 2 @
FRONT ST

SKOWHEGAN, ROUTE 201

SKOWHEGAN, RTE 201 @
RUSSELL 

SKOWHEGAN, RTE 202

SKOWHEGAN, RTE 2@SCHOOL
DRWY

HIGHWAY
IMPROVEMENTS

3/4 INCH OVERLAY

MISCELLANEOUS
SPECIAL PROJ

FLASHING BEACON

INTERSECTION
IMP W/O SIGNAL

CULV
REPLACEMENT
STATE

PLANNING STUDY

BRIDGE
IMPROVEMENT

3/4 INCH OVERLAY

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

INTERSECTION
IMP W/O SIGNAL

LEVEL 2 HIGHWAY
RESURFACING

INTERSECTION
IMP W/ SIGNAL

MODIFY TRAFFIC
SIGNALS

MISCELLANEOUS
SPECIAL PROJ

PCE future proj : Beginning in Sherman,3.94km(2.45mi)north of Rte158 at
the north end of recent project, extend north 12.42km(7.72mi) to point in
Island Falls,1.53km(0.95mi)north of Belvedere Rd, south end of recent
overlay project

Highway Resurfacing: beginning 1.52 miles southerly of the Stacyville town
line and extending northerly 8.77 miles.

INSTALL TWO RADIO-CONTROLLED SIGNS WITH FLASHING LIGHTS  
---   WITH CONTROL BOXES, WIRING & APURTENANCES IN
ADVANCE OF THE SOUTHBOUND REST/WEIGH AREA 

Installation of a Flashing Beacon:  located at the intersection of Middle
Road, DinsmoreRoad and Shepard Road.

IMPROVE SIGHT DISTANCE AT INTERSECTION OF POND ROAD AND
GOODHUE ROAD.  LOCATED 11.13 KM (6.91 MI) NORTHERLY OF
ROUTE 8 ( INCLUDES WORK ON HOSTA LANE).

LOCATED 11.45 KM (7.11 MI) NORTHERLY OF THE AUGUSTA CITY
LINE.

Preconstruction engineering and right-of-way acquisition for a new river
crossing and connecting roadways to Routes 2 and 201. 

Preconstruction engineering and righ-of-way aquisition for a new river
crossing and connecting roadways to Routes 2 and 201.

Highway Resurfacing: beginning at Water Street and extending northerly
0.13 of a mile.

Beginning 1.19 miles southerly of the Cornville town line and extending
northerly 1.19 miles.

Collector Corridor:  beginning at Route 2 in Skowhegan and extending
northeasterly  to Route 6/15/16 in Guilford.

BEGINNING AT POULIN DRIVE AND EXTENDING EASTERLY 1.18 KM
(0.73 MI) TO RTE 201.

LOCATED AT THE INTERSECTION OF RTE 201 AND EAST AND WEST
FRONT STREET.  CONSISTING OF INCREASING THE TURN RADII.

BEGINNING AT FACTORY STREET AND EXTENDING NORTHERLY
0.76 KM (0.47 MI) TO ROUTE 2.

INSTALLATION OF TRAFFIC SIGNALS AND RADII IMPROVEMENTS AT
MADISON AVENUE AND RUSSELL STREET.

TRAFFIC SIGNAL MODIFICATION    ---   INTERSECTION OF U.S. 202
AND WAL MART/FAIR GROUNDS DRIVEWAY  

ADD BYPASS LANE  ON RTE 2 AT SKOWHEGAN ELEMEN- TARY
SCHOOL  

01/28/04

04/28/03

06/11/03

12/04/02

12/04/02

01/28/04

03/31/04

06/11/03

06/04/03

04/14/04

12/15/08

04/14/04

12/04/02

03/01/04

12/04/02

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

1

1

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

7.72

8.77

0.00

0.00

0.00

0.00

0.13

1.19

3.21

0.73

0.47

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011838.00

011391.00

010537.00

008143.00

008490.11

010163.00

008965.00

010677.00

010679.00

011434.00

009330.00

010758.00

010988.00

008490.76

006851.00

011231.00

009259.00

011062.00

SKOWHEGAN, SWINGING
BRIDGE 

SMYRNA-HOULTON, I-95 NB

SO
PORTLAND-SCARBOROUGH,
R/W

SO. BERWICK, MAIN ST.

SO. BERWICK, RTE 4

SO. BERWICK,SALMN FALLS
B#5700

SO. BRISTOL, THE GUT
BR#2339

SO. PORTLAND TO CAPE
ELIZABE

SO. PORTLAND, BROADWAY

SO. PORTLAND, BROADWAY

SO. PORTLAND, BROADWAY

SO. PORTLAND, COTTAGE
ROAD

SO. PORTLAND, EXIT 3 RAMPS

SO. PORTLAND,
GORHAM@CLRKS PD 

SO. PORTLAND, GREENBELT
WALK

SO. PORTLAND, I-295 EXITS 3-4

SO. PORTLAND, I-295 SIGN IMP

SO. PORTLAND,
INTERCHANGE #6199

BRIDGE
REHABILITATION

MICROSURFACING

ROW-EARLY
ACQUISITION

HIGHWAY
IMPROVEMENTS

TOPSI TRAFFIC
ENG IMPROVMNT

BRIDGE WEARING
SURF REPLACE

BRIDGE
REPLACEMENT

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 3 HIGHWAY
RESURFACING

INSTALL TRAFFIC
SIGNALS

MISCELLANEOUS
SPECIAL PROJ

INTERSECTION
IMP W/ SIGNAL

BIKE/PED.FACILITY
IMP.-OFF ROA

HIGHWAY
IMPROVEMENTS

SIGNING

BRIDGE
REPLACEMENT

Bridge Rehabilitation, pedestrian facility:   located at the intersection of
Bridge and Alder Streets crossing the Kennebec River then intersecting
Weston Avenue.

Highway Resurfacing: Interstate 95 northbound, Smyrna to Houlton 10.63
miles.

ADVANCED ACQUISITION OF REAL  PROPERTY.

PCE - HIGHWAY IMPROVEMENTS    ---   ROUTE 236/BUTLER ST, N.W.
 NEW HAMPSHIRE STATE LINE 

TRAFFIC OPER. IMPROVEMENTS    ---   ON RTE. 4 AT OUTLOOK
GOLF COURSE  

Salmon Falls Bridge (5700) over Salmon Falls River, located on the
Maine-New Hampshire state line.

Preconstruction Engineering for Future Improvement: The Gut Bridge
(#2339) over the Gut, located 0.10 of a mile southerly of Shipyard Road. 

BEGINNING 0.08 KM (0.05 MI) SOUTHERLY OF SAWYER STREET AND
EXTENDING SOUTHERLY 4.35 KM (2.70 MI) TO THE FOWLER ROAD.

BEGINNING AT COTTAGE ROAD AND EXTENDING NORTHEASTERLY
1.80 KM (1.12 MI) TO PICKETT STREET.

Beginning at Lincoln Street and extending northerly 1.38 miles to Route 77.

LEVEL 3 HIGHWAY RESURFACING    ---   COTTAGE ROAD &
EXTENDING NORTHEASTERLY PICKETT ST.      

INSTALLATION OF  TRAFFIC SIGNALS AT THE INTERSECTION OF
COTTAGE ROAD AND SAWYER STREET.

Interstate Ramp Modification:  located at Westbrook Street and
Interstate-295, Exit #3.

TRAFFIC SIGNAL MODIFICATION & TRAFFIC ISLAND GORHAM ROAD
& CLARKS POND PARKWAY  

CONSTRUCT PEDESTRIAN/BIKE FACILITY-ENHANCEMENT   ---  
CONSTRUCTION OF PED/BIKE FACILITY FROM MADISON STREET
TO PORTLAND HARBOR 

Construction of a southbound auxiliary lane on Interstate-295 between Exits
3 and 4.

SIGNING    ---   RETROFIT OF OVERHEAD SIGNS   

Preconstruction Engineering for Future Improvement: South Portland
Interchange Overpass Bridge (#6199), located 0.16 of a mile northerly of
Main Street.

01/21/04

09/11/02

09/11/02

12/18/02

07/30/03

05/28/03

06/01/02

05/15/05

01/07/04

09/11/02

09/11/02

04/28/06

12/26/02

06/04/04

02/16/05

08/03/03

06/11/03

01/15/05

10/01/02

10/01/04

01/15/05

04/10/07

MARTIN,
ERNEST

HEALD,
STEVEN

HEALD,
STEVEN

QUIRION,
JERRY

SMALL,
CATHERINE

MARTIN,
ERNEST

MARTIN,
ERNEST

MARTIN,
ERNEST

HEALD,
STEVEN

HEALD,
STEVEN

4

1

6

6

6

6

5

6

6

6

6

6

6

6

6

6

6

6

10.63

0.36

0.00

0.00

2.70

1.12

1.38

1.00

0.00

0.00

0.00

0.59

0.00

0.00

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

008727.00

005143.00

006614.00

009467.00

007860.00

010559.00

008490.45

010105.00

009595.00

010550.00

010678.00

008822.00

008822.10

010548.00

008724.00

011417.00

011365.00

SO. PORTLAND, JETPORT
PLAZA

SO. PORTLAND, MAINE MALL
RD.

SO. PORTLAND, ME. MALL RD.

SO. PORTLAND, ME.MALL RD.

SO. PORTLAND, OFF RD.

SO. PORTLAND, PHILBROOK
ROAD

SO. PORTLAND, RUNNING HILL

SO. PORTLAND, SHIP

SO. PORTLAND, SPRAGUE
ENERGY 

SO. PORTLAND, SPRING PT
LIGHT

SO. PORTLAND, WATERMAN
DRIVE

SO. PORTLAND, WESTERN
AVE.

SO. PORTLAND, WESTERN
AVE.

SO. PORTLAND, WESTERN
AVENUE

SO.
PORTLAND-SCARBOROUGH, 1

SOLON-BINGHAM, ROUTE 201

SOMERVILLE-JEFFERSON,
ROUTE 17

NEW HIGHWAY
CONSTRUCTION

BRIDGE
REHABILITATION

COST ESTIMATE
STUDY

INTERSECTION
IMP W/ SIGNAL

BIKE/PED.FACILITY
IMP.-OFF ROA

NEW HIGHWAY
CONSTRUCTION

HIGHWAY
IMPROVEMENTS

PUBLIC
TRANSPORTATION

INTERMODAL
CARGO FACILITY
IMPR

MISCELLANEOUS
SPECIAL PROJ

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

HIGHWAY
RECONSTRUCTION

3/4 INCH OVERLAY

3/4 INCH OVERLAY

PCE-A FOR FUTURE NEW ROAD    ---   MAINE MALL ROAD 
NATIONAL SEMI CONDUCTOR 

BRIDGE REHABILITATION & WIDENING   ---   THE N.B. (#6200) &
S.B.(#1521) PAYNE RD. BRIDGES OVER MAINE TURNPIKE APPROACH
LOCATED 1.9 MILE N. OF SCARBOROUGH T.L.

PHASE 1-FEASIBLITY STUDY FOR SIGNAL NETWORK IN MALL AREA  
---   GREATER MAINE MALL AREA   

PCE-P FOR INTERSECTION IMPROVEMENTS   ---   INTERSECTION
OF MAINE MALL RD. GORHAM ROAD & RUNNING HILL RD.  

Remainder funded in 2002/2003 BTIP.  See finance screen.

BICYCLE/PEDESTRIAN FACILITY OFF-ROAD   ---   EXTEND EXISTING
GREEN BELT FROM PEARL ST. BROADWAY 

INTERSECTION IMPROVEMENTS AT PHILBRICK ROAD (EXIT 7) AND
THE MAINE MALL ROAD.

RECON, WIDEN & OVERLAY    ---   RUNNING HILL ROAD AND
CUMMINGS ROAD  

PIER IMPROVEMENTS   

Rehabilitation/replacement of rail tracks and construction of an asphalt and
clarified petroleum unloading system and a rail-to-truck loading/offloading
platform at Sprague Energy Corporation's South Portland Facility

SPRING POINT LIGHT HOUSE CANOPY REPAIR.

BEGINNING AT OCEAN STREET AND EXTENDING SOUTHERLY 0.93
KM (0.58 MI) TO BROADWAY.

PCE FOR HIGHWAY IMPROVEMENTSRE CONSTRUCTION   ---  
GORHAM ROAD WESTERLY 1.38KM (0.86MI) MAINE MALL RD 

HIGHWAY IMPROVEMENTS RECONSTRUCTION   ---   GORHAM ROAD
INTERSECTION & EXT. FODEN ROAD 

WIDENING TO PROVIDE A CENTER LEFT-TURN LANE, BIKE LANES
AND SIDEWALK CONSTRUCTION.   BEGINNING AT FODEN ROAD
AND EXTENDING NORTHWESTERLY 0.67 KM (0.44 MI) TO THE MAINE
MALL ROAD.

Reconstruction - Route 1, begining at the intersection of Route 9
(Westbrook Street) and extending southerly 0.26 mile.

Highway Resurfacing: beginning 0.05 miles northerly of the intersection of
Route 201A and extending northerly 2.50 miles.

Highway Resurfacing: beginning at the Washington town line and extending
westerly 4.90 miles to Route 32.

09/18/03

08/21/02

04/09/03

12/31/02

10/30/04

11/10/05

09/16/02

05/12/04

04/02/03

03/15/04

03/15/04

12/31/02

12/22/04

03/24/04

HEALD,
STEVEN

QUIRION,
JERRY

HEALD,
STEVEN

HEALD,
STEVEN

HEALD,
STEVEN

MARTIN,
ERNEST

HEALD,
STEVEN

HEALD,
STEVEN

HEALD,
STEVEN

FALLA,
MICHAEL

TURNBULL,
DON

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

4

5

0.22

0.00

0.00

0.00

0.75

0.00

0.00

0.58

0.86

0.42

0.44

0.26

2.50

4.90

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011014.11

011014.10

011129.00

011018.21

011018.10

007822.00

009813.00

011270.00

011275.00

010782.00

011276.00

011539.00

010572.00

011000.11

011000.13

SOMERVILLE-PALERMO,HOT
MULCH

SOMERVILLE-WASHINGTON,HO
T MULC

SORRENTO,ROUTE 185

SOUTH BERWICK HOT MAINT
MULCH

SOUTH BERWICK-BERWICK
HOT MAINT MULCH

SOUTHWEST HARBOR,
MULTI-USE

SOUTHWEST HARBOR, RTE
102

SOUTHWEST
HARBOR-TREMONT, ROUTE
102
SPRINGFIELD, ROUTE 6

SPRINGFIELD, ROUTE 6

SPRINGFIELD-CARROLL PLT,
RT6

ST AGATHA, FLAT MTN RD,
DAIGLE

ST AGATHA, ROUTE 162

ST AGATHA-FRENCHVILLE,HOT
MAI

ST AGATHA-MADAWASKA,HOT
MAINT

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

GUARDRAIL

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

BIKE/PED.FACILITY
IMP.-OFF ROA

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

3/4 INCH OVERLAY

CULV
REPLACEMENT
STATE

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

LEVEL 1 HIGHWAY
RESURFACING

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

Road C411M, beginning Route 105 in Somerville and extending northerly
5.71 miles to Route 3 in Palermo; SA3,1.

Route 105, beginning Windsor town line and extending easterly 9.13 miles to
Route 220 in Washington; SA1,2.

Guardrail Replacement: located 0.43 of a mile southeasterly of Route 1.

Beginning at the New Hampshire state line and extending easterly 0.36 of a
mile to Route 236. 

Beginning at South Main Street and extending westerly  2.54 miles.   

BICYCLE/PEDESTRIAN FACILITY    ---   CONNECTING LURVEY
SPRING RD. & WESTERN MOUNTAIN ROAD  

UPGRADE & REPAIR OF CLOSED DRAINAGE SYSTEM INTERSECTION
OF RTE 102 & FOREST AVE & EXT SOUTHERLY INTERSECTION OF
RTE 102 & CLARK POINT ROAD

Beginning 1.48 miles northerly of Seawall Road and extending southerly 1.68
miles.

Highway Resurfacing: beginning at the  Lee town line and extending easterly
1.25 miles.

LOCATED 6.31 KM (3.92 MI) WESTERLY OF RTE 169.
One end is pipe in good shape, one end is old box culvert.  Remove box and
connect pipe to existing pipe end.  Riprap

Beginning 0.73 of a mile easterly of Route 169 and extending easterly 5.25
miles to North Road.

Beginning 3.32 miles northerly of Route 161 and extending northerly 0.90 of
a mile.

beginning 0.18km (0.11 mi) southerly of Gilbert Rd. and extending
northwesterly 1.90 km (1.18 mi) to 0.58 km (0.36 mi) northerly of James
Street.

Road C307I, beginning road 1662 in St Agatha and extending westerly 3.9
miles to Route 1 in Frenchville; SA5,4.

Road C309I, beginning Route 162 in St Agatha and extending northerly
12.36 miles to Route 1 in Madawaska; SA2,3.

03/27/02

12/24/02

10/05/05

02/18/04

12/26/02

FALLA,
MICHAEL

MARTIN,
ERNEST

FALLA,
MICHAEL

MARTIN,
ERNEST

5

5

2

6

6

2

2

2

3

3

3

1

1

1

1

5.71

9.13

0.00

0.36

2.54

0.35

0.00

1.68

1.25

5.25

0.90

1.18

3.90

12.36

INACTIV

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

INACTIV

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011012.54

011012.55

011013.21

011118.00

011257.00

011256.00

011307.00

011308.00

011217.00

011000.24

012217.00

010109.00

011259.00

011258.00

006764.00

002847.12

ST ALBANS,HOT MAINT MULCH

ST ALBANS,HOT MAINT MULCH

ST ALBANS-HOT MAINT MULCH

ST FRANCIS, ROUTE 161

ST FRANCIS, ROUTE 161

ST FRANCIS, ROUTE 161

ST GEORGE, ROUTE 131

ST GEORGE, ROUTE 131

ST GEORGE, ROUTE 131-CHIP

ST. FRANCIS-ALLAGASH,RTE
161

ST. GEORGE, RTE 131 - CHIP

ST. GEORGE, SHIP

ST. JOHN, ROUTE 161

ST. JOHN-ST FRANCIS, RTE
161

STACYVILLE, RTE 1

STANDISH, RTE 25

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

CULV
REPLACEMENT
STATE

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

LEVEL 2 HIGHWAY
RESURFACING

PUBLIC
TRANSPORTATION

FOAMED ASPHALT

3/4 INCH OVERLAY

R/H X-ING REHAB
W/O SIGNAL

HIGHWAY
REHABILITATION

Road C334L (Dexter), beginning Route 23 and extending northerly 2.93
miles to Corinna town line at the county line; SA6.

Route 23, beginning at Route 43 and extending easterly 2.25 miles to road
438 (Dexter); SA6.

Beginning at the Corinna town line and extending northerly 2.16 miles to
Route 43.

Located 2.35 miles easterly of the Allagash town line.

Beginning at Cottage Road and extending westerly 1.20 miles.

Beginning 0.14 of a mile easterly of the St. John Plantation town line and
extending westerly 0.73 of a mile to the Cottage Road.

Beginning at Factory Road and extending northerly 1.40 miles.

1) Beginning 0.20 of a mile northerly of Drift Inn Road and extending
northerly 2.65 miles  2) Beginning 0.11 of a mile northerly  of Route 73 and
extending northerly 0.59 of a mile.

Collector corridor:  beginning at the start of Route 131 in St. George and
extending northerly to Route 1 in Thomaston.

Route 161, beginning 1.20 miles westerly of road 875 (Cottage) and
extending easterly 13.4 miles to 0.3 of a mile easterly of bridge 2014 over
Allagash River; SH0341.

CHIP  BEG. 0.20 MI NORTH OF THE DRIFT INN ROAD EXT. N 2.90 MI
TO THE JCT. OF 

BOAT RAMP IMPROVEMENTS   

Highway Resurfacing: beginning 0.46 of a mile easterly of the Dump Road
and extending westerly 2.00 miles.

Highway Resurfacing: beginning 1.54 miles westerly of the Dump Road and
extending westerly 0.41 of a mile.

RAIL/HIGHWAY CROSSING REHAB.    ---   LOCATED 0.3 KM (0.21 MI)
NORTHERLY OF SHERMAN TOWN LINE #051235A - B&A

PAVEMENT REHAB.    ---   0.06 KM (.04 MI) NORTHWESTERLY OF
ROUTE 35, NORTHWESTERLY 3.3 km to  ROUTE 113

10/15/03

01/16/02

03/31/04

03/31/04

03/02/04

07/14/04

07/14/04

05/01/04

03/31/04

03/31/04

01/16/02

MARTIN,
ERNEST

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

TURNBULL,
DON

LARRABEE JR,
JOSEPH

MARTIN,
ERNEST

MARTIN,
ERNEST

SMITH,
SHAWN

4

4

4

1

1

1

5

5

5

1

5

5

1

1

1

6

2.93

2.25

2.16

0.00

1.20

0.73

1.40

3.24

6.16

13.40

2.00

0.41

0.00

1.78

INACTIV

INACTIV

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011017.30

010680.00

011107.00

010257.00

010521.00

011535.00

007794.10

011831.00

008872.00

010740.00

010741.00

011167.00

008874.00

011386.00

010809.00

011536.00

010511.00

006918.10

007787.00

STANDISH,HOT MAINT MULCH

STANDISH,RTE 113

STATEWIDE, CIP FUNDING

STATEWIDE, COLLECTOR IMP.
PGM.

STATEWIDE, CRACK SEALING

STATEWIDE, CRACK SEALING

STATEWIDE,
ENGINEERING-CMAQS

STATEWIDE, ENHANCEMEN
COORD.

STATEWIDE, FIVE LOCATIONS

STATEWIDE, FLASHING
BEACONS

STATEWIDE, GUARDRAIL
ENDS

STATEWIDE, GUARDRAIL IMP

STATEWIDE, GUARDRAIL
IMPS.

STATEWIDE, I-95 CRACK
SEALING

STATEWIDE, INTERST SIGN
UPDATE

STATEWIDE, LEASING
EXCAVATORS

STATEWIDE, MAINE
DOWNTOWN CNTR

STATEWIDE, PROGRAM
CO-ORD.

STATEWIDE, RAILROAD/TRAIL
SYS

MAINTENANCE
PAVING (HOT
MULCH)

LEVEL 2 HIGHWAY
RESURFACING

MISCELLANEOUS
PROJS STATE

HIGHWAY
IMPROVEMENTS

CRACK SEALING

CRACK SEALING

ADMINISTRATIVE
ENGINEERING

BIKE/PED.FACILITY
IMP.-OFF ROA

FLASHING BEACON

FLASHING BEACON

GUARDRAIL

GUARDRAIL

GUARDRAIL

CRACK SEALING

SIGNING

PURCHASE OF
EQUIPMENT

MISCELLANEOUS
SPECIAL PROJ

TRAFFIC DEMAND
MGMT.

BIKE/PED.FACILITY
IMP.-OFF ROA

Route 35, beginning Route 114 and extending northerly 1.61 miles to Route
237-SA1,3.

Beginning .33 of a mile northerly of Route 25 and extending northerly 4.63
miles to road 664 (Middle).

Statewide Funding For Collector Improvement Program projects.

CONTINGENCY FUND FOR THE COLLECTOR IMPROVEMENT
PROGRAM.  LOCATIONS TO BE DETERMINED AT A LATER DATE.

FUNDS ARE PROVIDED FOR CRACK SEALING AT SELECTED
LOCATIONS.

Crack sealing at selected locations.

ENGINEERING FOR LOCALLY ADMINISTERED CMAQ PROJECTS   ---  
STATEWIDE   

Funding for in-house MDOT project related coordination and oversight
expenditures for locally administered Enhancement projects.

INSTALL FLASHING BEACON    ---   STATEWIDE   

INSTALLATION OF FLASHING BEACONS -(PORTLAND, WINDHAM,
POLAND, WATERVILLE, SIDNEY, SANFORD, LEWISTON, LITCHFIELD,
MONMOUTH).

SAFETY IMPROVEMENTS ON THE NATIONAL HIGHWAY SYSTEM.
STATEWIDE GUARDRAIL ENDS TO FEDERAL HIGHWAY ADM.
STANDARDS.

Safety improvements on Statewide Guardrail Ends to Federal Highway Adm.
Standards.

GUARDRAIL IMPROVEMENTS    ---   STATEWIDE ON THE 
NON-INTERSTATE SYSTEM  

Statewide Crack Seal at various locations on the interstate system.

UPDATING OF SIGNING ON THE INTERSTATE SYSTEMS.

Ditching of highway segments to be improved under the Collector Highway
Improvement Program (CHIP) and the Pavement Preservation Program.

MAINE DOWNTOWN CENTER.

STATE TRANSPORTATION PROGRAMS COORD./CONSOLIDATION
PROJECT   ---   STATEWIDE   

PCE TO DEVELOP RAILROAD/TRAIL SYSTEM ALONG 2 RAILROAD
LINES   ---   FROM WASHINGTON JCT. E. TO CHERRYFIELD AND
FROM WINDHAM TO FRYEBURG 

04/02/03

08/27/03

03/19/03

06/02/04

09/15/04

04/01/04

10/01/03

GAYNE,
DOUGLAS

HENDRICKSON
, WANDA

MARTIN,
ERNEST

MARTIN,
ERNEST

FALLA,
MICHAEL

LARRABEE JR,
JOSEPH

6

6

0

0

0

0

8

0

0

0

0

0

0

0

0

0

0

0

0

1.61

4.63

0.00

0.00

0.00

0.00

0.00

INACTIV

ACTIVE

INACTIV

INACTIV

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

012075.00

009260.00

010516.00

010310.00

010204.00

010092.00

011144.00

011009.14

011000.15

009596.00

010797.00

010115.00

011421.00

010806.00

011204.00

011020.42

011020.33

STATEWIDE, RPLCMNT
INCANT BLBS

STATEWIDE, SIGNING UPDATE

STATEWIDE,
SNOWMOBILE&FISHING

STATEWIDE, WEIGH IN
MOTION 

STETSON TO LEVANT, ROUTE
222

STETSON, BUSIELL BR#0819

STETSON, ROUTE 143

STETSON-EXETER,HOT MULCH

STOCKHOLM -HOT MAINT
MULCH

STOCKTON SPRINGS, BAR
SIDING

STOCKTON SPRINGS, FORT
POINT R

STOCKTON SPRINGS, SHIP

STOCKTON
SPRINGS-PROSPECT, U.S. 1

STOW, ROUTE 113

STRONG, RTE 4 @ RTE 145

STRONG,HOT MAINT MULCH

STRONG--PHILLIPS,HOT
MULCH

LIGHTING

SIGNING

MISCELLANEOUS
SPECIAL PROJ

WEIGH-IN-MOTION

HIGHWAY
IMPROVEMENTS

BRIDGE
REPLACEMENT

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

RAIL OPERATIONAL
IMPROVEMENTS

CULV
REPLACEMENT
STATE

PUBLIC
TRANSPORTATION

LEVEL 2 HIGHWAY
RESURFACING

CULV
REPLACEMENT
STATE

INTERSECTION
IMP W/O SIGNAL

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

REPLACEMENT OF INCANDESCENT BULBS STATEWIDE   

SIGNING    ---   STATEWIDE SIGNING UPDATE   

FUNDS ARE PROVIDED TO IMPLEMENT THE SNOWMOBILE AND
FISHING INITIATIVES.

PURCHASE OF WEIGH-IN-MOTION EQUIPMENT FOR USE IN THE
ENFORCEMENT OF THE COMMERCIAL VEHICLE WEIGHT PROGRAM.

Beginning at Route 43 and extending easterly 6.00 miles.

Busiell Bridge (0819) over Buzzell Stream, located 1.00 mile northerly of
Route 2.

Improve Sight Distance: beginning 0.82 of a mile northerly of the Etna town
line and extending northerly 0.16 of a mile.

Road C410K (Exeter-Stetson), beginning Routes 143 and 222 and extending
northerly 5.65 miles to Route 11 in Exeter; SA1,102.

Beginning at Route 161 and extending easterly 2.33 miles.

The construction of a new 960 linear foot siding connecting a gravel pit
owned by the Lane Construction Company to the Bangor & Aroostook
Railroad's Searsport Branch

LOCATED 1.53 KM (0.95 MI) NORTHERLY OF THE CAPE JELLISON
ROAD.

TOWN LANDING IMPROVEMENTS   

Beginning 0.35 of a mile southerly of Maple Street and extending northerly
2.25 miles.

LOCATED ON THE STOW, ME/CARROLL, NH STATE LINE.

Intersection Improvements:  located at the intersection of Route 4 and
Route 145.

Route 4, beginning southerly intersection with road 643 (Chandler) and
extending northerly 0.89 of a mile to Route 142-SH0032. 

Route 149, beginning Route 145 in Strong and extending easterly 7.74 miles
to Route 142 in Phillips-SA4,2,6. 

04/23/03

09/16/03

10/01/05

10/01/05

05/19/04

04/16/03

08/15/03

02/25/04

03/16/05

MARTIN,
ERNEST

SMALL,
CATHERINE

MARTIN,
ERNEST

TURNBULL,
DON

MARTIN,
ERNEST

0

0

0

0

3

3

3

3

1

5

5

5

5

7

7

7

7

0.00

6.00

0.16

5.65

2.33

2.25

0.00

0.89

7.74

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011020.34

011020.20

009191.40

009191.00

011130.00

011514.00

009658.00

011003.11

007826.00

009291.00

011021.15

011000.21

011010.40

011010.50

011328.00

STRONG-FREEMAN,HOT
MULCH

STRONG-NEW VINEYARD, HOT
MULCH

SULLIVAN, MITIGATION

SULLIVAN, ROUTE 1

SULLIVAN-FRANKLIN-EASTBRO
OK

SUMNER, GREENWOODS
ROAD

SURRY, RTE 176

SURRY-ELLSWORTH,HOT
MAINT MULC

SWANS ISLAND-BASS HBR,

SWANVILLE, RTE 141

SWEDEN HOT MAINT MULCH

T 17 R5-ST AGATHA,HOT
MAINT MU

T1-R9-T2-R9 -HOT MAINT
MULCH

T1-R9-T3-IND PURCH-HOT
MAINT M

T16 R4 WELS-T17 R4, ROUTE
161

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

WETLANDS
MITIGATION

HIGHWAY
IMPROVEMENTS

GUARDRAIL

CULV
REPLACEMENT
STATE

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

FERRY FACILITY
IMPROVEMENTS

MEDIUM STATE
REHABILITATION

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

LEVEL 2 HIGHWAY
RESURFACING

Route 145, beginning Route 4 in Strong and extending northerly 10.15 miles
to Route 142 in Freeman-SA1. 

Route 234, beginning 0.06 of a mile easterly of Route 149 in Strong and ex-
tending easterly 5.39 miles to Route 27 in New Vineyard-SA2,4. 

WETLAND MITIGATION  SITE TO BE DETERMINED   

Highway Reconstruction: beginning at Taunton Drive and extending
southeasterly 3.53 miles to the Pumpkinville Road.  

Guardrail Replacement: located on Route 200 at various locations between
Sullivan and Eastbrook.

Culvert Replacement:  located 3.25 miles northerly of Route  219.

RECONSTRUCTION-EXCAVATE,RAISE PROFILE, GRAVEL, DRAINAGE
2.05 KM WEST OF JUNCTION RTE 172/176 .48 KM WESTERLY ON RTE
176 

Road C539J, beginning Route 172 in Surry and extending northerly 4.26
miles to Route 1 in Ellsworth; SA5,18. 

PCE FOR NEW PIER STRUCTURES    ---   AT BASS HARBOR &
SWANS ISLAND   

REHAB INCLUDING LEDGE EXCAV, DRAINAGE & GABION WALL   ---  
RTE. 131 AND EXTENDING  NORTHERLY 2.41KM (1.5M) 

Beginning at the Bridgton town line and extending northerly 3.13 miles.

Road C367I, beginning Route 161 in T17 R5 and extending northerly 6.85
miles to Route 162 in St Agatha; SA3,4.

Beginning 2.92 miles southerly of the T2-R9 town line and extending
northerly 8.02 miles.

Beginning at the Millinocket Lake and extending easterly 7.76 miles to the
Millinocket town line.  

Beginning 3.53 miles northerly of the Stockholm town line and extending
northerly 7.31 miles.

01/07/04

06/03/05

01/07/04

SPINNEY,
JULIA

MARTIN,
BETINA

MARTIN,
ERNEST

7

7

2

2

7

2

2

2

5

7

1

3

3

1

10.15

5.39

3.53

0.20

0.00

0.29

4.26

0.00

1.50

3.13

6.85

8.02

7.76

7.31

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011002.10

011540.00

010313.00

012077.10

011274.00

008890.00

011020.31

010001.03

010000.24

010639.00

010741.10

010761.10

011555.00

011055.00

008891.00

008466.00

T17 R5-NEW CAND -HOT
MAINT MUL

T17-R5, - OUELLETTE ROAD

T7R5, RTE 11,TRUCK WEIGH 

T8 R3--DANFORTH,HMM

TAUNTAN-RAYNHAM, ROUTE
6/15

TAUNTON & RAYNHAM GRANT,
RTE 61

TEMPLE--FARMINGTON
HOTMAINT MU

TEST PROJECT, LARRABEE

TEST UTILITY 2

THE FORKS PLT TO WEST
FORKS PLT, ROUTE 201

THE FORKS PLT, RTE 201

THE FORKS PLT, RTE 201

THOMASTON, BUTTERMILK
LANE

THOMASTON, OYSTER RVR
BR#2912

THOMASTON, ROUTE 131

THOMASTON, RTE 1

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

TRUCK WEIGH
AREA

MAINTENANCE
PAVING (HOT
MULCH)

LEVEL 2 HIGHWAY
RESURFACING

R/H X-ING
RECON/REHAB
W/O SIGN

MAINTENANCE
PAVING (HOT
MULCH)

LEVEL 3 HIGHWAY
RESURFACING

ADMINISTRATIVE
ENGINEERING

LEVEL 2 HIGHWAY
RESURFACING

GUARDRAIL

GUARDRAIL

HIGHWAY
IMPROVEMENTS

BRIDGE
REPLACEMENT

R/H X-ING
RECON/REHAB
W/O SIGN

HIGHWAY
IMPROVEMENTS

Beginning 4.14 miles northerly of Route 162 and extending northerly 5.55
miles to  0.50 of a mile southerly of Summer Road.

Beginning at Route 161 and extending easterly 1.50 miles.

NEW TRUCK WEIGH AREA - LOCATED 0.95 miles  NORTHERLY OF
KNOWLES CORNER ON THE EAST SIDE OF RTE 11.

Route 169, beginning Prentiss Twp town line at the county line extending
northerly 12.26 miles to Route 1 in Danforth; SA1,3.

Highway Grinding and Resurfacing: beginning 0.16 of a mile westerly of the
Sandwich Academy Grant town line and extending  easterly 6.47 miles to the
Rockwood town line.

X-ING REHAB W/O SIGNAL #847792N TARRATINE CROSSING   ---  
1.44 KM (0.9 MI) EAST OF SANDWICH ACADEMY GRANT/ TAUNTON &
RAYNHAM ACADEMY GRANT TOWNLINE

Route 43, beginning road 357 (Interval) at Temple village and extending
easter ly 4.19 miles to CUL in Farmington-SA1,4,5. 

TEST

TEST

BEGINNING 2.01 KM (1.25 MI) NORTHERLY OF THE CARATUNK
TOWN LINE AND EXTENDING NORTHERLY 19.97 KM (12.41 MI) TO
0.13 KM (0.08 MI) SOUTHERLY OF THE JOHNSON MOUNTAIN TOWN
LINE
located within the same limits of NH-1063(900)E and consists of guardrail
work.  

located within the same limits as NH-1063(900)E and consists of ledge
removal  

Beginning at Route 1 and extending southerly 0.48 of a mile.

Bridge Replacement:  Oyster River Bridge (#2912) over Oyster River, located
at the Thomaston-Warren town line.

X-ING REHABILITATION SURFACE #365021C   ---   0.80 KM (0.5 MI)
SOUTH OF ROUTE 1  

PCE-P FOR IMPROVEMENTS    ---  Beginning 0.18 of a mile westerly of
the Old County Road and extending easterly 1.89 miles to the Rockland city
line. 

01/08/03

01/08/03

01/08/03

02/25/04

01/08/03

01/08/03

01/08/03

11/09/05

12/01/08

MARTIN,
ERNEST
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ERNEST

1

1

1

2

3

3

7

6

4

4

4

4

5

5

5

5

5.55

1.50
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0.00
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0.00

0.00
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011084.00

011014.12

010137.00

011475.00

010203.10

011007.30

008490.61

007950.00

011015.21

011056.00

010535.00

011015.35

008490.94

008467.00

008490.31

THOMASTON,SIDEWALK

THOMASTON--UNION,HOT
MAINT MUL

THOMASTON-SO.
THOMASTON, BTTRMLK LN.
BR#6401
TOPSFIELD, ROUTE 6

TOPSFIELD-DANFORTH, RTE 1

TOPSFLD-CARROL
PLT-VANCEBORO

TOPSHAM, AT THE HIGHLANDS

TOPSHAM, BIKE/PED
PROGRAM

TOPSHAM, HOT MAINT MULCH

TOPSHAM, I-95/MCRR SB
BR#1512

TOPSHAM, MAIN STREET

TOPSHAM, ROUTE 201

TOPSHAM, RTE 196 @MALL
RD.

TOPSHAM, RTE 201 (MAIN ST)

TOPSHAM, RTE 201 @ CANAM
DR.

SIDEWALK-CONST
RUCTION

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE
REPLACEMENT

CULV
REPLACEMENT
STATE

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

TOPSI TRAFFIC
ENG IMPROVMNT

BIKEWAY

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE WEARING
SURF REPLACE

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

INTERSECTION
IMP W/ SIGNAL

HIGHWAY
IMPROVEMENTS

TOPSI TRAFFIC
ENG IMPROVMNT

Sidewalk Improvements to Route 1 in Thomaston

Route 131, beginning Route 1 in Thomaston and extending northerly 10.53
miles to Route 17 in Union; SA3,1,6

Buttermilk Lane Bridge (6401) over Weskeag River, located on the
Thomaston-South Thomaston town line. 

Culvert Replacement: located 0.44 of a mile easterly of  Route 1.
 

HIGHWAY IMPROVEMENT beginning 15 miles northerly of the Route 1/6
intersection and extending northerly 10.19 km (6.33 mi) to the
Danforth/Weston town line.

Beginning at Route 1 and extending easterly 22.00 miles to the Canadian
Border.

NEW ENTRANCES AND POTENTIAL SIGNAL INSTALLATION   ---   ON
RTE 196 AT HIGHLANDS PROPERTY  

DEVELOP LONG RANGE COMMUNITY/ NEIGHBORHOOD PED./BIKE
SYSTEM   ---   TOPSHAM   

Beginning at Route 196 and extending southerly 1.02 miles to the Railroad
tracks.

Bridge Wearing Surface  Replacement: located on  Interstate 95
southbound Bridge (#1512) over MCRR, located 0.31 of a mile northerly of
the Brunswick town line.

SUPPLEMENTING OF FUNDS FOR TOPSHAM MAIN STREET- PHASE
2.  PIN 8467.00

Beginning at the Cathance River Bridge and extending northerly 11.61 miles.

WIDENING AND RECONFIGURATION OF ENTRANCE, WIDEN
OFFRAMP AT TOPSHAM FAIR MALL ENTRANCE ON RTE 196  

HIGHWAY IMPROVEMENTS    ---   BRUNSWICK-TOPSHAM BRIDGE,
NORTHERLY OLD ROUTE 196 .  PROJECT IS LOCATED ON RTE. 202
(MAIN ST.) FROM APPROX. THE SOUTHERN END OF SUMMER ST.
EXTENSION AND EXTENDING NORTHERLY 1.42 KM.

RELOCATION OF SCHOOL ENTRANCE    ---   U.S. 201 AT CANAM
DRIVE   
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011015.14

011015.13

008992.04

009686.06

012129.00

007826.10

011131.00

010585.00

011336.00

011335.00

011337.00

010198.00

010765.00

011261.00

010005.10

011395.00

011396.00

010093.00

TOPSHAM-BOWDOIN, HOT
MULCH

TOPSHAM-RICHMOND, HOT
MULCH

TRAFFIC ENGINEERING DIV

TRAFFIC RECORDS
STRATEGIC PLAN

TRAFFIC SIGNAL WORKSHOPS

TREMONT, BASS HARBOR
PIER

TREMONT,ROUTE 102

TRENTON TO LAMOINE,
ROUTE 204

TRENTON, ROUTE 3

TRENTON, ROUTE 3

TRENTON, ROUTE 3

TURNER, NO.TURNER WEST
BR#1474

TURNER, RTE 4-CONANT TO
FERN

TWP 01 R 05 WELS, SILVER
RIDGE

TWP 17 R05, ROUTE 161

TWP 28 MD-TWP 22 MD,
ROUTE 9

TWP 31 MD-WESLEY, ROUTE 9

TWP02 R08 NWP, I-95 BR#6073

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

ADMINISTRATIVE
ENGINEERING

ADMINISTRATIVE
ENGINEERING

ADMINISTRATIVE
ENGINEERING

FERRY FACILITY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE
REPLACEMENT

MISCELLANEOUS
PROJS STATE

3/4 INCH OVERLAY

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

3/4 INCH OVERLAY

BRIDGE PAINTING

Beginning at Route 201 and extending northerly 12.32 miles to the Litchfield
town line.

Beginning at Middle Road and extending northerly 19.27 miles to the
Gardiner town line. 

ADMINISTRATION OF TRAFFIC ENGINEERING DIVISION 7/1/03 
6/30/05 

ESTAB. A STANDING MULTI-AGENCY TRAFFIC RECORDS
STRATEGIC PLANNING COMMITTEE & RETAIN A CONSULTANT TO
IDENTIFY, COORDINATE & IMPLEMENT A TRAFFIC RECORDS
STRATEGIC PLAN
PROVIDE WORKSHOPS FOR MUNICI- PALITIES RESPONSIBLE FOR
MAINTAINING THEIR OWN TRAFFIC SIGNALS.  

CONSTR. OF PIER FACILITIES(PCE  UNDER 7826.00)   ---   AT BASS
HARBOR  

Highway Reconstruction: beginning at Seawall Road in Tremont and
extending westerly 0.37 of a mile to bridge # 3663.

BEGINNING AT ROUTE 3 AND EXTENDING  EASTERLY  2.75 KM (1.71
MI) TO ROUTE 184.

Beginning at the Ellsworth town line and extending easterly 1.80 miles.

Beginning at Drive Inn Lane and extending easterly 2.85 miles.

Beginning at Route 204 and extending easterly 1.11 miles.

Preconstruction Engineering for Future Improvement: North Turner West
Bridge (#1474) over Androscoggin River, located on the Turner-Leeds town
line. 

BEGINNING AT CONANT ROAD AND EXTENDING NORTHERLY  0.43
KM (0.27 MI) TO FERN STREET.

Highway Resurfacing: beginning 2.07 miles northerly of the T1 R4 town line
and extending northerly 10.58 miles.

Highway Reconstruction: Beginning 0.18 miles north of the Guerrette Town
Line and extending northerly 5.36 miles.

Beginning 0.51 of a mile westerly of  Township 22 MD town line and
extending easterly 2.50 miles.

Highway Resurfacing: beginning at the T 30 MD town line and extending
easterly 9.41 miles.

Mattimiscontis 95 Bridge (6073) over Mattamiscontis Stream, located 0.30
of a mile northerly of the  Twp. 02 R08 town line.
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01/28/04

01/28/04
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0

0

0

2

2

2

2

2

2

7

7

1

1

2

2

3

12.32

19.27
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010005.00

009503.40

009733.00

010138.00

011014.50

010234.00

010199.56

010000.25

010000.23

011035.00

011262.00

005972.00

011047.00

011579.00

011093.00

011015.36

011015.37

TWP17 R05 WELS, ROUTE 161

UNION BRANCH

UNION, COMMON ROAD

UNION, STUART BRK BR#5665

UNION--BELMONT HOT MAINT
MULCH

UNITY, DOWNTOWN TO
COLLEGE

UPTON, ANDOVER DAM
BR#3090

UTILITY TEST

UTILITY TEST

VAN BUREN, INTERNATNL
BR#2400

VAN BUREN, RTE 1

VAN BUREN, U.S. RTE 1

VASSALBORO, LOMBARD
BR#3092

VEAZIE, ROUTE 2

VERONA, ULMERS BR#3927

VINAL HAVEN, FERRY ROAD

VINAL HAVEN, MAIN STREET

HIGHWAY
IMPROVEMENTS

RAIL LINE
REHABILITATION

HIGHWAY
IMPROVEMENTS

BRIDGE
REPLACEMENT

MAINTENANCE
PAVING (HOT
MULCH)

BIKE/PED.FACILITY
IMP.-OFF ROA

BRIDGE
REPLACEMENT

ADMINISTRATIVE
ENGINEERING

ADMINISTRATIVE
ENGINEERING

BRIDGE WEARING
SURF REPLACE

3/4 INCH OVERLAY

HIGHWAY
RECONSTRUCTION

BRIDGE
REPLACEMENT

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE
REPLACEMENT

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS.
Beginning at a point in T17 - R5, 0.18 miles north of the T17 - R4 Town Line
(Node No. 06278) and extending northwesterly 5.36 miles to a point 0.04
miles northerly of the Ouellette Road (Node No. 0628

UNION BRANCH  UNION BRANCH Bond PIN

ADJ GARDE IN TRANSITION AREA WEST OF BR, RECLAIM, PAVE -
BEG RTE 17 & EXT EASTERLY

Stuart Bridge (5665) over Stuart Brook, located 1.50 miles northerly of Route
17.

Route 131, beginning Route 17 in Union and extending northerly 14.98 miles
to .96 of a mile northerly of Belmont town line; SA2,3,1.

 CONNECTOR, A  0.81 KM (0.50 MI) SHARED USE PATH FROM UNITY
COLLEGE TO DOWNTOWN UNITY.

Bridge Replacement: Andover Dam Bridge (#3090) over Cambridge River,
located 1.15 miles easterly of Route 26.

Test Project

Test Project

Bridge Wearing Surface Replacement: International Bridge (#2400) over
Saint John River.

Beginning 0.73 of a mile southerly of Cyr Plantation town line and extending
northerly 2.39 miles to Route 1A.

 RECONST    ---Beginning at Ferry Street and extending northerly 1.20 miles
to Monroe Street.

Bridge Replacement: Lombard Bridge (#3092) over Outlet Stream, located
0.02 of a mile northerly of the Gray Road.

Beginning at the Bangor town line and extending northerly 0.80 mile to the
Chase Road.

Bridge Replacement: Ulmers Bridge (#3927) over Ulmers Stream, located
3.49 miles Southerly of Route 1.

Beginning at the Ferry Landing and extending 0.30 of a mile to Main Street.

Beginning at Northhaven Road and extending easterly 5.44 miles.
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03/31/05

03/25/05
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1
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0.00

0.00
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

006284.11

010217.00

010798.00

007992.00

007992.10

010725.00

010726.00

010727.00

008479.00

011154.00

011502.00

009734.00

011556.00

010341.07

011014.14

010807.00

VINALHAVEN FACILITY
DEMOLITION

W.PARIS TO HARTFORD,
ROUTE 219

WALDO, ROUTE 131

WALDOBORO, COLES HILL RD
RRX

WALDOBORO, COLES HILL
ROAD

WALDOBORO, CROSS ST.
#365002X

WALDOBORO, DEPOT
ST#365003E

WALDOBORO, FOLGERS RD
#365007G

WALDOBORO, JEFFERSON
STREET

WALDOBORO,
MAIN(D734M)HANDRAIL

WALDOBORO, ROUTE 220

WALDOBORO, RTE 235

WALDOBORO, RTE 235, PART 2

WALDOBORO, RTE1
PARK&RIDE

WALDOBORO-WASHINGTON,
HOT MLCH

WALES, ROUTE 9

MISCELLANEOUS
SPECIAL PROJ

HIGHWAY
IMPROVEMENTS

CULV
REPLACEMENT
STATE

R/H X-ING REHAB
W/ SIGNAL

R/H X-ING REHAB
SIGNAL

R/H X-ING REHAB
SIGNAL

R/H X-ING REHAB
SIGNAL

R/H X-ING SIGNAL
INSTALL/REHAB

HIGHWAY
IMPROVEMENTS

SIDEWALK
FACILITY
IMPROVEMENTS

CULV
REPLACEMENT
STATE

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

PARK AND RIDE
FACILITY
CONSTRU

MAINTENANCE
PAVING (HOT
MULCH)

CULV
REPLACEMENT
STATE

VINALHAVEN DEMOLITION  VINALHAVEN FACILITY DEMOLITION   

Project is located on Route 219, beginning 2.36 miles westerly of the
Sumner/West Paris townline and extending easterly 12.02 miles.

LOCATED 1.47 KM (0.91 MI) NORTHERLY OF THE MORRILL TOWN
LINE.

R/H X-ING REHAB & INSTALL SIGNALS   ---   0.8 KM (0.47 MI) E. OF
RTE 220 (COLES HILL CROSSING #365006A)  

RR SIGNAL IMPROVEMENT TO X-ING #365006A COLES HILL ROAD
X-ING APPROX. 0.1 MI EAST OF RTE 32  

IMPROVEMENTS TO THE CROSS STREET RAILROAD CROSSING
#365002X, LOCATED 0.37 KM (0.23 MI) NORTHERLY OF ROUTE 32.

IMPROVEMENTS TO DEPOT STREET RAILROAD CROSSING
#365003E, LOCATED 0.48 KM (0.30 MI) NORTHERLY OF ROUTE 1.

INSTALLATION OF PROTECTIVE WARNING SIGNALS AT THE
FOLGERS ROAD RAILROAD CROSSING #365007G, LOCATED 1.15 KM
(0.72 MI) NORTHERLY OF THE BOWDOIN ROAD.

Highway Reconstruction: beginning at Main Street and extending northerly
0.52 of a mile to Route 1.   

Sidewalk Facility Improvements:  located 1.59 miles easterly of Route 1.

Culvert Replacement:  located 0.91 of a mile northerly of Finn Town Road.

HEAVY REHAB CHANGE VERTICAL ALIGNMENT IN DIPS, INSTALL
GUARDRAIL - BEG JCT OF RD 563(CASTNER RD) & EXT
NORTHEASTERLY .877 KM (.5458 MI) 

Highway Reconstruction: beginning at Route 1 and extending northerly 0.47
of a mile.

IMPROVE PARK & RIDE ON TOWN PROPERTY X  X 

Beginning at Route 1 and extending northerly 10.09 miles to Route 17.

LOCATED 6.23 KM (3.87 MI) WESTERLY  OF THE MONMOUTH TOWN
LINE.
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011119.00

011000.40

010728.00

011181.00

007869.00

007869.10

011155.00

009736.00

006825.00

006825.10

010769.00

010053.56

011263.00

010150.00

011869.00

011014.23

011366.00

WALLAGRASS,STRIP RD(C304I)

WALLAGRASS--FT KENT,HOT
MAINT

WARREN, MARTIN AVE
#365009V

WARREN, ROUTE 90

WARREN, RTE 1

WARREN, RTE 1- RECONST

WARREN, RTE 131

WARREN, RTE 235

WARREN, SANDY SHORES RD.

WARREN, SANDY SHORES
ROAD

WASHBURN, ROUTE 164

WASHBURN, W BRNCH SALMN
BR#0122

WASHBURN-CARIBOU, ROUTE
164

WASHINGTON CTY TECH, SHIP

WASHINGTON, PARK & RIDE 

WASHINGTON,HOT MULCH

WASHINGTON-UNION, RTE 17

INTERSECTION
IMP W/O SIGNAL

MAINTENANCE
PAVING (HOT
MULCH)

R/H X-ING SIGNAL
INSTALL/REHAB

INSTALL TRAFFIC
SIGNALS

HIGHWAY
IMPROVEMENTS

HIGHWAY
RECONSTRUCTION

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

R/H X-ING SIGNAL
INSTALL/REHAB

R/H X-ING REHAB
SIGNAL

CULV
REPLACEMENT
STATE

BRIDGE CULVERT
REPLACEMENT

MILL & FILL

PUBLIC
TRANSPORTATION

PARK & RIDE
FACILITY
IMPROVEME

MAINTENANCE
PAVING (HOT
MULCH)

LEVEL 2 HIGHWAY
RESURFACING

Preconstruction Engineering for Approach and Intersection Improvements:
located at the intersection of Sly Brook Road and Strip Road.  

Road C304I (Strip), beginning Route 11 in Wallagrass and extending
northerly 5.36 miles to Route 161 in Fort Kent; SA3,7.

INSTALLATION OF PROTECTIVE WARNING SIGNALS AT THE MARTIN
 AVENUE RAILROAD CROSSING #365009V, LOCATED 0.82 KM (0.51
MI) NORTHERLY OF ROUTE 1.

Install Traffic Signals:  located at the intersection of Route 90 and Route
131.

HIGHWAY IMPROVEMENTS    ---   0.81 KM (0.50 MI) W. OF SANDY
SHORES ROAD & EXT. S.E. RTE 97 

RECONSTRUCTION    ---   RTE 90, SOUTHEASTERLY  0.8 KM (.50 MI)
WESTERLY OF SANDY SHORES ROAD

Highway Reconstruction: beginning 0.20 of a mile northerly of Route 90 and
extending northerly 0.13 of a mile.

BEGIN @ JCT OF RD 398 (OLD AUGUSTA RD) & EXT SOUTHERLY 0.21
KM (.13 MI)  

RAIL/HIGHWAY CROSSING NEW SIGNALS   ---   1.2 KM (0.75 MI)
WESTERLY OF U.S. ROUTE 1 #365013K 

RR SIGNAL IMPROVEMENTS TO X-ING #365013K SANDY SHORES
ROAD APPROX. 1 MI EAST OF RTE 1  

Element ID -1S46999 Near mile 4.258 mi northwesterly of Rte 1/164. Pipe is
located at .107 miles northwesterly of the Presque Isle / Washburn Town
Line, known as Pettingil Brook.

Bridge Replacement:  West Branch Salmon Brook Bridge #2 (#0122) located
0.20 of a mile westerly of Route 228.

Highway Rehabilitation: beginning 0.04 of a mile westerly of the Woodland
town line and extending easterly 2.28 miles.

WASHINGTON CTY TECH COLLEGE, EASTPORT,  PIER
RECONSTRUCTION   

Park & Ride Lot construction.

Route 206, beginning Route 17 and extending northerly 1.60 miles to Route
105; SA3.

Beginning at Route 220 and extending easterly 4.37 miles to Cole Road.
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

008490.33

009815.10

010827.00

008490.74

012058.00

011016.13

011021.40

011515.00

011516.00

010640.00

011295.00

011296.00

010642.00

011359.00

011297.00

008695.00

WATERBORO, RT 202

WATERBORO, RTE 5 @
DUNKIN DNTS

WATERBORO, RTE 5 @ OLD
ALFRED

WATERBORO, RTES 202-5 & 4

WATERBORO, WEST ROAD

WATERBORO--BUXTON,MAINT
MULCH

WATERFORD HOT MAINT
MULCH

WATERFORD, RTE. 118

WATERFORD, RTE. 118-STRUT

WATERVILLE TO AUGUSTA,
INTERST

WATERVILLE, 1ST RANGEWAY

WATERVILLE, ARMORY
STREET

WATERVILLE, ELM STREET

WATERVILLE, FRONT ST

WATERVILLE, GROVE STREET

WATERVILLE, I-95 MAIN
ST.BRS

INTERSECTION
IMP W/ SIGNAL

TOPSI TRAFFIC
ENG IMPROVMNT

INTERSECTION
IMP W/ SIGNAL

INTERSECTION
IMP W/ SIGNAL

HIGHWAY
REHABILITATION

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

CULV
REPLACEMENT
STATE

CULV
REPLACEMENT
STATE

CRACK SEALING

3/4 INCH OVERLAY

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE DECK
REPLACEMENT

HIGHWAY ACCESS FOR PROPOSED DEVELOPMENT INCL.FLASH.
SIGNAL   ---   AT RTES 4/5/202 - NORTHWEST QUADRANT OF
INTERSECTION  

ENTRANCE  ROUTE 5 @ DUNKIN' DONUTS   

LOCATED AT THE INTERSECTION OF RTE 5 AND OLD ALFRED RD
INTER.  CONSISTING OF THE REALIGNMENT OF OLD RTE 5.

TRAFFIC OPER. IMPRVMNTS & INSTALL SIGNAL INTERSECTION OF
ROUTES 5, 202 & 4  ,   GORHAM SAVINGS BANK DEVELOPER

HEAVY REHAB  1.3 MI SOUTHEAST OF THE SHAPLEIGH T/L & EXT.
S/E  

Road C324N, beginning Route 5 in Waterboro and extending northerly 8.88
miles to Route 112 in Buxton-SA6,71.

Beginning at the Bridgton town line and extending northerly 7.93 miles to
Route 118. 

Culvert Replacement:  located 0.44 of a mile easterly of Route 35.

Culvert Replacement:  located 0.91 of a mile easterly of Route 35.

BEGINNING 1.53 KM (0.95 MI) SOUTHERLY OF THE FAIRFIELD TOWN
LINE AND EXTENDING SOUTHERLY 33.00 KM (20.63 MI) TO .69 KM
(0.43 MI) NORTHERLY OF  THE HALLOWELL CITY LINE.

Highway Resurfacing: beginning at Mayflower Hill Drive and extending
southerly 1.09 miles to Kennedy Memorial Drive.

Beginning at Drummond Avenue and extending northerly 0.52 of a mile to
Main Street.

BEGINNING AT SILVER STREET  AND EXTENDING EASTERLY 0.89 KM
(0.55 MI) TO COLLEGE AVENUE.

Beginning at Bridge Street and extending northeasterly 0.68 of a mile to
College Avenue.

Beginning 0.09 of a mile northerly of Route 137 and extending easterly 0.43
of a mile to Water Street.

Bridge Replacements: Main Street Bridges (#1457 and #5818) over Route
104 located 0.80 of a mile southerly of the Fairfield town line.  
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03/27/03

03/30/05

03/30/05

FORGIONE,
ERNEST

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

QUIRION,
JERRY

6

6

6

6

6

6

7

7

7

4

4

4

4

4

4

4

0.00

1.70

8.85

7.93

0.00

0.00

20.63

1.09

0.52

0.55

0.68

0.43

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

007800.00

008695.10

007800.10

007789.00

007789.10

011360.00

011839.00

009198.00

010113.00

011492.00

011215.00

011298.00

011299.00

012059.00

010641.00

009175.00

WATERVILLE, I-95 NB&SB

WATERVILLE, I-95 OVER MAIN
ST.

WATERVILLE, I-95 OVR
COUNTY RD

WATERVILLE, I-95 SB&NB
BRDGS

WATERVILLE, I-95-MESSALNSKI
BR

WATERVILLE, MAIN STREET

WATERVILLE, MULTI-USE
TRAIL

WATERVILLE, NORTH STREET

WATERVILLE, OVERPASS
BR#0495

WATERVILLE, ROUTE 104-CULV
RPL

WATERVILLE, WASHINGTON
STREET

WATERVILLE, WATER STREET

WATERVILLE, WESTERN
AVENUE

WATERVILLE,RTE 104

WATERVILLE,RTE 11

WATERVILLE-FAIRFIELD,I-95SB

BRIDGE DECK
REPLACEMENT

BRIDGE
SUBSTRUCTURE
REHABILITA

BRIDGE
SUBSTRUCTURE
REHABILITA

BRIDGE DECK
REPLACEMENT

BRIDGE
SUBSTRUCTURE
REHABILITA

3/4 INCH OVERLAY

BIKE/PED.FACILITY
IMP.-OFF ROA

HIGHWAY
IMPROVEMENTS

BRIDGE
REPLACEMENT

CULV
REPLACEMENT
STATE

HIGHWAY
IMPROVEMENTS

3/4 INCH OVERLAY

3/4 INCH OVERLAY

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 1 HIGHWAY
RESURFACING

Bridge Deck Replacements:  Northbound and southbound Bridges (#1459
and #5816) over County Road, located 0.80 of a mile southerly of Route
104.  

SUBSTRUCTURE REHABILITATION  I-95 NB & SB BRIDGES OVER
MAIN STREET  

SUBSTRUCTURE REPLACEMENT OF I-95 NB & SB OVER COUNTY RD
0.8 MI SOUTHERLY OF RTE 104 OVER THE COUNTY ROAD & MAINE
CENTRAL RAILROAD 

Bridge Deck Replacements: Southbound and northbound Bridges (#5817
and #1458), located 0.50 of a mile southerly of Route 104.  

SUBSTRUCTURE REHAB OF THE NS & SB MESSALONSKEE STREAM
BR

Highway Resurfacing: beginning at Front Street and extending southerly 0.72
of a mile to Water Street.

Preliminary Engineering for Future Improvements, bicycle and pedestrian
facility: located between downtown Waterville and locations along the
Messalonskee Stream.

PCE-HIGHWAY IMPROVEMENTS    ---   North Street,  from Harris Bakery
Railroad Overpass to Cedar Bridge over Messalonskee Stream.

PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS.
Overpass Bridge (0495) over Maine Central Railroad, located 0.05 of a mile
southerly of County Road.

Culvert Replacement:  located 0.40 of a mile northerly of Trafton Road.

Collector Corridor: beginning at Armstrong Extension and extending
southerly 1.56 miles.

Highway Resurfacing: beginning at Grove Street and extending northerly 0.78
of a mile to Bridge Street.

Highway Resurfacing: beginning at Silver Street and extending northerly 0.97
of a mile to First Rangeway.

Level II resurfacing  ---  Beginning road 50313 (Country Way) and extending
northerly 0.61 of a mile to Fairfield town line at the county line.

Beginning road 50303 (Washington street) and extending easterly 1.06 miles
to road 50164 (Nelson street).

Level I Highway Resurfacing   ---   Beginning Benton town line at the county
line and extending southerly 3.51 miles. (Project on-hold until interstate
bridge project is complete.)

12/20/00

12/20/00

02/12/03

02/12/03

02/12/03

03/30/05

11/01/05

04/01/04

05/21/05

03/30/05

03/30/05

03/30/05

02/12/03

02/12/03

QUIRION,
JERRY

QUIRION,
JERRY

FALLA,
MICHAEL

QUIRION,
JERRY

QUIRION,
JERRY

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FORGIONE,
ERNEST

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

0.00

0.00

0.00

0.72

1.00

0.00

1.56

0.78

0.97

0.61

1.06

3.51

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

HOLD

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

007508.10

010114.00

011362.00

011362.00

011362.00

011362.00

011362.00

011362.00

011362.00

011362.00

011362.00

011362.00

011362.00

011362.00

011362.00

011362.00

011362.00

011362.00

WATERVILLE-WINSLOW,
2CENT BR

WAYNE, MAIN ST BR#3227

WAYNE, ROUTE 219

BRIDGE
REHABILITATION

BRIDGE
SUPERSTRUCTUR
E REPLACEM

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

PAM H. TO PROVIDE DETAIL    ---Waterville-Winslow 2 Cent Bridge over
the Kennebec River, located on the Waterville-Winslow town line.   

Bridge Superstructure Replacement: Main Street Bridge (#3227) over Mill
Stream, located 2.44 miles northwesterly of the Winthrop town line.

Beginning at the Leeds town line and extending easterly 1.75 miles to Route
133. 

Beginning at the Leeds town line and extending easterly 1.75 miles to Route
133. 

Beginning at the Leeds town line and extending easterly 1.75 miles to Route
133. 

Beginning at the Leeds town line and extending easterly 1.75 miles to Route
133. 

Beginning at the Leeds town line and extending easterly 1.75 miles to Route
133. 

Beginning at the Leeds town line and extending easterly 1.75 miles to Route
133. 

Beginning at the Leeds town line and extending easterly 1.75 miles to Route
133. 

Beginning at the Leeds town line and extending easterly 1.75 miles to Route
133. 

Beginning at the Leeds town line and extending easterly 1.75 miles to Route
133. 

Beginning at the Leeds town line and extending easterly 1.75 miles to Route
133. 

Beginning at the Leeds town line and extending easterly 1.75 miles to Route
133. 

Beginning at the Leeds town line and extending easterly 1.75 miles to Route
133. 

Beginning at the Leeds town line and extending easterly 1.75 miles to Route
133. 

Beginning at the Leeds town line and extending easterly 1.75 miles to Route
133. 

Beginning at the Leeds town line and extending easterly 1.75 miles to Route
133. 

Beginning at the Leeds town line and extending easterly 1.75 miles to Route
133. 

04/05/04

01/26/05

01/26/05

01/26/05

01/26/05

01/26/05

01/26/05

01/26/05

01/26/05

01/26/05

01/26/05

01/26/05

01/26/05

01/26/05

01/26/05

01/26/05

01/26/05

QUIRION,
JERRY

QUIRION,
JERRY

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

4

4

4

4

7

7

7

4

7

4

7

4

7

4

4

7

7

4

0.00

1.75

1.75

1.75

1.75

1.75

1.75

1.75

1.75

1.75

1.75

1.75

1.75

1.75

1.75

1.75

1.75

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010288.00

011012.12

011018.22

010169.56

007998.20

011921.00

007998.10

009781.00

009613.00

010156.00

011845.00

011018.11

011018.13

011557.00

010729.00

WELLINGTON, PARKMAN ROAD

WELLINGTON,HOT MAINT
MULCH

WELLS, HOT MAINT MULCH

WELLS, ISLAND LEDGE RD
BR#3175

WELLS, ROUTE 109

WELLS, RTE 1 @ RTE 109

WELLS, RTE 109

WELLS, RTE 9A

WELLS, RTE 9A -DRAIN&PAVE
28FT

WELLS, SHIP

WELLS, SIDEWALK
RECONSTRUCTION

WELLS-KENNEBUNK HOT
MAINT MULCH

WELLS-SANFORD,  HOT
MULCH

WEST BATH, BERRY'S MILL RD

WEST BATH, NEW MEADWS
#364934R

HIGHWAY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE
REPLACEMENT

HIGHWAY
IMPROVEMENTS

INTERSECTION
IMP W/O SIGNAL

HIGHWAY
IMPROVEMENTS

HIGHWAY
REHABILITATION

HIGHWAY
IMPROVEMENTS

PUBLIC
TRANSPORTATION

SIDEWALK
FACILITY
IMPROVEMENTS

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

R/H X-ING SIGNAL
INSTALL/REHAB

THIS WORK IS BEING DONE AS PIN 9283.00 !!!

BEGINNING 3.86 KM (2.39 MI) EASTERLY OF ROUTE 154 AND
EXTENDING EASTERLY 0.32 KM (0.20 MI) TO 1.17 KM (0.73 MI)
EASTERLY OF THE SMITH HILL ROAD.

Road C333L (Parkman), beginning Route 154 and extending easterly 0.94 of
a mile; SA201.

Beginning 0.08 of a mile westerly of Pineledge Drive and extending westerly
3.10 miles to Route 9.  

Bridge Replacement: Island Ledge Road Bridge (#3175) over Webhannet
River, located 0.46 of a mile easterly of Route 1.

Beginning 0.33 of a mile southerly of Bald Hill Road and extending
northwesterly 1.17 miles to Deerwood Park.

Intersection Improvements - Intersection of Route 1 and Route 109. 

Highway Reconstruction: beginning 0.14 of a mile northerly of the Wells Exit
#2 Toll Plaza and extending northwesterly 4.16 miles.

HEAVY REHAB from  MILDRAM ROAD to  CHICK'S CROSSING 

REHABILITATE DRAINAGE RECLAIM AND PAVE TO 28' WIDE ROUTE
109  2 MILES 

BOAT RAMP IMPROVEMENTS   

Beginning at Harbor Road and extending northerly along 1250 feet to the
Congregational Church.

Beginning at Route 9 and extending northerly 6.80 miles. 

Beginning at Wire Road and extending westerly 2.18 miles. 

Beginning 0.08 of a mile southerly of Holls Road and extending northerly
0.17 of a mile.

IMPROVEMENTS TO THE  NEW MEADOWS ROAD RAILROAD
CROSSING #364934R, LOCATED 0.49 KM (0.31 MI) NORTHERLY OF
THE LEEMAN HIGHWAY.

04/03/04

10/23/05

12/01/05

10/23/05

08/01/06

FALLA,
MICHAEL

SMALL,
CATHERINE

HEALD,
STEVEN

HEALD,
STEVEN

TURNBULL,
DON

4

4

6

6

6

6

6

6

6

6

6

6

6

5

5

0.20

0.94

3.10

0.00

1.17

0.00

4.16

1.55

2.00

0.00

6.80

2.18

0.17

INACTIV

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011422.00

010116.56

011570.00

008490.73

010551.00

011064.00

011595.00

011063.00

009031.56

011596.00

011597.00

010828.00

007993.00

008821.00

010552.00

011017.20

WEST BATH, ROUTE 1

WEST GARDINER, COLLINS
BR#3331

WEST PARIS, MAIN ST

WESTBROOK, COUNTY RD.

WESTBROOK, COUNTY ROAD

WESTBROOK, CUMBERLND E
BR#5490

WESTBROOK, CUMBERLND
ST/WARREN

WESTBROOK, CUMBERLND W
BR#1519

WESTBROOK, MILLBRK BR
#5749

WESTBROOK, ROUTE 25

WESTBROOK, ROUTE 302

WESTBROOK, RTE 25 @
MECHANIC 

WESTBROOK, SPRING @
WAYSIDE

WESTBROOK, WAYSIDE DR.

WESTBROOK, WAYSIDE DRIVE

WESTBROOK-WINDHAM,HOT
MAINT

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE
SUBSTRUCTURE
REHABILITA

HIGHWAY
RECONSTRUCTION

INTERSECTION
IMP W/O SIGNAL

INTERSECTION
IMP W/ SIGNAL

BRIDGE
IMPROVEMENT

INTERSECTION
IMP W/O SIGNAL

BRIDGE
IMPROVEMENT

BRIDGE
REHABILITATION

LEVEL 3 HIGHWAY
RESURFACING

LEVEL 2 HIGHWAY
RESURFACING

INSTALL TRAFFIC
SIGNALS

INTERSECTION
IMP W/O SIGNAL

HIGHWAY
IMPROVEMENTS

SIDEWALK-CONST
RUCTION

MAINTENANCE
PAVING (HOT
MULCH)

Beginning at Cooks Corner and extending northerly 5.07 miles to the
Viaduct.

COLLINS BRIDGE (3331) OVER COBBOSSEE STREAM, LOCATED 1.21
KM (0.75 MI) NORTHEASTERLY OF HALLOWELL ROAD.

Highway Reconstruction: beginning 0.08 of  a mile westerly of Park Street
and extending easterly 0.38 of a mile.

LEFT TURN BYPASS LANE  ON COUNTY ROAD AT ATLANTIC HEALTH
CARE & PINE TREE WASTE DRIVEWAYS 

Intersection Improvements:  located at the intersection of Spring Street and
County Road.

Preconstruction Engineering for Future Improvements: Cumberland Mills
East Bridge (#5490) over Presumpscot River, located 0.23 of a  mile
northerly of Main Street.

Located at the intersection of Warren Avenue and Cumberland Street.

Preconstruction Engineering for Future Improvements: Cumberland Mills
West Bridge (#1519) over Presumpscot River, located 0.27 of  a mile
northerly of Main Street.

Bridge Replacement: Mill Brook Hill Bridge (#5749), located 0.90 of a mile
northerly of East Bridge Street over Mill Brook.

Beginning at Juniper Street and extending westerly  0.21of a mile to the New
Gorham Road.

Beginning at Pride Street and extending northerly 0.80 mile to East Bridge
Street.

INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF
WAYSIDE DRIVE AND MECHANICS STREET.

CONST NB RIGHT TURN LANE ON SPRING ST.   ---   INTERSECTION
OF WAYSIDE DRIVE & SPRING STREET  

HIGHWAY IMPROVEMENTS    ---   WESTBROOK ARTERIAL WESTERLY
1.48 KM (0.9 MI) SACO STREET 

CONSTRUCTION OF A NEW SIDEWALK, BEGINNING AT
STROUDWATER STREET AND EXTENDING WESTERLY 0.92 KM (0.57
MI) TO SACO STREET.

(1)Road C446N(River),beginning Westbrook CUL,northerly 4.04 miles to
SML in Windham-SA5,2;(2)Road C446N,begining road
W0713(Newhall),northerly 2.31 miles to road W9102(Park)-SA2;(3)Road
C446N,beginning Windham SML,northerly1.9miles to Windham RUline-SA2.

08/21/02

07/02/03

05/20/03

02/18/04

01/24/06

10/01/05

01/24/06

04/15/04

08/01/06

07/09/03

06/30/03

01/28/04

TURNBULL,
DON

QUIRION,
JERRY

HEALD,
STEVEN

QUIRION,
JERRY

HEALD,
STEVEN

5

4

7

6

6

6

6

6

6

6

6

6

6

6

6

6

5.07

0.38

0.00

0.00

0.00

0.00

0.00

0.21

0.80

0.00

0.92

0.57

8.25

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV



Current Project List 2/13/2004

Page 109

PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011001.21

011001.12

010210.00

010140.00

011182.00

009831.00

010800.00

010654.00

011476.00

011004.11

011004.40

008960.00

011044.00

011517.00

011443.00

WESTON -HOT MAINT MULCH

WESTON-ORIENT-HOT MAINT
MULCH

WHITEFIELD TO JEFFERSON,
RT126

WHITEFIELD, ALBEE SCHLHS
B5197

WHITEFIELD, COOPER ROAD

WHITEFIELD, COOPER ROAD

WHITEFIELD, ROUTE 126

WHITEFIELD, ROUTES 126/218

WHITING, ROUTE 1-CULV REPL

WHITING,HOT MAINT MULCH

WHITING-EDMUNDS,HOT
MAINT MUL

WHITNEYVILLE, DAN HILL
BR-RT1

WILLIMANTIC, EARLEY'S
BR#2995

WILTON, OLD RTE. 2

WILTON, ROUTE 2

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

BRIDGE CULVERT
REPLACEMENT

SIGHT DISTANCE
IMPROVEMENT

HIGHWAY
RECONSTRUCTION

CULV
REPLACEMENT
STATE

LEVEL 2 HIGHWAY
RESURFACING

CULV
REPLACEMENT
STATE

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE
REPLACEMENT

BRIDGE
REPLACEMENT

CULV
REPLACEMENT
STATE

3/4 INCH OVERLAY

Beginning at Route 1 and extending easterly 0.59 of a mile to Weston Road.

Beginning at Ferry Road and extending easterly 5.20 miles to Route 1.

Beginning at the Pittston/Whitefield town line and extending easterly to
.02km (.01mi) east of the southerly intersection of Rte 218.  Skip 2.06km
(1.28mi) and continue easterly 2.44km (1.52mi) to the easterly intersection
of Rte 215.

Albee School House Bridge (5197) over Albee Stream, located 0.20 of a mile
westerly of Route 218.

Improve Sight Distance and Vertical Alignment:  Located at the intersection
of Cooper Road and Hunts Meadow Road.

Reconstruction - Adjust vertical alignment, remove ledge - Beginning 0.29
mile southeasterly of the junction of Hunts Meadow Road and Cooper Road
extending Northwesterly 0.12 mile. 

LOCATED 0.69 KM (0.43 MI) EASTERLY OF THE EASTERLY JUNCTION
OF  ROUTE 218.

Beginning 0.02 km (.01 mi) East of the Southern intersection of Rte 218 and
extending Easterly 2.06 km (1.28 mi).

Culvert Replacement:  located 3.00 miles easterly of Tech Road.

Route 1, beginning 0.15 of a mile southerly of road 507 (Hall's Mills) and ex-
tending southerly 3.87 miles to Teck Camp Road; SH0044.

Route 1, beginning 1.98 miles southerly of Whiting and Edmunds town line
and extending northerly 4.94 miles; SH0044. 

BRIDGE REPLACEMENT    ---Dan Hill Bridge #2217 over Dan Hill Stream,
located 0.83 of a mile northerly of Jonesboro town line. 

Preconstruction Engineering for Future Improvement: Earley's Bridge
(#2995) over Wilson Stream, located 0.14 of a mile northerly of Route 150.

Culvert Replacement:   located 0.28 of a mile northerly of Depot St.

Highway Resurfacing: beginning 0.05 of a mile westerly of the  Wilton town
line and extending easterly 0.83 of a mile.

10/08/03

04/16/03

10/08/03

10/08/03

04/26/03

11/05/03

01/05/05

02/02/04

11/29/06

02/23/05

MARTIN,
ERNEST

SMALL,
CATHERINE

TURNBULL,
DON

TURNBULL,
DON

MARTIN,
ERNEST

MARTIN,
BETINA

SMALL,
CATHERINE

SMALL,
CATHERINE

MARTIN,
ERNEST

1

1

5

5

5

5

5

5

2

2

2

2

3

7

7

0.59

5.20

10.28

0.00

0.12

1.34

0.00

3.87

4.94

0.00

0.00

0.00

0.83

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

011166.00

011205.00

011020.12

011020.11

011020.13

010171.00

008490.93

011017.60

011219.00

011193.00

010214.00

011435.00

011232.00

008490.30

010341.09

010684.00

002850.10

WILTON, RTE 156

WILTON, US 2 @ RTE 4

WILTON,HOT MAINT MULCH

WILTON-JAY,HOT MAINT
MULCH

WILTON-JAY,HOT MAINT
MULCH

WINDHAM, BLACK BROOK
BR#6243

WINDHAM, HIGH SCHOOL
ENTRANCE

WINDHAM, HOT MAINT MULCH

WINDHAM, RIVER ROAD-CHIP

WINDHAM, ROUTE 115

WINDHAM, ROUTE 115

WINDHAM, ROUTE 302

WINDHAM, ROUTE 302
@WHITE'S BR

WINDHAM, RT 202 @ BLK BRK

WINDHAM, RT 302 DVLP
PARK&RIDE

WINDHAM, RTE 302

WINDHAM, US RTE 302

HIGHWAY
IMPROVEMENTS

INTERSECTION
IMP W/O SIGNAL

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

BRIDGE CULVERT
REPLACEMENT

INTERSECTION
IMP W/O SIGNAL

MAINTENANCE
PAVING (HOT
MULCH)

HIGHWAY
IMPROVEMENTS

INSTALL TRAFFIC
SIGNALS

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

INTERSECTION
IMP W/ SIGNAL

SIDEWALK-CONST
RUCTION

PARK AND RIDE
FACILITY
CONSTRU

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

Highway Reconstruction: beginning 0.41 of a mile northerly of Pond Road
and extending northerly 0.70 of a mile. 

Intersection Improvements:  located at the intersection of Route 2 and
Route 4.

Road C468O (Main street), beginning Route 156 and extending easterly 3.08
miles to Route 2-SA12.  

Road C415O (Main street), beginning Route 4 in Jay and extending northerly
1.58 miles to Route 156 in Wilton-SA1,12. 

Route 156, beginning 0.90 of a mile easterly of road 1153 (Main Street) and
extending westerly 0.90 of a mile to road 1153 (Main street)-SA1,12. 

Black Brook Bridge (6243) over Black Brook, located 4.60 miles northerly of
the Westbrook city line.

WIDENING TOPROVIDE TURN LANES  AT WINDHAM HIGH SCHOOL
ENTRANCE  

(1) Road C447N (Windham Center), beginning road 782 (River) and
extending easterly .6 of a mile to SML- SA8; (2) Road C447N (Windham
Center), begin- ning RU line and extending easterly 1.4 miles to Route 302-
SA8.

beginning at the Westbrook town line and extending northerly  to 0.3 miles
south of Page Rd.

Located at the intersection of Route 115 and Falmouth Road.

Highway Reconstruction: Beginning at Route 302 and extending
northeasterly 0.70 of a mile.  

Beginning at Johnson Road and extending northerly 1.03 miles.

This project will realign the intersection of Route 302 and White's Bridge
Road in Windham to improve safety and reduce traffic congestion. 

6' SHOULDER-CURB-SIDEWALK    ---   AT ENTRANCE TO BLACK
BROOK SUBDIVISION  

IMPROVE PARK & RIDE LOT  X  X 

BEGIN .04 OF A MILE SOUTHERLY OF ROUTE 4 ROTARY-EXTEND 
NORTHERLY 2.95 MILES TO ROUTE 35.

Highway Reconstruction: Begin at the Westbrook City Line-Extend northerly
4.15 miles to Route 4/202 rotary in Windham.

10/29/03

10/29/03

01/15/03

05/14/03

03/16/05

10/22/03

03/02/05

03/02/05

10/15/03

02/11/05

06/01/08

04/06/05

01/15/03

05/14/03

QUIRION,
JERRY

MARTIN,
ERNEST

HEALD,
STEVEN

MARTIN,
ERNEST

GAYNE,
DOUGLAS

HEALD,
STEVEN

7

7

7

7

7

6

6

6

6

6

6

6

6

6

6

6

6

0.70

0.00

3.08

1.58

0.90

2.00

8.29

0.00

0.70

1.03

0.00

0.00

2.95

4.18

ACTIVE

ACTIVE

INACTIV

INACTIV

INACTIV

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

009858.00

007852.00

010170.00

009163.00

007855.40

010211.00

011145.00

011048.00

011300.00

011301.00

008685.40

009742.00

008685.60

011177.00

010118.00

011024.00

011271.00

010141.00

WINDHAM, WINDHAM CENTER
RD.

WINDHAM-GORHAM, GAMBO
RD. BR

WINDHAM-GORHAM,
SO.WINDHAM BR#2787

WINDHAM-RAYMOND, RTE 302

WINDHAM-STANDISH, MT. DIV.
TRAIL BOND PIN

WINDSOR TO CHINA, ROUTE
32

WINN,RTE 168

WINSLOW, MILE BRK BR#3228

WINSLOW, ROUTE 100A

WINSLOW, ROUTE 137

WINSLOW, RTE 201 & BAY ST.

WINSLOW, RTE 201 @ BAY
STREET

WINSLOW, RTE 201**

WINSLOW, US 201

WINSLOW, WINSLOW BR#2960

WINTER HARBOR, ROUTE
186-CHIP

WINTER
HARBOR-GOULDSBORO, NEW

WINTERPORT, LEWIS WHITE
BR3342

MISCELLANEOUS
PROJS STATE

BIKE/PED.FACILITY
IMP.-OFF ROA

BRIDGE
REPLACEMENT

LEVEL 2 HIGHWAY
RESURFACING

BIKE/PED.FACILITY
IMP.-OFF ROA

HIGHWAY
IMPROVEMENTS

HIGHWAY
IMPROVEMENTS

BRIDGE
SUPERSTRUCTUR
E REPLACEM

LEVEL 2 HIGHWAY
RESURFACING

3/4 INCH OVERLAY

LEVEL 3 HIGHWAY
RESURFACING

ROW-EARLY
ACQUISITION

INTERSECTION
IMP W/O SIGNAL

MODIFY TRAFFIC
SIGNALS

BRIDGE DECK
REPLACEMENT

HIGHWAY
IMPROVEMENTS

LEVEL 2 HIGHWAY
RESURFACING

BRIDGE
REPLACEMENT

1) HEAVY REAHB 2) INTERSECTION IMPROVEMENTS 1) ROUTE 4 2)
POPE RD./WARD RD. INTER. 1) NORHTERLY 0.27 MILES 2)
SOUTHERLY 500 FEET

BICYCLE/PEDESTRIAN FACILITYOFF -ROAD-RESTORE BRIDGE   ---  
GAMBO ROAD BRIDGE ON WINDHAM/ GORHAM TOWN LINE OVER
THE PRESUMPSCOT RIVER 

Bridge Replacement: South Windham Bridge (#2787) over the Presumpscot
River, located at the Windham - Gorham town line.

PMS LEVEL 2    ---   0.10 MI S/O BACK SHORE ROAD- NORTH 0.26 KM
(0.16 MI) S/O CASCO TOWN LINE

PIN TO REIMBURSE APPR 9095 NON-FED MATCH X  X 

Corrected description (1/31/03) -- Beginning at Route 17 and extending
northerly 7.39 miles to a point 1.18 miles southerly of the intersection of
Route 3. 

Improve Sight Distance: beginning 0.50 of a mile northerly of Dump Road
and extending northerly 0.30 of a mile.

Preconstruction Engineering for Future Improvement: Mile Brook Bridge
(#3228) over Outlet Brook, located 0.57 of a mile northerly of the
Bertchester Road.

Beginning at Route 100 and extending northerly 0.83 of a mile.

Highway Resurfacing: beginning 0.12 of a mile westerly of Route 137 and
extending westerly 1.00 mile to Route 201.

OVERLAY - URBAN SECTION INCLUDES IMPROVE. TO BAY ST.   ---  
SEBASTICOOK RIVER BRIDGE & EXTEND NORTHERLY CLINTON AVE.

ACQUISITION OF RIGHT OF WAY  SW QUARDRANT OF INT OF BAY
ST (US RTE 201) & TICONIC BR 

Intersection Improvements without a signal:  located at the intersection of
Bridge Street and Bay Street.Will not be shown in BTIP

Modify Traffic Signals:  located at the intersection of Route 201 and Route
137.

Winslow Bridge (2960) over Sebasticook River, located 0.02 of a mile
northerly of Route 32.

Collector Corridor: beginning at the easterly junction of Route 1, south and
north to the westerly junction of Route 1.

Beginning at Newman Road and extending southerly 2.41 miles.

Lewis White Bridge (3342) over Grant Brook, located 2.15 miles
southwesterly of Route 169.

12/15/02

08/06/03

02/14/01

08/06/03

06/11/03

03/31/04

03/31/04

12/18/02

08/06/03

02/16/06

02/25/04

02/25/04

05/30/01

10/06/04

02/18/04

12/15/04

12/15/04

06/04/03

SMALL,
CATHERINE

QUIRION,
JERRY

HEALD,
STEVEN

FALLA,
MICHAEL

QUIRION,
JERRY

FALLA,
MICHAEL

FALLA,
MICHAEL

SPINNEY,
JULIA

QUIRION,
JERRY

MARTIN,
BETINA

MARTIN,
BETINA

SMALL,
CATHERINE

6

6

6

6

6

4

3

4

4

4

4

4

4

4

4

2

2

5

0.00

5.90

8.57

0.30

0.00

0.83

1.00

0.55

0.00

0.00

0.00

4.43

2.41

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010205.00

008893.00

011503.00

002762.60

008893.01

002762.40

011000.50

011840.00

010790.00

008490.89

011294.00

011012.11

011358.00

008894.00

008894.01

007855.10

WINTERPORT, ROUTE 69

WINTERPORT, RT 69

WINTERPORT, RTE 139

WINTERPORT, RTE 1A

WINTERPORT, RTE 69 @ XING
#051234T

WINTERPORT, U.S. RTE 1A

WINTERVILLE PLT-HOT MAINT
MUL

WINTHROP, NEW SIDEWALKS

WINTHROP, ROUTE 11

WINTHROP, RTE 202 @ HIGH
SCH.

WINTHROP, WESTERN
AVENUE

WINTHROP,HOT MAINT
MULCH

WINTHROP-MANCHESTER,
ROUTE 202

WISCASSET, BIRCH POINT RD.

WISCASSET, BIRCH PT RD RR
XING

WNDHAM-STANDISH, MT DIV
TRAIL CNST

HIGHWAY
IMPROVEMENTS

R/H X-ING
RECON/REHAB W/
SIGNA

CULV
REPLACEMENT
STATE

HIGHWAY
RECONSTRUCTION

R/H X-ING REHAB
SIGNAL

HIGHWAY
RECONSTRUCTION

MAINTENANCE
PAVING (HOT
MULCH)

SIDEWALK-CONST
RUCTION

CULV
REPLACEMENT
STATE

INTERSECTION
IMP W/O SIGNAL

LEVEL 2 HIGHWAY
RESURFACING

MAINTENANCE
PAVING (HOT
MULCH)

MICROSURFACING

R/H X-ING
RECON/REHAB W/
SIGNA

R/H X-ING REHAB
SIGNAL

BIKE/PED.FACILITY
IMP.-OFF ROA

BEGINNING AT THE HAMPDEN TOWN LINE AND EXTENDING
SOUTHEASTERLY 9.27 KM (5.76 MI) TO ROUTE 1A.

X-ING REHAB W/SIGNAL #051234T   ---   0.80 KM (0.5 MI) WEST OF
ROUTE 139  

Culvert Replacement:  located 0.38 of a mile northeasterly of Stream Road.

HIGHWAY RECONSTRUCTION    ---   Route 1A, beginning at the
intersection of Merrill St. and extends north 1.09 KM (.68 MI).

X-ING SIGNALS REHAB #051234T   ---   0.80 KM (0.5 MI) WEST OF
ROUTE 139  

HIGHWAY RECONSTRUCTION    ---   located on US Rte. 1A, beginning
at Mountain View Drive and extending northerly 1.188 mi.

Beginning at Route 11 and extending northerly 4.95 miles to the Dubay
Road.

New sidewalk construction to provide pedestrian access from the new High
School  to the Elementary School.

LOCATED 7.62 KM (4.73 MI) EASTERLY OF THE MONMOUTH TOWN
LINE.

WIDENING & INTERSECTION RECONFIGURATION INTERSECTION
OF RTES 133 & 202   

Beginning at Route 202 and extending northerly 0.74 of a mile to Main
Street.

Road C435L, beginning Route 202 and extending westerly 1.11 miles to
Route 43; SA13.

Highway Resurfacing: beginning at Annabessacock Road and extending
northerly 6.00 miles.

X-ING REHAB SURFACE #364969S   ---   0.96 KM (0.6 MI) E. OF U.S. 1  

X-ING SIGNALS REHAB #364969S   ---   0.96 KM (0.6 MI) E. OF U.S. 1   

Construct a multiuse path along the Mountain Division Rail corridor from
Windham Recreation facility off Gambo Road to Portland Water District
'Jeep Trail' in Standish.

05/29/02

06/11/03

01/21/04

08/07/02

04/21/04

04/25/05

08/09/02

04/05/04

06/04/03

01/26/05

04/07/04

08/07/02

MARTIN,
ERNEST

TURNBULL,
DON

SPINNEY,
JULIA

SPINNEY,
JULIA

FALLA,
MICHAEL

FALLA,
MICHAEL

FALLA,
MICHAEL

SMALL,
CATHERINE

5

5

5

5

5

5

1

4

4

4

4

4

4

5

5

6

5.76

0.00

0.00

0.68

0.00

1.20

4.95

0.74

1.11

6.00

0.00

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

ACTIVE

ACTIVE

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

008919.10

008919.00

010737.00

010737.10

010738.00

010739.10

010739.00

011444.00

010021.00

011096.00

011423.00

008490.18

009768.09

006889.30

011460.00

011086.00

011566.00

008908.00

009448.00

WOODSTCK, RTE 26 @
WOODSTCK DR

WOODSTOCK, @ RT 26 &
LAKESD

WOODSTOCK, CHURCH
ST#170944H

WOODSTOCK, CHURCH ST.

WOODSTOCK, GROVE ST
#170945P

WOODSTOCK, PINE POINT RD
XING

WOODSTOCK, PINE POINT
RD#170947

WOODSTOCK, ROUTE 26

WOODSTOCK, ROUTE 26

WOODVILLE, BIG EBHORSE
BR#5595

WOOLWICH, ROUTE 1

WOOLWICH, US 1 MITIGATION

WORK ZONE TRAFFIC
CONTROL

YARMOUTH, BETH CONDON
PTHWY

YARMOUTH, EAST ELM ST.
364775L

YARMOUTH, EXIT 16
INTERCHANGE 

YARMOUTH, GILMAN RD, RRI

YARMOUTH, GREELY RD.

YARMOUTH, I-95  W.I.M.

R/H X-ING REHAB
W/O SIGNAL

R/H X-ING SIGNAL
INSTALL/REHAB

R/H X-ING REHAB
W/ SIGNAL

R/H X-ING SIGNAL
INSTALL/REHAB

R/H X-ING
REMOVAL

R/H X-ING SIGNAL
INSTALL/REHAB

R/H X-ING REHAB
W/ SIGNAL

LEVEL 2 HIGHWAY
RESURFACING

HIGHWAY
IMPROVEMENTS

BRIDGE
REPLACEMENT

3/4 INCH OVERLAY

MISCELLANEOUS
SPECIAL PROJ

MISCELLANEOUS
SPECIAL PROJ

BIKE/PED.FACILITY
IMP.-OFF ROA

R/H X-ING REHAB
SIGNAL

INTERSECTION
IMP W/O SIGNAL

HIGHWAY
REHABILITATION

R/H X-ING SIGNAL
INSTALL/REHAB

WEIGH-IN-MOTION

R/H X-ING REHAB  AT THE INTERSECTION OF RTE 26 & LAKESIDE
DRIVE  

R/H X-ING SIGNAL INSTALL/REHAB #170948K LAKESIDE DRIVE   ---  
AT THE INTERSECTION OF RTE 26 & LAKESIDE DRIVE - SLR

IMPROVEMENTS TO THE CHURCH STREET RAILROAD CROSSING
#170944H, LOCATED 0.02 KM (0.01 MI) NORTHERLY OF CHURCH
STREET. -SLR

INSTALLATION OF AUTOMATIC CROSSING WARNING DEVICES 0.02
KM (0.01 MI) NORTHERLY OF CHURCH STREET  - SLR

CLOSURE OF THE GROVE STREET RAILROAD CROSSING #170945P,
LOCATED 0.03 KM (0.02 MI) SOUTHERLY OF RAILROAD STREET. -
SLR
INSTALL AUTOMATIC CROSSING WARNING DEVICES 0.42 KM (0.26
MI) SOUTHERLY OF RTE 26  - SLR

IMPROVEMENTS TO THE PINE POINT ROAD RAILROAD CROSSING
#170947D, LOCATED 0.42 KM (0.26 MI) SOUTHERLY OF ROUTE 26.
-SLR

Beginning 1.91 miles northerly of the West Paris town line and extending
northerly 2.68 miles.

Highway Reconstruction: beginning at Dudley Road and extending westerly
0.95 of a mile to Rumford Avenue.

Bridge Replacement: Big Ebhorse Bridge (#5595) over Big Ebhorse, located
0.35 of a mile northerly of Kimball Road.

Beginning 0.83 of a mile northerly of the north end of the Carlton Bridge and
extending northerly 4.4 miles.

MITIGATION PROPERTY FOR BIW EXPAN.PROJECT(DEVELOPER
PROJ)   ---   AT RTE 1   

WORK ZONE TRAFFIC CONTROL SIGNALS STATEWIDE   

BIKE/PED.FACILITY IMP.-OFF RD EXTENSION OF BETH CONDON
PTHWY FOREST FALLS DRIVE AND EXTENDS  THE EAST MAIN ST
RAMP AND RTE 1 INTERCHANGE

Railroad Crossing #364775L, located 0.12 of a mile northerly of Leighton
Road.

Preconstruction engineering, Exit 16, Ramp Improvements and Park and
Ride facility.

Highway Reconstruction: beginning at Princes Point Road and extending
southeasterly 2.00 miles.

INSTALL R/H X-ING SIGNAL #364770C   ---   ON THE GREELEY ROAD
AT THE CUMBERLAND/YARMOUTH TOWNLINE - Guilford

WIM INSTALLATION    ---   YARMOUTH I-95   

01/21/04 01/21/04

11/26/04

02/21/05

02/18/04

03/15/05

09/01/05

11/15/05

LARRABEE JR,
JOSEPH

MARTIN,
ERNEST

FORGIONE,
ERNEST

SMALL,
CATHERINE

TURNBULL,
DON

7

7

7

7

7

7

7

7

7

3

5

5

0

6

6

6

6

6

6

0.00

2.68

0.95

0.00

4.40

0.00

0.00

0.00

2.00

0.00

0.00

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

ACTIVE

INACTIV

ACTIVE
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

010172.56

011459.00

011463.00

011461.00

011317.00

010731.00

011464.00

011465.00

011462.00

008490.39

004259.00

010173.56

010516.30

011018.35

011623.00

011065.00

011194.00

011378.00

011233.00

YARMOUTH, LTTLEJOHN ISLD
B6135

YARMOUTH, MAIN STREET
170843W

YARMOUTH, MILL STREET 

YARMOUTH, NORTH ST.
364776T

YARMOUTH, PLEASANT
STREET

YARMOUTH, PORTLAND ST
#170841H

YARMOUTH, RD INV Y0011 05,
170842P

YARMOUTH, RD INV Y0016 05,
170845K

YARMOUTH, RIVERBND DR
.839759T

YARMOUTH, US 1 @ E.MAIN
RAMP

YARMOUTH,RTE 115

YORK, COOKS BR#1246

YORK, FISHING ACCESS

YORK, HOT MAINT MULCH

YORK, I-95NB, WEIGH FACILITY

YORK, NEW BR#3202

YORK, RIDGE RD.RD INV 00699
31

YORK, ROUTE 1

YORK, ROUTE 1 @ YORK
STREET

BRIDGE
REPLACEMENT

R/H X-ING REHAB
SIGNAL

R/H X-ING SIGNAL
INSTALL/REHAB

R/H X-ING REHAB
SIGNAL

LEVEL 2 HIGHWAY
RESURFACING

R/H X-ING REHAB
W/ SIGNAL

R/H X-ING SIGNAL
INSTALL/REHAB

R/H X-ING REHAB
SIGNAL

R/H X-ING SIGNAL
INSTALL/REHAB

INSTALL TRAFFIC
SIGNALS

BRIDGE
REPLACEMENT

BRIDGE CULVERT
REPLACEMENT

MISCELLANEOUS
SPECIAL PROJ

LIGHTING &
SIGNING

TRUCK WEIGH
AREA

BRIDGE
REPLACEMENT

INTERSECTION
IMP W/O SIGNAL

LEVEL 2 HIGHWAY
RESURFACING

INTERSECTION
IMP W/O SIGNAL

Bridge Replacement: Little John Island Bridge (#6135) over Casco Bay,
located 0.40 of a mile easterly of the Cousins Island Road.

Grade Crossing Improvement Program-Cantilevered Gates: Railroad
Crossing #170843W.

Mill Street Railroad crossing #170844D, located at Mill Street.

Railroad Crossing #364776T, located at Leighton Road.

Beginning 0.13 of a mile easterly of Tanglewood Lane and extending easterly
1.90 miles to Stony Brook Lane.

INSTALL OF PROTECTIVE WARNING SIGNALS AT THE  PORTLAND
STREET CROSSING #170841H, LOCATED 0.06 KM (0.04 MI)
SOUTHWESTERLY OF ROUTE 1. - SLR

Railroad crossing #170842P, located at Main Street. 

Railroad crossing #170845K, located at Main Street.

Railroad Crossing #839759T, located at East Elm Street.

DESIGN TRAFFIC SIGNAL INSTAL- LATION   ---   U.S. 1 & EAST MAIN
STR. RAMP   

Bridge replacement   ---   Beginning 0.17 of a mile easterly of North
Yarmouth town line and extending easterly 0.30 of a mile.

COOKS BRIDGE (1246) OVER YORK RIVER, LOCATED 0.81 KM (0.50
MI) NORTHERLY OF THE BEECH RIDGE ROAD.

CONSTRUCT SIDEWALK,DOWNSTREAM FOR FISHING & PARKING
NEAR BR.     Rices Bridge (2715) over the York River, located 0.80 of a
mile northerly of the Kittery town line.

Beginning at Scotland Bridge Road and extending westerly 3.49 miles._

Preconstruction engineering and design for a new building, scale pit, and
in-ground truck weigh scale at I-95 NB.

Preconstruction Engineering for Future Improvement: New Bridge (#3202)
over York River, located 0.29 of a mile southerly of York Street.

Installation of "roundabout" intersection:  located at Ridge Road and Old
Post Road.

Beginning at the Kittery town line and extending northerly 2.54 miles.

Intersection Improvement: this project will add a second left-turn lane on the
westbound (York Street) approach.
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09/01/05

03/09/05

09/01/05

09/01/05
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12/01/04

09/29/06
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07/06/05
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JERRY
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MICHAEL
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JERRY

SMALL,
CATHERINE

NADEAU, ALAN

MARTIN,
ERNEST

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6
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0.06

0.00
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0.00
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0.00

0.00

0.30
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0.00

0.00
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0.00
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INACTIV
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PIN Town/Highway Scope Location Description
Act.
Adv.
Date

Sch.
Adv.
Date

Sch.
PS&E
Date

Utility
Coord.

D
I
V

Len.
(Mi.) Status

008490.19

008490.43

008983.00

007702.00

008490.21

008490.98

011066.00

011067.00

011196.00

011195.00

011018.20

011018.32

YORK, RT 1 @ WHIPPORWILL
S.D

YORK, RTE 1

YORK, RTE 1 -RICES BR #2715

YORK, RTE 1 @ RTE 91

YORK, RTE 1 @ SHOP N' SAVE

YORK, RTE 1 @ YORK SPORTS
CNTR

YORK, STATION 34
BRIDGE#5848

YORK, STATION 44
BRIDGE#5849

YORK, US 1A

YORK, US 1A

YORK-KITTERY, HOT MAINT
MULCH

YORK-OGUNQUIT, HOT MAINT
MULCH

HIGHWAY
WIDENING &
OVERLAY

TOPSI TRAFFIC
ENG IMPROVMNT

BRIDGE
REPLACEMENT

INTERSECTION
IMP W/ SIGNAL

TOPSI TRAFFIC
ENG IMPROVMNT

INTERSECTION
IMP W/O SIGNAL

BRIDGE
IMPROVEMENT

BRIDGE
IMPROVEMENT

INTERSECTION
IMP W/O SIGNAL

SIGHT DISTANCE
IMPROVEMENT

MAINTENANCE
PAVING (HOT
MULCH)

MAINTENANCE
PAVING (HOT
MULCH)

WIDENING TO PROVIDE TURN LANE TO SUBDIVISION   ---   AT
WHIPPOORWILL SUBDIVISION ON RTE 1  

ADD LEFT TURN LANE    ---   APPROX. 0.4 KM (0.25 MI) SOUTH OF
RTE 90 INTERSECTION AT NEW ENTRANCE TO YORK DODGE
DEALERSHIP

BRIDGE IMPROVEMENTS    ---Rices Bridge (2715) over York River,
located 0.80 of a mile northerly of the Kittery town line.   

Intersection Improvements: located at the intersection of Route 1 and
Route 91.

TRAFFIC OPERATIONAL IMPROVEMENTS   ---   SHOP 'N SAVE PLAZA
ENTRANCE ON RTE 1  

ADD TURN LANE  ON U.S. 1 AT YORK SPORTS CTR.   

Preconstruction Engineering for Future Improvements: Station 34 Bridge
(#5848) over Tidal Estuary, located 0.28 of a mile southerly of Harris Island
Road.

Preconstruction Engineering for Future Improvements: Station 44 Bridge
(#5849) over Tidal Estuary, located 0.47 of a mile southerly of Harris Island
Road.

Intersection Improvements:  located at the intersection or Route 1A and
Ramp.

Vertical Realignment:  located at the intersection of Route 1A and Clark
Road.

Beginning at Brave Boad Harbor Road and extending northerly 1.25 miles. 

Beginning at Agamenticus Avenue and extending northerly 4.57 miles to
Route 1. _

09/25/02 09/26/02

07/07/04

07/22/05

09/13/06

07/06/05

07/06/05

QUIRION,
JERRY

HEALD,
STEVEN

NADEAU, ALAN

NADEAU, ALAN
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6

6

6

6

6

6

6

6

6

6
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0.10

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.25

4.57

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE

INACTIV

INACTIV

1,870 373 989 0 892 3,026.14


